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September 5, 2013    
 
 
Honorable Board of Directors 
Otay Water District 
 
I am pleased to present the Otay Water District’s Capital Improvement Program Budget for 
Fiscal Years 2015-2019. This year’s budget continues to support the management plan to 
finance all of the District’s services, programs and capital needs during the 2014 fiscal year 
as well as the succeeding five fiscal years.   
 
San Diego County has very limited natural supplies of water and therefore must rely on 
imported water from Northern California and the Colorado River. The wholesale and retail 
water agencies serving San Diego County have always been challenged by their 
dependence on imported water and continue implementing programs to create a more 
reliable, robust water system, one that will also increase water independence. Programs to 
secure more water, as well as a more reliable water supply, are expensive and represent a 
contributing factor to increasing costs. 
 
Not only are the regional water providers faced with the ongoing challenge of a reliable 
supply, but they are also challenged with significant cost increases and the need to provide 
high quality water.  The District must find the best solutions that balance these challenges.  
The tool the District has used as its guide to accomplish this is the Strategic Management 
Performance Plan.  The District’s first strategic plan was developed in 2003 and it has been 
updated every three years since then.  The current plan covers Fiscal Years 2012-2014 and 
can be found on pages 7-14 of the District’s Adopted Operating and Capital Budget for 
Fiscal Year 2013-2014. 
 
2012-2014 Strategic Plan 
 
We are now entering the third year of the 2012-2014 Strategic Plan. As with previous plans, 
the focus has been on the District’s transformation from a growth-centric to a maintenance-
based organization. Where growth had been a significant focus in the early years of the 
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District’s existence, today we are primarily focused on managing long-term maintenance 
and replacement of infrastructure.  
 
As an organization matures, fewer resources are needed to support growth, but the effort 
to maintain and improve infrastructure and assets increases. Over time, an organization 
derives income more from customer rates and less from developer fees. At this stage in its 
development, increased maintenance and replacement costs place pressure on customer 
rates. To balance the customer’s interest in minimizing rate increases while also 
maintaining an organization’s infrastructure investments and a strong financial position, it 
must place greater emphasis on internal efficiency and the development of technology 
assisted best practices. In effect, an organization must use investments in technology to do 
more with the same or even fewer resources. 
 
A goal of the District’s earlier strategic plans included capitalizing on the technology 
investments and utilizing those technologies to continually improve efficiency and 
productivity. The success of this approach is evidenced by the gains in efficiency and by 
the reduction in staffing, even though the customer base has grown in recent years.  The 
following charts show that since 2007, the District has reduced its staffing by 31.75 full-time 
equivalents or 18.2% while the number of customer accounts has increase by 1,694 during 
the same time period.   
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The District has been able to continue absorbing some of the pass-through costs from our 
water suppliers, the San Diego County Water Authority (CWA) and Metropolitan Water 
District (MWD), through increased efficiency and improved productivity.  This helps to 
address customer concerns about rising water rates.  
 
The chart below shows that since 2007, the pass-through costs have increased 87% while 
the District’s water rates have increased 76.6%. 
 

 
 
Based on an annual survey of water and sewer rates conducted by District staff, Otay 
continues to be one of the lower cost providers in San Diego County.  The District has the 
11th lowest water rate out of the 23 member agencies in San Diego County and the 6th 
lowest sewer rate out of the 29 sewer service providers in San Diego County.  The results 
of the water and sewer surveys are shown on page 33 and 34 of the District’s Adopted 
Operating and Capital Budget for Fiscal Year 2013-2014. 
 
In this and coming years, the District will continue its efforts to improve business processes 
to further increase efficiency and productivity through adherence to the 2012-2014 Strategic 
Plan.  
 
Today, the District provides water service to nearly 48,911 potable and 709 recycled water 
customers within approximately 125.5 square miles of southeastern San Diego County. All 
of the potable water sold to customers is purchased from CWA. Fifty eight percent of this 
water is in turn purchased from the region’s primary water importer, MWD. The District has 
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been proactive in reducing our dependence on MWD water treatment facilities.  For 
example, in 2009, the District entered into an agreement with the CWA that allowed our 
neighboring Helix Water District to treat imported water on behalf of the District at their Levy 
Water Treatment Plant.  This has brought regional water treatment closer to our customers, 
which reduces dependence on water treatment facilities located outside of San Diego 
County.   
 
The District also owns and operates a wastewater collection and recycling system to 
provide public sewer service to approximately 4,657 homes and businesses. Wastewater is 
collected and delivered to the Ralph W. Chapman Water Recycling Facility (RWCWRF), 
which is capable of reclaiming wastewater at a rate of 1.3 million gallons per day. In addition 
to the Chapman facility, the District purchases up to 6 million gallons per day of recycled 
water from the City of San Diego’s South Bay Water Reclamation Plant. Recycled water from 
these two sources is used to irrigate golf courses, schools, public parks, roadway 
landscapes, and other approved uses in the City of Chula Vista.  The use of recycled water 
reduces dependence on imported supplies and provides a local supply that diversifies 
District resources. 
 
BUDGET SUMMARY 
 
The Otay Water District’s operating expenditures consist of three major sectors: potable 
water, recycled water, and sewer, budgeted at $86,101,100 for Fiscal Year 2014.  Revenues 
from potable and recycled water are projected to be $75,373,600, about $5,916,800 (7.8%) 
more than the Fiscal Year 2013 budget. Water sales volumes are expected to increase 
slightly, by less than 1% over FY 2013 actual sales, as the economy is slowly improving, 
even when efforts to promote water conservation continue without significant increases in 
water sales, rate increases are essential to offset the higher wholesale cost of water. Sewer 
revenues are projected to be $2,701,600, about $146,400 more than Fiscal Year 2013.  This 
increase from higher sewer rates is primarily to cover $18.6 million of capital projects over 
the next six years. The remaining budgeted revenues of $7.7 million come from various 
special fees, assessments, and miscellaneous income. 
 
Significant aspects of the Operating Budget are: 
 

 A balanced budget meeting the goals of the Strategic Plan.  
 The use of an economist to project growth for the region. 
 An updated six-year Rate Model to ensure sound financial planning and reserve 

levels. 
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 Ongoing water supply rate increases of 7.7% from MWD and CWA because of the 
high cost of supply programs, higher energy costs, and operating costs. 

 Implemented rate increases in potable, recycled water, and sewer.  This included 
pass-through rate increases from CWA and the County of San Diego. 

 In efforts to minimize rate increases, the District has again reduced staffing levels 
from 148 full-time equivalent positions to 143. 

 Of San Diego County’s 23 water agencies, Otay’s water rates are below the county-
wide average. 

 
The Fiscal Year 2013-14 Capital Improvement Program (CIP) Budget consists of 63 projects 
and a budget of $14 million. The total estimated capital needs for Fiscal Years 2015 through 
2019 is $93 million. The CIP budget emphasizes long-term planning for ongoing programs 
while functioning within fiscal constraints and population growth. This year’s CIP budget 
decreased by $4.2 million compared to last year’s projection, due to the completion of some 
large projects as well as the deferral of projects to match the timing of land development. 
 
The coming years will continue to pose challenges for those in California’s water 
community.  For instance, it is uncertain if the challenges facing the Sacramento-San 
Joaquin Bay Delta, the source of 30 percent of Southern California’s water supply, will be 
addressed and at what cost to end users. The District as a member of the CWA is well 
positioned for water coming from the Colorado River thanks to the QSA Agreement.  As the 
cost of water has increased to the retail customer, sales have decreased. As one would 
expect, water sales reductions have impacted revenues and will continue to affect the 
District’s finances. This sales decrease has now ended and the District is seeing moderately 
increased water sales.  Our success as an organization is significantly enhanced by the 
practices and policies put in place by the Board of Directors to ensure the strength and 
stability of the District.  We are fully confident that with these policies and practices, 
supported by dedicated and talented staff, we will achieve continued success as an 
organization and, thus, assure the well-being of the people we serve.  
 
In adopting this budget, the challenges presented this year were met by the Otay Water 
District Board of Director’s resolve to keep the stability and financial strength of the District 
as one of its highest priorities. 
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AWARDS AND ACKNOWLEDGMENTS 
 

 The Government Finance Officers Association of the United States and Canada 
(GFOA) presented a Distinguished Budget Presentation Award to Otay Water District, 
California for its annual budget for the fiscal year beginning July 1, 2012. In order to 
receive this award, a governmental unit must publish a budget document that meets 
program criteria as a policy document, as an operations guide, as a financial plan, 
and as a communications device. 
 

 The Government Finance Officers Association of the United States and Canada 
(GFOA) also presented the Otay Water District with two special recognition awards, 
Outstanding as a Policy Document and Outstanding as a Communication Device, 
for its annual budget for the fiscal year beginning July 1, 2012. 

 
 The California Society of Municipal Finance Officers (CSMFO) presented Otay Water 

District the Certificate of Award for Excellence in Operating Budgeting for Fiscal Year 
2012-2013. 

 
 The California Society of Municipal Finance Officers (CSMFO) presented Otay Water 

District the Certificate of Award for Excellence in Capital Budgeting for Fiscal Year 
2012-2013. 

 
In conclusion, this budget reflects the vision of the Board of Directors of the Otay Water 
District, its management, and its employees. We will continue to strive to make 
improvements in our budget processes, including an extensive review and analysis of 
projections for revenues, expenditures, capital projects, and reserves.   
 
I would like to thank all the staff involved in this process for the efforts put forth in the 
preparation of this budget to ensure a successful outcome.  
 
To the Board of Directors, we acknowledge and appreciate their continued support and 
direction in achieving excellence in financial management and District operations. 
 
 
 
 
             
        Mark Watton, General Manager   
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CIP Budget Guide 

 

The District views the Capital Improvement Program (CIP) Budget as an essential tool for proper 
financial management of the CIP projects.  The District manages growth and maintenance of 
assets through this program.  This CIP budget is developed with input from the various project 
managers throughout the organization and is adopted prior to the start of each fiscal year for the 
current fiscal year and five subsequent years.  It is designed and presented for the general needs of 
the District, its staff, and citizens.  It is a comprehensive and balanced financial plan.  This plan 
features the CIP budget based on demands for services and the impact on the District’s financial 
status and future plans.  The budget book is divided into the following sections. 
 
General Information 
 
The introductory section contains an overview and general information about the District including 
the organization chart and awards received.  Also included are the budget calendar, a description 
of the budget process, and the resolution adopting the budget. 
 
Capital Budget Summary 
 
The Capital Budget Summary consists of an overview of the District’s CIP, including how the Water 
Resources Master Plan (WRMP) is used to modify the CIP each year based on the latest set of 
assumptions and criteria.  Also included are highlights of the major CIP projects that are 
completed, in construction, or in design.  Additionally, this section contains a review of the CIP 
reserve funds and funding sources, a six-year listing of CIP project expenditures, project justification 
and impact on the Operating Budget, project schedules, and the capital purchases budget. 
 
CIP Projects 
 
This section contains the project sheet description and project sheets for each CIP project.  These 
sheets are developed by the project manager and contain critical information for the management 
of these projects.  The projects are divided into four categories: Capital Facility Projects, 
Replacement/Renewal Projects, Capital Purchase Projects, and Developer Reimbursement 
Projects.  
 
Appendix 
 
The last section consists of the Water Meter Capacity Fee Schedule, a Glossary of budget and 
financial terms, a List of Acronyms used in this budget book, and an Index. 
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At-A-Glance 

 

Mission Statement 
 
To provide high value water and wastewater services to the customers of the Otay Water District in 
a professional, effective, and efficient manner.  
 
History 
 
The Otay Water District was formed in 1956 to serve as a public water and sewer agency, 
authorized as a California special district, under the provisions of the Municipal Water District Act of 
1911.  The District’s ordinances, policies, taxes, and rates for service are set by five Directors 
elected by voters in their respective geographic area.  The District joined the San Diego County 
Water Authority (CWA) in September 1956 to acquire the right to purchase and distribute imported 
water throughout its service area.  The District is also responsible for the collection, treatment, and 
disposal of wastewater from a portion of the northern region of the District.  In 1980, the District 
started operation of the Ralph W. Chapman Water 
Recycling Facility (RWCWRF) and in May, 2007 a 
new source of recycled water from the City of San 
Diego was obtained, allowing the Otay Water 
District to supply 13% of total water demand with 
recycled water. 
 
Service Area 
 
The District's boundaries encompass an area of 
approximately 125 square miles in San Diego 
County, lying immediately east of the City of San 
Diego metropolitan area and running from the City 
of El Cajon south to the international border, 
abutting the cities of El Cajon and La Mesa and 
encompassing most of the City of Chula Vista and a 
small portion of the City of San Diego.   
 
Organizational Structure 
 
The General Manager reports directly to the Board of Directors.  The Assistant General Manager 
along with District management oversees day-to-day operations.  The Assistant General Manager 
oversees the five departments of Administrative Services; Finance; Information Technology and 
Strategic Planning; Water Operations; and Engineering.  These and other lines of reporting are 
shown on the organization chart on page 11. 
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General Information 

    

For Fiscal Year 2014, the District will have a staff of 143 full-time equivalent employees under the 
leadership of the General Manager.  The District provides water service to approximately 53% of its 
expected ultimate deliveries with a population of more than 211,000 people.  This percentage 
increases as the District's service area continues to grow to ultimate build-out.  The District is 
projected to deliver approximately 28,985 acre-feet of potable water to 49,150 potable customer 
accounts and to ultimately deliver, by 2035, 56,600 acre-feet of potable water to serve 285,000 
people or 69,000 accounts.  The growth rate, as projected by the San Diego Association of 
Governments (SANDAG) for the Chula Vista area of San Diego County, is approximately 1.8% per 
year over the next decade.  Using historical data and considering current economic conditions, 
staff has moderated this projection to a growth rate of 0.47% for Fiscal Year 2014. 
 
Since 1956, the District has provided high quality water to a semi-arid region of the southeastern 
San Diego County.  In 1971, the District constructed a small collection and treatment plant for 
sewer in the northern section of the District, and in 1980 the District opened the Ralph W. Chapman 
Water Recycling Facility (RWCWRF).  For over 50 years, the available supply of water has helped 
transform the District service area from a mostly scrub and cactus-covered backcountry into a 
balance of diverse environments.  
 
Recycled water from the RWCWRF is used to irrigate golf courses, schools, public parks, roadway 
landscapes, and various other approved uses in eastern Chula Vista.  The RWCWRF is capable of 
recycling wastewater at a rate of 1.3 million gallons per day (1,200 acre-feet per year).  The District 
is also in partnership with the City of San Diego to beneficially reuse an additional 2,916 acre-feet 
per year of recycled water for Fiscal Year 2014, and ultimately up to 6,720 acre-feet per year.  The 
District continues to be the largest retail provider of recycled water in the County of San Diego. 
 
The District also owns and operates a wastewater collection system providing public sewer service 
to approximately 4,657 customer accounts within the Jamacha drainage basin.  The sewer service 
area covers approximately 8,797 acres, which is about 11% of the District’s total service area.  
Residential customers comprise 97% of the sewer customer base. 
 

 
1. Carlsbad Municipal Water District 
2. City of Del Mar 
3. City of Escondido 
4. Fallbrook Public Utility District 
5. Helix Water District 
6. City of National City 
7. City of Oceanside 
8. Olivenhain Municipal Water District 
9. Otay Water District 
10. Padre Dam Municipal Water District 
11. Camp Pendleton Marine Corps Base 
12. City of Poway 
13. Rainbow Municipal Water District 
14. Ramona Municipal Water District 
15. Rincon del Diablo Municipal Water District 
16. City of San Diego 
17. San Dieguito Water District 
18. Santa Fe Irrigation District 
19. South Bay Irrigation District 
20. Vallecitos Water District 
21. Valley Center Municipal Water District 
22. Vista Irrigation District 
23. Yuima Municipal Water District 
24. Lakeside Water District 

San Diego County Water Agencies 
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DISTINGUISHED BUDGET 
PRESENTATION AWARD 
 

The Government Finance Officers Association (GFOA) presented a 
Distinguished Budget Presentation Award to the District for its annual 
budget for the fiscal year 2012-2013.  In order to receive this award, a 
governmental unit must publish a budget document that meets program 
criteria as a policy document, as an operations guide, as a financial plan, 
and as a communications device.   
 
This award is valid for a period of one year only.  We believe our current 
budget continues to conform to program requirements, and we are 
submitting it to GFOA to determine its eligibility for another award. 
 
In addition, the Finance Department received two special recognitions for 
the FY 2012-2013 budget: 1) Outstanding as a Policy Document, and  
2) Outstanding as a Communications Device.  These special recognitions 
are rarely given to agencies.  In fiscal year 2012, 10 agencies received the 
special recognition for a Communications Device and 10 agencies 
received the special recognition for a Policy Document out of 1,376 
applicants. 
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Financial Awards 

    

 

 

The California Society of 
Municipal Finance Officers 
(CSMFO) presented Otay 
Water District the Certificate 
of Award for Excellence in 
Operating Budget for Fiscal 
Year 2012-2013. 

The California Society 
of Municipal Finance 
Officers (CSMFO) 
presented Otay Water 
District the Certificate 
of Award for 
Excellence in Capital 
Budget for Fiscal Year 
2012-2013. 
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Award 

    

 

 

Otay Water District has been awarded the 2013 Tyler Public Sector Excellence 
Award. The award recognizes the achievement of a high level of excellence in 
leadership, innovation, and excellence in the use of Tyler’s ERP system for 
business solutions. 
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Current Economic Conditions 

 

The District services the needs of a growing population by purchasing water from the San Diego 
County Water Authority (CWA).  CWA purchases its water from the Metropolitan Water District of 
Southern California (MWD) and the Imperial Irrigation District (IID).  The District takes delivery of the 
water through several connections of large diameter pipelines owned and operated by CWA.  The 
District currently receives treated water from CWA and from Helix Water District (HWD) by contract 
with CWA.  In the Southern region, in addition to the treated water deliveries from CWA, the District 
has an emergency agreement with the City of San Diego in the case of a shutdown of the main 
treated water source.  Through innovative agreements like this, benefits can be achieved by both 
parties by using excess capacity of another agency and diversifying local supply, thereby 
increasing reliability. 
 
For several decades, the District has collected and recycled wastewater generated within the 
Jamacha drainage basin and pumped the recycled water south to the Salt Creek basin where it is 
used for irrigation and other non-potable uses.  However, the demand for recycled water out-paced 
the supply, requiring the District to supplement the limited supply of recycled water with potable 
water.  Through the agreement with the City of San Diego, the District has discontinued 
supplementing its recycled demand with potable water.  Once again, this decreases the demand 
on potable water and increases reliability of the District’s supply. 
 
The District’s sewer service area is growing at a slow but steady rate of approximately 0.2% each 
year.  Most of this growth is from small development projects or homeowners converting their 
septic system to sewer because of environmental issues. 
 
The District’s water service area was one of the fastest growing regions in the nation.  During the 
past decade, the population of the service area has nearly doubled.  It is estimated that the District 
is currently serving approximately 211,000 residents.  The local and national recovery from the 
global recession of 2009 has been slow; however, due to San Diego County’s diverse economy, it is 
forecasted to do better than most of the nation.   
 
Over the past 10 years, the District has added more than 6,768 new customer connections, with 
2,326 occurring in Fiscal Year 2004.  In Fiscal Year 2013, the District sold 284 meters which is an 
average of 24 meters per month.  
 
 
 
 
 
 

7



The Future 

 

The District continues to use the challenges presented by growth to create new opportunities and 
new organizational efficiencies.  By utilizing and continuing to refine its Strategic Business Plan, it 
has captured the Board of Director’s vision and united its staff in a common mission.  The 
organization has achieved a number of significant accomplishments based on its successful 
adherence to its Strategic Business Plan.  The District is not only poised to continue successfully 
providing an affordable, safe, and reliable water supply for the people of its service area, but is set 
to reap the rewards of greater efficiencies and economies of scale. 
 

Future Development 
As in the previous fiscal year, the District employed an Economist to provide an Economic Outlook 
of the National Economy, San Diego County’s Economy, the future of South San Diego County and 
an overview of the Otay Water District.  Projections of future development indicate that the ratio of 
multi-family units will increase because the remaining land is zoned for multi-family development.   
 

Projected Total For Sale and Rental Units 
Otay Water District Service Area 

FY 2014 through FY 2019 
Project FY 14 FY 15 FY 16 FY 17 FY 18 FY 19 Total 
Total Single-Family Units 103 273 310 510 513 500 2,209 
Total Condominium 140 383 383 400 500 500 2,306 
Total Rental 839 691 580 250 250 250 2,860 

Total Units 1,082 1,347 1,273 1,160 1,263 1,250 7,375 
        
% Multi-Family 90% 80% 76% 56% 59% 60% 70% 

    Source:  The London Group Realty Advisors, April 2013 
 
Using the economist report, the District’s engineering staff projects that over the next six years the 
District will sell another 3,424 meters which translates to 5,155 equivalent dwelling units (EDUs).  
These projections have been incorporated in the Five-Year Forecast on pages 52-53 of the District’s 
Adopted Operating and Capital Budget for Fiscal Year 2013-2014. 
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The Future 

 

San Diego County Water Supply 
San Diego County imports about 90 percent of its water from the Colorado River and Northern 
California. Since these sources face legal and environmental constraints, the region has been 
exploring other ways to ensure an adequate water supply, including increased water recycling, 
more aggressive conservation programs, increased water storage, groundwater desalination and 
seawater desalination.   
 

Carlsbad Desalination Project 
The District’s water wholesaler, the San Diego County Water Authority, voted on November 29, 
2012, to approve a water purchase agreement with Poseidon Resources Corporation (Poseidon).  
Under the water purchase agreement, the Water Authority will purchase 48,000 to 56,000 acre-feet 
of water annually from the desalination plant located in Carlsbad, California.  The plant is 
expected to produce up to 50 million gallons of water a day beginning in 2016 and will generate 
enough water to meet 7 percent of the region ’s 
demand.  The total price for the desalinated 
water, including related upgrades to the Water 
Authority’s pipelines and treatment plant, is 
projected to start between $2,041 and $2,290 per 
acre-foot (in 2012 dollars).  An acre-foot is 
approximately 325,900 gallons, or enough to 
supply two typical single-family households of 
four for a year.   
 
 

Rosarito Desalination and the Otay Mesa Conveyance and Disinfection System Projects 
The Rosarito Desalination Project is comprised of a 100 million gallons per day seawater reverse 
osmosis desalination plant, together with a pump station and pipeline, to convey water to Tijuana 
and excess production water to the District.  This will be the first cross-border water supply project 
of its kind and requires public messaging to inform 
key stakeholders and the public of the significance 
of the Project.  If successful, this Project will start 
delivering water to District customers by early 2018.  
The Project includes the construction of facilities on 
the U.S. side to include a large diameter pipeline 3.5 
miles long, a pump station, a disinfection facility and 
the use of the Roll Reservoir in Otay Mesa.     

Carlsbad Desalination Project rendering 

Rosarito Desalination Project rendering 
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Demographics 

 

 

The District boundaries shown in the map encompass an area of approximately 125.5 square miles 
in San Diego County, located immediately east of the City of San Diego metropolitan area and 
running from the City of El Cajon south to the international border.  SANDAG creates and 
maintains a tremendous quantity of 
demographic, economic, land use, 
transportation and criminal justice information 
about the San Diego region.  The demographic 
data include population characteristics like age, 
education, and employment.  Because of the 
overlapping of the District’s service area with the 
cities of Chula Vista, La Mesa, El Cajon, and the 
unincorporated areas of Spring Valley and 
Jamul, the following demographic data is from 
the City of Chula Vista as it most closely 
represents the District. 
 
Demographics of the City of Chula Vista 
The population of Chula Vista has grown from 83,927 in 1980 to 249,382 in 2012.  This represents an 
increase of 165,455 in the past 30 years or a 197.1% increase, which correlates to the District’s rapid 
growth for the same period.   As shown in the table below, the ethnic/racial makeup of the City 
consists of 58% Hispanic, 20% White, 14% Asian, 4% Black, and the remaining 7% is all other 
groups.  In a recent economic forecast conducted by the London Group Reality Advisors, the 
District’s median age is 35.5 and 33.0% of adults have a four-year degree or higher.  The average 
household income is $96,791 and the median household income is $80,479.   
 
 

2012 City of Chula Vista Demographics 
Population 249,382 
Persons/Household 3.17 
Ethnic/Racial makeup  

Hispanic 58% 
White 20% 
Asian 14% 
Black 4% 
Other 7% 

Median Age 35.5 
Percentage with 4 year degree or higher 33.0% 
Average Household Income $ 96,791 
Median Household Income $ 80,479 
Source:  SANDAG; The London Realty Group, Claritas Demographics 
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Water System 
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Planning  Design
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Water Resources

Public Services 
Survey 

Inspection  
Construction

Citizens and 
Customers

Information Technology
and Strategic Planning (12)

BOARD OF DIRECTORS

Meter  
Reading
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CIP Budget Calendar 

Each year, the Engineering Department prepares budget instructions for distribution to the 
departments.  These instructions give direction and deadlines for each phase of the CIP budgeting 
process.  The CIP Budget Process is explained on pages 13 and 14. 

 
  

January-February  March April  May July–January 
 
1/10/13  
Budget workbooks and 
instructions for the 
Operating and Capital 
Budget are distributed to 
departments. 
 
1/10/13-2/22/13  
Departments begin CIP 
Budget Process which 
includes: 
 Review existing FY 

2013 CIP Projects. 
 Remove any CIPs 

that are complete or 
will not be budgeted 
in the CIP budget 
the next six-years. 

 Estimate the total 
project-to-date 
expenditures 
through 6/30/13 for 
each CIP. 

 Adjust the annual 
amount for the 
remaining CIPs 
when appropriate 
and include 
justification for the 
changes to each 
year’s changes. 

 Develop CIP project 
cost and schedules, 
unless more specific 
information is 
available. 

 Submit new CIP 
projects for 
consideration. 

 
 

 
3/5/13  

                 Engineering 
Department reviews all 
CIP budget requests 
with Assistant General 
Manager and adjusts, 
if necessary. 
 
3/13/13  
Engineering reviews 
and prepares CIP 
budget and submits to 
finance for review and 
to incorporate into rate 
model to determine 
proposed rates. 
 
3/22/13  
CIP budget presented 
to the General 
Manager for review 
and comments. 
 
 
 

 
4/2/13  
Review assumptions 
and rates with Chiefs, 
Assistant General 
Manager, and General 
Manager. 
 
4/11/13  
General Manager 
performs preliminary 
review of budget. 
 
 

 
5/7/13  

                 Final review of 
proposed budget 
and rates is 
completed by the 
General Manager. 
 
5/14/13  
Board of Directors 
adopts Fiscal Year 
2013-2014 Operating 
and Capital Budget.
  
 

 
7/17/13      
Proposition 218 
Rate Notices 
mailed 
 
9/4/13        
Proposition 218 
Public hearing and 
Board approval of 
Rates 
 
1/1/14  
Water and Sewer 
Rate Increase 
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CIP Budget Process 

  

The District has integrated the Capital Improvement Program (CIP) Budget and the Operating 
Budget.  Appropriate budget amounts are determined by using historical data of operations, 
growth, developers' input, SANDAG projections, and the economic outlook.  Additionally, these 
budgets are developed based on the District's Water Resources Master Plan and the Strategic 
Business Plan, both long-range planning tools.  
 
To assure reliable, high-quality service to the growing customer base, the District has committed to 
a number of long-range strategies that drive the budgeting process.  The strategies and 
assumptions used to develop the District's integrated budget are: 
 
 An average projected long-term growth rate of 1.7%.  
 Pass-through rate increases for costs imposed on the District by the wholesale water 

providers. 
 Accurate projection of capital budget needs including replacement needs.   
 Reserve funding in accordance with the Reserve Policy to meet future growth demands.  
 Funding of the Strategic Plan initiatives categorized into the Balanced Scorecard 

perspectives. 
 Avoidance of rate spikes by leveling rate increases over a six-year period. 
 
In January, the Engineering Department (Engineering) issues budget instructions for the CIP 
budget process.   The project manager use the CIP Budget module system to review and estimate 
project expenditures to the end of the fiscal year.   Projects may have been added, deleted or 
modified due to increased costs, changes in the scope of work, unanticipated events or 
emergencies.  The CIP Budget Process ensures that all projects are reviewed and updated to 
reflect any changes and are included in the District’s Rate Model and Financial Forecast. 
 
Engineering reviews each project budget for accuracy, ensures that projects are categorized into 
the appropriate project types and funding sources, and then prioritizes projects based on need and 
timing.  Projects are also reviewed to see if any grant funding is available and if so, estimated 
amounts are included as a funding source to these projects.   
 
In March, Engineering compiles the Preliminary CIP Budget and submits the consolidated CIP list 
to the Assistant General Manager and the General Manager for review and comments.  
Engineering also updates the five-year projection of CIP expenditures and provides it to the Finance 
Department (Finance) to incorporate into the District’s Rate Model to determine proposed rates.   
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CIP Budget Process 

  

Finance inputs the operating revenues and expenditures, CIP expenditures, reserve funding, and 
reserve levels into the District’s Rate Model.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Inflators for cost and volume changes are input into the Rate Model and cost and rates are 
calculated for the current fiscal year plus five subsequent years.  Using this comprehensive 
modeling tool, the District is able to smooth future rate increases, determine when debt should be 
issued, and maintain all of the reserve levels in accordance with its Reserve Policy. 
 
In the spring, the District presents the Strategic Plan to the Board of Directors for adoption.  This is 
followed by a special board meeting in May where the District presents the Preliminary Operating 
and Capital Budget to the Board of Directors for adoption.  The adoption of the Strategic Plan and 
Operating and Capital Budget on an annual basis gives the District its direction for the following 
fiscal year.  
 
The District is accounted for and budgeted as an enterprise fund and conforms to the guidelines of 
generally accepted accounting principles (GAAP).  The General Manager has the authority to 
transfer appropriations within the budget allocations or may request that the Board of Directors 
increase the current budgeted funds.  The Operating and Capital Budgets are intended as a 
financial guide and may be modified by the Board of Directors during the 2014 fiscal year. 
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Capital Improvement Program 
The District provides water service to a population of approximately 211,000 which is expected to 
ultimately increase to 285,000 by the year 2035.  This growth, as well as the maintenance of existing 
assets, requires long-term capital planning.  The process is dynamic, due to the evolving needs of 
the community, the water supply issues, and changing regulations. As such, capital planning is a 
significant part of the District’s overall strategic planning.  The capital planning process involves 
identifying current needs, future needs, and prioritizing them based on certain operating 
assumptions.  The primary objective of this planning effort is to support an orderly and efficient 
program that categorizes the projects as expansion, new water supply, replacement, or betterment, 
while maintaining a stable long-range financial plan. 

 
The Adopted Capital Improvement Program (CIP) Budget for Fiscal Year 2013-2014 is $14 million 
with the six-year CIP projections totaling $107.1 million.  This CIP Budget Notebook contains the 
project descriptions, project justifications, estimated expenditures, and estimated funding 
requirements for all the identified projects for fiscal years 2014 through 2019.   
 
Assumptions and Criteria 
 
The CIP is developed based on the District's Water Resources Master Plan, the District’s Waste 
Water Master Plan,  historical data, growth, developers' input, SANDAG projections, and the long-
term economic outlook as reported by the District’s Economist. 
 
The Water Resources Master Plan was built using several major assumptions and design criteria 
as follows: 
 

1. Utilizing historical water demands for each land use type in the District to calculate future 
demands. 

2. Using maximum day peaking factors that vary with demand level. 
3. Utilizing land use as planned by the City of Chula Vista. 
4. Providing ten days of emergency water supply through a maximum of five days in covered 

reservoirs and a minimum of five days from interconnections with adjacent agencies.    
5. Inclusion of emergency operational storage to meet the five-day covered storage 

requirement into the ten-day outage supply requirement. 
 
The Wastewater Master Plan is a comprehensive plan that considers required improvements to the 
District’s wastewater collection system and identifies a preferred strategy for future wastewater 
management and recycled water generation and purchase.  The scope of the plan is as follows: 
 

1. Update of the wastewater flow projections for the Jamacha Basin. 
2. Analysis of the wastewater collection system using the District’s existing wastewater system 

hydraulic model to identify existing system deficiencies and to identify system 
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Capital Improvement Program 
improvements and costs that will correct deficiencies and accommodate projected 
wastewater flows. 

3. Analysis of existing and projected recycled water demands to determine additional 
recycled water supplies that are needed currently and through 2030. 

4. Review of potential sources and costs of additional recycled water supplies. 
5. Identification and analysis of local and regional options available to the District for future 

wastewater management and recycled water generation and purchase, to identify a 
preferred strategy or strategies. 

6. Development of a capital improvement program for the recommended collection system 
and wastewater facility improvements. 

 
CIP Justification and Impact on Operating Budget 
 
Each year beginning in January, the engineering department reviews all CIP project budgets and 
evaluates whether it is required due to growth (Expansion), new water sources (New Supply), 
improvements or upgrades (Betterment), or to replace an existing asset (Replacement).  As  
projects are completed and placed into service, there may be an impact on the Operating Budget 
by increasing costs in the areas of maintenance, energy, or chemicals.  This schedule is shown on 
page 30 in this section.  

1485-1 Reservoir 

1485-2 Pump Station 
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Capital Improvement Program 
Capital Purchase and Facility Projects 
 
All capital expenditures, including capital facility projects and capital purchases, are accounted for 
in the CIP.  Capital purchase projects are non-recurring operating expenditures for assets that cost 
more than $10,000 each and have an estimated useful life of two years or more.  Capital purchases 
include vehicles, office equipment, furniture, and field equipment expenditures.  The Fiscal Year 
2014 Board approved capital purchases are detailed on page 36.  Capital Facility Projects are items 
that exceed $10,000 or $20,000 for infrastructure related items (as defined under Capital Equipment 
on page 170 of the Glossary) and have a useful life of at least two years.    A detailed listing of the 
Capital Facility Projects are detailed on page 28. 
 
The CIP projects are identified and are prioritized based on the following criteria: 
 
1. Safety, restoration of service, immediate obligation, Board directed, or critical system need.  
2. System upgrades or requirements to maintain system reliability in the next few fiscal years. 
3. Need to meet the future growth of the system. 
4. Project requirement may be reduced in capacity or may have low probability of need in the 

future. 
 
The following are the four categories of CIP projects:   
 
New Water Supply 
 

Facilities required to support new sources of water are funded from new supply fees or user rates. 
 
Expansion 
 

Facilities required to support new or future users are funded from capacity fees or user rates. 
 
Betterment 
 

Facilities required because of inadequate capacity or new requirements that benefit existing users 
are funded from availability, betterment fees, or rates. 
 
Replacement 
 

Facilities required to renew or replace existing facilities that have deteriorated or have exceeded 
their useful life are funded from user rates. 
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Major CIP Projects 
Capital Improvement Projects 
 
The 2014 Fiscal Year CIP Budget contains 63 projects.  The cost of the work planned for Fiscal Year 
2014 is $14 million.  Of the 63 projects planned for Fiscal Year 2014, only five are designated as 
reimbursable projects with estimated costs totaling $154,000.  These projects are built by 
developers and reimbursed by the District. 
 
The following shows how the $14 million of projects are broken down into four categories: 
 
1.  Capital facility projects    $ 4.4 million 
 

2.  Replacement or renewal  projects    $ 7.8 million 
 

3.  Capital purchase projects    $ 1.6 million 
 

4.  Developer reimbursement projects    $  .2 million 
    
The Six-Year CIP and Fiscal Year 2014 Capital Budget are consistent with the District's Water 
Resources Master Plan, the District’s Waste Water Master Plan, current capacity fees, and the 
District's Strategic Management Performance Plan. 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

20



CIP Projects in Construction 

 
 

 

Calavo Gardens Sewer 
Rehabilitation 

(S2019, S2020, S2022, S2026) 

 Replacement of 4,500 linear feet of sewer 
 Manhole rehabilitation/replacement 
 Capacity upgrades 
 New flow control and diversion vault for Calavo Lift Station  
 $3.35M Budget 
 Start: February 2012 
 Projected Completed: June 2013 

 

Final paving of private road along Avocado 
Boulevard 
 

Installation of grating supports in diversion vault at Rancho 
San Diego Shopping Center 
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CIP Projects in Construction 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

624-I Reservoir completed construction 

Reservoir 624-1 Floating 
Cover Replacement  

(P2477) 

 Install new reinforced polypropylene Geomembrane floating reservoir cover 
 $1.0M Budget 
 Start:  November 2012 
 Project Completed:  June 2013 
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CIP Projects in Construction 

 
 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Hunte Parkway  
30-Inch Potable Pipeline 

(P2514) 

Final paving on  
Hunte Parkway 

 Installation of 2,250 linear feet of polyurethane coated steel pipe 
 $1.69M Budget 
 Start:  April 2012 
 Project Completed: June 2013 
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CIP Projects in Construction 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Orange Avenue/I-805  
12-Inch Potable Water 

Installation  
(P2513) 

Installation of 10-Inch hot tap connection at M
elrose. 

 Installation of new 12-Inch water line to replace the Palomar Avenue line 
during Palomar bridge replacement by Caltrans 

 $1.30M Budget 
 Start:  January 2013 
 Estimated Completion:  August 2013 
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CIP Projects in Construction 

 
 

 

 Remove and replace deteriorating reservoir coatings and structural 
modifications 

 $1.53M Budget 
 Start:  March 2013 
 Estimated Completion:  August 2013 

 

803-3 and 832-2 Reservoir 
Interior/Exterior Coating and 

Upgrades (P2518/P2519) 

803-3 Reservoir interior coating 
progress 

832-2 Ventilation and interior blasting equipment 
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(Thousand $000s) FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total
Beginning Balance 42,560$           36,622$  36,196$  34,201$  30,590$ 32,878$  

Capacity Fees 3,114$             5,717$    7,225$    10,029$  10,931$ 12,187$  49,202$  
Debt financing -                  2,875      3,575      1,570      -        -          8,020      
Grants 92                    17           627         500         -        -          1,236      
Interest 150                  160         249         297         538        824         2,218      
Betterment Charges 866                  885         903         920         936        950         5,460      
Temporary Meters 416                  416         417         418         421        422         2,510      
Availability (Betterment Portion) 513                  523         533         543         552        561         3,225      
New Supply Fee 322                  606         773         1,043      1,134     1,259      5,136      
COPS 2010B Reimbursement 3,699               6,316      9,146      759         759        759         21,437    
Transfer from General Fund 8,558               11,578    10,130    9,444      11,418   9,799      60,926    
Interfund Transfers 65                    65           69           17           31          45           292         

Total Sources 17,792             29,157    33,646    25,540    26,718   26,806    159,661  

CIP Projects 13,863             19,761    25,671    18,990    14,063   14,743    107,091  
Betterment Fees for Maintenance 777                  783         791         802         812        824         4,789      
Debt Service 7,799               7,803      7,930      8,099      8,282     8,445      48,358    
Developer Services 1,291               1,237      1,247      1,260      1,272     1,286      7,593      

Total Uses 23,730             29,584    35,640    29,151    24,430   25,298    167,830  

Net Sources (Uses) (5,937)$           (427)$     (1,995)$  (3,611)$  2,288$   1,508$    (8,170)$  

Ending Balance 36,622$           36,196$  34,201$  30,590$  32,878$ 34,386$  

The CIP Reserve Funds presentation, shown on the following pages, is designed to provide an understanding of
how the funding of CIPs is expected to financially influence the District over the next six years.   The financial
impacts are based on CIPs and their funding sources, including fund transfers in accordance with the District’s
Reserve Policy, and planned debt issuances.  This data is captured in the District’s Rate Model on an annual basis
in order to make these projections.  

CIP Reserve Funds

$0

$10,000

$20,000
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$40,000
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Reserve Fund Balances, in thousands ($)

New Supply
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Replacement

Betterment

36,622 36,195 34,201 30,590 32,878 34,386 
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CIP Funding Source
(Thousands $000s) FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 TOTAL
Expansion 1,882$   1,571$   2,758$   949$      3,707$   12,381$ 23,249$   
Betterment 2,219     5,478     8,925     5,725     4,010     253        26,609     
Replacement 9,063     10,992   10,787   9,116     3,706     2,109     45,773     
New Supply 700        1,720     3,200     3,200     2,640     -         11,460     
TOTAL 13,863$ 19,761$ 25,671$ 18,990$ 14,063$ 14,743$ 107,091$ 

CIP Category
(Thousands $000s) FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 TOTAL
Capital Facility Projects 4,362$   8,572$   16,342$ 13,932$ 6,656$   9,518$   59,382$   
Replacement/Renewal Projects 7,730     10,115   5,725     3,508     1,793     1,985     30,856     
Capital Purchase Projects 1,617     1,049     833        743        868        428        5,538       
Developer Reimbursement Projects 154        4            4            4            1,352     2,349     3,867       
Subtotal 13,863   19,740   22,904   18,187   10,669   14,280   99,643     
FY 2015 Through FY 2019 Projects -         21          2,767     803        3,394     463        7,448       
TOTAL 13,863$ 19,761$ 25,671$ 18,990$ 14,063$ 14,743$ 107,091$ 

CIP Funding Source and Category
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CIP No Description FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total
CAPITAL FACILITY PROJECTS

P2083 PS - 870-2 Pump Station Replacement (28,000 GPM) $540 $550 $5,500 $5,381 $11,971
P2267 36-Inch Main Pumpouts and Air/Vacuum Ventilation Installations                  5              195              200 
P2434 Rancho Del Rey Groundwater Well Development              100              100 
P2451 Otay Mesa Desalination Conveyance and Disinfection System           1,500           4,300           8,000           8,000           6,600         28,400 
P2466 Regional Training Facility                14                14 
P2486 Asset Management Plan Condition Assessment and Data                75                75                75                34              259 
P2511 Otay Interconnect Pipeline              600              650              500           1,750 
P2514 PL - 30-Inch, 980 Zone, Hunte Parkway - Proctor Valley/Use Area              130              130 
P2537 Operations Yard Property Acquisition Improvements                50              235              285 
P2539 South Bay Bus Rapid Transit (BRT) Utility Relocations                80                80              160              320 
P2541 624 Pressure Zone PRSs              300              100              200              600 
P2542 850-3 Reservoir Interior Coating                10              380                50              440 
R2048 RecPL - Otay Mesa Distribution Pipelines and Conversions              100                  1                  1                  1                50           1,547           1,700 
R2058 RecPL - 16-Inch, 860 Zone, Airway Road - Otay Mesa/Alta              100                  1                  1                  1                  1           2,046           2,150 
R2077 RecPL - 24-Inch, 860 Zone, Alta Road - Alta Gate/Airway              135              600              600              410           1,745 
R2087 RecPL - 24-Inch, 927 Zone, Wueste Road - Olympic/Otay WTP                  5                  5                  5                  5                  5           5,925           5,950 
R2091 RecPS - 927-1 Pump Station Upgrade (10,000 GPM) and System 

Enhancements 
             250              250 

R2107 RWCWRF Screening Compactor and Chlorine Injectors Enclosure                60                60 
R2108 Res - 927-1 Reservoir Cover Replacement              100           1,300           1,400 
R2110 RecPS - 927-1 Optimization and  Pressure Zone modifications              150              150 
S2039 Hidden Mountain Lift Station Enclosure                  8                  8 
S2043 RWCWRF Sludge Handling System                50              100           1,250              100           1,500 

22 Total Capital Facility Projects           4,362           8,572        16,342        13,932           6,656           9,518        59,382 

REPLACEMENT/RENEWAL PROJECTS
P2366 APCD Engine Replacements and Retrofits                  5              250              225              220              243                45              988 
P2382 Safety and Security Improvements              500              200              200              200              100              300           1,500 
P2440 I-905 Utility Relocations                10                10 
P2453 SR-11 Utility Relocations              125              700              565              700           2,090 
P2477 Res - 624-1 Reservoir Cover Replacement                50                50 
P2485 SCADA Communication System and Software Replacement              540              455              995 
P2493 624-2 Reservoir Interior/Exterior Coating           1,550              390           1,940 
P2494 Multiple Species Conservation Plan                60                60 
P2495 San Miguel Habitat Management/Mitigation Area              140              180              190              200              200              200           1,110 
P2496 Otay Lakes Road Utility Relocations                70                70 
P2504 Regulatory Site Access Road and Pipeline Relocation              325              275              600 
P2507 East Palomar Street Utility Relocation              230              375              605 
P2508 Pipeline Cathodic Protection Replacement Program                60              125              100              285 
P2513 East Orange Avenue Bridge Crossing              300              300 
P2515 870-1 Reservoir Paving              490              490 
P2518 803-3 Reservoir Interior/Exterior Coating              125              125 
P2519 832-2 Reservoir Interior/Exterior Coating              335              335 
P2520 Motorola Mobile Radio Upgrade                30                30 
P2521 Large Meter Vault Upgrade Program              105              100              100              113              418 
P2531 944-1 Reservoir Interior & Exterior Coating                  5              160                10              175 
P2532 944-2 Reservoir Interior & Exterior Coating                  5              660                60              725 
P2535 458-2 Reservoir Interior Coating              345                70              415 
P2538 Administration and Operations Building Fire Sprinkler              100              300              400 
R2109 Sweetwater River Wooden Trestle Improvement for the Recycled              100              100              150              350 
R2111 RWCWRF - RAS Pump Replacement              100              100 
S2012 San Diego County Sanitation District Outfall and RSD Outfall              450              450              450              450              450              440           2,690 
S2024 Campo Road Sewer Main Replacement              275           1,975           2,375              825           5,450 
S2027 Rancho San Diego Pump Station Rehabilitation              500           2,350           2,850 
S2033 Sewer System Rehabilitation              800           1,000           1,300              800              800           1,000           5,700 

29 Total Renewal & Replacements           7,730        10,115           5,725           3,508           1,793           1,985        30,856 

CIP Projects ($1,000s)
The 2014 Fiscal Year CIP Budget contains 63 projects. The cost for the work planned for Fiscal Year 2014 is $14 million.
Of the 63 projects planned for Fiscal Year 2014, five are designated as reimbursable projects with an estimated cost of
$154 thousand. These projects are built by a developer and reimbursed by the District.
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CIP Projects ($1,000s)
CIP No Description FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 Total

CAPITAL PURCHASE PROJECTS
P2282 Vehicle Capital Purchases              266              450              450              475              500           2,141 
P2285 Office Equipment and Furniture Capital Purchases                55                15                15                85 
P2286 Field Equipment Capital Purchases              149                84                68                68                68                67              504 
P2469 Information Technology Network and Hardware              350              100              100              100              200              200           1,050 
P2470 Financial System Enhancements              130              100              100              100              100              161              691 
P2540 Work Management System Replacement              300              300              100              700 
S2042 Sewer Vehicle Capital Purchases              367              367 

7 Total Capital Purchase           1,617           1,049              833              743              868              428           5,538 

DEVELOPER REIMBURSEMENT PROJECTS
R2082 RecPL - 24-Inch, 680 Zone, Olympic Parkway - Village 2/Heritage                  1                  1                  1                  1           1,000              742           1,746 
R2083 RecPL - 20-Inch, 680 Zone, Heritage Road - Village 2/Olympic                  1                  1                  1                  1                  1              395              400 
R2084 RecPL - 20-Inch, 680 Zone, Village 2 - Heritage/La Media                  1                  1                  1                  1              350              617              971 
R2085 RecPL - 20-Inch, 680 Zone, La Media - State/Olympic                  1                  1                  1                  1                  1              595              600 
R2094 Potable Irrigation Meters to Recycled Water Conversions              150              150 

5 Total Reimbursement Projects              154                  4                  4                  4           1,352           2,349           3,867 
63 Total- FY2014 Projects         13,863         19,740         22,904         18,187         10,669         14,280         99,643 
14 Total- FY2015 Through FY 2019 Projects                   -                21           2,767              803           3,394              463           7,448 

77 Grand Totals  $    13,863  $    19,761  $    25,671  $    18,990  $    14,063  $    14,743  $  107,091 
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CIP # Description
Cost 

Cat. (2)

Funding 

Source (3)

FY 
2014

FY 
2015

FY 
2016

FY 
2017

FY
2018

FY 
2019

TOTAL     

P2451 Otay Mesa Desalination 
Conveyance and Disinfection 
System 

M/E/C N/B  $          -  $           -  $            -  $    4,000  $      33,500  $ 38,500  $ 76,000 

P2466 Regional Training Facility M E/B               -               -        1,000        1,000            1,000       1,000       4,000 
P2514 PL - 30-Inch, 980 Zone, Hunte 

Parkway - Proctor Valley/Use Area 
M E          700          700           700           700               700          700       4,200 

R2082 RecPL - 24-Inch, 680 Zone, Olympic 
Parkway - Village 2/Heritage

M E               -               -                -                -                    -       1,200       1,200 

R2083 RecPL - 20-Inch, 680 Zone, Heritage 
Road - Village 2/Olympic 

M E               -               -                -                -                    -          700          700 

R2084 RecPL - 20-Inch, 680 Zone, Village 2 - 
Heritage/La Media 

M E               -               -                -                -                    -       1,900       1,900 

R2085 RecPL - 20-Inch, 680 Zone, La Media 
- State/Olympic 

M E               -               -        1,300        1,300                    -               -       2,600 

R2109 Sweetwater River Wooden Trestle 
Improvement for the Recycled 
Water Forcemain

M R               -               -                -        3,000            3,100       3,200       9,300 

         700          700        3,000      10,000          38,300     47,200     99,900 

FY 
2014

FY 
2015

FY 
2016

FY 
2017

FY 
2018

FY 
2019

TOTAL

 $     700  $      700  $    3,000  $    6,000  $        9,800  $ 18,700  $ 38,900 
              -               -                -        3,000          25,000     25,000     53,000 
              -               -                -        1,000            3,500       3,500       8,000 

 $     700  $      700  $    3,000  $  10,000  $      38,300  $ 47,200  $ 99,900 

(1)

(2)

(3)

Total Operating Budget Cost Impact

Projected Incremental Operating Expenditures (1)

E - Expansion     B - Betterment     R - Replacement    N - New Supply

The following schedule shows anticipated operating costs associated with each project in the CIP.  Below is a summary of 
each category of new costs that will be impacted.  No additional revenues are associated with the individual projects, as 
revenues are linked more directly to growth in water sales and capacity fee revenues.

Cost Category

Maintenance (M)
Energy (E)
Chemical (C)

Funding Source - Some projects have multiple funding sources as indicated by a slash (/):

CIP Justification and Impact on Operating Budget

O&M cost for a reservoir:  Total annual operating cost divided by the number of million gallons (MG) of storage capacity in the 
system.  This rate per MG is then multiplied by the MG capacity of the new reservoir.  Reservoirs require chemical treatment; 
therefore, the chemical cost per MG is estimated and applied to the future operating cost.  Both O&M and chemical costs are 
increased annually for inflation.  
Each of the capital purchases and other types of assets has its own unique O&M cost.

Cost Category - Indicates maintenance cost, energy cost, or chemical cost, based on the project type and Engineer's estimates.

O&M cost for a pump station:  Total annual operating cost divided by the number of million of gallons a day (MGD) capacity in the 
system = O&M cost per MGD.  This rate is then multiplied by the MGD capacity of the new pump station.  Similarly, power cost per 
MGD for transmission is calculated and applied to the MGD of the new pump station.  Chemical expenses are incurred for pumping 
at the well sites.  All estimated costs are increased annually for inflation.  

Projected Incremental Operating Expenditures (operating cost) or O&M includes labor, benefits, materials, and overhead.
O&M cost for pipes: Total annual operating cost divided by the number of feet of pipe in the system = O&M cost to maintain a foot of
pipe.  This rate is then multiplied by the number of feet in new pipeline, and is increased annually for  inflation.  

Total Operating Budget Cost Impact
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CIP No. Project Name Start Finish

CIP Number Wed 7/10/13 Wed 7/10/13

        Capital Facilities Projects  Wed 7/10/13 Wed 7/10/13

P2083 PS - 870-2 Pump Station Replacement
(28,000 GPM)

Wed 7/10/13 Wed 7/10/13

Planning Wed 7/10/13 Sun 9/1/13

Design Mon 9/2/13 Fri 1/30/15

Construction Mon 2/2/15 Wed 11/2/16

P2267 36-Inch Main Pumpouts and
Air/Vacuum Ventilation Installations

Wed 7/10/13 Wed 7/10/13

Construction Tue 7/1/97 Tue 5/31/16

P2434 Rancho Del Rey Groundwater Well
Development

Wed 7/10/13 Wed 7/10/13

Design Mon 1/3/11 Fri 6/28/19

Construction Wed 7/10/13 Wed 7/10/13

P2451 Otay Mesa Desalination Conveyance
and Disinfection System

Wed 7/10/13 Wed 7/10/13

Planning Mon 7/3/06 Fri 6/27/14

Design Tue 7/1/14 Tue 6/30/15

Construction Wed 7/1/15 Mon 7/31/17

P2466 Regional Training Facility Wed 7/10/13 Wed 7/10/13

Planning Mon 7/2/07 Fri 6/27/14

P2486 Asset Management Plan Condition
Assessment and Data Acquisition

Wed 7/10/13 Wed 7/10/13

Planning Wed 7/1/09 Thu 6/29/17

P2511 Otay Interconnect Pipeline Wed 7/10/13 Wed 7/10/13

Design Mon 6/3/13 Wed 12/31/14

Construction Mon 7/1/19 Wed 6/30/21

P2514 PL - 30-Inch, 980 Zone, Hunte
Parkway - Proctor Valley/Use Area

Wed 7/10/13 Wed 7/10/13

Construction Tue 1/1/13 Fri 11/29/13

P2537 Operations Yard Property Acquisition
Improvements

Wed 7/10/13 Wed 7/10/13

Design Fri 2/1/13 Thu 7/31/14

Construction Fri 8/1/14 Wed 7/1/15

P2539 South Bay Bus Rapid Transit (BRT)
Utility Relocations

Wed 7/10/13 Wed 7/10/13

Planning Mon 7/1/13 Mon 6/30/14

Design Tue 7/1/14 Wed 12/31/14

Construction Thu 1/1/15 Wed 6/29/16

P2541 624 Pressure Zone PRSs Wed 7/10/13 Wed 7/10/13

Planning Tue 4/23/13 Fri 8/23/13

Design Mon 8/26/13 Tue 2/25/14

Construction Wed 2/26/14 Fri 2/13/15

P2542 850-3 Reservoir Interior Coating Wed 7/10/13 Wed 7/10/13

Planning Mon 5/5/14 Wed 7/30/14

Design Fri 8/1/14 Thu 10/30/14

Construction Mon 11/3/14 Fri 7/31/15

R2048 RecPL - Otay Mesa Distribution
Pipelines and Conversions

Wed 7/10/13 Wed 7/10/13

Design Fri 1/1/10 Mon 6/1/15

2Q3Q4 Q2Q3Q4 Q2Q3Q4Q1Q2Q3Q4 Q2Q3Q4 Q2Q3Q4 Q2
13 2014 2015 2016 2017 2018 2019

Otay Water District
FY 2014 - FY 2019

CIP Project Schedule
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CIP No. Project Name Start Finish

Construction Wed 7/1/15 Fri 6/28/19

R2058 RecPL - 16-Inch, 860 Zone, Airway
Road - Otay Mesa/Alta

Wed 7/10/13 Wed 7/10/13

Design Fri 1/1/10 Fri 5/30/14

Construction Mon 7/2/18 Fri 5/31/19

R2077 RecPL - 24-Inch, 860 Zone, Alta Road
- Alta Gate/Airway

Wed 7/10/13 Wed 7/10/13

Construction Fri 7/1/11 Wed 5/31/17

R2087 RecPL - 24-Inch, 927 Zone, Wueste
Road - Olympic/Otay WTP

Wed 7/10/13 Wed 7/10/13

Construction Fri 7/1/16 Fri 5/31/19

R2091 RecPS - 927-1 Pump Station Upgrade
(10,000 GPM) and System
Enhancements

Wed 7/10/13 Wed 7/10/13

Construction Wed 6/1/11 Fri 11/29/13

R2107 RWCWRF Screening Compactor and
Chlorine Injectors Enclosure

Wed 7/10/13 Wed 7/10/13

Construction Mon 7/2/12 Fri 5/30/14

R2108 Res - 927-1 Reservoir Cover
Replacement

Wed 7/10/13 Wed 7/10/13

Planning Mon 4/1/13 Mon 7/1/13

Design Tue 7/2/13 Mon 8/26/13

Construction Mon 9/2/13 Fri 5/30/14

R2110 RecPS - 927-1 Optimization and
Pressure Zone modifications

Wed 7/10/13 Wed 7/10/13

Planning Mon 7/1/13 Mon 9/30/13

Design Tue 10/1/13 Fri 11/29/13

Construction Mon 12/2/13 Mon 12/2/13

S2039 Hidden Mountain Lift Station
Enclosure

Wed 7/10/13 Wed 7/10/13

Construction Mon 7/2/12 Fri 11/29/13

S2043 RWCWRF Sludge Handling System Wed 7/10/13 Wed 7/10/13

Planning Mon 7/1/13 Fri 11/28/14

Design Mon 12/1/14 Mon 11/30/15

Construction Tue 12/1/15 Wed 11/30/16

Replacement /Renewal Wed 7/10/13 Wed 7/10/13

P2366 APCD Engine Replacements and
Retrofits

Wed 7/10/13 Wed 7/10/13

Planning Fri 12/1/00 Thu 5/31/01

Design Mon 7/2/01 Mon 5/31/10

Construction Thu 7/1/10 Fri 5/31/19

P2382 Safety and Security Improvements Wed 7/10/13 Wed 7/10/13

Planning Mon 7/1/02 Thu 7/31/03

Design Mon 9/1/03 Mon 5/31/10

Construction Mon 8/2/04 Wed 5/31/17

P2440 I-905 Utility Relocations Wed 7/10/13 Wed 7/10/13

Construction Mon 10/2/06 Fri 11/29/13

P2453 SR-11 Utility Relocations Wed 7/10/13 Wed 7/10/13

2Q3Q4 Q2Q3Q4 Q2Q3Q4Q1Q2Q3Q4 Q2Q3Q4 Q2Q3Q4 Q2
13 2014 2015 2016 2017 2018 2019

Otay Water District
FY 2014 - FY 2019

CIP Project Schedule
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CIP No. Project Name Start Finish

Design Mon 1/5/09 Wed 1/1/14

Construction Wed 1/1/14 Thu 9/22/16

P2477 Res - 624-1 Reservoir Cover
Replacement

Wed 7/10/13 Wed 7/10/13

Construction Wed 10/10/12 Fri 8/30/13

P2485 SCADA Communication System and
Software Replacement

Wed 7/10/13 Wed 7/10/13

Construction Wed 7/1/09 Fri 5/29/15

P2493 624-2 Reservoir Interior/Exterior
Coating

Wed 7/10/13 Wed 7/10/13

Design Tue 7/6/10 Fri 11/1/13

Construction Fri 11/1/13 Thu 4/17/14

P2494 Multiple Species Conservation Plan Wed 7/10/13 Wed 7/10/13

Planning Wed 7/1/09 Fri 6/27/14

P2495 San Miguel Habitat
Management/Mitigation Area

Wed 7/10/13 Wed 7/10/13

Planning Wed 7/1/09 Fri 6/28/19

P2496 Otay Lakes Road Utility Relocations Wed 7/10/13 Wed 7/10/13

Construction Fri 1/1/10 Mon 12/30/13

P2504 Regulatory Site Access Road and
Pipeline Relocation

Wed 7/10/13 Wed 7/10/13

Design Mon 4/1/13 Wed 10/1/14

Construction Thu 10/2/14 Tue 5/31/16

P2507 East Palomar Street Utility Relocation Wed 7/10/13 Wed 7/10/13

Construction Mon 1/2/12 Fri 5/29/15

P2508 Pipeline Cathodic Protection
Replacement Program

Wed 7/10/13 Wed 7/10/13

Planning Wed 11/3/10 Thu 10/3/13

Design Fri 10/4/13 Wed 4/2/14

Construction Thu 4/3/14 Thu 9/29/16

P2513 East Orange Avenue Bridge Crossing Wed 7/10/13 Wed 7/10/13

Construction Mon 6/3/13 Fri 5/30/14

P2515 870-1 Reservoir Paving Wed 7/10/13 Wed 7/10/13

Planning Thu 10/4/12 Tue 3/5/13

Design Wed 3/6/13 Tue 9/2/14

Construction Wed 9/3/14 Wed 3/4/15

P2518 803-3 Reservoir Interior/Exterior
Coating

Wed 7/10/13 Wed 7/10/13

Construction Tue 1/1/13 Fri 8/30/13

P2519 832-2 Reservoir Interior/Exterior
Coating

Wed 7/10/13 Wed 7/10/13

Construction Tue 1/1/13 Fri 8/30/13

P2520 Motorola Mobile Radio Upgrade Wed 7/10/13 Wed 7/10/13

Construction Mon 8/1/11 Fri 6/27/14

P2521 Large Meter Vault Upgrade Program Wed 7/10/13 Wed 7/10/13

2Q3Q4 Q2Q3Q4 Q2Q3Q4Q1Q2Q3Q4 Q2Q3Q4 Q2Q3Q4 Q2
13 2014 2015 2016 2017 2018 2019

Otay Water District
FY 2014 - FY 2019

CIP Project Schedule
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CIP No. Project Name Start Finish

Construction Mon 8/1/11 Tue 5/31/16

P2531 944-1 Reservoir Interior & Exterior
Coating

Wed 7/10/13 Wed 7/10/13

Planning Mon 6/2/14 Fri 8/29/14

Design Mon 9/1/14 Tue 12/30/14

Construction Thu 1/1/15 Fri 7/31/15

P2532 944-2 Reservoir Interior & Exterior
Coating

Wed 7/10/13 Wed 7/10/13

Planning Mon 6/2/14 Fri 8/29/14

Design Mon 9/1/14 Tue 12/30/14

Construction Thu 1/1/15 Fri 7/31/15

P2535 458-2 Reservoir Interior Coating Wed 7/10/13 Wed 7/10/13

Planning Mon 6/3/13 Fri 9/27/13

Design Tue 10/1/13 Mon 11/11/13

Construction Fri 11/1/13 Thu 4/17/14

P2538 Administration and Operations
Building Fire Sprinkler Replacement
Program

Wed 7/10/13 Wed 7/10/13

Design Mon 7/1/13 Fri 3/21/14

Construction Mon 3/24/14 Fri 12/19/14

R2109 Sweetwater River Wooden Trestle
Improvement for the Recycled Water
Forcemain

Wed 7/10/13 Wed 7/10/13

Planning Mon 7/1/13 Fri 5/30/14

Design Tue 7/1/14 Fri 5/29/15

Construction Wed 7/1/15 Tue 5/31/16

R2111 RWCWRF - RAS Pump Replacement Wed 7/10/13 Wed 7/10/13

Construction Wed 7/10/13 Wed 7/10/13

S2012 San Diego County Sanitation District
Outfall and RSD Outfall Replacement

Wed 7/10/13 Wed 7/10/13

Planning Tue 7/1/03 Fri 5/31/19

S2024 Campo Road Sewer Main
Replacement

Wed 7/10/13 Wed 7/10/13

Planning Thu 7/1/10 Fri 5/30/14

Design Thu 5/1/14 Fri 1/30/15

Construction Thu 1/1/15 Tue 3/1/16

S2027 Rancho San Diego Pump Station
Rehabilitation

Wed 7/10/13 Wed 7/10/13

Design Mon 7/2/12 Mon 6/30/14

Construction Tue 7/1/14 Mon 4/25/16

S2033 Sewer System Rehabilitation Wed 7/10/13 Wed 7/10/13

Planning Fri 7/1/11 Thu 12/31/15

Design Fri 3/1/13 Fri 12/30/16

Construction Wed 1/1/14 Mon 12/31/18

Capital Purchases Wed 7/10/13 Wed 7/10/13

P2282 Vehicle Capital Purchases Wed 7/10/13 Wed 7/10/13

Planning Fri 12/1/00 Thu 5/31/18

2Q3Q4 Q2Q3Q4 Q2Q3Q4Q1Q2Q3Q4 Q2Q3Q4 Q2Q3Q4 Q2
13 2014 2015 2016 2017 2018 2019

Otay Water District
FY 2014 - FY 2019

CIP Project Schedule
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CIP No. Project Name Start Finish

P2285 Office Equipment and Furniture
Capital Purchases

Wed 7/10/13 Wed 7/10/13

Planning Fri 12/1/00 Thu 5/31/18

P2286 Field Equipment Capital Purchases Wed 7/10/13 Wed 7/10/13

Planning Mon 7/1/96 Fri 5/31/19

P2469 Information Technology Network and
Hardware

Wed 7/10/13 Wed 7/10/13

Planning Tue 7/1/08 Fri 6/28/19

P2470 Financial System Enhancements Wed 7/10/13 Wed 7/10/13

Planning Tue 7/1/08 Fri 5/31/19

P2540 Work Order Management System
Replacement

Wed 7/10/13 Wed 7/10/13

Construction Mon 7/1/13 Wed 6/29/16

S2042 Sewer Vehicle Capital Purchases Wed 7/10/13 Wed 7/10/13

Planning Mon 7/2/12 Fri 5/31/13

Developer Reimbursements Wed 7/10/13 Wed 7/10/13

R2082 RecPL - 24-Inch, 680 Zone, Olympic
Parkway - Village 2/Heritage

Wed 7/10/13 Wed 7/10/13

Design Mon 7/2/12 Fri 5/29/15

Construction Wed 7/1/15 Tue 5/30/17

R2083 RecPL - 20-Inch, 680 Zone, Heritage
Road - Village 2/Olympic

Wed 7/10/13 Wed 7/10/13

Planning Thu 7/1/04 Thu 11/30/17

Design Fri 12/1/17 Tue 7/31/18

Construction Wed 8/1/18 Tue 7/2/19

R2084 RecPL - 20-Inch, 680 Zone, Village 2 -
Heritage/La Media

Wed 7/10/13 Wed 7/10/13

Planning Fri 7/1/05 Mon 6/1/15

Design Wed 7/1/15 Wed 5/31/17

Construction Mon 7/3/17 Fri 5/31/19

R2085 RecPL - 20-Inch, 680 Zone, La Media -
State/Olympic

Wed 7/10/13 Wed 7/10/13

Design Mon 7/1/13 Fri 5/30/14

Construction Tue 7/1/14 Fri 5/31/19

R2094 Potable Irrigation Meters to Recycled
Water Conversions

Wed 7/10/13 Wed 7/10/13

Construction Fri 7/1/11 Fri 6/27/14

2Q3Q4 Q2Q3Q4 Q2Q3Q4Q1Q2Q3Q4 Q2Q3Q4 Q2Q3Q4 Q2
13 2014 2015 2016 2017 2018 2019

Otay Water District
FY 2014 - FY 2019

CIP Project Schedule

35



Item# Amount

Grand Total :

P2282 Vehicle 266,000$       
P2285 Office Equipment 55,000$         
P2286 Field 149,000$       
S2042 Sewer Vehicle 366,200$       

836,200$       

836,200$        

 

4 Replace SUV, to be purchased from P2282 Vehicle 
Capital Purchase.

33,000            

1 Replace F150 pick-up truck, to be purchased out of 
P2282 Vehicle Capital Purchases.

7 Replace vactor model 2110 plus jet rodder. S2042 366,200          

Total of Vehicles 632,200          

Vehicles
Finance

5 Replace compact pick-up truck to be purchased 
from P2282 Vehicle Capital Purchases.

25,000            

38,000            

Operations

6 Replace crew truck, vehicle to be purchased from 
P2282 Vehicle Capital Purchase.

170,000          

Information Technology

10 Replace GIS plotter located in Engineering P2285 25,000            

Total of Office Equipment 55,000            

Finance

8 Replace Finance Printer/Copier. P2285 15,000            
General Manager

9 Replace GM Printer/Copier P2285 15,000            

Replace equipment trailer, to be purchased out of 
P2286 field equipment.

32,000            

Total of Field Equipment 149,000          

Office Equipment

  FY 2014 Capital Purchases

Summary by Project

Capital purchases are non-recurring operating expense items for District-wide use that cost more than $10,000 
each and have an estimated useful life of two years or more. The Capital Purchase Projects include Field 
Equipment, Office Equipment and Furniture, and Vehicle purchases.

Description 
Field Equipment

Operations

2 Replace backhoe, to be purchased from P2286 field 
equipment.

117,000$        

3
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CIP Project Sheet Description 
The following pages describe each information item on the individual CIP project sheets included 
in this section.  
 
CIP Number:   The CIP project number for all projects is assigned by the Engineering Project 
Manager, and is a unique identifying code on all District records for the specified project. 
 
Project Title:   Project titles follow a set format as described herein.  The type of project should be 
identified first.  For example, if a project were a 711 Pressure Zone 24-inch pipeline, the title would 
read “PL - 24-Inch, 711 Zone, Location - From A to B.”  Pump stations and reservoirs are identified 
similarly with abbreviations for type and size.   
 
Director Division:  All projects are located within a Board of Director’s division boundary unless they 
apply to the entire District or are outside of the District boundaries.  The Director division where the 
majority of the physical project is located is listed.  If it is a District-wide project it is listed as 
“District-wide.”  If it is outside the District boundary it is listed as “None.” 
 
Project Manager:  The person responsible for managing the project from inception through 
completion. 
 
I.D. Location:   Most projects are located within one or more improvement districts. The I.D. location 
listed is where the majority of the physical project is located.  However, projects located in portions 
of the District which have not yet been annexed into an improvement district are listed as “None.”.   
 
Original Approved Date:   The date the project was originally approved with budget expenditures 
for the corresponding fiscal year by the Board of Directors. 
 
Priority:   The priority of the project is listed in this field as one of the following: 
 

1. HIGH:  Safety, restoration of service to customers, obligation that requires 
immediate action, directed by the Board of Directors, and/or critical system need. 

2. MEDIUM:  Upgrade of system or expansion requirement to maintain system 
reliability not critical.  Identified through planning effort as required within next few 
fiscal years. 

3. LOW:  Identified through planning effort as required in future years to support 
development; not anticipated in the immediate future. 

4. VERY LOW:  Requirement may have low probability of need in the future. 
 
Related CIP Projects:  A maximum of three CIP project numbers that affect the scheduling and/or is 
related to the subject project and/or could provide important information. 
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Budget Amount:   The estimated budget includes all costs needed to complete a project including 
land, right-of-way, consultants, contractors, District staff time, etc.  All prior years ’ costs are part of 
the total cost and dollars are rounded up to the nearest $1,000. 
 
Description of Project:   A brief description of a project which typically includes size, length, 
capacity, etc. 
 
Justification of Project:   A brief explanation of why a project is required which addresses flexibility, 
reliability, water quality, safety, contractual obligation, immediate growth, etc., as appropriate. 
 
Comments:   Pertinent information that should be known about a project that is not shown 
elsewhere on the project sheet, including details of funding sources, including grant funding or 
contributions from other agencies. 
 
Funding Detail:   The funding sources are listed along with the percentage of distribution to 
expansion, betterment, and/or replacement. 
 
Expenditure Schedule:   The breakdown of a project’s expenditures by fiscal year – prior years’ cost 
along with a six-year budget schedule.  Included in each year are all costs to complete the work 
scheduled in that year rounded up to the nearest $1,000. 
 
Project Schedule:   The schedule of the primary project phase and estimated cost by the phases of 
planning, design, and construction shown with the estimated start date (month/year), finish date 
(month/year).  The schedule time frames and estimated cost for each major phase of the project, 
correspond with the expenditure schedule information. 
 
Project Incremental Operation Expenditures:  To determine the cost to maintain these new assets, 
the District looks at the cost of maintaining similar assets through the Infrastructure Management 
System and financial system.  Costs are tracked by three main infrastructure asset groups of pipes, 
pump stations, and reservoirs, as well as capital purchases and other types.  Pipes typically have 
only operation and maintenance (O&M) costs associated with them, pump stations have O&M as 
well as power cost, and reservoirs have O&M and chemical cost.  Each of the capital purchases 
and other types has its own unique O&M cost.  See page 27 for a further explanation of these 
expenditures. 
 
Project Location:   A vicinity map is drawn in AutoCAD format using the GIS database as the 
foundation showing the approximate location and limits of a project within the District.  Some 
projects do not have a specific location.  In this case, a map of the entire District will then be shown 
as the project location. 
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Thomas Bros. Map:   The Thomas Brothers’ map page is inserted in this field to show where the 
project is primarily located.  Some projects do not have a specific location in which case the words 
“District-wide” will be shown. 
 
OWD Map Book:   The page in the District’s facility map book where a project is primarily located.  
Some projects do not have a specific location in which case the words “District-wide” will be 
shown. 
 
Submitted By:   The project manager who originally submitted or the project manager who revised 
the project sheet along with the date of submittal or last revision date of the CIP project sheet. 
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CIP No Project Description Page
CAPITAL FACILITY PROJECTS

P2083 PS - 870-2 Pump Station Replacement (28,000 GPM) 42
P2267 36-Inch Main Pumpouts and Air/Vacuum Ventilation Installations 44
P2434 Rancho Del Rey Groundwater Well Development 46
P2451 Otay Mesa Desalination Conveyance and Disinfection System 48
P2466 Regional Training Facility 50
P2486 Asset Management Plan Condition Assessment and Data Acquisition 52
P2511 Otay Interconnect Pipeline 54
P2514 PL - 30-Inch, 980 Zone, Hunte Parkway - Proctor Valley/Use Area 56
P2537 Operations Yard Property Acquisition Improvements 58
P2539 South Bay Bus Rapid Transit (BRT) Utility Relocations 60
P2541 624 Pressure Zone PRSs 62
P2542 850-3 Reservoir Interior Coating 64
R2048 RecPL - Otay Mesa Distribution Pipelines and Conversions 66
R2058 RecPL - 16-Inch, 860 Zone, Airway Road - Otay Mesa/Alta 68
R2077 RecPL - 24-Inch, 860 Zone, Alta Road - Alta Gate/Airway 70
R2087 RecPL - 24-Inch, 927 Zone, Wueste Road - Olympic/Otay WTP 72
R2091 RecPS - 927-1 Pump Station Upgrade (10,000 GPM) and System Enhancements 74
R2107 RWCWRF Screening Compactor and Chlorine Injectors Enclosure 76
R2108 Res - 927-1 Reservoir Cover Replacement 78
R2110 RecPS - 927-1 Optimization and  Pressure Zone modifications 80
S2039 Hidden Mountain Lift Station Enclosure 82
S2043 RWCWRF Sludge Handling System 84

22      Total Capital Facility Projects  

REPLACEMENT/RENEWAL PROJECTS
P2366 APCD Engine Replacements and Retrofits 86
P2382 Safety and Security Improvements 88
P2440 I-905 Utility Relocations 90
P2453 SR-11 Utility Relocations 92
P2477 Res - 624-1 Reservoir Cover Replacement 94
P2485 SCADA Communication System and Software Replacement 96
P2493 624-2 Reservoir Interior/Exterior Coating 98
P2494 Multiple Species Conservation Plan 100
P2495 San Miguel Habitat Management/Mitigation Area 102
P2496 Otay Lakes Road Utility Relocations 104
P2504 Regulatory Site Access Road and Pipeline Relocation 106
P2507 East Palomar Street Utility Relocation 108

CIP Projects Index
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CIP No Project Description Page
REPLACEMENT/RENEWAL PROJECTS, continued

P2508 Pipeline Cathodic Protection Replacement Program 110
P2513 East Orange Avenue Bridge Crossing 112
P2515 870-1 Reservoir Paving 114
P2518 803-3 Reservoir Interior/Exterior Coating 116
P2519 832-2 Reservoir Interior/Exterior Coating 118
P2520 Motorola Mobile Radio Upgrade 120
P2521 Large Meter Vault Upgrade Program 122
P2531 944-1 Reservoir Interior & Exterior Coating 124
P2532 944-2 Reservoir Interior & Exterior Coating 126
P2535 458-2 Reservoir Interior Coating 128
P2538 Administration and Operations Building Fire Sprinkler Replacement Program 130
R2109 Sweetwater River Wooden Trestle Improvement for the Recycled Water Forcemain 132
R2111 RWCWRF - RAS Pump Replacement 134
S2012 San Diego County Sanitation District Outfall and RSD Outfall Replacement 136
S2024 Campo Road Sewer Main Replacement 138
S2027 Rancho San Diego Pump Station Rehabilitation 140
S2033 Sewer System Rehabilitation 142

29      Total Renewal & Replacements  
 

CAPITAL PURCHASE PROJECTS  
P2282 Vehicle Capital Purchases 144
P2285 Office Equipment and Furniture Capital Purchases 146
P2286 Field Equipment Capital Purchases 148
P2469 Information Technology Network and Hardware 150
P2470 Financial System Enhancements 151
P2540 Work Management System Replacement 154
S2042 Sewer Vehicle Capital Purchases 156

7      Total Capital Purchase  
 

DEVELOPER REIMBURSEMENT PROJECTS  
R2082 RecPL - 24-Inch, 680 Zone, Olympic Parkway - Village 2/Heritage 158
R2083 RecPL - 20-Inch, 680 Zone, Heritage Road - Village 2/Olympic 160
R2084 RecPL - 20-Inch, 680 Zone, Village 2 - Heritage/La Media 162
R2085 RecPL - 20-Inch, 680 Zone, La Media - State/Olympic 164
R2094 Potable Irrigation Meters to Recycled Water Conversions 166

5      Total Developer Reimbursement Projects

CIP Projects Index
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P2083 PS - 870-2 Pump Station Replacement (28,000 GPM)

Jeff Marchioro

5/17/1995

P2451

2

7

1

$12,581,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

Construction of a new pump station to replace the existing Low Head and High Head pump stations and to expand capacity as 
projected within the Rosarito Desalination Technical Memorandums prepared by CDM.

JUSTIFICATION OF PROJECT:

The two existing pump stations have reached the end of their useful lives and are under capacity for delivery of the proposed 
Rosarito Desalination water supply.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$540 $550 $5,500 $5,381 $0 $0 $12,581

PRIOR YEARS:

TOTAL

$610
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P2083 

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

9/1/2013

9/1/2013 2/1/2015

$650

$1,100

PROJECT PHASE:

7/1/2015 4/1/2017 $10,831

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1332 055

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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P226736-Inch Main Pumpouts and Air/Vacuum Ventilation Installations 

Tadeo Vasquez

6/3/1996

3

1

2

$435,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

Installation of ventilation equipment on the existing pump out and air/vacuum vaults on 36-inch transmission main from the San 
Diego County Water Authority Otay FCF No. 11 to the Regulatory Site. This project also includes upsizing the existing 2-inch 
air/vacuum valves to 6-inch.

JUSTIFICATION OF PROJECT:

The vault openings do not stay in place when refilling because they lack ventilation. By installing vents in these vaults, the lids 
will stay in place, thus eliminating a safety hazard. Draining and filling the 36-inch main at higher flow rates is required to return 
the system to service in shorter periods of time.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Betterment ID 1 0 % 100 % 0 % 0 % 100 %

TOTAL: 0 % 100 % 0 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$5 $195 $0 $0 $0 $0 $435

PRIOR YEARS:

TOTAL

$235
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P2267

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

$0

$0

PROJECT PHASE:

7/1/1997 6/1/2016 $435

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1291 198

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/23/2013Bob Kennedy
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P2434Rancho Del Rey Groundwater Well Development 

Jeff Marchioro

5/21/2009

2

22

1

$8,700,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

Production groundwater well development of approximately 400 gallons per minute for potable water use. The project includes 
construction of a reverse osmosis treatment facility.

JUSTIFICATION OF PROJECT:

This project is needed to meet the IRP water supply goals. 

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Betterment ID 1 0 % 5 % 0 % 0 % 5 %

Betterment ID 2 0 % 2 % 0 % 0 % 2 %

Betterment ID 3 0 % 4 % 0 % 0 % 4 %

Betterment ID 5 0 % 1 % 0 % 0 % 1 %

Betterment ID 7 0 % 5 % 0 % 0 % 5 %

Betterment ID 9 0 % 2 % 0 % 0 % 2 %

Betterment ID 10 0 % 4 % 0 % 0 % 4 %

Betterment ID 20 0 % 7 % 0 % 0 % 7 %

Betterment ID 22 0 % 30 % 0 % 0 % 30 %

New Water Supply Fee 
Projects

0 % 0 % 0 % 40 % 40 %

TOTAL: 0 % 60 % 0 % 40 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$100 $0 $0 $0 $0 $0 $3,800

PRIOR YEARS:

TOTAL

$3,700
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P2434

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/1994 12/1/2010

1/1/2011 12/31/2013

$2,600

$1,200

PROJECT PHASE:

$4,900

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1310 127

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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P2451Otay Mesa Desalination Conveyance and Disinfection System 

Bob Kennedy

5/23/2006

P2083

2

7

1

$30,000,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

The Otay Water District could potentially receive a potable water supply source from the planned Rosarito Desalination Facility 
via a conveyance system, pumping facilities, and disinfection system.

JUSTIFICATION OF PROJECT:

The concept could provide for a independent water source to the Otay Water District. 

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Betterment ID 1 0 % 5 % 0 % 0 % 5 %

Betterment ID 2 0 % 2 % 0 % 0 % 2 %

Betterment ID 3 0 % 4 % 0 % 0 % 4 %

Betterment ID 5 0 % 1 % 0 % 0 % 1 %

Betterment ID 7 0 % 5 % 0 % 0 % 5 %

Betterment ID 9 0 % 2 % 0 % 0 % 2 %

Betterment ID 10 0 % 4 % 0 % 0 % 4 %

Betterment ID 20 0 % 7 % 0 % 0 % 7 %

Betterment ID 22 0 % 30 % 0 % 0 % 30 %

New Water Supply Fee 
Projects

0 % 0 % 0 % 40 % 40 %

TOTAL: 0 % 60 % 0 % 40 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$1,500 $4,300 $8,000 $8,000 $6,600 $0 $30,000

PRIOR YEARS:

TOTAL

$1,600
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P2451

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2006 6/30/2014

7/1/2014 7/1/2015

$2,500

$3,300

PROJECT PHASE:

7/1/2015 8/1/2017 $24,200

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $5,000 $10,000 $15,000

$0 $0 $0 $3,000 $25,000 $25,000 $53,000

$0 $0 $0 $1,000 $3,500 $3,500 $8,000

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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P2466Regional Training Facility 

Lisa Coburn-Boyd

5/29/2007

P2504

5

20

1

$300,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

The project is the construction of a Regional Training Facility at the Regulatory Site through a partnership with the San Miguel 
Consolidated Fire Protection District.

JUSTIFICATION OF PROJECT:

The Otay Water District needs a training center to train staff on trenching, shoring, fire safety, rescue, and confined space. The 
San Miguel Consolidated Fire Protection District has secured funding for this project and will be the lead agency in the 
development of the training facility.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Betterment ID 2 0 % 2 % 0 % 0 % 2 %

Betterment ID 3 0 % 4 % 0 % 0 % 4 %

Betterment ID 5 0 % 1 % 0 % 0 % 1 %

Betterment ID 7 0 % 5 % 0 % 0 % 5 %

Betterment ID 9 0 % 2 % 0 % 0 % 2 %

Betterment ID 10 0 % 4 % 0 % 0 % 4 %

Betterment ID 20 0 % 7 % 0 % 0 % 7 %

Betterment ID 22 0 % 30 % 0 % 0 % 30 %

Betterment ID 1 0 % 5 % 0 % 0 % 5 %

Expansion 40 % 0 % 0 % 0 % 40 %

TOTAL: 40 % 60 % 0 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$14 $0 $0 $0 $0 $0 $300

PRIOR YEARS:

TOTAL

$286
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P2466

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2007 6/30/2014 $300

$0

PROJECT PHASE:

$0

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1271 343

2014 2015 2016 2017 2018 2019 Total

$0 $0 $1,000 $1,000 $1,000 $1,000 $4,000

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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P2486Asset Management Plan Condition Assessment and Data 
Acquisition

Ming Zhao

5/21/2009

0

District Wide

1

$1,090,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project is for the development of an integrated Asset Management and replacement of GBA work order system with Azteca 
System.

JUSTIFICATION OF PROJECT:

Implementation of an Asset Management Plan is best practice and will provide for a formal means of maintaining, replacing, and 
funding the existing fixed assets. This project covers the replacement of our existing and obsolete work order system (IMS) and 
the integration of asset information to fully support asset management - $259K over FY2014-2019.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$75 $75 $75 $34 $0 $0 $1,090

PRIOR YEARS:

TOTAL

$831
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P2486

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2009 6/30/2017 $1,090

$0

PROJECT PHASE:

$0

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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P2511Otay Interconnect Pipeline

Jeff Marchioro

5/17/2010

P2528

3

1

1

$37,300,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project will provide for a 30-inch transmission main interconnection and pump station between the North District and South 
District to transport 10,000 gallons per minute between the two systems in either direction. Also, the system will allow for the 
ability to transfer water from the Sweetwater Authority Perdue Water Treatment Plant into either the North or South Districts.  
This project was previously titled "North District - South District Interconnection System."

JUSTIFICATION OF PROJECT:

The Integrated Water Resources Plan identifies the objective, goals, purpose, and benefits of interconnecting the North and 
South Districts as well as for the need to diversify water resources for increased reliability. 

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Expansion 40 % 0 % 0 % 0 % 40 %

Betterment ID 1 0 % 5 % 0 % 0 % 5 %

Betterment ID 2 0 % 2 % 0 % 0 % 2 %

Betterment ID 3 0 % 4 % 0 % 0 % 4 %

Betterment ID 5 0 % 1 % 0 % 0 % 1 %

Betterment ID 7 0 % 5 % 0 % 0 % 5 %

Betterment ID 9 0 % 2 % 0 % 0 % 2 %

Betterment ID 10 0 % 4 % 0 % 0 % 4 %

Betterment ID 20 0 % 7 % 0 % 0 % 7 %

Betterment ID 22 0 % 30 % 0 % 0 % 30 %

TOTAL: 40 % 60 % 0 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$600 $650 $500 $0 $0 $0 $3,450

PRIOR YEARS:

TOTAL

$1,700
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P2511

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2010 6/1/2013

6/1/2013 6/30/2016

$1,250

$2,200

PROJECT PHASE:

7/1/2019 7/1/2021 $33,850

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1291 184

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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P2514PL - 30-Inch, 980 Zone, Hunte Parkway - Proctor Valley/Use Area 

Dan Martin

5/16/2011

5

22

1

$1,815,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

Construction of approximately 2,200 feet of 30-inch pipeline in Hunte Parkway from Proctor Valley Road to the existing 980 
Pressure Zone 30-inch pipeline at the southern end of the District's Use Area.

JUSTIFICATION OF PROJECT:

The existing transmission main capacity within the 980 Pressure Zone is insufficient to meet the needs of the system during peak 
demand periods. This project will resolve the peak demand pressure issues.

COMMENTS:

Project under construction.

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Expansion 100 % 0 % 0 % 0 % 100 %

TOTAL: 100 % 0 % 0 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$130 $0 $0 $0 $0 $0 $1,815

PRIOR YEARS:

TOTAL

$1,685
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P2514

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2011 12/1/2011

1/1/2012 12/1/2012

$100

$200

PROJECT PHASE:

1/1/2013 12/1/2013 $1,515

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1311 159

2014 2015 2016 2017 2018 2019 Total

$700 $700 $700 $700 $700 $700 $4,200

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/30/2013Bob Kennedy
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P2537Operations Yard Property Acquisition Improvements

Bob Kennedy

11/13/2008

P2479

4

20

1

$300,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

The project will provide site improvements including fencing, grading, and paving for vehicle parking and equipment storage.

JUSTIFICATION OF PROJECT:

The site improvements are required to provide flexibility in operations and for future expansion purposes.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Expansion 100 % 0 % 0 % 0 % 100 %

TOTAL: 100 % 0 % 0 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$50 $235 $0 $0 $0 $0 $300

PRIOR YEARS:

TOTAL

$15
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P2537

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

6/1/2008 6/1/2013

7/1/2013 6/1/2014

$5

$60

PROJECT PHASE:

7/1/2014 6/1/2015 $235

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1291 318

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2539South Bay Bus Rapid Transit (BRT) Utility Relocations

Bob Kennedy

1

22/27

1

$320,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project provides funding for all utility relocations required due to construction of South Bay BRT. Facility relocations vary in 
size and they impact both the potable and recycled water systems.

JUSTIFICATION OF PROJECT:

Project improvements will affect the locations of some OWD facilities in streets in Chula Vista.  Engineering/staff time will be 
needed to review the design drawings and identify any OWD facilities which will need relocation or vertical adjustment.  A 
construction budget is also needed for the work in relocating and adjusting these facilities.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$80 $80 $160 $0 $0 $0 $320

PRIOR YEARS:

TOTAL

$0
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P2539

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2013 7/1/2014

7/1/2014 1/1/2015

$80

$80

PROJECT PHASE:

1/1/2015 6/30/2016 $160

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1311, 1330, 
1331

80-82, 97-99, 
113 & 

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2541624 Pressure Zone PRSs

Jeff Marchioro

P2434

2

10, 22

1

$600,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project will provide two pressure reducing stations feeding the 458 and 485 Pressure Zones from the 624 Pressure Zone 
(Sequoia & Brandywine 624/458 PRS and Terra Nova Drive 624/485 PRS, respectively).

JUSTIFICATION OF PROJECT:

This project would upgrade the 485 and 485 Pressure Zones to improve fire flow and enhance system reliability.  The 624/485 
PRS  project will also improve blending and distribution of treated water from the future Rancho Del Rey Groundwater Well (CIP 
P2434).

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Betterment ID 10 0 % 50 % 0 % 0 % 50 %

Betterment ID 22 0 % 50 % 0 % 0 % 50 %

TOTAL: 0 % 100 % 0 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$300 $100 $200 $0 $0 $0 $600

PRIOR YEARS:

TOTAL

$0
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P2541

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2013 10/1/2014

8/1/2013 7/1/2015

$10

$75

PROJECT PHASE:

1/8/2014 6/30/2016 $515

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1310 127

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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P2542850-3 Reservoir Interior Coating 

Kevin Cameron

5

20

2

$440,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project provides funding for the interior coating of the 850-3 Reservoir. 

JUSTIFICATION OF PROJECT:

The interior coating is in poor condition and in need of replacement.  

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$10 $380 $50 $0 $0 $0 $440

PRIOR YEARS:

TOTAL

$0
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P2542

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

5/5/2014 7/31/2014

8/1/2014 10/31/2014

$10

$60

PROJECT PHASE:

11/3/2014 8/1/2015 $370

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1272 355

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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R2048RecPL - Otay Mesa Distribution Pipelines and Conversions

Dan Martin

6/23/2008

R2058, R2077, R2087

2

7

1

$2,200,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

Construction of various distribution pipeline links and conversion of existing pipelines for recycled water use within the 860 
Pressure Zone of the Otay Mesa System.

JUSTIFICATION OF PROJECT:

This project will connect the existing distribution recycled water pipelines, currently supplied with potable water, to the planned 
construction of pipeline links to supply all those existing water demands within the Otay Mesa System with recycled water. 
Funding opportunity is the United States Bureau of Reclamation Water Reclamation and Reuse Program, Title XVI of P.L. 102-
575.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Expansion 100 % 0 % 0 % 0 % 100 %

TOTAL: 100 % 0 % 0 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$100 $1 $1 $1 $50 $1,547 $2,200

PRIOR YEARS:

TOTAL

$500
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R2048

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2008 12/1/2008

1/1/2009 6/1/2014

$80

$520

PROJECT PHASE:

7/1/2015 6/30/2019 $1,550

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1351 12

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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R2058RecPL - 16-Inch, 860 Zone, Airway Road - Otay Mesa/Alta 

Dan Martin

6/16/1999

R2048, R2077, R2087

2

7

1

$3,500,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

Construction of approximately 10,700 feet of 16-inch pipeline within the 860 Pressure Zone in Airway Road from Otay Mesa 
Road to Alta Road. Portions of this project will be constructed by developers and these are subject to reimbursement at actual 
cost per Board policy.

JUSTIFICATION OF PROJECT:

This project will provide transmission capacity for development of Otay Mesa within the 860 Pressure Zone. Funding opportunity 
is the United States Bureau of Reclamation Water Reclamation and Reuse Program, Title XVI of P.L. 102-575.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Expansion 100 % 0 % 0 % 0 % 100 %

TOTAL: 100 % 0 % 0 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$100 $1 $1 $1 $1 $2,046 $3,500

PRIOR YEARS:

TOTAL

$1,350
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R2058

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2001 12/1/2009

1/1/2010 6/1/2014

$120

$330

PROJECT PHASE:

7/1/2018 6/1/2019 $3,050

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1351 12

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy

69



R2077RecPL - 24-Inch, 860 Zone, Alta Road - Alta Gate/Airway

Bob Kennedy

5/23/2006

R2048, R2058, R2087

2

7

1

$4,500,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

Construction of approximately 9,300 feet 24-inch pipeline within the 860 Pressure Zone in Alta Road from the Alta Gate location 
to Airway Road. This project will be constructed as part of the Otay Mesa recycled water system.

JUSTIFICATION OF PROJECT:

This project will provide transmission capacity for development of Otay Mesa and link the planned 860-1 Reservoir with the 
recycled water transmission system in Otay Mesa. Funding opportunity is the United States Bureau of Reclamation Water 
Reclamation and Reuse Program, Title XVI of P.L. 102-575.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Expansion 100 % 0 % 0 % 0 % 100 %

TOTAL: 100 % 0 % 0 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$135 $600 $600 $410 $0 $0 $4,500

PRIOR YEARS:

TOTAL

$2,755
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R2077

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2001 12/1/2009

1/1/2010 6/1/2011

$164

$451

PROJECT PHASE:

7/1/2011 6/1/2017 $3,885

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1332 39

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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R2087RecPL - 24-Inch, 927 Zone, Wueste Road - Olympic/Otay WTP 

Kevin Cameron

5/23/2006

R2048, R2058, R2077

1

22

1

$7,000,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

Construction of approximately 15,100 feet of 24-inch pipeline within the 927 Pressure Zone in Wueste Road from Olympic 
Parkway to near the existing City of San Diego Otay WTP. This project will be constructed as part of the Otay Mesa Recycled 
Water System Supply Link.

JUSTIFICATION OF PROJECT:

This project will provide transmission capacity for development of Otay Mesa and is a part of the link to the 927 Pressure Zone 
supply to the planned 860-1 Reservoir within the Otay Mesa recycled water system. Funding opportunity is the United States 
Bureau of Reclamation Water Reclamation and Reuse Program, Title XVI of P.L. 102-575.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Expansion 100 % 0 % 0 % 0 % 100 %

TOTAL: 100 % 0 % 0 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$5 $5 $5 $5 $5 $5,925 $7,000

PRIOR YEARS:

TOTAL

$1,050
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R2087

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

9/1/2006 12/1/2009

1/1/2010 6/1/2011

$180

$765

PROJECT PHASE:

7/1/2016 6/1/2019 $6,055

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1312 85

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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R2091RecPS - 927-1 Pump Station Upgrade (10,000 GPM) and System 
Enhancements 

Daniel Kay

5/29/2007

1

22

1

$2,130,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project consists of increasing the capacity of the existing station from 6,600 gallons per minute (gpm) to 10,000 gpm, 
installing three pressure reducing stations in the 927 Pressure Zone, replacing service saddles in a few streets, replacing 1,800 
feet of 16-inch pipeline in EastLake Parkway, and replacing 1,200 of 16-inch pipeline in Hunte Parkway.

JUSTIFICATION OF PROJECT:

The overall operating conditions of the pump station have been modified as a result of the planned service to the Otay Mesa 
System recycled water system from the Central Area System. As a result the existing pumps within the station are undersized 
and some of the existing recycled water system pipelines will experience operating pressures above their rated pipeline pressure 
class. The project is planned to be accomplished in two phases.

COMMENTS:

Planned expenditures for FY 12 carried over to FY 13.  Project substantially complete.

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Expansion 100 % 0 % 0 % 0 % 100 %

TOTAL: 100 % 0 % 0 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$250 $0 $0 $0 $0 $0 $2,130

PRIOR YEARS:

TOTAL

$1,880
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R2091

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2007 4/1/2008

5/1/2008 1/1/2011

$60

$120

PROJECT PHASE:

6/1/2011 12/1/2013 $1,950

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1311 115

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/30/2013Bob Kennedy
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R2107RWCWRF Screening Compactor and Chlorine Injectors 
Enclosure

Gary Stalker

5/15/2011

3

20

2

$130,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

Install screening compactor at the RWCWRF headwork, repair concrete supports at headworks, and construct a 3-sided 
enclosure around the chlorine injectors at the reclamation plant chlorine contact basin.

JUSTIFICATION OF PROJECT:

The screening compactor will remove waste material at the headwork to the RWCWRF and compact the material for disposal to 
a landfill. This will result in reducing the amount of solids discharged back to Metro. 

The PVC chlorine injectors at the chlorine contact basin at the reclamation plant need to be protected from sunlight.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$60 $0 $0 $0 $0 $0 $130

PRIOR YEARS:

TOTAL

$70
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R2107

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

$0

$0

PROJECT PHASE:

7/1/2012 6/1/2014 $130

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1271 319

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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R2108Res - 927-1 Reservoir Cover Replacement

Jeff Marchioro

5

22/27

1

$1,400,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project is for the replacement of the existing membrane floating cover and liner with new membrane system.

JUSTIFICATION OF PROJECT:

The existing membrane floating cover and liner have reached the end of their useful life and requires replacement to meet 
regulatory requirements.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$100 $1,300 $0 $0 $0 $0 $1,400

PRIOR YEARS:

TOTAL

$0
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R2108

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2013 1/1/2014

1/1/2014 10/1/2014

$50

$100

PROJECT PHASE:

10/1/2014 7/1/2015 $1,250

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1311 172

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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R2110RecPS - 927-1 Optimization and  Pressure Zone modifications

Jeff Marchioro

R2091

1

22

1

$150,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

Improve the control strategy to increase pumping capacity and streamline operation of the pump station. As a result of this effort, 
replacement of 5 service saddles on Clubhouse Drive will need to be replaced to higher pressure class saddles.

JUSTIFICATION OF PROJECT:

Revising the control strategy will increase pumping capacity and improve the District's ability to operate the pump station during 
off-peak hours when electricity rates are low.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Expansion 100 % 0 % 0 % 0 % 100 %

TOTAL: 100 % 0 % 0 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$150 $0 $0 $0 $0 $0 $150

PRIOR YEARS:

TOTAL

$0
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R2110

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2013 10/1/2013

10/1/2013 12/1/2013

$10

$10

PROJECT PHASE:

12/1/2013 6/1/2013 $130

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1311 115

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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S2039Hidden Mountain Lift Station Enclosure

Gary Stalker

5/15/2012

5

18

2

$37,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

Install a larger enclosure around the Hidden Mountain lift station.

JUSTIFICATION OF PROJECT:

The Hidden Mountain lift station enclosure is too small to provide staff access for the preventative and corrective maintenance of 
the station.  The three way valve at this lift station cannot be accessed for exercising and maintenance.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Betterment ID 18 0 % 100 % 0 % 0 % 100 %

TOTAL: 0 % 100 % 0 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$8 $0 $0 $0 $0 $0 $37

PRIOR YEARS:

TOTAL

$29
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S2039

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

$0

$0

PROJECT PHASE:

7/1/2012 12/1/2013 $37

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1272 C1 377

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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S2043RWCWRF Sludge Handling System

Lisa Coburn-Boyd

R2096

3

20

2

$1,500,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project will provide funding for a Sludge Handling System at the RWCWRF to reduce the amount of solids the District sends 
to Metro.

JUSTIFICATION OF PROJECT:

The District currently sends all sludge produced at RWCWRF to Metro for treatment. The District's Wastewater Management 
Plan provided a preliminary estimate of the cost of handling sludge at the RWCWRF that is close to the cost Metro charges the 
District for treatment of solids.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Betterment ID 18 0 % 100 % 0 % 0 % 100 %

TOTAL: 0 % 100 % 0 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$50 $100 $1,250 $100 $0 $0 $1,500

PRIOR YEARS:

TOTAL

$0
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S2043

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2013 12/1/2014

12/1/2014 12/1/2015

$100

$150

PROJECT PHASE:

12/1/2015 12/1/2016 $1,250

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1271 319

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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P2366 APCD Engine Replacements and Retrofits 

Doug Rahders

12/6/2000

0

District Wide

1

$3,488,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project will replace and/or retrofit 14 diesel fuel burning engines with the best technology exhaust gas control systems 
throughout the Otay Water District to comply with APCD engine emission regulations. The Otay Water District also needs to 
replace, re-power, and/or retrofit the heavy vehicle diesel fleet to comply with upcoming emissions regulations.

JUSTIFICATION OF PROJECT:

The Otay Water District is required to replace and/or retrofit its engines to meet current APCD requirements including the Air 
Toxics Control Measures, and to be consistent with the intended operation of the engines to meet system demands. The Otay 
Water District also needs to replace, re-power, and/or retrofit the heavy vehicle diesel fleet to meet future emissions 
requirements.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$5 $250 $225 $220 $243 $45 $3,488

PRIOR YEARS:

TOTAL

$2,500
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P2366 

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

12/1/2000 6/1/2001

7/1/2001 6/1/2010

$113

$312

PROJECT PHASE:

7/1/2010 6/1/2019 $3,063

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2382Safety and Security Improvements 

Steve Dobrawa

6/5/2002

0

District Wide

1

$3,397,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project is to improve the security of the Otay Water District facilities by installing and upgrading to current standards the 
hardware and software required to provide access control, video surveillance, intrusion detection and response, and SCADA 
communication.

JUSTIFICATION OF PROJECT:

Although existing facilities are relatively safe and secure, the Federal government has recommended that security to water 
systems be improved. The project is required to fund needed changes and improvements to District facilities. General Fund at 
40% expansion and 60% replacement.

COMMENTS:

  

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Expansion 40 % 0 % 0 % 0 % 40 %

Replacement 0 % 0 % 60 % 0 % 60 %

TOTAL: 40 % 0 % 60 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$500 $200 $200 $200 $100 $300 $3,397

PRIOR YEARS:

TOTAL

$1,897
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P2382

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2002 8/1/2003

9/1/2003 6/1/2010

$62

$169

PROJECT PHASE:

8/1/2004 6/1/2017 $3,166

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2440I-905 Utility Relocations 

Jeff Marchioro

6/2/2004

2

7

1

$1,600,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project provides funding for all utility relocations required due to construction of I-905 on the Otay Mesa. Pipeline relocations 
vary from 12-inch to 24-inch. Five locations have been identified where existing facilities are in conflict with I-905.

JUSTIFICATION OF PROJECT:

Caltrans is constructing I-905, which has resulted in utility conflicts with Otay  pipelines. In all cases, the Otay Water District has 
prior and superior rights. The facilities must be relocated prior to Caltrans construction of I-905. The cost of the facilities 
relocations that have prior rights will be reimbursed by Caltrans. Utility agreements were developed by Caltrans for each of the 
required facility relocations. Any betterment work such as pipeline size increase and/or additional length are at the Otay Water 
District's expense.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$10 $0 $0 $0 $0 $0 $1,600

PRIOR YEARS:

TOTAL

$1,590
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P2440

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2004 9/1/2006

10/1/2003 9/1/2006

$121

$332

PROJECT PHASE:

10/1/2006 12/1/2013 $1,147

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1351 10

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2453 SR-11 Utility Relocations 

Jeff Marchioro

5/23/2006

2

7

1

$2,250,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project provides funding for all utility relocations required due to construction of SR-11 on the Otay Mesa. Facility relocations 
vary in size from 8-inch to 24-inch. Both the potable and recycled water systems are impacted.

JUSTIFICATION OF PROJECT:

Caltrans will construct SR-11, which will result in utility conflicts with existing Otay Water District facilities at various locations. In 
most cases, the Otay Water District does have prior and superior rights. The facilities must be relocated prior to Caltrans 
construction of SR-11. The cost of the facilities relocations that have prior rights will be reimbursed by Caltrans.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$125 $700 $565 $700 $0 $0 $2,250

PRIOR YEARS:

TOTAL

$160
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P2453 

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2006 6/1/2010

7/1/2009 6/30/2014

$20

$350

PROJECT PHASE:

10/8/2014 6/30/2017 $1,880

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1351 5

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2477Res - 624-1 Reservoir Cover Replacement 

Jeff Marchioro

6/23/2008

1

22

2

$1,000,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project is for the replacement of the existing membrane floating cover with new membrane material system.

JUSTIFICATION OF PROJECT:

The existing floating membrane cover has reached the end of its useful life and requires replacement to meet regulatory 
requirements.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$50 $0 $0 $0 $0 $0 $1,000

PRIOR YEARS:

TOTAL

$950
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P2477

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2008 2/1/2012

2/1/2012 10/10/2012

$8

$110

PROJECT PHASE:

10/10/2012 9/1/2013 $882

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1311 114

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2485SCADA Communication System and Software Replacement 

Gary Stalker

5/21/2009

0

District Wide

1

$1,846,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project will replace the existing SCADA software and radio communication system and install fuel level transmitters on all 
diesel fuel tanks.  A Battery Backup System will be installed at remote SCADA/Radio sites without emergency power generators.

JUSTIFICATION OF PROJECT:

The vendor will no longer be upgrading or supporting the existing system beginning 2012. The radio equipment needs 
replacement to allow for increased band width capability to increase security systems functionality. The fuel level transmitters on 
all diesel fuel tanks and remote SCADA monitoring will provide supervisors with real time fuel levels to monitor available runtime 
on stand-by engines during extended power outages.  The battery backup system will provide continuous communications and 
SCADA monitoring and control for 3 days, if the District lost power at sites without emergency power generators.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$540 $455 $0 $0 $0 $0 $1,846

PRIOR YEARS:

TOTAL

$851
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P2485

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

$0

$0

PROJECT PHASE:

7/1/2009 6/1/2015 $1,846

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2493624-2 Reservoir Interior/Exterior Coating

Kevin Cameron

5/21/2009

4

22

1

$1,950,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project provides funding for the interior and exterior coating of the 624-2 Reservoir. In addition, an assessment of the facility 
will be accomplished to assure compliance to all applicable codes and OSHA standards.

JUSTIFICATION OF PROJECT:

Based upon the most recent reservoir assessment report dated August 8, 2008 the 624-2 Reservoir interior coating is in 
relatively poor condition and is in need of replacement.  Based on the FY 2012 Corrosion Report for Reservoir Coatings, the 
exterior is scheduled to be replaced in FY 2013.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$1,550 $390 $0 $0 $0 $0 $1,950

PRIOR YEARS:

TOTAL

$10
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P2493

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2009 8/1/2010

9/1/2010 12/31/2013

$5

$95

PROJECT PHASE:

1/1/2014 8/1/2014 $1,850

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1311 130

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2494Multiple Species Conservation Plan 

Lisa Coburn-Boyd

5/21/2009

P2495

0

District Wide

1

$887,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project is to provide funding to develop a plan to streamline the environmental permitting processes for the capital 
improvement program projects to be constructed.

JUSTIFICATION OF PROJECT:

The project will save time and money when compared to environmental permitting each capital improvement program project 
individually.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Expansion 100 % 0 % 0 % 0 % 100 %

TOTAL: 100 % 0 % 0 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$60 $0 $0 $0 $0 $0 $887

PRIOR YEARS:

TOTAL

$827
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P2494

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2009 6/30/2014 $887

$0

PROJECT PHASE:

$0

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2495San Miguel Habitat Management/Mitigation Area

Lisa Coburn-Boyd

5/21/2009

P2494

5

22

1

$2,040,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project is to provide funding for the establishment and management of mitigation areas on capital improvement program 
projects sites and at the San Miguel Habitat Management Area to offset environmental impacts due to construction activities.

JUSTIFICATION OF PROJECT:

The resource agencies (USFWS, CDFG, etc.) require areas of land to be set aside, established, managed, and maintained in 
order to mitigate for impacts due to construction activities.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Expansion 100 % 0 % 0 % 0 % 100 %

TOTAL: 100 % 0 % 0 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$140 $180 $190 $200 $200 $200 $2,040

PRIOR YEARS:

TOTAL

$930
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P2495

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2009 6/30/2019 $2,040

$0

PROJECT PHASE:

$0

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1311 159

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2496Otay Lakes Road Utility Relocations

Dan Martin

5/21/2009

4

5

1

$325,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project provides funding for all utility relocations required to accommodate the City of Chula Vista road improvement project 
located along Otay Lakes and Telegraph Canyon Roads.

JUSTIFICATION OF PROJECT:

The Otay Water District will be required to relocate all conflicting systems at its own expense for the City of Chula Vista has prior 
and superior rights.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$70 $0 $0 $0 $0 $0 $325

PRIOR YEARS:

TOTAL

$255
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P2496

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2009 8/1/2009

9/1/2009 12/1/2009

$4

$11

PROJECT PHASE:

1/1/2010 12/31/2013 $260

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1311 113

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2504Regulatory Site Access Road and Pipeline Relocation 

Kevin Cameron

5/17/2010

P2466

5

20

1

$900,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

Improve the existing access road from the proposed sheriff substation site to the Regulatory Reservoir Site.

JUSTIFICATION OF PROJECT:

Improving the existing access road will provide for increased safety and all weather permanent access to the Regulatory 
Reservoir Site. 

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Betterment ID 1 0 % 50 % 0 % 0 % 50 %

Replacement 0 % 0 % 50 % 0 % 50 %

TOTAL: 0 % 50 % 50 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$325 $275 $0 $0 $0 $0 $900

PRIOR YEARS:

TOTAL

$300
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P2504

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2010 9/1/2010

10/1/2010 12/1/2012

$85

$175

PROJECT PHASE:

1/1/2013 9/1/2014 $640

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1271 331

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2507East Palomar Street Utility Relocation 

Kevin Cameron

5/17/2010

2

10

2

$900,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project is for the necessary utility relocations due to construction improvements to I-805 near East Palomar Street. Both the 
existing potable and recycled water systems will be impacted.

JUSTIFICATION OF PROJECT:

Caltrans will be making improvements to I-805 that will result in conflicts with existing pipelines.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$230 $375 $0 $0 $0 $0 $900

PRIOR YEARS:

TOTAL

$295
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P2507

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2010 12/1/2010

1/1/2011 12/1/2011

$5

$195

PROJECT PHASE:

1/1/2012 6/1/2015 $700

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1330 80

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy

109



P2508Pipeline Cathodic Protection Replacement Program 

Jeff Marchioro

5/17/2010

0

District Wide

1

$300,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project is for the replacement and repairs of existing cathodic protection systems on various pipelines.

JUSTIFICATION OF PROJECT:

The ongoing cathodic protection program efforts have identified various pipelines for anode replacement, cathodic test station 
repair, installation of isolation kits, and repair of existing anode beds.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$60 $125 $100 $0 $0 $0 $300

PRIOR YEARS:

TOTAL

$15
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P2508

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2010 6/1/2013

6/1/2013 12/1/2013

$15

$45

PROJECT PHASE:

3/5/2014 9/1/2016 $240

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2513East Orange Avenue Bridge Crossing 

Kevin Cameron

5/16/2011

2

10

1

$1,350,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

Construction of approximately 1,900 feet of 12-inch pipeline in Olympic Parkway / East Orange Avenue across I-805. This project 
will provide a second pipeline to the area west of I-805.

JUSTIFICATION OF PROJECT:

The service area west of I-805 needs to have fire flow capacity increased as well as increased system reliability. City of Chula 
Vista and Caltrans are requiring work to be done at night to limit traffic impacts.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$300 $0 $0 $0 $0 $0 $1,350

PRIOR YEARS:

TOTAL

$1,050
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P2513

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2011 6/1/2013

7/1/2013 5/1/2013

$25

$275

PROJECT PHASE:

6/1/2013 6/1/2014 $1,050

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1330 65

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy

113



P2515870-1 Reservoir Paving

Kevin Cameron

5/16/2011

2

7

2

$550,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project is for repaving the existing perimeter road around the 870-1 Reservoir and add roadway paving to the reservoir.

JUSTIFICATION OF PROJECT:

The existing perimeter reservoir roadway is at the end of its useful life and access to the reservoir is limited in the winter months 
and unsafe.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$490 $0 $0 $0 $0 $0 $550

PRIOR YEARS:

TOTAL

$60
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P2515

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2011 12/1/2011

1/1/2012 6/30/2013

$50

$75

PROJECT PHASE:

7/1/2013 12/31/2013 $425

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1332 55

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2518803-3 Reservoir Interior/Exterior Coating

Kevin Cameron

5/15/2012

5

20

2

$750,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project provides funding for the interior and exterior coating of the 803-3 Reservoir. In addition, an assessment of the facility 
will be accomplished to assure compliance to all applicable codes and OSHA standards.

JUSTIFICATION OF PROJECT:

Based upon the 2010 Cathodic Assessment Report, the 803-3 Reservoir interior and exterior coatings are in relatively poor 
condition and are in need of replacement.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$125 $0 $0 $0 $0 $0 $750

PRIOR YEARS:

TOTAL

$625
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P2518

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2011 9/1/2012

10/1/2012 12/1/2013

$10

$65

PROJECT PHASE:

1/1/2013 9/1/2013 $675

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1272 370

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2519 832-2 Reservoir Interior/Exterior Coating

Kevin Cameron

5/15/2012

5

2

2

$775,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project provides funding for the interior and exterior coating of the 832-2 Reservoir. In addition, an assessment of the facility 
will be accomplished to assure compliance to all applicable codes and OSHA standards.

JUSTIFICATION OF PROJECT:

Based upon the 2010 Cathodic Assessment Report, the 832-2 Reservoir interior and exterior coatings are in relatively poor 
condition and are in need of replacement.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$335 $0 $0 $0 $0 $0 $775

PRIOR YEARS:

TOTAL

$440
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P2519 

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2011 9/1/2012

10/1/2012 12/1/2013

$10

$50

PROJECT PHASE:

1/1/2013 9/1/2013 $715

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1272 332

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2520Motorola Mobile Radio Upgrade

Jose Martinez

5/16/2011

0

District Wide

1

$100,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project is for Motorola radio upgrades which involves three components, radio repeater upgrade, portable and base unit 
upgrades, and vehicle mobile radio upgrades.

JUSTIFICATION OF PROJECT:

The existing Motorola radio equipment is an essential part of the District's Emergency Response Program. A recent assessment 
of the radio equipment has determined that the equipment has reached the end of its useful life and needs upgrades.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$30 $0 $0 $0 $0 $0 $100

PRIOR YEARS:

TOTAL

$70
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P2520

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

$0

$0

PROJECT PHASE:

8/1/2011 6/30/2014 $100

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2521Large Meter Vault Upgrade Program

Roger Holly

5/16/2011

0

District Wide

1

$600,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project is for the retrofit and upgrade of approximately 40 large water meters and vaults to above ground standards.

JUSTIFICATION OF PROJECT:

The existing large meters are installed in below grade vaults which create increased costs and safety issues due to confined 
space requirements. The existing below grade systems are subject to flooding and create corrosive environments.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$105 $100 $100 $113 $0 $0 $600

PRIOR YEARS:

TOTAL

$182
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P2521

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

$0

$0

PROJECT PHASE:

8/1/2011 6/1/2016 $600

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2531944-1 Reservoir Interior & Exterior Coating

Kevin Cameron

5

9

2

$175,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project provides funding for the interior and exterior coating of the 944-1 Reservoir. In addition, an assessment of the facility 
will be accomplished to assure compliance to all applicable codes and OSHA standards.

JUSTIFICATION OF PROJECT:

Based upon the 2011 Cathodic Assessment Report, the 944-1 Reservoir interior and exterior coatings are in relatively poor 
condition and are in need of replacement.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$5 $160 $10 $0 $0 $0 $175

PRIOR YEARS:

TOTAL

$0
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P2531

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

6/1/2014 8/31/2014

9/1/2014 12/31/2014

$5

$25

PROJECT PHASE:

1/1/2015 8/1/2015 $145

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1272-G1 322

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2532944-2 Reservoir Interior & Exterior Coating

Kevin Cameron

5

9

2

$725,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project provides funding for the interior and exterior coating of the 944-2 Reservoir. In addition, an assessment of the facility 
will be accomplished to assure compliance to all applicable codes and OSHA standards.

JUSTIFICATION OF PROJECT:

Based upon the 2011 Cathodic Assessment Report, the 944-2 Reservoir interior and exterior coatings are in relatively poor 
condition and are in need of replacement.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$5 $660 $60 $0 $0 $0 $725

PRIOR YEARS:

TOTAL

$0
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P2532

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

6/1/2014 8/31/2014

9/1/2014 12/31/2014

$5

$75

PROJECT PHASE:

1/1/2015 8/1/2015 $645

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1292-G1 322

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2535458-2 Reservoir Interior Coating

Kevin Cameron

5/15/2012

2

9

2

$425,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project provides funding for the interior coating of the 458-2 Reservoir. In addition, an assessment of the facility will be 
accomplished to assure compliance to all applicable codes and OSHA standards.

JUSTIFICATION OF PROJECT:

Based upon the 2011 Cathodic Assessment Report, the 458-2 Reservoir interior coating is in relatively poor condition and is in 
need of replacement.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$345 $70 $0 $0 $0 $0 $425

PRIOR YEARS:

TOTAL

$10
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P2535

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

6/1/2013 9/30/2013

10/1/2013 12/31/2014

$5

$65

PROJECT PHASE:

1/1/2014 6/1/2014 $355

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1330-J4 66

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2538Administration and Operations Building Fire Sprinkler 
Replacement Program

Kevin Cameron

5

1

1

$400,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

A licensed fire sprinkler designer is required to prepare plans and specifications for the work and obtain all permits and approvals 
before the project can be competitively bid by contractors.

JUSTIFICATION OF PROJECT:

Inspections of the Administration building and the Operations building fire sprinkler systems are performed to NFPA-25, 
California Code of Regulations, Title 19 and Local Fire Department requirements annually. A recent inspection of the fire 
sprinkler system has identified corrosion throughout the systems as the cause for leaks the District experienced last year and is 
recommending the replacement of the existing fire sprinkler systems piping. 

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$100 $300 $0 $0 $0 $0 $400

PRIOR YEARS:

TOTAL

$0
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P2538

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

12/1/2012 7/1/2013

7/1/2013 3/1/2014

$0

$50

PROJECT PHASE:

3/1/2014 12/1/2014 $350

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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R2109Sweetwater River Wooden Trestle Improvement for the Recycled 
Water Forcemain

Bob Kennedy

3

22/27

2

$350,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

Modification of the wooden trestle to reduce the potential damage of a wildfire event to the structure.

JUSTIFICATION OF PROJECT:

The existing wooden trestle over the Sweetwater River supports a 14-inch steel force main for recycled water.  The 200 foot long 
wooden trestle was built in 1980 and a recent assessment has recommended a brush management plan be prepared to extend 
into the adjacent San Diego National Wildlife Refuge.  The report also recommends the installation of a heat shield, installation of 
a fire suppression system, or modification of the existing structure to reduce the threat of wildfire to the structure.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$100 $100 $150 $0 $0 $0 $350

PRIOR YEARS:

TOTAL

$0
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R2109

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2013 6/1/2014

7/1/2014 6/1/2015

$100

$100

PROJECT PHASE:

7/1/2015 6/1/2016 $150

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1271 319

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $3,000 $3,100 $3,200 $9,300

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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R2111RWCWRF - RAS Pump Replacement

Lisa Coburn-Boyd

R2096

3

20

1

$100,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

Replace and upgrade the RAS pumps to 350 GPM to improve process control of the plant. 
.

JUSTIFICATION OF PROJECT:

These improvements are needed due to increased pumping requirements of the new process. The existing pumps were installed 
in 1992 and are reaching the end of their useful life.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$100 $0 $0 $0 $0 $0 $100

PRIOR YEARS:

TOTAL

$0
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R2111

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

$0

$0

PROJECT PHASE:

$100

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1271 319

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/30/2013Bob Kennedy
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S2012 San Diego County Sanitation District Outfall and RSD Outfall 
Replacement

Bob Kennedy

6/4/2003

3

18

1

$3,550,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project provides funding for the Otay Water District proportionate share of the San Diego County Sanitation District total 
costs for replacement of various system components of the existing Spring Valley and Rancho San Diego Outfall Systems per 
terms of an existing agreement with the SVSD. The reimbursement also includes a proportionate share of operating and 
maintenance costs.

JUSTIFICATION OF PROJECT:

Various components of the San Diego County Sanitation District Spring Valley Outfall and the Rancho San Diego Outfall are in 
very bad condition and are need of repair and/or replacement.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$450 $450 $450 $450 $450 $440 $3,550

PRIOR YEARS:

TOTAL

$860
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S2012 

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2003 6/1/2019 $3,550

$0

PROJECT PHASE:

$0

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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S2024Campo Road Sewer Main Replacement 

Kevin Cameron

5/17/2010

3

18

2

$5,500,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project provides funds to upgrade the sewer main capacity of approximately 11,050 feet of existing 10-inch PVC sewer 
main, 450 feet of 10-inch reinforced polymer mortar pipe sewer main, and 50 feet of 15-inch sewer main.  The project location 
begins at the south end of Avocado Blvd, through the Rancho San Diego Village Shopping Center, paralleling SR-94/Campo 
Road in the adjacent open space.

JUSTIFICATION OF PROJECT:

The existing sewer main is under sized and must be replaced to increase capacity. Portions of the sewer main are located in 
areas of sensitive habitat making it difficult to access for maintenance.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Betterment ID 18 0 % 100 % 0 % 0 % 100 %

TOTAL: 0 % 100 % 0 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$275 $1,975 $2,375 $825 $0 $0 $5,500

PRIOR YEARS:

TOTAL

$50
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S2024

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2010 6/1/2014

7/1/2015 4/1/2016

$325

$825

PROJECT PHASE:

4/1/2016 6/1/2017 $4,350

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1271 330

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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S2027Rancho San Diego Pump Station Rehabilitation 

Bob Kennedy

5/16/2011

3

18

2

$2,900,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project provides funding for the rehabilitation of the Rancho San Diego Pump Station located near Singer Lane.

JUSTIFICATION OF PROJECT:

The existing sewer pump station is over 20 years old and the pumps have reached the end of their useful lives. The pump station 
also needs improvements to bring the station up to current OSHA requirements.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$500 $2,350 $0 $0 $0 $0 $2,900

PRIOR YEARS:

TOTAL

$50
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S2027

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2011 7/1/2013

7/1/2012 7/1/2014

$50

$500

PROJECT PHASE:

1/1/2013 7/1/2015 $2,350

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1271 331

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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S2033Sewer System Rehabilitation 

Jeff Marchioro

5/16/2011

5

18

1

$6,000,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project provides funding for sewer system rehabilitation efforts that have been identified.  These efforts involve replacement 
of approximately 13,000 lineal feet of failing or damaged pipe segments, separated pipe joints, etc.

JUSTIFICATION OF PROJECT:

The closed circuit television sewer assessment program process has assisted in the identification of sewer mains containing 
sags, which has allowed debris to form, and/or are damaged and need to be repaired.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$800 $1,000 $1,300 $800 $800 $1,000 $6,000

PRIOR YEARS:

TOTAL

$300
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S2033

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2011 1/1/2016

3/1/2013 1/1/2017

$400

$1,000

PROJECT PHASE:

1/1/2014 1/1/2019 $4,600

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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P2282Vehicle Capital Purchases

Doug Rahders

6/3/1996

0

District Wide

1

$5,021,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project provides funding for capital purchase of various vehicles for daily Otay Water District functions.

JUSTIFICATION OF PROJECT:

Replacements or newly acquired vehicles will be used for operational and administrative functions throughout the entire Otay 
Water District.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$266 $450 $450 $475 $500 $0 $5,021

PRIOR YEARS:

TOTAL

$2,880
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P2282

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

12/1/2000 6/1/2018 $5,021

$0

PROJECT PHASE:

$0

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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P2285Office Equipment and Furniture Capital Purchases 

Steve Dobrawa

6/3/1996

0

District Wide

1

$589,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project provides funding for capital purchase of various office equipment and furniture items used for daily Otay Water 
District functions.

JUSTIFICATION OF PROJECT:

Replacements or new acquisitions of office equipment and furniture will be used for operational and administrative functions 
throughout the entire Otay Water District.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$55 $15 $15 $0 $0 $0 $589

PRIOR YEARS:

TOTAL

$504
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P2285

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

12/1/2000 6/1/2018 $589

$0

PROJECT PHASE:

$0

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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P2286 Field Equipment Capital Purchases 

Doug Rahders

6/3/1996

255

District Wide

1

$1,758,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project provides funding for capital purchase of various pieces of field equipment used for daily Otay Water District functions.

JUSTIFICATION OF PROJECT:

Replacements or new acquisitions of field equipment will be used for operational functions throughout the entire Otay Water 
District.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$149 $84 $68 $68 $68 $67 $1,758

PRIOR YEARS:

TOTAL

$1,254
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P2286 

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/1996 6/1/2019 $1,758

$0

PROJECT PHASE:

$0

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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P2469Information Technology Network and Hardware

Adolfo Segura 

6/23/2008

0

District Wide

1

$2,509,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project will provide hardware and operating system improvements in 2014  to create new functionality in the data center.
- Net App Storage Area Network (SAN), Backup and Off-site Cloud Storage (DR Services): System Replacement ($150K)
- Enhanced Network Switching ($200K)

JUSTIFICATION OF PROJECT:

Enhance data center hardware and software to accommodate purchase of new and more efficient services to enhance capacity, 
reliability, security, and disaster recovery.  In addition, these funds will replace legacy end-of-life equipment.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Expansion 40 % 0 % 0 % 0 % 40 %

Replacement 0 % 0 % 60 % 0 % 60 %

TOTAL: 40 % 0 % 60 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$350 $100 $100 $100 $200 $200 $2,509

PRIOR YEARS:

TOTAL

$1,459
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P2469

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2008 6/30/2019 $2,509

$0

PROJECT PHASE:

$0

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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P2470Financial System Enhancements

Geoff Stevens

6/23/2008

0

District Wide

1

$2,322,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project is to develop enhancements and new integration functionality for Eden, GIS, Work-Order, and related core 
application systems.

JUSTIFICATION OF PROJECT:

This CIP funds the creation and enhancement and modifications of our existing financial information systems.  Each year items 
which require software and hardware changes and additions to these systems are prioritized, scoped, and funded with this CIP.  
Funds are used for software development costs, software acquisition costs, consulting services, and associated new hardware.  
Items to be constructed and approximate costs for FY 2014 are listed below.  Items for 2015 and beyond will be determined as 
part of the 2015-2017 strategic plan process.   

1) Development with ESRI of GIS for Infrastructure Management   $80K

2) Support for Eden modifications for Work Order, Purchasing, and Billing System Modifications ($50K) 

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Expansion 40 % 0 % 0 % 0 % 40 %

Replacement 0 % 0 % 60 % 0 % 60 %

TOTAL: 40 % 0 % 60 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$130 $100 $100 $100 $100 $161 $2,322

PRIOR YEARS:

TOTAL

$1,631

152



P2470

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2008 6/1/2019 $2,322

$0

PROJECT PHASE:

$0

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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P2540Work Order Management System Replacement

Geoff Stevens

0

District Wide

1

$700,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

Replace existing work order system.

JUSTIFICATION OF PROJECT:

The work order system will organize and track all activities associated with District assets. As part of the implementation of 
enterprise asset management, the work order system will adopt a GIS centric architecture and integrate efficiently with other core 
systems. In addition, it needs to be able to assist in all phases of asset creation, maintenance, replacement, and decommission. 
The current system is at the end of its useful life and does not have the ability to be modified to meet these needs.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Expansion 40 % 0 % 0 % 0 % 40 %

Replacement 0 % 0 % 60 % 0 % 60 %

TOTAL: 40 % 0 % 60 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$300 $300 $100 $0 $0 $0 $700

PRIOR YEARS:

TOTAL

$0
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P2540

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

$0

$0

PROJECT PHASE:

7/1/2013 6/30/2016 $700

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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S2042Sewer Vehicle Capital Purchases

Doug Rahders

5/15/2012

5

18

1

$367,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project provides sewer funding for capital purchase of various vehicles for daily Otay Water District functions.

JUSTIFICATION OF PROJECT:

Replacement or newly acquired vehicles will be used for operational functions throughout the Otay Water District sewer service 
area. It is planned to purchase two vehicles in Fiscal Year 2014.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Replacement 0 % 0 % 100 % 0 % 100 %

TOTAL: 0 % 0 % 100 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$367 $0 $0 $0 $0 $0 $367

PRIOR YEARS:

TOTAL

$0
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S2042

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2012 6/1/2013 $367

$0

PROJECT PHASE:

$0

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/29/2013Bob Kennedy
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R2082RecPL - 24-Inch, 680 Zone, Olympic Parkway - Village 2/Heritage

Dan Martin

6/2/2004

R2083

2

22

2

$1,747,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

Construction of approximately 3,500 feet of 24-inch pipeline within the 680 Pressure Zone in Olympic Parkway through Village 2 
to Heritage Road. Portions of this project will be constructed by developers and these are subject to reimbursement at actual cost 
per Board policy.

JUSTIFICATION OF PROJECT:

This project will provide transmission capacity for the recycled water supply pumped from the 680-1 Pump Station to the 680 and 
higher pressure zones. Significant energy savings will occur due to lower total dynamic head requirements for the 680-1 Pump 
Station. Funding opportunity is the United States Bureau of Reclamation Water Reclamation and Reuse Program, Title XVI of 
P.L. 102-575.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Expansion 100 % 0 % 0 % 0 % 100 %

TOTAL: 100 % 0 % 0 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$1 $1 $1 $1 $1,000 $742 $1,747

PRIOR YEARS:

TOTAL

$1
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R2082

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2004 6/1/2012

7/1/2012 6/1/2015

$0

$75

PROJECT PHASE:

7/1/2017 6/1/2019 $1,672

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1331 82

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $1,200 $1,200

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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R2083RecPL - 20-Inch, 680 Zone, Heritage Road - Village 2/Olympic 

Dan Martin

6/2/2004

R2082, R2084

1

22

2

$400,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

Construction of approximately 2,200 feet of 20-inch pipeline within the 680 Pressure Zone in Heritage Road through Village 2 to 
Olympic Parkway. This project will be constructed by developers and is subject to reimbursement at actual cost per Board policy.

JUSTIFICATION OF PROJECT:

This project will provide transmission capacity for the recycled water supply pumped from the 680-1 Pump Station to the 680 and 
higher pressure zones. Significant energy savings will occur due to lower total dynamic head requirements for the 680-1 Pump 
Station. Funding opportunity is the United States Bureau of Reclamation Water Reclamation and Reuse Program, Title XVI of 
P.L. 102-575.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Expansion 100 % 0 % 0 % 0 % 100 %

TOTAL: 100 % 0 % 0 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$1 $1 $1 $1 $1 $395 $400

PRIOR YEARS:

TOTAL

$0
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R2083

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2004 6/1/2018

7/1/2017 3/1/2018

$1

$4

PROJECT PHASE:

7/1/2018 6/1/2019 $395

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1331 82

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $700 $700

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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R2084RecPL - 20-Inch, 680 Zone, Village 2 - Heritage/La Media 

Dan Martin

6/2/2004

R2083, R2085

1

22

3

$971,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

Construction of approximately 5,700 feet of 20-inch pipeline within the 680 Pressure Zone in Village 2 from Heritage Road to La 
Media Road in two phases. This project will be constructed by developers and is subject to reimbursement at actual cost per 
Board policy.

JUSTIFICATION OF PROJECT:

This project will provide transmission capacity for the recycled water supply pumped from the 680-1 Pump Station to the 680 and 
higher pressure zones. Significant energy savings will occur due to lower total dynamic head requirements for the 680-1 Pump 
Station. Funding opportunity is the United States Bureau of Reclamation Water Reclamation and Reuse Program, Title XVI of 
P.L. 102-575.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Expansion 100 % 0 % 0 % 0 % 100 %

TOTAL: 100 % 0 % 0 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$1 $1 $1 $1 $350 $617 $971

PRIOR YEARS:

TOTAL

$0
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R2084

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2004 6/1/2014

7/1/2015 6/1/2017

$1

$3

PROJECT PHASE:

7/1/2017 6/1/2019 $967

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1331 82

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $1,900 $1,900

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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R2085 RecPL - 20-Inch, 680 Zone, La Media - State/Olympic 

Dan Martin

6/2/2004

R2084

1

22

3

$600,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

Construction of approximately 3,800 feet of 20-inch pipeline within the 680 Pressure Zone in La Media Road from the high school 
site to Olympic Parkway. This project will be constructed by developers and is subject to reimbursement at actual cost per Board 
policy.

JUSTIFICATION OF PROJECT:

This project will provide transmission capacity for the recycled water supply pumped from the 680-1 Pump Station to the 680 and 
higher pressure zones. Significant energy savings will occur due to lower total dynamic head requirements for the 680-1 Pump 
Station. Funding opportunity is the United States Bureau of Reclamation Water Reclamation and Reuse Program, Title XVI of 
P.L. 102-575.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Expansion 100 % 0 % 0 % 0 % 100 %

TOTAL: 100 % 0 % 0 % 0 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$1 $1 $1 $1 $1 $595 $600

PRIOR YEARS:

TOTAL

$0
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R2085 

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2004 6/1/2013

7/1/2013 6/1/2014

$0

$1

PROJECT PHASE:

7/1/2014 6/1/2019 $599

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:1331 82

2014 2015 2016 2017 2018 2019 Total

$0 $0 $1,300 $1,300 $0 $0 $2,600

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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R2094Potable Irrigation Meters to Recycled Water Conversions 

Dan Martin

5/21/2009

1

22

1

$1,700,000

PROJECT MANAGER:

ORIGINAL APPROVED DATE:

RELATED CIP PROJECTS:

PROJECT TITLE: CIP Number:

DIRECTOR DIVISION:

I.D. LOCATION:

PRIORITY:

BUDGET AMOUNT:

DESCRIPTION OF PROJECT:

This project is to fund the conversion of existing potable water irrigation systems to use recycled water within existing multifamily 
and commercial type developments located adjacent to existing recycled water mains within the City of Chula Vista.

JUSTIFICATION OF PROJECT:

The expansion of recycled water development allows for potable water savings and increases the purchases of supply from the 
South Bay Water Reclamation Plant. Water Supply project 40% expansion and betterment funds from ID 22 at 60%.

COMMENTS:

FUNDING SOURCE: Expansion Betterment Replacement New Water Supply Total

Betterment ID 22 0 % 60 % 0 % 0 % 60 %

New Water Supply Fee 
Projects

0 % 0 % 0 % 40 % 40 %

TOTAL: 0 % 60 % 0 % 40 % 100 %

FUND DETAILS:

EXPENDITURE SCHEDULE (X $1,000):

FY FY FY FY FY FY FY

2014 2015 2016 2017 2018 2019 Total

$150 $0 $0 $0 $0 $0 $1,700

PRIOR YEARS:

TOTAL

$1,550
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R2094

PROJECT SCHEDULE:

PLANNING:

DESIGN:

CIP Number:

ESTIMATED 
START DATE

ESTIMATED 
FINISHED DATE

ESTIMATED   
COST (X $1,000):

CONSTRUCTION:

7/1/2009 12/1/2009

1/1/2010 6/1/2011

$80

$450

PROJECT PHASE:

7/1/2011 6/30/2014 $1,170

PROJECT LOCATION: Thomas Bros. Map: OWD Map Book:

2014 2015 2016 2017 2018 2019 Total

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0 $0

PROJECTED INCREMENTAL OPERATING EXPENDITURES SCHEDULE ($):

MAINT:

ENERGY:

CHEMICAL:

Submitted By: Date: 4/25/2013Bob Kennedy
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IMPROVEMENT CAPACITY TOTAL
NAME DISTRICT (ID) FEE   (1) CHARGE  (1)

  Capacity Fee Section 28.01 1,2,3,5,7,10,19,20,22,25,27 $7,903.58 $7,903.58
 

  Triad Capacity Fee ID 22/27-BASE $5,914.77 $5,914.77

   New Water Supply Fee $910.61

(1)  This is based on a 3/4 inch water meter effective 7/1/2013.
 

Note:  For a full listing of fees per meter size visit the District's website at:
          www.otaywater.gov, Engineering, Public Services, Fees & Deposits, Effective 7/1/13.

Water Meter Capacity Fees
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Glossary 

  

 
The Capital Budget contains terminology that is unique to public finance and budgeting.  The 
following budget glossary provides assistance in understanding these terms. 
 
Acre-Foot:  The volume of water that will cover one acre to a depth of one foot.  One acre-foot 
equals 435.6 units or 325,850 gallons. 
 
Annexation Fees:  Whenever water service is requested for land outside the boundaries of the 
District it must first be annexed into the District.  The annexation fee for water service was set at 
$1,477 per EDU on July 1, 2009.  Whenever sewer service is requested for land outside the 
boundaries of an improvement district (ID) it must first be annexed into the ID.  The fee for sewer 
annexation was set at $3,819 on December 16, 1998.  These base rates are adjusted quarterly 
according to a cost of living index.   The rates as of July 1, 2013 are $1,556.69 and $5,743.42 for 
water and sewer, respectively. 
 
Assets:  Resources owned or held by the District that have monetary value.  
 
Availability Fees:  The District levies charges each year in developed areas to be used for general 
purposes for construction of facilities, and in undeveloped areas to provide a source of funding for 
planning, mapping, and preliminary design of facilities to meet future development.  Current 
legislation provides that any availability charge in excess of $10.00 per acre shall be restricted only 
for the purpose of constructing facilities in the improvement district for which it was assessed.  
 
Betterment Fees:  In addition to other applicable water rates and charges, certain water customers 
pay a fee based on water service zone or improvement district.  These are restricted for the use in 
the area where they are collected and may be used for the construction and maintenance of 
facilities. 
 
Betterment Fees for Maintenance:  The Operating Budget earns betterment fees for maintenance 
work performed on infrastructure within special betterment zones, where fees are collected for the 
construction and maintenance of these specific assets.   
 
Capacity Fee:  A connection fee is charged when a new water meter is placed into service.  This 
fee is based on the estimated construction cost of expansion of the system to meet the needs of all 
future customers.  This fee covers the cost including, but is not limited to, planning, design, 
construction, and financing of expansion of the system.     
 
Capacity Fee Revenues:  These fees are earned by the Operating Budget as the Engineering 
Department supports expansion functions.  
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Capital Budget:  The portion of the annual budget that appropriates funds for the purchase of 
capital equipment items and capital improvements.  These expenditures are separated from 
regular operating items, such as salaries, utilities and office supplies.  The Capital Budget includes 
funds for capital equipment purchases over $10,000, such as vehicles, furniture, machinery, 
microcomputers and special tools or $20,000 for infrastructure related items, which are 
distinguished from operating items according to their value and projected useful life.   
 
Capital Equipment:  Fixed assets such as vehicles, marine equipment, computers, furniture, 
technical instruments, etc. which have a life expectancy of more than two years and a value over 
$10,000 or $20,000 for infrastructure related items (this may not extend useful life of the 
infrastructure, but without the purchase of the item, the whole asset is rendered useless and the 
dollar value to replace the item is $20,000 or more as described in the District’s Capitalization 
Policy). 
 
Capital Improvement Program:  A long-range plan of the District for the construction, rehabilitation 
and modernization of the District-owned and operated infrastructure. 
 
CWA:  The County Water Authority was organized in 1944 under the State County Water Authority 
Act for the primary purpose of importing Colorado River water to augment the local water supplies 
of the Authority's member agencies.  The Authority purchases water from MWD which imports 
water from the Colorado River and the State Water Project. 
 
Debt Service:  The District's obligation to pay the principal and interest of bonds and other debt 
instruments according to a predetermined payment schedule. 
 
Desalination:  The removal of dissolved minerals (including salts) from seawater or brackish water. 
 Engineered water desalination processes, which produce potable water from seawater or 
brackish water, have become important because many regions throughout the world suffer from 
water shortages. 
 
Expenditures/Expenses:  These terms refer to the outflow of funds paid or to be paid for an asset, 
goods or services obtained regardless of when actually paid for.  (Note: An encumbrance is not 
expenditure).  An encumbrance reserves funds to be expended in a future period. 
 
Fiscal Year:  Twelve-month term designating the beginning and ending period for recording 
financial transactions.  The District has specified July 1 to June 30 as its fiscal year. 
 
Grants:  Contributions or gifts of cash or other assets from another governmental agency to be 
used or expended for a specified purpose, activity, or facility.  Capital grants are restricted by the 
grantor for the acquisition and/or construction of fixed assets.  Operating grants are restricted by  
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the grantor for operating purposes or may be used for either capital or operating purposes at the 
discretion of the grantee. 
 
Interest Income:  Earnings from the investment portfolio.  Per District Policy Number 25, interest 
income will be allocated to improvement districts each month based upon each fund’s prior 
month-ending balance. 
 
Reserve Fund:  The District maintains Reserve Funds per the District’s policy for both designated 
and restricted balances.  Designated Reserve Funds are “general use” funds designated by the 
Board.  Restricted reserves are those that are legally set aside for a particular purpose and cannot 
be used for any other purpose.   
 
Water Capacity Fees:  Charges paid by customers to connect to a District water system for potable 
or recycled water service.  Fees are determined by multiplying the demand factor for the meter size 
by the total of the District-wide capacity fee and applicable zone charge. 
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AF Acre-Foot/Feet
AMR Automated Meter Reader/Reading
APCD Air Pollution Control District
ASCE American Society of Civil Engineers
AWWA American Water Works Association
CEQA California Environmental Quality Act
CIP Capital Improvement Program
CMAA Construction Management Association of America
CSI California Solar Initiative
CWA County Water Authority (San Diego) 
FCF Flow Control Facility
FY Fiscal Year
GAAP Generally Accepted Accounting Principles
GIS Geographic Information System
GPS Global Positioning System
HWD Helix Water District
ID Improvement District
IID Imperial Irrigation District
IMS Infrastructure Management System
IRP Integrated Water Resources Plan
LOPS Lower Otay Pump Station
MBR Membrane Bioreactor
MG Million Gallons
MGD Million Gallons per Day
MWD Metropolitan Water District
O&M or O/M Operations and Maintenance
OIS Otay Information System
PB Pacific Bay
PL Pipeline
PS Pump Station
RWCWRF Ralph W. Chapman Water Recycling Facility
SANDAG San Diego Association of Governments
SCADA Supervisory Control and Data Acquisition
SDCWA San Diego County Water Authority
SVSD Spring Valley Sanitation District
VCP Vitrified Clay Pipe
WD Water District
WRMP Water Resources Master Plan
WTP Water Treatment Plant

List of Acronyms
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