
OTAY WATER DISTRICT 
DESALINATION PROJECT COMMITTEE MEETING 

and 
SPECIAL MEETING OF THE BOARD OF DIRECTORS 

 
2554 SWEETWATER SPRINGS BOULEVARD 

SPRING VALLEY, CALIFORNIA 
Boardroom 

 

MONDAY 
October 19, 2015 

2:30 P.M. 
 

This is a District Committee meeting.  This meeting is being posted as a special meeting 
in order to comply with the Brown Act (Government Code Section §54954.2) in the event that 
a quorum of the Board is present.  Items will be deliberated, however, no formal board actions  

will be taken at this meeting.  The committee makes recommendations 
 to the full board for its consideration and formal action. 

 

AGENDA 
 
1. ROLL CALL 

 
2. PUBLIC PARTICIPATION – OPPORTUNITY FOR MEMBERS OF THE PUBLIC TO 

SPEAK TO THE BOARD ON ANY SUBJECT MATTER WITHIN THE BOARD'S JU-
RISDICTION BUT NOT AN ITEM ON TODAY'S AGENDA 

 
DISCUSSION ITEMS 

 
3. APPROVE AMENDMENT NO. 4 TO THE EXISTING CONRACT WITH AECOM 

TECHNICAL SERVICES, INC. (AECOM) FOR THE DESIGN OF THE OTAY MESA 
DESALINATION CONVEYANCE AND DISINFECTION SYSTEM PROJECT; 
INCREASING THE CONTRACT BY $22,425, RESULTING IN A HIGHER CONTRACT 
AMOUNT NOT-TO-EXCEED $3,800,863 (COBURN-BOYD) 
 

4. INFORMATIONAL UPDATE FOR THE ROSARITO DESALINATION PLANT AND 
CONVEYANCE AND THE OTAY MESA CONVEYANCE AND DISINFECTION 
SYSTEM PROJECTS (COBURN-BOYD) 

 
5. ADJOURNMENT 

 
 
BOARD MEMBERS ATTENDING: 

 Jose Lopez, Chair 
 Mitch Thompson 
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All items appearing on this agenda, whether or not expressly listed for action, may be delib-
erated and may be subject to action by the Board. 
 
The Agenda, and any attachments containing written information, are available at the Dis-
trict’s website at www.otaywater.gov.  Written changes to any items to be considered at the 
open meeting, or to any attachments, will be posted on the District’s website.  Copies of the 
Agenda and all attachments are also available through the District Secretary by contacting 
her at (619) 670-2280. 
 

If you have any disability that would require accommodation in order to enable you to partici-
pate in this meeting, please call the District Secretary at 670-2280 at least 24 hours prior to 
the meeting. 
 

Certification of Posting 
 

 I certify that on October 16, 2015 I posted a copy of the foregoing agenda near the 
regular meeting place of the Board of Directors of Otay Water District, said time being at least 
24 hours in advance of the meeting of the Board of Directors (Government Code Section 

§54954.2). 
 

 Executed at Spring Valley, California on October 16, 2015. 
 
 
 
     ______/s/_ Susan Cruz, District Secretary  _____ 
 

http://www.otaywater.gov/


 

 

 

 

 

 

STAFF REPORT 
 

    
TYPE MEETING: Regular Board MEETING DATE: November 4, 2015 

SUBMITTED BY: Lisa Coburn-Boyd 

Environmental Compliance 

Specialist 

 

Bob Kennedy 

Engineering Manager 

 

CIP./G.F. NO: P2451- 

001102 

 

DIV. NO. ALL 

APPROVED BY: 
 

 Rod Posada, Chief, Engineering 

 German Alvarez, Assistant General Manager 

 Mark Watton, General Manager  

 
SUBJECT: Amendment No. 4 to the Contract with AECOM Technical 

Services, Inc. for the Otay Mesa Desalination Conveyance and 

Disinfection System Project  
  

 

GENERAL MANAGER’S RECOMMENDATION: 

 

That the Otay Water District (District) Board approve Amendment 

No. 4 to the existing contract with AECOM Technical Services, 

Inc. (AECOM) for design of the Otay Mesa Desalination Conveyance 

and Disinfection System Project, increasing the contract by 

$22,425, resulting in a higher contract amount with AECOM of an 

amount not-to-exceed $3,800,863 (see Exhibit A for Project 

location). 

 

COMMITTEE ACTION:   

 

Please see Attachment A.  

 

PURPOSE: 

 

To obtain Board authorization for the General Manager to execute 

Amendment No. 4 with AECOM (see Exhibit B) for the Otay Mesa 

Desalination Conveyance and Disinfection System Project 

(Project), increasing the contract by $22,425, resulting in a 
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higher contract amount with AECOM of an amount not-to-exceed 

$3,800,863.  

 

ANALYSIS: 

 

At the November 3, 2010 Board Meeting, AECOM was awarded a 

professional engineering services contract for the Otay Mesa 

Desalination Conveyance and Disinfection System Project.  The 

contract amount approved by the Board was for an amount not-to-

exceed $3,910,297, to be completed by the end of Fiscal Year 

2016.  The District restricted AECOM’s work to miscellaneous 

studies until January 24, 2013, when AECOM was authorized to 

initiate work on the preliminary design of a large diameter 

pipeline 3.5 miles long, a pump station, and a disinfection 

facility, along with the environmental surveys and studies for 

CEQA/NEPA compliance.   

 

At the April 8, 2014 Board Meeting, Amendment No. 1 was approved 

by the Board increasing the contract amount by $136,409 for 

additional environmental surveys and project management.  The 

new contract amount, after approval of the amendment, was 

$4,046,706 and the completion date of the Project was extended 

to June 30, 2018. 

 

At the October 1, 2014 Board Meeting, Amendment No. 2 was 

approved by the Board to decrease the contract by $364,774 to 

eliminate construction services from AECOM’s contract and to 

remove any suggestion of AECOM’s financial interest in the 

construction of the Project by the firm that is completing the 

environmental work.  This reduced the AECOM contract amount to 

$3,681,932. 

 

At the May 6, 2015 Board Meeting, Amendment No. 3 was approved 

by the Board increasing the contract amount by $96,506 for 

additional project management and environmental work due to 

project modifications and U.S. Department of State (DOS) 

coordination.  The new contract amount, after approval of the 

amendment, was $3,778,438. 

 

The Project continues to make steady progress towards the 

completion of its environmental document (EIR/EIS).  The draft 

EIR/EIS is complete and has gone through one (1) review cycle 

with the DOS.  Two (2) additional review cycles must be 

completed, one for legal review and then one final review before 

the document can be released for its 45 day public review 

period.  The review cycles have extended the time needed to 

finalize the document and, therefore, additional project 
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management budget is necessary for the consulting team to bring 

the EIR/EIS document through to certification, which is 

anticipated to occur in April, 2016.   

 

The $22,425 budget increase, as detailed in the letter from 

AECOM, Exhibit C, consists solely of budget for project 

management.  The budget remaining in the environmental task will 

be sufficient to carry the EIR/EIS document through to 

certification.  Staff will bring another update during the 

April/May 2016 timeframe with further recommendations. 

 

FISCAL IMPACT:  Joe Beachem, Chief Financial Officer  

 

The total budget for CIP P2451, as approved in the FY 2016 

budget, is $30,000,000.   Expenditures to date are $3,703,144.  

Total expenditures, plus outstanding commitments, including this 

Amendment, are $6,330,192.  See Attachment B for budget detail.   

 

Although $6,330,192 has been committed as of September 30, 2015, 

$3,703,144 has been actually spent.  Staff has stopped all 

activities concerning this project, except the completion of the 

EIR/EIS and Presidential Permit activities.  It is anticipated 

that an additional $280,000 will be spent through the 

Presidential Permit process completion, expected in mid-2016.   

 

Based on a review of the financial budget, the Project Manager 

anticipates that the budget for CIP P2451 is sufficient to 

support this Project. 

 

The Finance Department has determined that, under the current 

rate model, 40% of the funding will be available from the 

Expansion Fund and 60% of the funding will be available from the 

Betterment Fund. 

 

STRATEGIC GOAL: 

 

This Project supports the District’s Mission statement, “To 

provide high value water and wastewater services to the 

customers of the Otay Water District in a professional, 

effective, and efficient manner” and the General Manager’s 

Vision, “A District that is at the forefront in innovations to 

provide water services at affordable rates, with a reputation 

for outstanding customer service.” 
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LEGAL IMPACT:   

 

None. 
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ATTACHMENT A 
 

SUBJECT/PROJECT:  

P2451-001102 

Amendment No. 4 to the Contract with AECOM Technical 

Services, Inc. for the Otay Mesa Desalination 

Conveyance and Disinfection System Project 

 

COMMITTEE ACTION: 

 

This item was presented to the Desalination Committee 

(Committee) at a meeting held on October 19, 2015.  The 

Committee supported presentation to the full Board. 

 

 

NOTE:                                                                

 

The “Committee Action” is written in anticipation of the 

Committee moving the item forward for Board approval.  This 

report will be sent to the Board as a Committee approved item, 

or modified to reflect any discussion or changes as directed 

from the Committee prior to presentation to the full Board. 



 

 

 

 

 

 

 

ATTACHMENT B – Budget Detail 
 

SUBJECT/PROJECT:  

P2451-001102 

Amendment No. 4 to the Contract with AECOM Technical 

Services, Inc. for the Otay Mesa Desalination Conveyance 

and Disinfection System Project 

 
Date Updated:   9/30/2015

Budget

30,000,000                                   

Planning

Consultant Contracts                    98,577             98,577               -                      98,577                CAMP DRESSER & MCKEE INC

 13,311             13,311               -                      13,311                CPM PARTNERS INC

 380,200            380,200             -                      380,200              HECTOR I MARES-COSSIO

71,531             71,531               -                      71,531                MARSTON+MARSTON INC

26,700             26,700               -                      26,700                REA & PARKER RESEARCH

4,173               4,173                 -                      4,173                  SALVADOR LOPEZ-CORDOVA

267,066            212,355             54,711                 267,066              SILVA SILVA INTERNATIONAL

Meals, Travel, Incidentals 21,846             21,846               -                      21,846                STAFF

Printing                                61                    61                     -                      61                      MAIL MANAGEMENT GROUP INC

Professional Legal Fees                 162,041            162,041             -                      162,041              GARCIA CALDERON & RUIZ LLP

43,175             43,175               -                      43,175                SOLORZANO CARVAJAL GONZALEZ Y

26,155             8,660                 17,495                 26,155                BROWNSTEIN HYATT FARBER

32,612             32,612               -                      32,612                STUTZ ARTIANO SHINOFF

Service Contracts                       500                  500                    -                      500                     REBECA SOTURA NICKERSON (Interpretor)

875                  875                    -                      875                     LEONARD VILLARREAL

32,463             32,463               -                      32,463                (W)RIGHT ON COMMUNICATIONS INC

39,500             39,500               -                      39,500                BUSTAMANTE & ASSOCIATES LLC

290                  290                    -                      290                     SAN DIEGO DAILY TRANSCRIPT

685                  685                    -                      685                     SAN DIEGO UNION-TRIBUNE, THE

Standard Salaries                       1,079,902         1,079,902          -                      1,079,902           

Total Planning 2,301,663         2,229,456          72,206                 2,301,662           

Design 001102

Consultant Contracts                    5,109               5,109                 -                      5,109                  MARSTON+MARSTON INC

 30,270             30,270               -                      30,270                MICHAEL R WELCH PHD PE

8,818               8,818                 -                      8,818                  CPM PARTNERS INC

5,000               5,000                 -                      5,000                  ATKINS

3,778,438         1,246,021          2,532,417            3,778,438           AECOM TECHNICAL SERVICES INC

22,425             22,425                 22,425                

AECOM TECHNICAL SERVICES INC

AMENDMENT NO. 4

3,952               3,952                 -                      3,952                  AIRX UTILITY SURVEYORS INC

Professional Legal Fees                 7,761               7,761                 -                      7,761                  STUTZ ARTIANO SHINOFF

Meals, Travel, Incidentals 3,216               3,216                 -                      3,216                  STAFF

Service Contracts                       343                  343                    -                      343                     SAN DIEGO UNION-TRIBUNE LLC

114                  114                    -                      114                     REPROHAUS CORP

Standard Salaries                       162,754            162,754             -                      162,754              

Total Design 4,028,200         1,473,358          2,554,842            4,028,200           

Construction

Standard Salaries 329                  329                    -                      329                     

Total Construction 329                  329                    -                      329                     

Grand Total 6,330,192      3,703,144       2,627,048         6,330,192        

Vendor/Comments

Otay Water District

p2451-Otay Mesa Desalination Conveyance and Di

Committed Expenditures 

Outstanding 

Commitment & 

Forecast

Projected Final 

Cost
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 EXHIBIT B 
 

FOURTH AMENDMENT TO AGREEMENT 
BETWEEN OTAY WATER DISTRICT AND 

AECOM TECHNICAL SERVICES, INC. RELATIVE TO 
THE PROFESSIONAL ENGINEERING SERVICES FOR 

THE OTAY MESA CONVEYANCE AND DISINFECTION SYSTEM 
 

 
 This Fourth Amendment (“Amendment”) to the original Agreement for Professional 

Engineering Services is made and entered into as of the _____ day of ______________, 2015, 

by and between the OTAY WATER DISTRICT ("District"), and AECOM TECHNICAL 

SERVICES, INC. ("Consultant"). 

R E C I T A L S 

 A. District and Consultant entered into that certain Professional Services 

Agreement dated January 3, 2011 (the "Original Agreement"), under which Consultant agreed 

to provide the services therein described in connection with the District’s Otay Mesa 

Conveyance and Disinfection System (the “Services”).  The Original Agreement was amended 

on June 16, 2014 (the “Amended Original Agreement”), on October 21, 2014 (the “Second 

Amended Original Agreement”) and on May 21, 2015 (the “Third Amended Original 

Agreement”). 

 B. The Third Amended Original Agreement is due to expire on June 30, 2018 and 

the Services are 33% complete. 

 C. District and Consultant desire to enter into this Agreement to amend certain 

specific terms and conditions of the Amended Original Agreement as indicated below. 

 NOW, THEREFORE, in consideration of the foregoing and the mutual promises and 

covenants hereinafter contained, the parties agree as follows: 
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 1. Exhibit A to the Amended Original Agreement, setting forth the Services to be 

provided by Consultant, is hereby amended and supplemented by the attached Exhibit A, 

Revised and Supplemented Scope of Work, attached to this Fourth Amendment and 

incorporated herein by reference. This revision increases Task 1, Project Management by an 

amount not to exceed Twenty Two Thousand Four Hundred Twenty Five Dollars ($22,425). 

2. The parties agree that the aggregate amount paid by the District to the 

Consultant for the Professional Engineering Design Services rendered by Consultant in excess 

of the original Agreement shall be increased by an amount not to exceed Twenty Two 

Thousand Four Hundred Twenty Five Dollars ($22,425).  Therefore, the total compensation 

paid by the District for Services described in the amended original contract and this fourth 

amendment shall not exceed Three Million Eight Hundred Thousand Eight Hundred Sixty Three 

Dollars ($3,800,863). 

3. The parties agree that all terms and conditions of the Amended Original 

Agreement not modified or amended by this Fourth Amendment, including without limitation all 

indemnity and insurance requirements, are and shall remain in full force and effect.   

 4. This Fourth Amendment is subject to the venue, choice of law and interpretation 

provisions of the Original Agreement. 

 IN WITNESS WHEREOF, the parties have caused this Fourth Amendment to be 

executed as of the day and year first above written.   

 

 
 
OTAY WATER DISTRICT 
 
 
By:  ____________________________ 
 Mark Watton 
Its: General Manager 
Date: ___________________________ 
 

CONSULTANT: 
 
AECOM TECHNICAL SERVICES, INC. 
 
 
By:    
Name:     
Its:      
Date:      
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 Approved as to form: 
 
 By:  _______________________ 
  General Counsel 
 

 Approved as to form: 
 
 By:  _______________________ 
 Its:  _______________________ 
 

 
P:\WORKING\CIP P2451 Desalination Feasibility Study\Agreements-Contracts-RFPs\AECOM\AECOM Contract_Fourth Amendment to Existing 
Agreement.docx 
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Exhibit A 
 
 
 

REVISED & SUPPLEMENTED SCOPE OF WORK 
   

Task 

No. Description 

 

Fee 

  

Previous Fee 

 

Difference 

1 Project Management and Administration $215,219.00  $192,794.00 $22,425.00 

* Tasks 2-22 $3,585,644.00  $3,585,644.00  

 Total $3,800,863.00  Total $22,425.00 

 
*Tasks 2-22 are not modified or amended by the Fourth Amendment. The Consultant’s fees for these tasks are provided by reference.  

 
 
 
 



 AECOM 
401 West A Street 
Suite 1200 
San Diego, CA 92101 
www.aecom.com 

619 610 7600 tel 
619 610 7601 fax 
 

October 2, 2015 
 
Rod Posada, Bob Kennedy, and Lisa Coburn-Boyd 
Chief of Engineering, Engineering Manager, and Environmental Compliance Specialist 
2554 Sweetwater Springs Road 
Spring Valley, CA 91978-2004 
 
Otay Mesa Conveyance and Disinfection System Project CIP P2451 
Scope of Work Augmentation:  Amendment to Agreement No. 4 
 
Dear Otay Water District: 

We appreciate your consideration to process a Scope of Work augmentation to allow the 
AECOM team to continue our efforts and support the Otay Mesa Conveyance and Disinfection 
System Project (Project).  This fourth Amendment to Agreement acknowleges the increased 
level of effort as a result of the extended schedule, and specifically covers additional project 
management and administration effort through April 30, 2016. 

The Project’s original schedule anticipated the preliminary design reports (PDRs) and 
Environmental Impact Report/Environmental Impact Statement (EIR/EIS) would be completed 
in 2011.  It is currently anticipated that the draft EIR/EIS will be complete by December 31, 
2015.  It is also anticipated that the Final EIR/EIS will be complete by March 31, 2016, pending 
any extenuating circumstances outside of our or the District’s control.   

Amendment No. 4 includes augmentation to one (1) Scope of Work task as follows: 

Task 1 – Project Management and Administration 

Project Management and Administration will continue through April 30, 2016 and will consist 
of services provided by both DLM Engineering and AECOM, and includes time to provide 
general support for the Project and the District as the work progresses.  It also includes the 
estimated level of effort for scheduling, progress reporting and status updates, and project 
controls through that period.  Continuation of Project Management and Administration 
through Amendment No. 4 is limited to $22,425. 
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Budget Request Associated with this Scope of Work Augmentation 

Task Number and Description 
Current 

Authorized 
Budget 

Amended 
Budget 

Revised 
Authorized 

Budget 

Task 1 – Project Management (Continuation) $145,244 +$22,4251 $167,669 
Total Project Budget Including All Current 
Authorized Tasks  $1,869,880 $22,425 $1,892,305 

 

Amendment No. 4 Budget Breakdown: 

1 – Task 1 Project Management and Administration requires an additional $22,425 and the 
amount consists of the following: 

 $11,700 for DLM Engineering for November 2015 thru April 2016; limited to 60 hours. 
 

 $10,725 for AECOM for November 2015 thru April 2016; limited to 2.5 hours per week. 

As described above, this Amendment request does increase the current authorized budget for 
Task 1 Project Management and Administration, as well as the total project budget due to 
Scope of Work augmentations. 
 
Thank you for your consideration.  Please let us know if you have any questions or comments 
and look forward to continuing support of the District and this Project. 
 
 
Sincerely,         

 

 

Don MacFarlane, PE 
Project Manager 

 

 

Jason Caprio, PE 
AECOM Project Manager    

 

 

Alberto Vela 
Vice President 



  

 

 

 

 

STAFF REPORT 
 

    
TYPE MEETING: Desalination Committee MEETING DATE: October 19, 2015 

SUBMITTED BY: Bob Kennedy 

Engineering Manager 

 

CIP./G.F. NO: P2451- 

001101 

 

DIV. NO. ALL 

APPROVED BY: 
 

 Rod Posada, Chief, Engineering 

 German Alvarez, Assistant General Manager 

 Mark Watton, General Manager  

 
SUBJECT: Informational Update for the Rosarito Desalination Plant and 

the Otay Mesa Conveyance and Disinfection System Projects  
  

 

GENERAL MANAGER’S RECOMMENDATION: 

 

No recommendation.  This is an informational item only. 

 

COMMITTEE ACTION:   

 

Please see Attachment A.  

 

PURPOSE: 

 

To update the Otay Water District (District) Board of Directors 

(Board) on the progress of the Rosarito Desalination Plant and 

the Otay Mesa Conveyance and Disinfection System Projects 

(Project)(see Exhibit A for Project location). 

 

ANALYSIS: 

 

This item was last presented to the Desalination Committee 

(Committee) at a meeting held on April 8, 2015.  The updates or 

significant milestones that have been reached since the last 

update to the Committee include: 

 

Project Direction 

 

In the last update, it was noted the Project had taken a new 

direction.  The State of Baja California (State) passed 

tita.ramos-krogman
Typewritten Text
AGENDA ITEM 4



2 

 

legislation to approve Public-Private Partnerships (PPPs or APPs 

in Spanish).  These PPPs allow for the direct negotiations of 

the State with private companies such as NSC Agua (NSCA).  The 

State is considering selling to the District the requested 

amount of desalinated water and is also interested in indirect 

water transfers of Colorado River water. 

 

The reason the State wants to pursue this kind of project is 

because Tijuana is currently exceeding their water allocation 

from the Colorado River.  Today, Tijuana is about 1.2 cubic 

meters per second short (approximately 30,000 acre-feet per 

year) and must negotiate with the farmers in the Mexicali Valley 

on a yearly basis to acquire the additional water to meet their 

demands.      

 

The Secretaria de Infraestructura y Desarrollo Urbano del Estado 

(SIDUE), a State agency that coordinates infrastructure projects 

for the State and the Comisión Estatal del Agua de Baja 

California (CEA), an agency that is responsible for regulating 

the State’s water and sewerage industry, are evaluating 

desalination proposals, including NSCA’s.  It is expected in 

mid-October, 2015, that the State will issue a public invitation 

to tender for the production and conveyance of desalinated 

water.  The tenders are due in mid-December, 2015.  These State 

agencies will evaluate all tenders and will make a selection 

which is expected to be completed by the spring of 2016.   

 

NSCA has stated that they have received very preliminary cost 

information from the potential EPC (Engineering, Procurement, 

Construction) contractor that indicates the cost of the product 

water for Otay Water District would be close to the cost of 

imported water from the San Diego County Water Authority.   

 

The Rosarito Desalination Project will be built in two (2) 

phases.  The first phase would provide product water to satisfy 

the demands for Mexico (Tijuana and Rosarito).  A future second 

phase would produce excess water for sale to the District.  A 

designated pipeline will carry desalinated water to the District 

and the water would meet California Water Quality Standards. 

 

NSCA has also been in contact with the North American 

Development Bank (NADB) to discuss potential financing of the 

Project.   

 

Concerns raised by the recent award of a desalination project in 

San Quintin Baja California identified the need for financial 

guarantees to be identified in the tender.  Pending legislation 
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is expected to address warranties in the law, as well as, 

additional legislation from the State’s legislature backing the 

Rosarito Desalination Project.  According to NSCA, both 

legislations will be passed by mid-December 2015, before the 

tender is due. 

  

In mid-July, 2015, staff from U.S. Senator Dianne Feinstein’s 

office contacted the District inquiring about Desalination and 

Recycled Water projects the District is embarked on. 

Subsequently, Senator Feinstein included the name of the 

District as a potential recipient of funds from the “California 

Emergency Drought Relief Act of 2015,” which is a Senate Bill 

she is introducing that will give congressional funds to 

California in the amount of $1.3 Billion.  This bill was 

assigned to a congressional committee on July 29, 2015, which 

will consider it before possibly sending it on to the House or 

Senate as a whole. 

 

On July 24, 2015, Congressmen Juan Vargas and Edward Royce sent 

a letter to U.S. Department of State in support of the 

application for the Presidential Permit (see Exhibit B).  In 

addition, Congressman Royce wrote a letter to the Editor of the 

Orange County Register commenting about the Rosarito 

Desalination Project as a potential solution to the drought (see 

Exhibit C). 

 

On July 28, 2015, Directors Tim Smith and Gary Croucher and 

General Manager Mark Watton, met with the California Assembly 

Speaker Toni Atkins, to present the Rosarito Desalination 

Project and the potential for the District to acquire water from 

that source. 

 

Rosarito Desalination Project in the News 

 

The drought continues to be a constant topic in the national, 

state, and local news.  Projects that provide a new supply of 

water have been mentioned, including the Rosarito Beach 

Desalination Project.  The June 22, 2015 publication of the 

Water Desalination Report provided a Project update entitled 

“Mexico SWRO Mega-Plant Development Gains Steam” (see Exhibit 

D).   

 

On August 3, 2015, “El Mexicano,” a local paper in Tijuana B.C., 

Mexico, printed an article about the Rosarito Desalination 

Project and pointed out the potential benefits to the 

Tijuana/Rosarito region (see Exhibit E). 
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Public Outreach Efforts 

 

The General Manager has continued meeting with Carlo Bonfante, 

Secretary of Economic Development of the State of Baja 

California, as the point person for the Governor of Baja 

California on the desalination Project.  The conversations have 

been focused on direct deliveries, as well as, indirect 

deliveries via the Colorado River; other topics have been the 

price point for the product water and the water quality 

requirements.  The meetings have been mostly one-on-one, but 

also other Colorado River stakeholders have been in attendance. 

 

Division of Drinking Water (DDW) Permitting (formerly CDPH) 

 

NSCA continues the source water testing at the power plant 

intake and outlet structures that began on September 18, 2014.  

The results are posted with DDW.   

 

Staff and representatives from NSCA continue to coordinate on 

complying with the California Water Resources Control Board 

Drinking Water Program regulatory requirements related to source 

water quality testing. 

 

Presidential Permit 

 

The Presidential Permit process was initiated in November, 2013, 

when the District submitted an application letter to the United 

States Department of State (DOS) asking that the permit process 

begin.  Since that time, District staff and consultants have been 

working on the joint California Environmental Quality Act (CEQA)/ 
National Environmental Policy Act (NEPA) environmental document, 

an Environmental Impact Report/Environmental Impact Statement 

(EIR/EIS).  Ms. Jill Reilly, the DOS representative working on 

the environmental document, was called to the House Foreign 

Affairs Committee by the Chairman, Edward Royce, and the Democrat 

senior advisor, Brian Skretny, along with a number of interns, 

for a brief on the Project.  Chairman Royce was interested in 

helping push along the DOS to act on the Presidential Permit for 

the pipeline crossing.  The Notice of Preparation/Notice of 

Intent was published on November 14, 2014 and a Scoping Meeting 

for the document was held on December 2, 2014 in the District’s 

Board Room.  

 

Staff and consultants from AECOM have completed all of the 

technical reports that support the description of the Project’s 

environmental impacts and the draft EIR/EIS has been completed. 

The document was sent to the DOS for their review in August, 2015 
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and the District received the DOS first review comments on 

September 17, 2015.  After all of the DOS comments have been 

addressed, the draft document will be resubmitted to the DOS for 

their legal department review.  The draft EIR/EIS is tentatively 

scheduled to be ready for its 45-day public review period by 

January, 2016.  Comments received during the public review period 

must be responded to and changes made to the EIR/EIS, as 

necessary.  Once the final EIR/EIS is complete, the DOS will use 

the findings of the environmental document and a range of other 

factors that include energy security, cultural, and economic 

impacts, foreign policy, and compliance with relevant federal 

regulations in order to determine whether the Project would serve 

the national interest.  The DOS will then issue the Presidential 

Permit, if it determines that the Project would serve the 

national interest.  Based on the current schedule, the 

Presidential Permit determination could occur in mid-2016. 

 

Binational Affairs 

 

On June 26, 2015, the Diputado Federal Héctor Mares Cossío 

(representing the State of Baja California with the Mexican 

Congress) organized a meeting of the Northern Borders Commission 

and invited representatives from the Otay Water District. 

Several Diputados from the northern Mexican states were in 

attendance, together with state and local dignitaries.  The 

District was represented by Director, Mitch Thompson, General 

Manager, Mark Watton, and Chief of Engineering, Rod Posada. 

 

Diputados Jaime Bonilla Valdez and Héctor Mares Cossío expressed 

gratitude for the District’s participation in the writing of the 

Mexican Standard on Intakes, Outfalls, and Brine Disposal for 

Desalination Plants.  The District participated in the working 

group writing the Standard, an effort that lasted eighteen 

months. 

 

FISCAL IMPACT:  Joe Beachem, Chief Financial Officer  

 

No fiscal impact as this is an informational item only.  (See 

Attachment B - Budget Detail). 

 

Although $6,330,192 has been committed as of September 30, 2015, 

$3,703,144 has been actually spent.  Staff has stopped all 

activities concerning this project, except the completion of the 

EIR/EIS and Presidential Permit activities.  It is anticipated 

that an additional $280,000 will be spent through the 

Presidential Permit process completion, expected in mid-2016. 
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STRATEGIC GOAL: 

 

This Project supports the District’s Mission statement, “To 

provide high value water and wastewater services to the 

customers of the Otay Water District in a professional, 

effective, and efficient manner” and the General Manager’s 

Vision, “A District that is at the forefront in innovations to 

provide water services at affordable rates, with a reputation 

for outstanding customer service.” 

 

LEGAL IMPACT:   

 

None. 
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ATTACHMENT A 
 

SUBJECT/PROJECT:  

P2451-001101 

Informational Update for the Rosarito Desalination 

Plant and the Otay Mesa Conveyance and Disinfection 

System Projects 

 

COMMITTEE ACTION: 

 

This item was presented to the Desalination Committee 

(Committee) at a meeting held on October 19, 2015.   

 



 

 

 

 

 

 

 

ATTACHMENT B – Budget Detail 
 

SUBJECT/PROJECT:  

P2451-001101 

Informational Update for the Rosarito Desalination Plant 

and the Otay Mesa Conveyance and Disinfection System 

Projects 

 
Date Updated:   9/30/2015

Budget

30,000,000                                   

Planning

Consultant Contracts                    98,577             98,577               -                      98,577                CAMP DRESSER & MCKEE INC

 13,311             13,311               -                      13,311                CPM PARTNERS INC

 380,200            380,200             -                      380,200              HECTOR I MARES-COSSIO

71,531             71,531               -                      71,531                MARSTON+MARSTON INC

26,700             26,700               -                      26,700                REA & PARKER RESEARCH

4,173               4,173                 -                      4,173                  SALVADOR LOPEZ-CORDOVA

267,066            212,355             54,711                 267,066              SILVA SILVA INTERNATIONAL

Meals, Travel, Incidentals 21,846             21,846               -                      21,846                STAFF

Printing                                61                    61                     -                      61                      MAIL MANAGEMENT GROUP INC

Professional Legal Fees                 162,041            162,041             -                      162,041              GARCIA CALDERON & RUIZ LLP

43,175             43,175               -                      43,175                SOLORZANO CARVAJAL GONZALEZ Y

26,155             8,660                 17,495                 26,155                BROWNSTEIN HYATT FARBER

32,612             32,612               -                      32,612                STUTZ ARTIANO SHINOFF

Service Contracts                       500                  500                    -                      500                     REBECA SOTURA NICKERSON (Interpretor)

875                  875                    -                      875                     LEONARD VILLARREAL

32,463             32,463               -                      32,463                (W)RIGHT ON COMMUNICATIONS INC

39,500             39,500               -                      39,500                BUSTAMANTE & ASSOCIATES LLC

290                  290                    -                      290                     SAN DIEGO DAILY TRANSCRIPT

685                  685                    -                      685                     SAN DIEGO UNION-TRIBUNE, THE

Standard Salaries                       1,079,902         1,079,902          -                      1,079,902           

Total Planning 2,301,663         2,229,456          72,206                 2,301,662           

Design 001102

Consultant Contracts                    5,109               5,109                 -                      5,109                  MARSTON+MARSTON INC

 30,270             30,270               -                      30,270                MICHAEL R WELCH PHD PE

8,818               8,818                 -                      8,818                  CPM PARTNERS INC

5,000               5,000                 -                      5,000                  ATKINS

3,778,438         1,246,021          2,532,417            3,778,438           AECOM TECHNICAL SERVICES INC

22,425             22,425                 22,425                

AECOM TECHNICAL SERVICES INC

AMENDMENT NO. 4

3,952               3,952                 -                      3,952                  AIRX UTILITY SURVEYORS INC

Professional Legal Fees                 7,761               7,761                 -                      7,761                  STUTZ ARTIANO SHINOFF

Meals, Travel, Incidentals 3,216               3,216                 -                      3,216                  STAFF

Service Contracts                       343                  343                    -                      343                     SAN DIEGO UNION-TRIBUNE LLC

114                  114                    -                      114                     REPROHAUS CORP

Standard Salaries                       162,754            162,754             -                      162,754              

Total Design 4,028,200         1,473,358          2,554,842            4,028,200           

Construction

Standard Salaries 329                  329                    -                      329                     

Total Construction 329                  329                    -                      329                     

Grand Total 6,330,192      3,703,144       2,627,048         6,330,192        

Vendor/Comments

Otay Water District

p2451-Otay Mesa Desalination Conveyance and Di

Committed Expenditures 

Outstanding 

Commitment & 

Forecast

Projected Final 

Cost
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the Or~n~e Cou~~ty Re~ist~r

UPtNION

An ailwof-the-above approach to drought

11~it'.vt~~ J~,~~• :2~, 1J1;: 3 4' j) rt

BY Ed ROYCE / Cor~trit~utii:c~ writer

Cal~fQmia continues to endure its worst drought in more than 1,200 years. A growing
number of communities have been impacted by tl~e severe drv~r~ht conditions, and
mandatary water usage reductions are doing little to alleviate their effects. While we
can't mace it rai~t, we can dQ more to ~tiliz~ readily avaiiabie waker.

Local desalination projects have contin~vusly undergone permitting battles with
government agencies. After six years of hack ar~d forth with the California Coastal
Commission and 14 la~rsuits, the largest desalination project in the Western
Hemisphere, in Carlsbad, has finally been approved. It°s been estimated that this
proleci will emplAy 2, 00 people and provide 50 million gaUor~s of d~ir~ki~g water every
day when it opens next year.

Desalination plants, using a process called reverse asrnosis, convert seawater into
drinking water. This idea is not new, nor shpufd it be seen as partisan. John F.
Kennedy saw the potential for desalination: °If we could prod~rce freshwater from
saltwater at a low cost, that would indeed be a great service to humanity, and would
dwarf any other scienti€ic accomplishmer~i."

In April, Gov. Jerry Brown authorized $200 million for desalination and water recycling
projects. Bit delays from state and federal agencies have resulted ~n a pile-up of 15
pending desalination projects along Ehe coast awaiting approval, essentially denying
residents o~ a potential reliable water source.

As chairman of the House Foreign Affairs Committee, I recently sent a IetEer with San
Diego-area Qemocrafic Rep. Juan Vargas to the State Department, urging tt to
complete its review of the Otay water project, which could bring ~p to 50 million gallons
of desa~rnated water from Mex€co to California. Since 2013, the State Deparime~t has
been reviewing the environmental impact and U.S. national security interests of the
project. As one of the many agencies that aye required to pursue an action, i~ is
important that the State Department conclude its work promptly.

We see these types of projects becoming more common around the world. In Israel,
were drought is nQt uncommon, similar governmer€t-backed projects provide ~ 30
billion gallons of desalinated f111editerranear~ seawater to more than half of the natio€~'s
population. Israel also trea#s and reuses nearly 70 percent of its waste water for
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agricuitc~re. Even during times of drought, Israel has a reliable water supply. We should
consider modeling our water projects after countries that have a wealth of knawiedge
ar~d experience to shape.

Government afters stands as an obstacle to even the most obvious solutions. Large-
scale infrastructure projects are riot an exception to this rule. Congress has a
responsibility to help streamline and reform the permitting process for water projects.

To that end, I am an original co-sponsor of the Western Vllater and American Food
Security Act authored by Central Galiforn~a Republican Rep. David Valadao. This bill,
which passed #~~ House of Representatives an July 16, provides both emergency and
long-term water supply to California, increases wa#er storage capacity and st~eamfines
the permitting process to approve water recycling and reuse projects. Ei also
establishes "one stop shop" permit#ir~~ reforms aimed at building infrastructure to
capture more water.

Qur current system o~ moving water through the California State Water Project is slow
and nontransparent; this bill takes steps in order to get mare water to Southern
Califom~a and will alEow us to pump more water during tie wet monkhs to rise in tine dry
manihs.

This is just a start. Our current water crisis did not appear overnight, and it will not be

solved in a day. ~.ong-term planning requires a regulatory environment that both
ensures that water projects in the pipeline today are not bogged down by excessive red
tape, and thak innovative solutions being employed around the globe carp be quickly
adopted here. We should begin by approving viably and proven desalination projects
a5 part of an "alI of the abo~re approach" tv the drought.

Ecl Royce, R-Fullerton, represents California's 39th Co~~gressional District,
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Mexico
SWRO mega-plant development gains steam 
Since Consolidated Water (CWCO) acquired NSC Agua—a 
Mexican development company pursuing a 100 MGD 
(378,500 m3/d) SWRO in Rosarito Beach, Baja California, 
Mexico—over five years ago, a portion of the plant’s 
production was planned for export across the US-Mexican 
border to the Otay Water District (OWD) in San Diego 
County. To that end, OWD signed a non-binding letter of 
intent to purchase some of the water and is now in the process 
of completing the necessary CEQA/NEPA permitting work 
and filing for a US Presidential permit that is required for the 
cross-border pipeline.

Following recent speculation that the plant’s full production 
may now be purchased by Conagua for its Mexican customers, 
WDR contacted Mark Watton, OWD’s general manager, to 
ask how the move might affect his District.

“Although there are other water supply alternatives that we 
are considering, we really like the Rosarito desal option. For 
direct delivery across the border, OWD is the only practical 
user. I also sit on the San Diego County Water Authority’s 
board, and based on the preliminary calculations by the 
Authority’s staff, the capital cost to move desalted water 
from Rosarito across the border and anywhere beyond Otay 
looks like it would be a show-stopper,” said Watton.

Developing a seawater desal project, especially such a large 
project, is not an insignificant undertaking. The Rosarito 
project is further complicated by the fact that it is a public-
private partnership and the first of its kind in Mexico. The 
bi-national aspect, which will involve the IBWC/CILA and, 
perhaps, a successor agreement to Minute 319, adds yet 
another twist.

However, the nearly 2 million residents of the Tijuana 
metropolitan area are experiencing the same drought, 
accompanied by a similar lack of water options, as their 
northern neighbors. And, unlike the California power plant 
sites at which desal plants have been proposed, the Rosarito 
Power Plant is a base-load facility and its associated cooling 
water intake/outfall have long-term permits in place and a 
projected life that will support a co-located desal plant.

Meanwhile, WDR has learned that the Conagua and/or the 
state government of Baja California could launch a tender 
for the project later this summer in response to NSC Agua’s 

Rosarito Project Glossary
For many desalters, Rosarito project discussions will be peppered with new 
terminology. WDR provides this glossary of project terms and acronyms:
APP – Asociaciones Público Privadas, the Mexican laws on public-private 
partnerships, which were revised in 2014.
Baja California – The northwestern-most state of Mexico bordered on 
the north by the US state of California, and the south by Mexico’s Baja 
California Sur.
CEA – Comisión Estatal del Agua. The public agency responsible for 
establishing water and sanitation performance standards.
CEQA – California Environmental Quality Act. The state environmental 
law, which guides permit issuance and approval.
CESPT – Comisión Estatal de Servicios Públicos de Tijuana, the State 
Public Utility Commission of Tijuana, which ensures water and sanitation 
services to Tijuana. 
CILA – Comisión Internacional de Límites y Aguas, the Spanish language 
acronym for the International Boundary and Water Commission (IBWC).  
and often referred to as IBWC/CILA.
Conagua – Comisión Nacional del Agua, Mexico’s National Water Com-
mission, responsible for administration, management and control of 
national waters and the hydrological system. 
CWCO – Consolidated Water Company, a Nasdaq-listed, Cayman-based 
company.
IBWC – The International Boundary and Water Commission, a bilateral 
agency addressing issues regarding boundary demarcation, ownership of 
waters, sanitation, water quality and flood control in the border region.
MIA – Manifestación de Impacto Ambiental, the Mexican equivalent of an 
environmental impact assessment (EIA).
Minute 319 – A five-year pact signed in 2012 under which Mexico and US 
share in water surpluses/droughts through storage and conservation.
NEPA – The National Environmental Policy Act, a US Act that requires 
federal agencies to integrate environmental values into their decisions.
NSC Agua – A special purpose company developing the Rosarito Desal 
Project, which is a 99.9% wholly-owned subsidiary of CWCO.
Otay Water District – (OWD) A Municipal Water District providing water, 
recycled water and sewer service in southeastern San Diego County.
Presidential permit – A permit issued by the US President, which is required 
for anything that permanently penetrates a US international border.
RIA – Reglamento del Impacto Ambiental, the Mexican equivalent of the 
Environmental Impact Analysis (EIA), issued in response to an MIA.
Rosarito – Playas de Rosarito, a coastal Baja California city, 10 miles 
(16km) south of the US border and within the Tijuana metro area.
Rosarito Power Plant – Presidente Juarez CCGT Power Station, owned 
and operated by state-owned Comisión Federal de Electricidad (CFE).  
SEMARNAT – Secretariat of Environment and Natural Resources, a 
Mexican federal environmental regulatory agency. 
SIDUE – Secretaría de Infraestructura y Desarrollo Urbano of Baja 
California, a state agency that coordinates infrastructure projects.
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unsolicited APP proposal. Besides owning a 20ha (49.5-
acre) site adjacent to CFE’s Rosarito Power Station, at which 
the desal plant would be co-located, CWCO’s NSC Agua 
recently announced that it had submitted MIA applications 
and received its RIA for the desal plant. Under the new APP 
law—and similar to private initiative projects in general—
NSC Agua, as the project proponent, is expected to benefit 
from an evaluation credit that reflects the development work 
that it has already completed.

The state of Baja California has retained Baja Norte Water 
Resources, a US company, to market any excess water 
from the project as a direct sale to Otay or others, or as a 
trade with Colorado River users. This approach has several 
practical, legal and commercial challenges that would need 
to be resolved. The largest issue of which is how Conagua 
and CILA will view the state’s involvement in direct cross-
border water transfers.

The project seems to be gathering steam, and any delays 
appear to be related to working through the nuances of 
the new APP procurement law (APP) and Mexican Law’s 
requirements concerning who can do what.

Trinidad’s Point Lisas Plant will soon relinquish its title as 
the “Western Hemisphere’s Largest Seawater Desalination 
Plant” to Carlsbad, and if Consolidated Water has it’s way, 
Carlsbad’s reign may be short-lived.

Singapore
PUB goes for a hat trick
Ten years after commissioning its first SWRO plant and two 
years after a second, larger plant went online, Singapore PUB 
has released a tender for its third SWRO plant at Tuas, in 
far west Singapore. The Tuas 3 plant will have a production 
capacity of 135,260 m3/d (36 MGD), the same size as the 
first plant.

The design-build tender was released last Thursday and 
a mandatory site briefing is scheduled for 23 June, with 
proposals due on 20 August.

CH2M will supervise the plant’s design and construction, 
and it is targeted to be operational by the end of 2018.

California
Council votes “yes” on SWRO
Last week, Santa Barbara’s city council voted unanimously 
to support its staff recommendation to spend an additional 
$3.76 million to proceed with the reactivation of its 3,125 
AFY (10,560 m3/d) Charles Meyer SWRO Plant. The move 
comes almost exactly 25 years after the city first embraced 
seawater desal and sought proposals to construct the facility.

Forty percent of the latest allocation will be used to fund IDE 
Technologies’ design phase services of the rehabilitation 
project and the remainder will fund Carollo Engineers’ 
support services. The balance of the $55 million project will 
be funded with a 20-year State Revolving Fund (SRF) loan 
at a 1.663 percent interest rate. 

Only two of the three prequalified bidders submitted 
offers, and of the two, the IDE/Kiewit bid was evaluated as 
most favorable on a net present value basis. Although the 
construction cost estimate was significantly higher than 
Carollo’s $40 million preliminary design estimate, the 
plant’s operating cost will be approximately $1.6 million/
year lower than the original estimate. 

“The IDE/Kiewit design calls for the replacement of more 
equipment than Carollo originally estimated. This led to a 
higher capital cost. However, the CapEx is offset by lower 
energy consumption, which reduces the total water cost 
estimate from $1,813/AF to $1,320/AF,” explained Josh 
Haggmark, the city’s water resources manager.

The SRF loan is expected to be approved in mid-July. The 
design should be completed by the end of October, with 
construction slated to start in November. The plant should 
be producing water by September 2016.

Santa Barbara SWRO Timeline
Apr 1990: In 4th year of drought, city seeks SWRO proposals 
Aug 1990: Ionics (now GE) chosen to supply “emergency desalter”
Jun 1991: Citizens vote SWRO a permanent part of water portfolio
Jun 1991: SWRO project groundbreaking
Feb 1992: 6.7 MGD (25,360 m3/d) plant commissioned
Mar 1992: Rains fill area reservoirs
Jun 1992: SWRO plant shut down
Mar 1993: Governor declares 6+ year drought officially over
May 1994: Plant EIR certified for long-term water supply
Jun 1996: City exercises option to purchase SWRO plant from Ionics
Oct 1996: ‘Permanent supply’ CDP issued
Dec 1999: 60% of SWRO plant sold to Saudi company
Jan 2000: City mothballs balance of plant for emergency use 
Jul 2000: 3.5 MGD of capacity commissioned at port of Jeddah
Jun 2008: City considers reactivating SWRO
Jul 2009: Carollo Engineering hired to evaluate plant rehab options
Feb 2014: RFPs sought for reactivation consultant
Apr 2014: Carollo selected as rehab consultant
Sep 2014: SOQs issued for DBO reactivation contractor
Feb 2015: Coastal Commission approves CDP application to reactivate
May 2015: IDE selected as DBO contractor to reactivate the SWRO
May 2015: Carollo selected to evaluate subsurface intake feasibility
Jun 2015: City votes to begin reactivation process
Jul 2015*: City expects state funding approval
Nov 2015*: Rehabilitation construction scheduled to start 
Sep 2016*: Plant reactivation scheduled to be operational
     * projected 
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Egypt
Resorts to get SWROs
UAE-based Metito has been awarded two SWRO projects 
for separate luxury resorts in Egypt.

The first project is a 7,400 m3/d (2 MGD) SWRO plant 
for Emaar Egypt’s Marassi Mediterranean Marine & Golf 
Resort west of Alexandria. Seven beach wells, one of which 
will remain in standby, will provide feedwater, and each of 
the two-trains will be furnished with three Energy Recovery, 
Inc PX-300 ERDs. Metito will operate and maintain the 
plant for one year.

The second project will be a 4,500 m3/d (1.2 MGD) SWRO 
plant, delivered under a BOT contract, for the Citystars 
project on the Red Sea coast in Sharm El Sheikh.

Metito business director Bassem Halabi told WDR that the 
Marassi Resort currently has one of his company’s 5,000 
m3/d (1.3 MGD) SWRO systems, and that the orders for 
both of the resorts includes a 3,000 m3/d (0.8 MGD) sewage 
treatment plant. Current plans call for both projects to be 
commissioned by the end of this year. 

In brief
Since the 2016 AWWA-AMTA Membrane Technology 
Conference will be held earlier in the year than usual, 
the abstract submittal due date—19th of June—has also 

California
Drought impacting slant well intake test
Ongoing trials of a test slant well being conducted as 
part of CalAm’s Monterey Peninsula Water Supply 
Project (MPWSP) have been temporarily delayed after 
the groundwater levels in a monitoring well declined by more 
than 18 inches (460mm). The shutdown was a condition of 
the Coastal Commission’s permit for the test project.

Groundwater monitoring will continue while the tests 
are suspended, and the preliminary consensus of the 
Hydrogeologic Working Group evaluating the test is that the 
groundwater elevation trend is not related to test slant well 
operation, but is the result of other factors, including seasonal 
irrigation on nearby land.

The $4 million, 2,000 GPM (126 L/s) test is expected to 
continue for up to two years and is intended to demonstrate 
the viability of this subsurface intake arrangement. The data 
will be used to further validate groundwater modeling that 
shows that on average, 96 percent of the water captured in a 
full-scale, 16,000 GPM (1,000 L/s) intake would consist of 
ocean water.

Following the test’s successful completion, the concept 
will be used for a 9.6 MGD (36,336 m3/d) SWRO plant, 
which will be part of CalAm’s Monterey Peninsula Water 
Supply Project (MPWSP).

The project’s draft EIR is now available for review, and 
comments on the report are to be submitted by 1 July. The 
SWRO plant is expected to be operational in late 2018.

Company News
MF/UF rack accepts 10 different modules   
WesTech Engineering is the latest MF/UF systems supplier to 
offer an open-platform or universal rack membrane filtration 
system. The Utah-based company officially introduced its 
VersaFilter system at the recent AWWA annual conference 
in California.

According to Libbie Linton, the company’s membrane 
filtration group leader, the VersaFilter is a flexible 
arrangement that is compatible with more than ten different 
pressurized MF/UF modules. 

“We’ve designed a flexible and highly adjustable system 
that is compatible with the most recognized and popular 
outside-in, hollow fiber membrane modules. This flexibility 
gives the engineer or end user the option of selecting their 
preferred membrane, and shifts emphasis to the OEM that is 
able to provide the highest quality, best value system.

“In addition, the WesTech Versa-
Filter has a footprint as much as 25 
percent smaller than other universal 
rack designs.

“Not everyone knows that WesTech 
has been furnishing UF systems 
since 2002, and that we have more 
than 60 installations. Short of the 
‘big three’ membrane filtration 
companies, this represents some of 
the most extensive UF equipment 
experience in North America,” she 
added. 

The company has bid a number of 
VersaFilter systems and has received 
its first full-scale VersaFilter order. 
It is now constructing the 3 MGD 
(11,355 m3/d) system.  VersaFilter Rack
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come earlier than usual. In an effort to make sure that no 
one misses out, AMTA president Scott Freeman (Black & 
Veatch) told WDR that abstracts submitted by readers by the 
end of this week will still be considered. To submit an abstract 
electronically, visit http://www.awwa.org/conferences-
education/presenter-resources/amta-awwa-membrane-call-
for-abstracts.aspx. 

Louisiana-based Maxim Watermakers has announced 
that it has signed a distributor agreement with Winston 
Engineering Corporation (PTE) Ltd in Singapore. Under 
the agreement, Winston will be responsible for sales and 
service of Maxim’s thermal and membrane desal products in 
Singapore, Malaysia, Indonesia and China.

Dow Water & Process Solutions launched its new XP 
Fiber at the recent Aquatech China trade show in Shanghai. 
Its IntegraFlux ultrafiltration (UF) modules with the new 
XP PVDF fiber are said to have up to 35 percent higher 
permeability than previous generation modules, and are able 
to operate at up to 40 percent higher flux while producing the 
same transmembrane pressure. The company has received 
NSF-61 certification for the modules containing the fiber and 
its log removal value is understood to be forthcoming. The 
modules with the XP Fiber are available globally and will 
be officially launched in the US at the August IDA World 
Congress. 

Switzerland-based Aquarion AG has introduced ZLD.eco2, 
a zero liquid discharge (ZLD) process that uses modular 
filtration and separation technologies—which may include 
biological treatment, UF and multi-stage RO processes—to 
pre-concentrate industrial wastewater to reduce the footprint 
and energy requirements for final residuals concentration 
and disposal.

The South Central Membrane Association (SCMA) will 
hold its annual conference and exposition under the theme 
“Membranes Technology: Treatment, Techniques and 
Troubleshoothing” in Fort Worth, Texas on 29-31 July. For 
more information on the conference, visit http://tinyurl.com/
pq5huf8. 

Pall Corporation has donated a Pall Aria membrane water 
filtration system as part of SUNY Broome’s Health for Haiti 
program. The system will filter 22 GPM (1.4 L/s) of water 
for residents of Grande-Saline, a remote village in northwest 
Haiti. The Health for Haiti program also supports three new 

computer schools, which give Haitians access to and training 
in technology. In addition to the Pall Aria water system, Pall 
has donated 30 laptops for use in these schools.

The Qingdao International Congress on Desalination 
and Water Reuse will be held on 29 June-2 July in eastern 
China’s Shandong Province. For more information, visit 
http://www.cda-apdwr2009.com/en/.  

The city of Pacific Grove, California will enter into final 
negotiations with the PERC Water/PACE team for the 
design and construction of a $7.3 million, 0.25 MGD (946 
m3/d) MBR treatment system employing Koch Membrane 
Systems Puron technology. 

Eight of twelve bidders have been qualified for Oman 
Power and Water Procurement Company’s (OPWP) 250,000 
m3/d (66 MGD) Sohar 3 IWP. The prequalified SWRO 
project bidders are: 1) Abengoa/National Power & Water; 
2) GdF Suez; 3) GS Inima/Acciona; 4) Hyflux; 5) Itochu/
Degrémont; 6) JGC Corp.; 7) Valoriza; 8) Veolia/Marubeni. 
An RFP is expected to be issued imminently.

Elsevier will hold the 2nd International Conference on 
Desalination Using Membrane Technology in Singapore. 
For information, visit www.desalinationusingmembrane.
com.

People
Mike Dixon has been appointed as the director of engineering 
for Alberta WaterSMART. Formerly an R&D engineer with 
NanoH2O, Dr Dixon will now be based in Calgary, Canada, 
and may be contacted at mike.dixon@albertawatersmart.
com.

John Tracy, the director of marketing for Oasys Water, has 
been appointed to a two-year term as an at-large member 
of the board of directors of the American Membrane 
Technology Association (AMTA). He may be contacted at 
jtracy@oasyswater.com. 

Xylem Inc has appointed Jayanthi (Jay) Iyengar as senior 
vice president and chief innovation and technology officer. 
In this newly created position, he will lead the company’s 
global R&D, technology and innovation activities. Formerly 
the group vice President of engineering and technology 
for Eaton’s Aerospace Group, he will now be based in Rye 
Brook, New York.
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