Fiscal Year 2009
Second Quarter

(through December 31, 2008)



Capital Facilities: $ 23.0 million

1 b 23.0

2. Replacement/Renewal: $ 5.8 million
3. Capital Purchases: $ 1.6 million
4. Developer Reimbursement: $ .6 million

Overall expenditures through the Second Quarter totaled $8.2 million which
is 27% of the Fiscal Year 2009 budget. The current Fiscal Year forecast
expenditure of $23.6 million is 77%. The decrease in projected expenditures
is due primarily to a delay in the 36-inch Pipeline Project (CIP 2009).

Construction change orders are at -0.63%o.




CIP FY09 FY09 % FY09 Total Total LTD %
i Description Budget Expenditures | Budget LTD LTD Budget
| cat Spent Budget Expenditures Spent
| 1 | capital Facilities $22,992,000| $5,326,000 | 23% $135,425,000 340,937,006 30%
2 Replacement/Renewal $5,834,000 $2,095,000 36% $31,558,000 $13,797,000 44%

3 Capital Purchases
$1,553,000 $283,000 18% $9,438,000 $3,470,000 37%

4 Developer
Reimbursement
$640,000 $529,000 |  83% $6,420,000 $1,226,000 | 19%
Total: | $31,019,000| $8,233,000 | 27% $182,841,000 $59,480,000 | 33%
gy i e s




LA MESA

| d <
g

- &
e ]

I " .J_A

B

[ . LEMON
fl GROVE

BONITA

‘ CHULA
VISTA

o

EL CAJON
1

RANCHO
SAN DIEGO

% ) ec

SPRING @ : b

VALLEY

®

- UPPER OTAY
. RESERVOIR

LOWER OTAY
RESERVOIR

DEHESA

S
N.TS.
A
o
PROJECT STATUS

(O pLanniNG -3
@ oesion- 1

(O consTRuUCTION - 12

. COMPLETED IN USE - 1
ﬂ:;] District Boundary

MAJOR CIP PROJECTS @

@ P2129 Ground Water Exploration Program

R2034 Res - 860-1 Recycled Reservoir
4.0 MG

@ R2058, R2077, R2087, R2088 Recycled
Water Pipelines

o P2009 PL-36" SDCWA Otay FCF No. 14
to OWD Regulatory Site

@ P2143 Res - 1296-3 Reservoir 2.0 MG
® P2172 1485-1 Pump Station Replacement

P2185 Res - 640-1 & 640-2 Reservoirs
20.0 MG

@ P2191 Res - 850-4 Reservoir 2.2 MG

i @ P2038, P2356, P2387 12" Pipeline Upsize

and Replacement
@ P2440 SR905 Utility Relocations

P2465 Reg Site Material Storage Bins and
Equipment Cover Relocation

R2053 Reclamation Plant Office Building and
Recycled Operators Offices

R2081 RecPL-20-Inch, 944 Zone, Lane
Ave - Proctor Valley Rd/Pond No. 1

® R2086 RWCWRF Recycled Water Force
Main Upgrade

@ R2092 450-1 Reservoir Disinfection Facility
® S2015 Calavo Sewer Lift Station

| @ P2459 Olive Vista Drive Utility Relocations

2o
A ', >, 'f




850-4 RESERVOIR (P2191)

This project was awarded to Spiess Construction and was started in February
2008. This project includes the construction of a 2.2 MG steel reservoir.

= —_— = — - ————— —_— U




Cost: The project budget is $3.25 million, of which $1.88 million, or
58%, has been spent.

Significant The deS|gn includes a solar panel capable of producing a
Issues: minimum of 1 kW that will be tied back to the grid.




640-1 & 640-2 Reservoirs Project (P2185)
This project was awarded to Pacific Hydrotech and
was started in January 2007. Project consists of two

10 million gallon circular pre-stressed concrete

reservoirs, 11,000 feet of large diameter pipe,

several valve and control vaults and demolition of

the 520-1 Concrete Reservoir. This project was

substantially complete in December 2008.

PL - 12-Inch, 978 Zone (P2038, P2356, P2387)
This project was awarded to Arrieta Construction and was
started in April 2008. The existing pipelines in Chase
Avenue and Jamacha Boulevard are undersized and the
existing pipeline in Hidden Mesa Road is deteriorated steel
pipe that needs to be replaced and located within the
roadway right-of-way away from the existing residences.
Anticipated contract completion is January 2009.




Schedule:

Cost:

Significant
Issues:

Notice to Proceed was issued to Panﬁc Hyd -otec h in January
2@67. This pm;lect was substantially complete e in December
2008. Anticipate project acceptance process to start in
January 2009.

The project budget is $28.5 million, of which $27.4 million, or
96%, has been spent.

640-1 Reservoir: Completed construction.

640-2 Reservoir: Completed construction.




Cost:

Significant
Issues:

Pre ',nng 20% d“ig“ :

ahgnment and revising IEC’s design as: pprop

The project budget is $22.0 million, of which $2.5 million, or
11% has been spent.

Lee & Ro continues the design of the alternative alignment.
District continues coordination with CalTrans, City of El
Cajon, Cuyamaca College, and other agencies to incorporate
comments into the project design.




Calavo Sewer Lift (S2015)

This project was awarded to NEWest Construction and was started
in May 2008. Project consists of construction of a new sewer lift
station to replace the existing lift station. The existing lift station

has no remaining useful life, has groundwater intrusion problems,

Material Storage Bins & Cover

(P2465, P2466)

This project was awarded to Fox
Construction and was started in August
2008. Project consists of installing material
storage bins and equipment cover relocation
at the Regulatory Site.




450-1 Reservoir Disinfection Facility (R2092)
This project was awarded to NEWest Construction in December 2008.
The recycled water received from the City of San Diego South Bay Water Reclamation
Plant is not planned to be sufficiently disinfected with chemicals.
The recycled water will be disinfected prior to delivery to District customers.




- e 1 &—;gta&;i N -
1485-1 PUMP STATION/HVAC VAC ENGINEERING 912812 12,330.0 0. 12.330.0 5,930, 0.4 80.5%]  1/1/2009
# INC
' — |BACTERIOLOGICAL TESTING & LABJCLARKSON LAB & 171120 30,000, 0. 30,000, 4,582, 0.4 15.3%] 17172008
et SERVICES SUPPLY INC
~ [P2185 |CONST MGMT & INSPECT SVCS _ JRBF CONSULTING 3/20/2007] 1,196,735, 0. 1,196,735, 1,196,722.75 0.4 100.%] Complete
- |P2009 [36-INCH PIPELINE REF CONSULTING 1714/2008] _ 1,088,785.0 0. 7,088,785, 145,935.03 0.% 13.4%| 3/1/2010 |
 [AS-NEEDED CONSTRUGTION ALLEY 3151200 175,000.00 0.0 175,000, 24,122.5 04 14.1%] 6/30/2009
| [MANAGEMENT sves ONSTRUCTION
s MANAGEMENT
~ JAS NEEDED ENGINEERING RBF CONSULTING 12/6/20 45,000. 0. 45,000.0 35,129.8 0.%4 78.1%]  6/30/2009
_____ |DRAFTING SERVICES
- "[ON-CALL GEOTECHNICAL SOUTHERN 6/30/200 150,000.0 0. 150,000.00 140,861.78] 0% 74.3%)  1/28/2009
ERVICES CALIFORNIA SOIL
~[36-INCH PIPELINE INFRASTRUCTURE 10/19/2008] 1,338, 108.0 0.00]  1.338,108.00]  1,062,675.67 100.% 79.4%|  Closed
| ENGINEERING
"[1485-1 PUMP STATION ENV. SVCS _[PBS&J 31,2545 0.0 41,254.50 33.532.0:1 0. 93.6%| 6/30/2009
51043 |LAS PRESA 36-INCH PIPELINE - |SCHIFF 710,000, C. 110,000.0 37,052.6 0.4 33.7%)] 6/30/2009
~_ |cATHODIC PROTECTION SSOCIATES
F2 }1485-1 PUMP STATION ENGINEERING 24,120 0. 24,120.00 12,480.0 0.% 51.7%) 12/31/2009
~ |repiacemenT IPARTNERS INC, THE
— [AS-NEEDED ENG. DESIGN [EE & ROINC 175,000.0 0.0 175,000.00 149.461.2 GX7 85.4%] 6/30/2009
_ |SERVICES CONTRACT
" ISTRUCTURAL ENGINEERING SIMON WONG 412712007 54,765.00 3.375.0 58.140.0(1 54,3212 5.8% 93.4%| 8/30/2009
" JARCHITECTURAL SVC ENGINEERING
~ |PROFESSIONAL SERVICES J'C HEDEN AND 5/16/2007] 45,000.00 7.487.0 52.487. 50,273, 14.3% 95.8%] 6/30/2009
= ASSOCIATES INC
~ [8504 RESERVOIR STRUCTURAL iNDLT_E ASSOCIATES 121712005 0. 15,695 10,745.0 0.4 68.5% 6/30/2009
e INC
P2037 |ELECTRICAL SERVICES ENGINEERING 3/131200& 0.0 13,2200 6,325, 0% 47.8%] 6/30/2009
e PARTNERS INC, THE
52009 |PL - 30-INCH, SDCWA OTAY FGF_[SAN DIEGO COUNTY 5/10/2007 0.0 620,000, 125,000. o.ﬂ 202%]  3/1/2010
B IND. 14 TOR WATER
T [AS-NEEDED ELECTRICAL ENG.  |[ENGINEERING B/16/2007| 0.0 100,000.0 52.125.0 0% 52.1%] 6/30/2008
| |sERrvices PARTNERS INC, THE
— |AS-NEEDED ENGINEERING DESIGN|LEE & RO INC 12/3/2007] 175,000.00 0 775,000 174,994 3 0.4 100.% Complete
|sERVICES 1
5 |CATHODIC PROTECTION SCHIFF 172012007 250,000.00 0.0 250,000, 78,9862 0. 71.6%] 11/20/2009
_|PROGRAM ASSOCIATES
P2172  |1485-1 PUMP STATION ENGINEERING 4125/200 24,120.00| 0.0 24,120.0 12,480,01 0.% 50.%) 12/3172009 |
| |REPLACEMENT PARTNERS INC, THE
7172 |1485-1 PUMP PIPELINE C HEDEN AND 1219120 5,000.00 0.0 5,000.0 2,383 5 0% 4899 6/30/2009
_ |JREPLACEMENT ASSOCIATES INC
10/ [SANITARY SEWER CCTV RBF CONSULTING 6/12/20 121,185.00 0 121,185 99,757, 51| 0.% 82.4%| 6/30/2009 |
00 |INSPECTION




[JONES & STOKES
IASSOCIATES

R —
JONES & STOKES

IASSOCIATES

=

%{ ©/30/2010

R

99.4%]  2/1/2009

45.4%f  6/30/2009

75.% 5/7/2009

ENGINEERING
ORPORATION

= 30,000.00

"280,000.00]

"~ 176,614.92

86.2% 1/1/2009 |

70.1%| 7/1/2009

[EINATIONAL OCEAN
DESALINATION
PROFESSIONAL SVCS FOR MIDD
WEETWATER RIVER BASIN

COPE OF WORK

BOYLE 300,000, 0.00] 300,000,00] 108,045.0
ENGINEERING

CORPORATION o;

BOYLE 71/20/2007] 750,000.00) 0.00]  150.000. 38,016.74

ENGINEERING
ORPORATION

IRST AMERICAN
DATA TREE

CAMP DRESSER &
MCKEE INC

~3/5/2008

1,500.00

94.552.00}

56,214.89 0.4

MICHAEL WELCH

12/22/2008

5,000.00

0.0 0.%

ASSET MANAGEMENT PLAN

WESTIN
ENGINEERING INC

1/29/2008} 194,280.00

194.280.00

131,182.9: 0.%]




640-1 & 640-2 Pacific Hydrotech o
Raservols Corp $24,894,000 ($434,290) $24,459,710 $23,276,12, 1.74%
850-4 Reservoir Spiess Const Co $2.566,3OOI $0 $2,566,300| 5844.066| 0.00% 33% ;f)g
PL-12 Inch Upsize | Arrietta Const Inc s1,sss,ozzl $18383  $1,706,405 $1.1 85,124 1.09% 40% ""2"‘)‘;2"’
20-Inch Lane Avenue ’ April
€ ovanrion ARB $660,256I $78,938| $739,1 Sﬂ $600,202 11.96% 81% 2009
RWCWR Office 46:‘I ShiE
| Building & Meter Shop Telliard Const $275,800| $21, $297.263 $281,694| 7.78% 95% 2009ry
Remodel
| RWCWREF Force Main |  Arrieta Const $844,436| $0 5344.434 $207,107|  0.00% 25% "32'(']‘3;”
2 Regulatory Site L - 5 March
8| Material Storage Bins Fox Const $225,000| $0 $225,000 $153,000) 0.00% 68% 2009
Olive Vista Utility . o January
Riloestion Ortiz Corp $831,000 $65,845) $896,845 $852,011 7.92% 95% 2009
Interagency Water ; o . June
Meter Connection Jose Pereira Eng $129,542] $0) $129,542 $0 0.00% 0% 2009
450-1 Reservoir 5 o June
Disinfection Facility NEWest Const $342,865 $0| $342,865 $0|  0.00% 0% 2009
1296-3 Reservoir Februa
3 | 2.0 MG Water Storage Natgun Corp $2,373,220 $0 $2,373,220 $0) 0.00% 0% 201 ory
Facility
1485-1 Pump Station 5 o June
Replacement SCw $1,530,000 $0 $1,530,000 30\ 0.00% 0% 2010
ca'“"g:g;’:’ Lift | NEwest Const $267,900 $18,339]  $286,239 $249,590|  6.85% 87% sy
TOTALS: $36,628,391 ($231,322) $36,397,069 $27,648,915 -0.63%
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CAPITAL FACILITY PROJECTS

[[P2037 [Res

Construchan completed Job close-out and

1,152 pmjectaacephnceprocess started.

225

Developer driven.

1.506

Prolect under construction. Underground
completed.

5,722

111

$0 Budget in FY 09.

| P2129 |Groundwater Exploration Program Peasley 10 13 30%
P2143 |Res - 1296-3 Reservoir 2 MG Kay 1,900 225 12%
P2172 |PS - 1485-1 Pump Station Replacement Ripperger 1,125 103 %%
P2185 |Res 640-1 Reservoir 20.0 MG Ripperger 3.800 2,085 53%

PL - 10-Inch, 1485 Zone, Jamul Highlands Road to
P2190 |Presilia Drive Ripperger 5 0 0%
P2191 |Res - 850-4 Reservoir 2.2 MG Kay 1,950 410 21%
P2258 |PS - Lower Otay Pump Station Phase 1 (9,000 GPM) |Ripperger 0 1 0%
36-Inch Main Pumpouts and Air/Vacuum Ventilation '
P2267 |Installations _ Munoz 0 0 0%
PL - 20-Inch, 657 Zone, Summit Cross-Tie and 36-
P2318 |Inch Main Connections Kennedy 200 13 7%
Res - Dorchester Reservoir and Pump Station
P2370 |Demolition Kennedy 0 0 0%

Preliminary design by OWD.

137

On Hold - Low priority.




Otay River Demineralization Feasibility Study

dy
Study efforts are well
Otay River partici ‘uon agreemera

South Bay Regional Concentrate Conveyance

Crty of San Diego, and Otay Proposn’aon 50 funding
for 50% of the cost has been secured by the
SDCWA. A consultant contract was awarded to
CDM. SDCWA has stated that they will pay 100%an
10|the cost, thus

~ |SDP17 pump station agreement negotiations have
8|been moving along slowly between the parties.

Pro;ect der construction. Equipment cover
is complete.

MND being prepared for project. Completion
122|expected early 2009.

This project is jointly funded by SWA and

Otay. The SDCWA awarded a LISA grant to |

SWA to fund up to 50% of the cost of the
e

P2463 |Feasibility Study Peasley 15 i
P2464 |San Diego 17 Pump Station and Flow Control Facility |Peasley 15 3
P2465 |Regulatory Site Material Storage Bins Kay 220 97
P2466 |Regional Training Facility Coburn-Boyd | 150 55
P2467 |San Diego Formation Groundwater Feasibility Study  |Peasley 400 4
P2471 |850/657 PRS at La Presa Pump Station Kennedy 5 4




Project under oonstructlon All potable

5/connections are complete.

PDR completed.

PDR completed.

Project on-going and on-track, final report by

1(1/09.

2|Scheduled for FY09 3rd quarter.

Project under construction. Static mixer has
ienle s

The RMC Consultant MBR Study effort was
completed. The City of Chula Vista and Otay
are developing a scope of work and RFP to
focus on the treatment facility and related

3 Kay
e RecPL 24~lnch 860 Zone, Alta Road - Alta
R2077 |GatefAirway Kennedy 200
RecPL - 20-Inch, 944 Zone, Lane Avenue - Proctor
R2081 |Valley/Pond No. 1 Kennedy 590
RecPL - 20-Inch, 944 Zone, Wueste Road - _
R2087 OlymgrdOtayWFP Kennedy 100
RecPL - 20-Inch, 860 Zone, County Jail - Roll
R2088 [Reservoir/860-1 Reservoir Kennedy 81
R2089 |North District Recycled Water Regulatory Compliance {Coburn-Boyd 110
R2091 |RecPS - 944-1 Pump Station Upgrade Kennedy 324
R2092 |Dis - 450-1 Reservoir Disinfection Facility Kay 750
R2093 |MBR City of Chula Vista Peasley 50
S2016 |Solar Panel Installation Phase | Ripperger 100
Total Capital Facilities Projects Total: 22,992

683|Draft PDR completed.




, CAPITAL FACILITY PROJECTS B i e P O
7 _ MAINTENANCE (RENEWAL/REPLACEMENT) | |

) |1-905 Utility Relocations

71

‘y«

16

In the Expenditure of $60K there is $2,400
charged for meters which Tim K. will
realiocate to P2458; $220 for vehicles that
Rick A. is checking and may be reallocated.
The balance are costs from the Lawyer.

499

Caltrans driven.

3,162

Project is on track with 72 Air-Vac's installed
and 58 remainng to be installed.

8,234

The balance remaining is sufficient to
complete the balance of projected work.

688

|Project under construction. Access road
improvements are complete.

2,424

Expenditure typically is billed by SVSD in
third quarter of the fiscal year.

Kay 925
P2441 |ING/RAMAR Meter Replacements Keeran 100 60
P2453 |SR-11 Uiility Relocations Kennedy 5 1
P2456 |[Air and Vacuum Valve Upgrades Acuna 520 163
P2458 |AMR Manual Meter Replacement Keeran 1,250 552
RWCWRF Force Main AirVac Replacements and
R2086 |Road Improvements _ Kay 1.000 275
SVSD Outfall and RSD Replacement and OM '
S2012 |Reimbursement Peasley 430 0
S2015 |Calavo Lift Station Replacement Kay 300
Total Maintenance Total: 5,834

Project under construction. Lift station piping

98

and layout are 95% complete.




CAPITAL FACILITY PROJECTS
CAPITAL PURCHASE PROJECTS

i - iy |
= i s
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AL e
228 = 00 @M 2
20 0 o
45 o]
250 27]
50 49|
500 80| 16%
P2470|Application Systems Development and Integration Stevens. 380 123 32% i
We are in the process of receiving quotes.
P2478| Administration Building Engine/Generator Set Anderson 80 0 0% 80|This will take a several months.
Total Capital Purchase Projects Total: 1,553 283
DEVELOPER REIMBURSEMENT PROJECTS ¢
PL - 16-Inch, 711 Zone, Birch Road - SR The project is completed. Reimbursement
P2134 |125/Eastlake Charles 200 185 93% 25|will be processed in FY09.
{Three projects with this CIP. Ali complete
PL - 16-Inch, 980 Zone, Olympic Parkway - East |and accepted, awaiting reimbursement
P2367 |Palomar/Eastlake Charles 0 0 0% 1,265|request. ‘
; PL - 12" to 16" Oversize, 803 Zone, Dehesa Road - Project accepted. Potential litigation of
P2414 |Dehesa Meadow/OWD Bndy Charles 10 0 0% 11/claims.
RecPL - 12-Inch, 944 Zone, Birch Road - La The project is completed. Reimbursement
R2033 |Media/EastlLake Charles 330 325 98% 5|will be processed in FY09.
RecPL - 16-Inch, 860 Zone, Airway Road - Otay
R2058 |Mesa/Alta Kennedy 100 19 19% 2,662|PDR completed.
RecPL - 24-Inch, 680 Zone, Olympic Parkway - Village |
R2082 |2/Heritage 1 Charles 0 0 0% 801|Project started.
RecPL - 20-Inch, 680 Zone, Village 2 - Heritage/La o
R2084 |Media Charies 0 0 0% 425|Project started.
| Total Developer Reimbursement Projects Total: 640 529 i
GRAND TOTAL $31,019 _ $8,233
- 5 i ok === F ‘. = '7,‘A —‘.; ‘*I’. i -‘,_ e ;
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