
OTAY WATER DISTRICT

BOARD OF DIRECTORS MEETING
DISTRICT BOARDROOM

2554 SWEETWATER SPRINGS BOULEVARD
SPRING VALLEY, CALIFORNIA

WEDNESDAY
April 1, 2009

3:30 P.M.

AGENDA

1. ROLL CALL

2. PLEDGE OF ALLEGIANCE

3. APPROVAL OF AGENDA

4. APPROVAL OF THE MINUTES OF THE REGULAR MEETING OF DECEMBER
15,2008

5. PUBLIC PARTICIPATION - OPPORTUNITY FOR MEMBERS OF THE PUBLIC TO
SPEAK TO THE BOARD ON ANY SUBJECT MATTER WITHIN THE BOARD'S
JURISDICTION BUT NOT AN ITEM ON TODAY'S AGENDA

CONSENT CALENDAR

6. ITEMS TO BE ACTED UPON WITHOUT DISCUSSION, UNLESS A REQUEST IS
MADE BY A MEMBER OF THE BOARD OR THE PUBLIC TO DISCUSS A PAR
TICULAR ITEM:

a) APPROVE CHANGE ORDER NO.1 TO THE CONTRACT WITH NEWest
CONSTRUCTION COMPANY, INC. FOR THE CONSTRUCTION OF THE
450-1 RESERVOIR DISINFECTION PROJECT IN AN AMOUNT NOT-TO
EXCEED $58,000

b) APPROVE CHANGE ORDER NO.3 TO THE CONTRACT WITH PBS&J
FOR THE 2009 WATER RESOURCES MASTER PLAN UPDATE AND
PROGRAM ENVIRONMENTAL IMPACT REPORT PROJECT IN AN
AMOUNT NOT-TO-EXCEED $45,732

c) APPROVE THE INCREASE OF THE PROJECT BUDGETS FOR THE 20
INCH LANE AVENUE CONVERSION PROJECT(R2081) FROM $1,090,000
TO $1,160,000; THE CALAVO SEWER LIFT STATION REPLACEMENT
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PROJECT (S2015) FROM $526,000 TO $560,000; AND THE MATERIAL
STORAGE BINS PROJECT (P2465) FROM $250,000 TO $310,000

d) ADOPT RESOLUTION NO. 4133 APPROVING PURCHASE OF REAL
PROPERTY LOCATED AT 2500 SWEETWATER SPRINGS BOULEVARD,
SPRING VALLEY, CA 91978 (APN NO. 505-230-52-00) AND APPROVING
RELATED AGREEMENTS/DOCUMENTS AND AUTHORIZING RELATED
ACTIONS

e) APPROVE THE 2009 OTAY WATER DISTRICT LEGISLATIVE PROGRAM

ACTION ITEMS

7. ENGINEERING AND WATER OPERATIONS

a) APPROVE CHANGE ORDER NO.1 TO THE EXISTING CONTRACT WITH
LEE & RO, INC. FOR THE DESIGN OF THE 36-INCH PIPELINE/SDCWA
OTAY FCF NO. 14 TO THE REGULATORY SITE PROJECT IN AN
AMOUNT NOT-TO-EXCEED $61,629 (RIPPERGER)

b) APPROVE COMMITTEE RECOMMENDATION TO RESET PRIORITIES
AND FOCUS ON THE MIDDLE SWEETWATER RIVER PROJECT, OTAY
VALLEY GROUNDWATER PROJECT AND OTHER INITIATIVES WITH
SWEETWATER AUTHORITY (RIPPERGER/COBURN-BOYD)

8. BOARD

a) DISCUSSION OF 2009 BOARD MEETING CALENDAR

INFORMATIONAL ITEMS

9. THIS ITEM IS PROVIDED TO THE BOARD FOR INFORMATIONAL PURPOSES
ONLY. NO ACTION IS REQUIRED ON THE FOLLOWING AGENDA ITEM.

a) INFORMATIONAL REPORT ON THE STATUS OF THE ON-GOING
COORDINATION WITH THE POINTE AND GOSNELL BUILDERS
CONCERNING THE INSTALLATION OF A 42-INCH PIPELINE IN THE
JAMACHA BOULEVARD RIGHT-OF-WAY (RIPPERGER)

b) MID-YEAR FISCAL YEAR 2009 STRATEGIC PLAN AND PERFORMANCE
MEASURES UPDATE (STEVENS)

C) INFORMATIONAL REPORT TO THE BOARD REGARDING THE TIMING
OF POTENTIAL RATE INCREASES (BEACHEM)
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REPORTS

10. GENERAL MANAGER'S REPORT

a) SAN DIEGO COUNTY WATER AUTHORITY UPDATE

11. DIRECTORS' REPORTS/REQUESTS

12. PRESIDENTS REPORT

RECESS TO CLOSED SESSION

13. CLOSED SESSION

a) CONFERENCE WITH LEGAL COUNSEL - PENDING LITIGATION [GOV
ERNMENT CODE §54956.9(a)]

(I) SOUTH BAY EXPRESSWAY, L.P. v. OTAY WATER DISTRICT AND
FILED WITH THE SUPERIOR COURT OF THE COUNTY OF SAN
DIEGO, CONSOLIDATED CASE NO. GIC 869386

RETURN TO OPEN SESSION

14. REPORT ON ANY ACTIONS TAKEN IN CLOSED SESSION. THE BOARD MAY
ALSO TAKE ACTION ON ANY ITEMS POSTED IN CLOSED SESSION

15. ADJOURNMENT
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All items appearing on this agenda, whether or not expressly listed for action, may be
deliberated and may be subject to action by the Board.

The Agenda, and any attachments containing written information, are available at the
District's website at www.otaywater.gov. Written changes to any items to be considered at
the open meeting, or to any attachments, will be posted on the District's website. Copies
of the Agenda and all attachments are also available through the District Secretary by
contacting her at (619) 670-2280.

If you have any disability which would require accommodation in order to enable you to
participate in this meeting, please call the District Secretary at (619) 670-2280 at least 24
hours prior to the meeting.

Certification of Posting

I certify that on March 27, 2009, I posted a copy of the foregoing agenda near the
regular meeting place of the Board of Directors of Otay Water District, said time being at
least 72 hours in advance of the regular meeting of the Board of Directors (Government
Code Section §54954.2).

Executed at Spring Valley, California on March 27, 2009.
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AGENDA ITEM 4

MINUTES OF THE
BOARD OF DIRECTORS MEETING OF THE

OTAY WATER DISTRICT
December 15, 2008

1. The meeting was called to order by President Croucher at 3:32 p.m.

2. ROLL CALL

Directors Present: Bonilla, Breitfelder, Croucher, Lopez and Robak

Staff Present: General Manager Mark Watton, Asst. GM Administration
and Finance German Alvarez, Asst. GM Engineering and
Water Operations Manny Magana, General Counsel
Bonifacio Garcia, Chief of Information Technology Geoff
Stevens, Chief Financial Officer Joe Beachem, Chief of
Engineering Rod Posada, Chief of Operations Pedro
Porras, Chief of Administration Rom Sarno, District
Secretary Susan Cruz and others per attached list.

3. PLEDGE OF ALLEGIANCE

4. APPROVAL OF AGENDA

A motion was rnade by Director Breitfelder, seconded by Director Lopez and
carried with the following vote:

Ayes:
Noes:
Abstain:
Absent:

Directors Bonilla, Breitfelder, Croucher, Lopez and Robak
None
None
None

to approve the agenda.

5. PUBLIC PARTICIPATION - OPPORTUNITY FOR MEMBERS OF THE PUBLIC
TO SPEAK TO THE BOARD ON ANY SUBJECT MATTER WITHIN THE
BOARD'S JURISDICTION BUT NOT AN ITEM ON TODAY'S AGENDA

Two requests to speak were received with regard to the proposed rate increases.
It was indicated that their comments would be heard during the Public Hearing on
rates.

6. APPROVAL OF MINUTES OF THE SPECIAL BOARD MEETING OF
SEPTEMBER 18,2008

A motion was made by Director Breitfelder, seconded by Director Lopez and
carried with the following vote:

Ayes: Directors Bonilla, Breitfelder, Croucher, Lopez and Robak

1



Noes:
Abstain:
Absent:

None
None
None

!
I

to approve the minutes of the special board meeting of September 18, 2008.

7. CUSTOMER GAN'S APPEAL

Mr. and Mrs. Gans did not appear for the appeal.

8. PUBLIC HEARING ON RATE INCREASES

THE BOARD WILL BE HOLDING A PUBLIC HEARING TO CONSIDER THE
PROPOSED RATE INCREASES TO BE IMPLEMENTED IN CALENDAR YEAR
2009. THE BOARD INVITES THE PUBLIC TO PROVIDE COMMENTS ON
THESE PROPOSED INCREASES

President Croucher opened the Public Hearing on rates at 3:30 p.m.

Ms. Jeannie Akers, Chula Vista, spoke in opposition of the rate increase. She
questioned what she could do to further conserve water. She stated that she is
limiting her consumption of water and has cut back her lawn. She is now on a
fixed income and the rate increase will certainly affect her. She indicated that
she is seeing buildings being constructed when there is not enough water to go
around. She stated that she is against a rate increase.

Mr. James Nicolau, Jamul, spoke in opposition of the rate increase. Mr. Nicolau
indicated that he had discussed the rate increase with the District's General
Manager Watton and was provided an understanding of the current water
situation. Mr. Nicolau indicated that he has conserved and cut back on the
amount of vegetation, and grass that is growing on his property and he has
replaced them with gravel. He feels he would need to cut more trees to
conserve, but felt that is would not be good for the environment. He is not sure
what else he can do to conserve. He indicated that it is a hardship for those with
fixed incomes to determine how they will pay the water rate increases.

General Manager Watton indicated to Mr. Nicolau that he is doing his part in
conserving water and the District will not ask him to do more. Mr. Nicolau asked
what the basic lifeline is; how many units can he use a month and still be
considered within the District guidelines. General Manager Watton responded
that Mr. Nicolau is currently using 11 units and if he could cut his use to 10 units
then he would keep the benefit of the low cost for the first 5 units of water.

Director Robak commended Mr. Nicolau for the little water that he uses though
he lives in Jamul. He agreed with General Manager Watton and stated that the
District needs more customers like Mr. Nicolau to do all that they can to
conserve.
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President Croucher inquired if there were others in the audience who wished to
speak on the rate increases. Hearing none, he closed the Public Hearing at 3:40
p.m.

a) APPROVE THE IMPLEMENTATION OF RATE CHANGES AS
PROPOSED FOR THE FISCAL YEAR 2008-2009 OPERATING AND
CAPITAL BUDGET; AND ADOPT ORDINANCE NO. 518 REPLACING
SECTION 25, RATES AND CONDITIONS FOR WATER SERVICE; AND
AMENDING SECTION 53, FEES, RATES, CHARGES AND
CONDITIONS FOR SEWER SERVICE OF THE DISTRICTS CODE OF
ORDINANCES

General Manager Watton indicated that since 1991, several large events have
helped to shape the water situation today. He stated in 2003, MWD lost their
surplus Colorado River supplies, which shifted the base load away from the
Colorado River to the more expensive State Water Project supplies.

In 2008, CWA and MWD are replacing some of the lost State Water Project
supplies with higher cost "spot" water transfers. The spot water transfers are
three to four times more expensive than the base load cost of the State water
projects.

The supply issues drive the MWD's water rates and by consequence, the CWA
rates, and by consequence the District's rates. He stated that the reduced
supplies from the Colorado River, the State Water Projects, spot water transfers,
loss of sales, and shortage are all contributing factors to water rates.

He indicated that MWD's rate increase for 2009 was 14% and they are projecting
that their increase for 2010 will be in the range of 20 to 25%. They have not yet
indicated projections for 2011,2012 or 2013, but it is expected to be somewhere
in the same range as 2010.

He noted MWD reserves is approximately a little less than $1 billion and a large
percentage of the reserves is contractually restricted, a smaller amount is
unrestricted and an even smaller amount is for the water rate stabilization fund,
which goes back to the 25 percent rate increase as they do not have the
reserves in the stabilization fund to mitigate the increases, so they must pass
along the full increase.

Director Bonilla inquired what MWD's current reserve levels were. General
Manager Watton indicated that he believed they are around $800 million, but
could confirm the figure for the board.

General Manager Watton indicated that MWD's long range finance plans will be
presented at next month's meeting and it is expected that they will adopt their
revenue requirements and recommended rates. It is expected to be more toward
25%. MWD will hold their hearing for rates and charges in February 2009 and
adopt their budget for Fiscal 2010 in March 2009. MWD will take action on its
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shortage allocations (if any) and in July 2009 the shortage allocations will take
effect if any are assigned.

General Manager Watton indicated that the rate pressures will not abate in the
next several years because of the pressure we are receiving from our
wholesalers due to the supply issues.

Director Croucher stated that California is no longer in a "historic" drought and
that this is more of a permanent change. He stated that CWA invested $1.8
million into the "20 Gallon Challenge" and it is not making the impact with
customers as was hoped and this will impact us financially as well.

Chief Financial Officer Beachem asked that the Board approve the proposed
rates as presented in the Proposition 218 notices. He stated with the close of the
Public Hearing, the board has met the requirements of Proposition 218. There
are three major steps for the Proposition 218 process:

1. Rate Modeling in the Budget
2. Water Rate Study
3. 218 Notice Process

In each of these steps, the Board has been very involved in approving the budget
and selecting the rate option that supported strong fiscal stability. The Board
also accepted the rate study and selected a rate option to be sent in the
Proposition 218 notices. The Board approved the fiscal year 2009 budget on
June 23, 2008. The operating budget was supported by an average water rate
increase of 12.4% and an average sewer rate increase of 4.6%. This option was
selected after a thorough review of various options and after considering a
number of economic factors, including the declining housing market, the State
budget crisis, CWA and MWD increases and drought potential.

Chief Financial Officer Beachem stated that typically the next step would be for
the District to start the Proposition 218 process with an across the board rate
increase as identified in the budget. However, it had been a number of years
since the District had performed a rate study. Through the strategic planning
process, staff and Board identified a need to perform an updated rate study.
With the pending drought, there was a greater urgency for the rate study, so the
District could develop and implement drought pricing and tiered rates for the
District's customers to promote conservation. Staff hired PBS&J to assist with
the rate study, which focused on equity, conservation and simplicity. The
resulting rate recommendation still maintained an average overall water rate
increase of 12.4 percent, with a few customer classes being higher and a few
customer classes being lower. The rate study proposal puts the District's rates
into alignment with the cost of providing service by each customer class. Other
significant changes included an energy charge increase of 10.9 percent; increase
in the government rate from 8 cents to 28 cents; an implementation of tiered rate
structure for all customers; adjustment to residential tiers in both the quantity of
those tiers and the pricing; elimination of the overcapacity charge, elimination of
the per dwelling unit charge; the grouping of all residential attach customers with
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residential customers; 12.4% increase in the fire service charges; resetting of all
system fees based on meter size; and a slight shift from variable revenues to
fixed revenues in order to increase financial stability.

Chief Financial Office Beachem indicated that in September 2008 staff, along
with PBS&J, presented these rate study changes to the Board and they were
approved to be presented in the Proposition 218 notices.

He stated that another significant effort in conjunction with the rate study was the
establishment of drought stages. The drought stages were implemented to
promote conservation and to maintain revenue neutrality at the District. He noted
that if a Stage 2 Drought was declared, only the highest two tiers would be
impacted. The highest water use tier would increase by 30% and the second
highest water use tier would increase by 5%. Conserving customer would not be
impacted by the drought pricing.

Chief Financial Officer Beachem further explained that the last step in the
Proposition 218 process was the preparation of the notices. The notices include
all changes that were presented to and approved by the Board. The notices
were mailed at the end of October 2008 to all customers. The District sent out
nine different notices which were customized for each customer class so
customers only receive information relevant to their situation. All the rate
changes were listed in detail in the Proposition 218 notices to fully inform the
customers of the rate changes. The notices also included information on the
proposed tiered rates and the drought rate structure and advised the District's
customers of today's hearing and instructions on how to protest the proposed
rate increases. The District received a total of three written customer protests,
which are included in staffs' report and two verbal protests was received at
today's Public Hearing.

He indicated with the bUdget approved, the rate study completed, and the
Proposition 218 process requirements met, staff is presenting the proposed
changes to the District's Code of Ordinances, Section 25 and 55, for the Board's
approval. The proposed changes incorporate all the changes that are outlined in
the Proposition 218 Notices.

Director Bonilla inquired the different ways in which the District notified its
ratepayers of the proposed rate increases. Chief Financial Officer Beachem
indicated that the Proposition 218 notice was mailed to all customers and
customers have been advised that a rate calculator will be available on the
District's website. Customers will be able to enter their account number and
determine how much their bill would be under the new rates by entering their
monthly usage. There was approximately 60,000 notices mailed and the District
received three letters of protest and two protests at today's hearing.

Director Robak inquired what was the level of the District's rate stabilization fund
at the moment. Chief Financial Officer Beachem indicated there is 90 days of
reserves to cover operating expenses in the District's general fund which serves
the purpose of a rate stabilization fund. Director Robak indicated that the District

5



held a budget workshop in September where the board voted on a approach to
implement the proposed rate increases:

• A full cost implementation which is being discussed today; and
• A three-year phase-in approach

Director .Robak indicated that he understood why the District would want to do a
full cost implementation, however, in light of the economy and the fact that the
District is an appropriately funded agency, the District should reexamine a
phased-in approach.

Director Lopez inquired if the District would be the first agency in the County to
implement drought pricing. General Manager Watton stated that other agencies
have increased their rates, but many of the agencies are still formulating their
drought plans. He indicated that the District is ahead of other agencies in that its
drought rates have already been incorporated into the Proposition 218 notices
and it is being presented for consideration by the Board. He indicated that all
agencies, however, will need to adopt drought pricing.

Director Bonilla indicated that it is important to move forward with full
implementation because of today's circumstances. He stated the District does
not want to be pessimistic, but the economy has not hit bottom yet and full
implementation is the right option.

President Croucher noted the slide on MWD's proposed increases and pointed
out the dramatic change in their proposed increase from March to December
(from 6% to 20-25% respectively). He indicated that they had decided not to
increase rates to the appropriate levels in past years and now they must institute
double digit rate increases. He indicated that he felt that the District should
institute the appropriate increase at the appropriate time to avoid implementing
larger increases at a later time. He indicated that he is supportive of a full
implementation of the rate increase. Director Lopez indicated that he is also
supportive of full implementation.

President Croucher indicated that California is, by no means, out of the drought
though the State has been receiving additional rain. He stated, with the
legislative drought caused by Judge Wanger's decision, there will be less water
flowing to Southern California from the Bay Delta and the soonest that water
would be received from the Carlsbad Desalination plant is in approximately 2012.

Director Breitfelder indicated that he felt that full implementation is a responsible
way of dealing with the current economic situation. He asked Chief Financial
Officer Beachem to share, for the benefit of the guests attending today's meeting,
how the increase would preserve the District's finances and ultimately lower
costs.

Chief Financial Officer Beachem indicated that the District recently received an
additional rating upgrade from Standard &Poors (from an AA- to AA). He noted
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that the District received an upgrade from Finch about one and half years ago
from a A+ to a AA-. He stated one of the reasons for the additional rate increase
was due to the Board's commitment to the financial stability of the District. He
indicated with a rating upgrade, it will save the District milliOnS of dollars on its
bond issuances. He stated that District may not need to purchase bond
insurance and its interest rate will be lower. This is substantial savings for the
District.

Director Breitfelder also asked if staff could address preventative maintenance
and savings through information technology. Chief of Information Technology
Geoff Stevens indicated that one of the strengths of the District is its Strategic
Planning process. The District spends a full year planning each of the projects
that will be included in the budget and each of the projects are designed to
position Otay where it needs to be in the next 36 months. The budget is then
developed to support the projects within the plan. He indicated that, as part of
this plan, the board had approved investments in information systems. The
systems are now in place and these new tools have increased the District's
efficiency, accuracy and timeliness which has driven costs down.

General Manager Watton indicated that staff has been continually looking for
ways to cut costs and be more efficient. With regard to CIP's, especially those
driven by growth, staff is stretching out these projects or delaying them to future
years. He noted that this year's bUdget is less than the year before as staff is
very focused on the expenses as well as revenues.

Director Breitfelder indicated about six years ago when he was elected to the
board, the District had approximately 176 employees. He inquired how many
employees the District has today. Assistant General Manager Alvarez indicated
168 as it has been reduced each year as staff reviews vacancies as they occur
and determine if the position's workload can be consolidated and if it is
appropriately classified.

Director Robak indicated that he wished to clarify his views. The District has a
history, including, the phasing in of sewer rate increases. He indicated that to
characterize what the District is doing now as responsible is not an accurate
statement. He stated at the budget workshop with the full board, finance staff
had indicated that a phase-in approach was financially prudent and it was
basically a choice for full implementation or a phase-in of the rate increases
rather than a choice of responsible or irresponsible. He stated that he had
selected a phase-in approach which was staff's recommendation. He wished to
clarify that a phase-in approach being characterized as irresponsible is not a
factual statement.

Director Bonilla indicated with the drought and current economic situation, it is
our obligation to be fiscally responsible and have the foresight to plan, because if
something should happen and the District does not have the resources,
ratepayers will not understand. He stated the District has received a lot of
awards and recognition over the last six to seven years from other agencies for
its budget and the District's Strategic Plan has been recognized by the whole
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state. He indicated that the District has worked very had to get where it is now,
financially very solvent. He stated we need to charge only what we need to
charge rather than place the funds in a rate stabilization fund. This is fair to all
ratepayers, especially for those who move out of the District and would not get
the benefit of the rate stabilization fund. Director Bonilla stated that he felt
everyone was in agreement, though we may have different ideas or thoughts,
that this is the right thing to do. Sometimes it will hurt and some ratepayers will
be upset, but the District must look out for the majority of its ratepayers. The
District will be in existence for many years after this board has left and this
board's only legacy will be what it did at the time it served as the District's Board
of Directors. He stated that the board met several times to review the budget
and he believes, at the end of the day, staff had supported the board's decision
for full implementation of the rate increase.

A motion was made by Director Bonilla, seconded by Director Breitfelder and
carried with the following vote:

Ayes:
Noes:
Abstain:
Absent:

Directors Bonilla, Breitfelder, Croucher, Lopez
Director Robak
None
None

to approve the full implementation of the proposed rate changes.

CONSENT CALENDAR

9. ITEMS TO BE ACTED UPON WITHOUT DISCUSSION, UNLESS A REQUEST
IS MADE BY A MEMBER OF THE BOARD OR THE PUBLIC TO DISCUSS A
PARTICULAR ITEM:

Director Breitfelder indicated that he wished to pull item 8c from the Consent
Calendar. Director Robak indicated that he wished to pull item 8b from the
Consent Calendar.

A motion was made by Director Robak, seconded by Director Breitfelder and
carried with the following vote:

Ayes:
Noes:
Abstain:
Absent:

Directors Bonilla, Breitfelder, Croucher, Lopez and Robak
None
None
None

To approve the following consent calendar items:

a) AWARD A MAINTENANCE CONTRACT TO LAYFIELD
ENVIRONMENTAL SYSTEMS CORPORATION FOR THE
MAINTENANCE OF THE FLOATING COVERS ON FOUR POTABLE
AND TWO RECYCLED RESERVOIRS IN AN AMOUNT NOT-TO-
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EXCEED $119,138 FOR ONE-YEAR AND FOUR ONE-YEAR RENEWAL
OPTIONS AT THE DISTRICTS DISCRETION

d) UPDATE REPORT ON DIRECTORS' EXPENSES FOR THE 1ST

QUARTER OF FISCAL YEAR 2009

President Croucher presented consent calendar item 8b for discussion:

b) AWARD A CONSTRUCTION CONTRACT TO NATGUN CORPORATION
IN THE AMOUNT OF $2,373,220 FOR THE 1296-3 RESERVOIR - 2.0
MG PROJECT

Director Robak commented that this contract is a little different in terms of how
this project was bid in that staff was looking at steel as well as concrete at the
same time. Engineering Manager Ripperger confirmed that staff was looking at
two different alternates, one steel and one concrete Type III. He stated that staff
only received bids for the Type III concrete reservoirs and did not receive any
bids for steel type reservoirs.

General Manager Watton added that staff wished to be sure that they were
bidding on a level playing field. He indicated that there are costs associated with
maintaining steel tanks that are not in evidence with concrete tanks. This is
where you are seeing some differential for maintenance and future painting or
coating of a steel tank. The differential was estimated based on the District's
experience for the life cycle of both style tanks. This differential was advertised
in the bid. It just so happened that we did not receive a bid for a steel tank.

Engineering Manager Ripperger indicated that, as General Manager Watton
mentioned, staff provided the maintenance and life cycle cost for both types of
tanks and when the bidders reviewed this information, they felt that the concrete
type tank was more viable to bid on than the steel. Thus, the seven bids that
were received were for the Type III concrete tanks.

Engineering Manager Ripperger explained that Natgun Corporation is from the
northeast but they have a large facility in Texas where they house a lot of their
equipment. The facility in Texas allows them to expand their services to the west
coast.

Director Robak inquired if the tank site is visible. Engineering Manager
Ripperger explained that there are two existing reservoirs at the site and this
would be the third reservoir at the site. He indicated that the tanks are tucked
into the hill where there are a few private homes. Landscaping will be used to
camouflage the tanks to make them less visible.

A motion was made by Director Robak, seconded by Director Lopez and carried
with the following vote:

Ayes:
Noes:

Directors Bonilla, Breitfelder, Croucher, Lopez and Robak
None
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Abstain: None
Absent: None

to approve staff recommendation.

President Croucher presented consent calendar item 8c for discussion:

c) APPROVE CHANGE ORDER NO.5 TO THE EXISTING CONTRACT
WITH PACIFIC HYDROTECH CORPORATION FOR THE
CONSTRUCTION OF THE 640-1 AND 640-2 RESERVOIRS PROJECT
IN THE AMOUNT OF <$432,652.84>

Director Breitfelder indicated that a $400,000 plus change order for a $28 million
project is not unusual, but a $432,000 change order in favor of the District is quite
unusual and he wished to hear about the credit.

Engineering Manager Ripperger stated that the 640 Reservoir project was very
successful and that this item was basically a "close-out" of the project. When a
project is closed out, staff looks at all the items that have an allowance or things
that changed during construction which resulted in a credit or additional cost and
tally these items. These items are listed in staffs' report. This particular situation
turned out to be a credit back to the project budget. Because of the magnitude of
these changes, staff wanted to bring it back to the Board.

Director Breitfelder inquired whether the District is on track for this year to close
the fiscal year at "zero" or a little in favor of the District. General Manger Watton
indicated that it is estimated that it will be close to tenths of a percent.

A motion was made by Director Breitfelder, seconded by Director Lopez and
carried with the following vote:

Ayes:
Noes:
Abstain:
Absent:

Directors Bonilla, Breitfelder, Croucher, Lopez and Robak
None
None
None

to approve staff recommendation.

ACTION ITEMS

10. PRESENTATION OF MUNICIPAL INFORMATION SYSTEMS ASSOCIATION
OF CALIFORNIA'S AWARD FOR EXCELLENCE IN INFORMATION
TECHNOLOGY PRACTICES

Chief of Information Technology Geoff Stevens indicated that the District's IT and
Strategic Planning Department has been presented the MISAC award (Municipal
Information Systems Association of California) for the second year in a row. This
is the highest award granted by the MISAC. Otay was one of 18 city and
municipal government IT departments in California to receive the Excellence in IT
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Practices award. MISAC is the statewide association of chief information officers
and IT managers for city and local governments. He stated that there are several
thousand agencies that were candidates for this award.

He stated the second award, Best of California, was received from the Center for
Digital Government which is also a statewide award. The Center for Digital
Governrnent annually selects the best California government in education
agencies in eleven categories and presents the excellence in IT operations
support and services award to a team showing dedication to operational
excellence in daily execution of IT support services to the organization.

The types of agencies who have received the Best in California award have
included Los Angeles County Department of Public Works, California Office of
Statewide Health Planning, CalTrans, Los Angeles Department of Public Service,
California Department of Motor Vehicles, etc. In general, the IT Departments in
these organizations are larger than Otay as a whole. Information Technology
Chief Stevens feels this was a remarkable achievement for the District.

Chief of Information Technolgoy Stevens asked that the IT staff stand to be
recognized for their work in achieving the awards. Each of the Department staff
members introduced themselves. The board congratulated the IT Department for
their achievement.

11. BOARD

a) DISCUSSION OF THE 2009 BOARD MEETING CALENDAR

A motion was made by Director Breitfelder, seconded by Director Lopez and
carried with the following votes:

Ayes:
Noes:
Abstain:
Absent:

Directors Bonilla, Breitfelder, Croucher, Lopez, Robak

to approve the 2009 Board meeting calendar.

INFORMATIONAL ITEMS

12. THESE ITEMS ARE PROVIDED TO THE BOARD FOR INFORMATIONAL
PURPOSES ONLY. NO ACTION IS REQUIRED ON THE FOLLOWING
AGENDA ITEMS.

Presiderit Croucher indicated that the following are informational items submitted
by staff for the board's review.

a) INFORMATIONAL REPORT ON THE 2007 AND 2008 ANNUAL WATER
CONSERVATION BEST MANAGEMENT PRACTICE REPORT
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b) INFORMATIONAL REPORT ON THE PROPOSED REVISIONS TO THE
CALIFORNIA URBAN WATER CONSERVATION COUNCIL'S
MEMORANDUM OF UNDERSTANDING REGARDING URBAN WATER
CONSERVATION IN CALIFORNIA

REPORTS

13. GENERAL MANAGER'S REPORT

a) SAN DIEGO COUNTY WATER AUTHORITY UPDATE

General Manager Watton recognized and thanked the staff for their support of
the 2008 Holiday Adopt-a-Family program that brought Christmas cheer to two
families.

He indicated that landscape modifications are currently being done at the front
entrance of the District building. Landscape modifications will or have occurred
at other District facilities as well. The District is doing its part and is selling the
example for conserving water by removing overgrown plants and replacing them
with low growth water-wise plants, as well as, evaluating the irrigation systems
and modifying them to decrease water use.

He noted that letters were sent to approximately 1000 mixed use (indoor and
landscape water on one meter) customers to make them aware of the District's
conservation programs. He indicated that the District has received a good
response and interest in the programs.

He indicated on page 4 of his report, it includes a summary of the District's
Strategic Plan results for FY09. He stated that additional details on the results
are available on the board intranet real time.

He stated, as discussed earlier in the meeting, that the District's credit rating was
upgraded from AA- to AA. He stated that the District, when issuing bonds,
acquires bond insurance. The District now has a better credit rating than most
bond insurance companies. He indicated that it takes a lot of work to receive a
rating upgrade and the upgrade will be a great benefit to the District financially.

He noted that the District is not invested in the stock market so it was not
affected by the stock market decline. The District did have some exposure with
regard to its Letter of Credit on the variable rate debt as it was coming up for
renewal. The District, however, was able to renew the LOC for the next five
years so there is no exposure.

He indicated that revenues are exceeding expenses mainly due to timing and
staffs' active management of expenses. Staff has been working to identify what
projects/expenses can be delayed without damaging the District's maintenance
program.

12



General Manager Watton stated that the District has gained the City of San
Diego's Title XVI grant appropriation from the US Bureau of Reclamation of $1.1
million as their project was not ready to receive the funds. The District is still
slated to receive another $7 million in Title XVI grant funding.

He indicated that the Treaty extension with Mexico has been executed and
Mexico is receiving water deliveries which have been scheduled out to the future.
He noted that the water delivered to Mexico is Mexico water. The treaty is a
wheeling agreement to deliver Mexico water to Mexico.

San Diego County Water Authority Update:

General Manager Watton indicated that CWA is aggressively pursuing water. He
stated that he is not able to provide pricing details as the issue was a closed
session discussion. He indicated that he can share that it is very expensive and
is precedent setting. He also indicated that the election of officers will be held on
Thursday, December 17, 2008, and he is a candidate (General Manager Watton)
for Vice Chairman.

Director Croucher also indicated that conservation is one of the subjects being
emphasized, however, it is not receiving much success.

14. DIRECTORS'REPORTS/REQUESTS

Director Breitfelder indicated that the Conservation Action Committee discussed
the proposed state model ordinance. It is much improved over the initial version.
He stated that the original ordinance was very audit dependent, but it now sets
thresholds. They are working on the San Diego ordinance and have received
feedback from some of the cities and there is some reluctance to comply.
However, a state model ordinance will become a fact and it is felt that we would
be better off presenting a regional approach.

Director Jamie Bonilla indicated that there is discussion to build an 80 MGD
desalination plant in Mexico. Otay is looking at alternate resources and it is
hoped that some of the water will be brought over the border to the United
States. He stated that the desalination plant is getting support from the Mexican
government and there are talks about initiating building the Mexico plant either
next year or the year after. He noted that the plant in Carlsbad is still
approximately 30 years out.

Director Lopez congratulated staff on a successful holiday dinner. He thanked
Communications Officer Armando Buelna for heading the District's participation
in the Chula Vista Yuletide parade.

Director Robak thanked staff for leading by example though all the landscape
changes the district is instituting. He shared that he attended the ACWA Fall
Conference. He indicated he thought about how we take water and sewer
services for granted in the United States. He stated that there are organizations
that are working to assist countries in developing such services and that drinking

13
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water is just a dream in other parts of the world. He indicated that we should
keep in mind what we can do to help and provide our assistance in educating
others in the development of water supply systems when there are opportunities
to do so.

15. PRESIDENTS REPORT

Director Croucher indicated that in the past month he has been discussing
regional programs, projects and cooperation with other agencies. He met with
Mayor Sanders on December 10, 2008 and they discussed some of the missed
opportunities between the District and the City. Mayor Sanders agreed and they
discussed that our agencies should look to the future and what we can
accomplish together.

RECESS TO CLOSED SESSION

16. CLOSED SESSION

The board recessed into closed session at 4:45 p.m. to discuss the following
matters:

a) CONFERENCE WITH LEGAL COUNSEL - PENDING LITIGATION
[GOVERNMENT CODE §54956.9(a)]

(I) MULTIPLE CASES RELATED TO THE FENTON BUSINESS
CENTER AND FILED WITH THE SUPERIOR COURT OF THE
COUNTY OF SAN DIEGO CONSOLIDATED UNDER CASE NO.
37-2007-00077024-CU-BC-SC

(II) AMERICAN PROTECTION INSURANCE V. OTAY WATER
DISTRICT, DISTRICT COURT, SOUTHERN DISTRICT OF
CALIFORNIA, #08-CV-0662-JM-POR

b) CONFERENCE WITH LEGAL COUNSEL - POTENTIAL LITIGATION
[GOVERNMENT CODE §54956.9(b)]

3 CASES

RETURN TO OPEN SESSION

17. REPORT ON ANY ACTIONS TAKEN IN CLOSED SESSION. THE BOARD
MAY ALSO TAKE ACTION ON ANY ITEMS POSTED IN CLOSED SESSION

The board reconvened at 5:05 p.m. General Counsel Marie Mendoza indicated
that the board took three actions in closed session:

A motion was made by Director Bonilla, seconded by Director Robak and carried
with the following vote:

14



Ayes:
Noes:
Abstain:
Absent:

Directors Bonilla, Breitfelder, Croucher, Lopez and Robak
None
None
None

to deny a claim filed by South Bay Expressway.

A second motion was made by Director Breitfelder, seconded by Director Lopez
and carried with the following vote:

Ayes:
Noes:
Abstain:
Absent:

Directors Bonilla, Breitfelder, Croucher, Lopez and Robak
None
None
None

to authorize the General Manager to settle a claim with Plan Handlers.

A third motion in closed session was made by Director Bonilla, seconded by
Director Breitfelder and carried with the following vote:

Ayes:
Noes:
Abstain:
Absent:

Directors Bonilla, Breitfelder, Croucher, Lopez and Robak
None
None
None

to ratify the settlement agreement in the matter of American Protection Insurance
Agency versus Otay Water District.

There were no other reportable actions taken in closed session.

14. ADJOURNMENT

With no further business to come before the Board, President Croucher
adjourned the meeting at 5:08 p.m.

President

ATTEST:

District Secretary

15



AGENDA ITEM 6a

STAFF REPORT

1DIV.
NO.

April 1, 2009

R2092
001103

MEETING DATE:

PROJECT I
SUBPROJECT:

Ron Ripperger~
Engineering Manager

Rod POSad~~l>~'
Chief, Engineering

Manny Magafi~~
Assistant General lInager of Engineering and Operations

Change Order No. 1 to the Contract with NEWest Construction
Company, Inc. for the 450-1 Reservoir Disinfection Facility
Project

APPROVED BY:
(Assl. GM):

SUBJECT:

APPROVED BY:
(Chief)

TYPE MEETING: Regular Board

SUBMITTED BY:

GENERAL MANAGER'S RECOMMENDATION:

That the otay Water District (District) Board approve Change Order
No.1 to the existing contract with NEWest Construction Company, Inc.
(NEWest) for construction of the 450-1 Reservoir Disinfection Project,
in an amount not to exceed $58,000 (see Exhibit A for project
location) .

COMMITTEE ACTION:

Please see Attachment A.

PURPOSE:

To obtain Board authorization for the General Manager to execute
Change Order No.1 (see Exhibit B) in an amount not to exceed $58,000
to the contract with NEWest for construction of the 450-1 Reservoir
Disinfection Project.

ANALYSIS:

At the October 9, 2008 Board Meeting, NEWest was awarded the construction
contract for the 450-1 Reservoir Disinfection Project. The purpose of
this project is to enable staff to disinfect the recycled water received

from the City of San Diego. The project Notice to Proceed (NTP) was
issued on November 3, 2008, with a scheduled completion date of
May 2, 2009 (180 calendar days). Overall, based on progress payment
requests earned to date, construction is 64% complete.



The installation of the vault for this project was a very time
sensitive item of work. Due to the proximity of the proposed vault
location to the 450-1 reservoir ringwall, it was decided during design
to complete this item of work only when the reservoir was drained and
out of service. Therefore, construction of the vault was coordinated
with the reservoir's 11th month warranty inspection to minimize any
possibility of settlement of the existing soil under the reservoir.
No pothole information was available during design due to the concern
of excavating when the reservoir was full.

During installation of the vault, an electrical ductbank was
encountered, which was not shown on the construction drawings.
However, this ductbank was shown on the 450-1 Reservoir record
drawings. Ultimately, the ductbank caused a conflict with the
proposed vault installation and the vault had to be relocated
approximately 15-feet to the west in order to miss the electrical
utility. In addition, the static mixer to be installed within the
vault did not fit properly with the existing CML&C pipe which caused
some additional welding and delay to the project.

In order to complete the vault installation and static mixer
installation within the shutdown period and allow time to put the
reservoir back in service, NEWest had to perform their work on a
24-hour basis which included weekend time. Although the vault would
have had to be installed at the revised location anyway the design
engineer recognized the omission in their plans which required the
District to pay premium time for this additional work. Due to the
omission the design engineer has agreed to reimburse the District
$15,000 to the cost of this Change Order.

Change Order No. 1 provides reimbursement to the contractor in a net
amount not to exceed $58,000 for relocation of the static mixer vault
and field connection modifications to the static mixer. In addition,
this Change Order covers the cost to construct a 3-feet high block
retaining wall around the back of the vault and to remove and replace
an existing curb and gutter as part of the vault installation.

The following is a table summarizing the value for each of the above
items:

Item Issue Amount
1 Static Mixer Vault/Utility Relocations &

Connection Modifications to the Static Mixer $48,000.00
2 Removal & Replacement of Curb & Gutter and

3-feet High Block Retaining Wall. $10,000.00
Total: $58,000.00

This Change Order will extend the contract completion date for the
project from April 2, 2009 to June 30, 2009 to account for the
additional work required.
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FISCAL IMPACT: -:Tn
The approved total budget for ClP R2092, as approved in the FY 2009
budget, is $830,000. Expenditures to date are $310,249. Total
commitments to date, including this Change Order, are approximately
$637,065 (see Attachment B for budget detail).

The Project Manager anticipates, based on the attached financial
analysis, that the budget will be sufficient to support this project.

Finance has determined that 100% of the funding for this project is
available from the Betterment Fund.

STRATEGIC GOAL:

This project supports the District's Mission statement, "To provide
the best quality of water and wastewater services to the customers of
Otay Water District, in a professional, effective, efficient, and
sensitive manner ... " This project fulfills the District's Strategic
Goals No. 1 - Community and Governance, and No. 5 - Potable Water, by
maintaining proactive and productive relationships with the project
stakeholders and by guaranteeing that the District will provide for
current and future water needs.

LEGAL IMPACT:

Ir
:'
i

Non

Manager

P:\WORKING\CIP R2092 - 450-1 Reservoir Disinfection Fac\Staff Reports\BD 04-01-09, Staff Report, NEWest C.O. ~l for Static Mixer Relocation
Retaining Wall, (G\T-RR) .doc

GV/RR:jf

Attachments: Attachment A
Attachment B
Exhibit A
Exhibit B
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R2092-001103

......

ATTACHMENT A

Change Order No. 1 to the Contract with NEWest Construction
Company, Inc. for the 450-1 Reservoir Disinfection Facility
Project

II,
I
I

COMMITTEE ACTION:

The Engineering, Operations, and Water Resources Committee
reviewed this item at a meeting held on March 12, 2009. The
following comments were made:

• The Board awarded NEWest Construction Co., Inc. the
construction contract for the 450-1 Reservoir Disinfection
Project at a Board meeting held on October 9, 2008.

• The disinfection facility is required to disinfect the
reclaimed water from the City of San Diego's South Bay
Water Reclamation Plant.

•

•

•

Because of the proximity of the disinfection vault to the
reservoir, it was decided during the design phase to
install the vault when the reservoir was drained and out
of-service. The vault installation was coordinated with
the reservoir's 11 month warranty inspection to minimize
any possibility of settlement of the existing soil under
the reservoir.

An electrical ductbank was encountered during the
installation of the vault which conflicted with the vaults
proposed location. The ductbank was not shown on the
construction drawings, however, it was shown on the 450-1
Reservoir record drawings. It was noted that potholing
information was not available during the design of the
vault because of the vault's proximity to the reservoir and
the concern of excavating while the reservoir was still
full. To avoid the electrical utility, the vault needed to
be relocated approximately 15 feet to the west.

There are two components to the change order:

Static Mixer Vault/Utility Relocations
and Connection Modifications to the
Static Mixer
Removal & Replacement of Curb & Gutter

$48,000

$10,000



•

•

•

•

and Construction of 3-foot High Block
Retaining Wall

TOTAL: $58, 000

It was discussed that the drawings of the electrical bank
was on the plans, however, the engineer missed it. It was
noted, that even if the engineer had caught it, the vault
would still need to be relocated to the new location.

It was discussed that though the vault would have needed to
be moved, the design engineer recognized that it was his
mistake and that the omission created additional cost for
the District and agreed to reimburse the District $15,000
for these costs. The actual change order, if the
reimbursement is netted against the $58,000 change order,
is $43,000. The District was very complimentary of the
design engineer for taking responsibility for the mistake
and taking steps to correct it.

Staff had discussed with the City of San Diego the need for
the enhanced disinfection of the reclaimed water from their
reclamation plant. The city had indicated that the cost
would be approximately $400,000 for the enhancements. This
was much too costly. The District, instead, decided to
handle the construction of the disinfection facility
through its own process.

It was discussed that currently the District's overall
change order percentage rate is 0.5%. This is much lower
than the industry average of 5-10%.

.,.,
~
i

The committee supported staffs' recommendation and presentation
to the full board as a consent item.
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SUBJEct/P'RDJECT:

R2092-001103

ATTACHMENT B

I
Cchomanp9aneyO,~dlnerC'-" . NO
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· r·i-t-th-oe·-t-h-e--c-o-n:t-r-a-c-t-w-l-·th-NEW~s-'t--C-o-n-s-t'~'-u-c-t-i-o-n---'

450-1 Reservoir Disinfection Facility
! •i Pro] ect

Budget
$830,000

Outstanding
Committed Expenditures Commitment &

Forecast

Projected Final

Cost

Vendor/

Comments

Planning
In House/Labor 57.348 57.348 57.348

-~~:::'='==---------1I-----=-:"':";':+-_":":"':''::''';':-I------+----_':':'':'':'':'':'+------------1
Regulatory Agency Fee 50 50 - 50 San Diego County

Consultant Contracts 44 44 44 Lee & Ro Inc,

n

Total Planning $ 57,442 $ 57.441 $

Design
In House/Labor 53.904 53.904

Consultant Contracts 47.752 47.752-
1,440 1,440

Professional Legal Fees 83 83

Service Contracts 96 96-
455 455

1724 1590.37

.

134

$ 57,441

53.904

47.752 Lee & Ro Inc.

1.440 Swinerton Management

83 Garcia, Calderon & Ruiz LLP

96 San Diego Daily Transcript

455 Union Tribune Publishing Co

1.724 Mayer Reprographics Inc

Total Design $ 105,454 $ 105.321 $ 134 $

Construction
lin HouseiLabor

- - --
55.185 35.185 20.000

Materials 915 915 -
8,484 8,484 -

Construction Contracts 3.720 3.720 -
308.579 89.264 219.314

IChange Order No, 01 58.000 - 58.000

34.287 9.918 24.368

-
Project Closeout 5.000 5.000

Total Construction $ 474.169 $ 147,486 $ 326.683 $

Grand Total $ 637,065 $ 310,249 $ 326,816 $

105,455

55.185

915 Quantum Automation

8,484 Siemens Water Technology Corp

3.720 Valley Construction Management

308.579 Newest Construction

58.000 Newest Construction

34.287 Califomia Bank & Trust

5.000

474.169

637,065
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OTAY WATER DISTRICT
2554 SWEETWATER SPRINGS BLVD., SPRING VALLEY, CA. 91978, (619) 670-2222

2ID9 NAR -6 AM 9: 58
CONTRACT/P.O. CHANGE ORDER No.- 01

PROJECT/ITEM: 450-1 Reservoir Disinfection Facility
CONTRACTORNENDOR: NEWest Construction Company
APPROVED BY: Board REF. P.O. No: 709663

REF.CIP No.: R2092-0011 03
DATE: 4-Mar-09

DESCRIPTION:
On November 18, 2008, to avoid an existing electrical ductbank and 8-inch potable water pipeline, the static
mixer/static mixer vault for the subject project was relocated to the west (RFP No.1). In addition to the potable
water and utility relocation work, the connections to the specified 30-inch outside diameter National Pipe
Standard (NPS) static mixer did not match the 30-inch inside diameter of the existing cement mortar lined and
coated (CMLC) pipe. To connect the 30-inch NPS static mixer to the existing 30-inch CMLC piping, field
welders were used to "build up" the outer dimension of the static mixer to match the outside dimension of the
30-inch CMLC pipe.

The revised location of the static mixer vault; offsetting of the potable water pipeline; and modifying of the static
mixer welded connections resulted in:

additional asphalt removal and replacement;
a revisedllarger shoring system;
additional excavation;
relocation of a 8-inch potable water pipeline, a 3-inch sewer pipeline, and a 2-inch cathodic protection
conduit; and
a larger crane to reach and set the mixer equipment and vault.

Due to the limited 4-day shutdown period, the above described field work was authorized to be completed on a
24 hours/day and weekend work basis.

C:IWINNTIProfileslglenn.vitaIOesktopICO No. 01 (Static Mixer Vault Relocation & Connection Modifications.doc; Retaining Wall Addition & Swale Modifications) 02-27
09.doc

EXHIBIT B

CHANGE P.O. TO READ:
Revise contract to add $58,000.00 for a total contract amount of $400,856.00.

$ 342,856.00
$ 0.00
$ 58,000.00
$ 400,856.00

April 2, 2009
Yes

June 30, 2009

ORIGINAL CONTRACT/P.O. AMOUNT:
ADJUSTED AMOUNT FROM PREVIOUS CHANGE:
TOTAL COST OF THIS CHANGE ORDER:
'NEW CONTRACT/P.O. AMOUNT IS:
ORIGINAL CONTRACT COMPLETION DATE:
CONTRACT/P.O. TIME AFFECTED BY THIS CHANGE:
REVISED CONTRACT COMPLETION DATE:

The revised vault location also resulted in the vault being "pushed" partially into a steep slope, which required
the removal and replacement of 15-feet of existing curb and PCC gutter, and the construction of a 3-feet high
block retaining wall around the back of the vault (RFP No.2).

See attached Request For Proposal NO.1 from Damon Braden (OWD) dated 11/20/08 (attachment A)
See attached Change Order Proposal from Mark Jennette (NEWest) dated 02/06/09 (attachment B)
See attached Request For Proposal NO.2 from Bob Kennedy (OWD) dated 12/31/08 (attachment C).
See attached Change Order Proposal from Mark Jennette (NEWest) dated 01/09/09 (attachment D).

REASON:
The scope of work described above was not included in the "as-bid" contract documents.



COPIES: 0 FILE (Orig.), 0 CONTRACTORNENDOR, 0 CHIEF-ENGINEERING, 0 CHIEF-FINANCE, 0 ENGR. MGR.
o ACCTS PAYABLE, 0 INSPECTION, 0 PROJ. MGR, 0 ENGR SECRETARY, 0 PURCHASING, 0 PROJECT BINDER

IT IS UNDERSTOOD WITH THE FOLLOWING APPROVALS, THAT THE CONTRACTORNENDOR IS AUTHORIZED AND DIRECTED TO MAKE
THE HEREIN DESCRIBED CHANGES. IT IS ALSO AGREED THAT THE TOTAL COST FOR THIS CHANGE ORDER CONSTITUTES FULL AND
COMPLETE COMPENSATION FOR OBLIGATIONS REQUIRED BY THE CONTRACT/P.O. ALL OTHER PROVISIONS AND REQUIREMENTS OF
THE CONTRACT/P.O. REMAIN IN FULL FORCE AND EFFECT.

DATE:

DATE: _

DATE: _

DATE: _

DIV. MGR: _

ASST. GM: ~

CHIEF: _

DISTRICT APPROVAL:
GEN. MANAGER: _

PROJ. MGR: Sr Eng (InlL-- DATE: _

STAFF APPROVALS:

L~~~. _

\

CONTRAC~~ENDPR:,

SIGNATURE: _'\.-y__~_.
NAME :---~~'L--~\"\i

~TL~ ~lL'ffi~~ DATE.J~~1
ADDRESS:i!:Al b~~'i'ot>\.c'f ~ ~ ~.Q."e."

~!)bQC-'t> \ (\ \\ C\:,.\ t (0

C:IWINNTIProfileslglenn.vitaIOesktopICO No. 01 (Static Mixer Vault Relocation & Connection Modifications,doc; Retaining Wall Addition & Swale Modifications) 02-27
09,doc

EXHIBIT B



CHANGE ORDER LOG

450-1 Reservoir Disinfection Facility

Contractor: NEWest Construction Company, Inc.

Project: R2092
Subproject: 001103

P.O. #: 709663

.-

APPROVED
C.O. AMOUNT BY DATE DESCRIPTION TYPE C.O.

To avoid an existing electrical utility conflict, the projec
static mixer vault was relocated 3-feet to the west. To
avoid an existing 8" potable water pipeline, the water
line was relocated. The connections to the specified
30" 0.0. NPS static mixer did not match the existing

1 $58,000.00 Board 4/1/2009 30" 1.0. CMLC piping, and the static mixer connection Contractor
were modified in the field. The revised static mixer
location relocated the vault partially into a steep slope,
which required the removal & replacement of an
existing curb & gutter; and the construction of a 3-feet
high block retaining wall.

2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
3U

Total C.O.'s To Date:

Original Contract Amount:

Current Contract Amount:
Change Order Breakdown for the Month:
Month Net C.O.$ Limit Authorization

3/09 $0.00 $2,000/2% Inspector

$10,000/10% PM/Supervisor

$20,000/20% DivM

$25,000/25% Chief

$35,000/35% Assistant GM

$50,000/50% GM

>$50,000 Board

P:\WORKING\CIP R2092 - 450-1 Reservoir Disinfection Fac\Staff Reports\COLOG

$58,000.00

$342,865.00

$400,865.00

Absolute C.O.$

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

16.9%

Absolute C.O. %

0.0%

0.0%

0.0%

0.0%

0.0%

0.0%

0.0%
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FIELD DIRECTIVE IJIJJ",e,./-(jJ
MEMORANDUM ~/;81

TO:
NEWest Construction Company, Inc.
Brian Jennette and Clem Miner

Proj. No. R2092

FROM: Damon Braden ~ Date 20 November 2008

This Memorandum hereby directs NEWest Construction Company, Inc. to proceed with the
scope of work described on the RFP transmitted with this Memorandum. This
Memorandum also affirms that Otay Water District intends to compensate NEWest
Construction Company, Inc. a reasonable and fair amount for all legitimate work that is in
addition to the Contract Documents.

SUBJ: Utilities in vault footprint

j(F{ ~, 0/

Specific direction concerning particular elements of the work may be given to
representatives of NEWest Construction Company, Inc. at the job site either in written or
verbal form to help expedite the completion of the static mixer vault installation.

cc: Ron Ripperger

P:\WORKlNG\CIP R2092 - 450-1 Reservoir Disinfection Fac\Construction\COITespondence\Field Diective Memo 112008.doc



REQUEST FOR PROPOSAL # 01

Otay Water District
September 29, 2008

2554 Sweetwater Springs Blvd.
Spring Valley, CA 91978

(858) 670-2222
Fax (858) 670-8920

Date:

To:

Attn:

From:

112008

NEWest Construction Company, Inc.

Fax: 858.537.9653

Brian Jennette and Clem Miner

Damon Braden

Project Name:

C.I.P. No.:

Contractor:

450-1 Disinfection

R2092

NEWest Construction Company, Inc.

Subject: Utilities in vault footprint

Reference Drawings: Sheet C-1 Yard Piping Plan
Ref. Spec. Section:
Referenced RFI:

Description: _ Shop drawings required

-lL No Shop drawings required

Please prepare a lump sum proposal to furnish all required labor, material, and equipment necessary to implement the
following items:

Relocate existing 8-inch water line approximately 3-feet laterally to clear the static mixer vault. Excavate additional area
to move static mixer vault to clear electrical conduit. Remove and replace irrigation lines within additional excavation
area. Remove and replace ribbon gutter adjacent to vault. Construct approximately 2-feet high retaining wall the width
of the vault.

• Please submit a lump sum cost proposal for this adjustment to your construction contract by 2 December 2008.
Your proposal should include a complete detailed breakdown of labor man-hours, materials, equipment, and all
other related costs which would be basis for negotiation and agreement in an adjustment to the contract price.

• Please separately quantify the impact, if any, the above described scope of work will have upon work hours to
achieve completing backfilling of the vault area by 23 November 2008.

• Other requirements to be included are:

By:

cc:

Date: II :J..t)o8

P:\WORKING\CIP R2092 - 450-1 Reservoir Disinfection Fac\Construction\Construction RFP #01 112008.doc
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Material
DescrlDtlon

1-_'"'''' 11/18/2008
1 Foreman

Dimensions Material Labor EQlTotal'
Quantitv Unit Unit Total Init Tnt,,1 llnil.,.

"C'os't"',Cost Cost
j

2 his-' $4'6:42 . _~.~1

SUbs

Cost ,
---1---,1 -

.-

" ... -

...-

....._.-

--_...

.--

1----1.. "" ..-.-

'~f------" .._.-

" ...._--' ..... -- ..-

.. " - --- " -

..§1,039

---t-_ -

-I----t--·..........----

$1,700 $1,700 ....._1-- ..
$~j"OO.OO $100
$9.Q'9Q...I_---",Sl;-:;8-::-0 jI--

....··-_1-------.....::_·_·_·_···~·I . $18:00 $18. _
$252,,00' .. $25~1---".

..........---1...,..,..-
-I-",S.,:.:40:,::.4:.=21--_ .H?1

1--::-==t===::.:~~~~.71 $116
$54.86, $439
$38.71 ._$.3.1Q'----t---· .•

-·-r~~.Q~9. .~
--1----1·$95~()9 ...~

... $9.~.OO S2~~

__--+"'-Sl.:..:19,9() .. $3,135
=-=-=J-==~I~==~:"':""---'--=!=

8 hrs
8 hrs"

.. ?4 hrs

8 hrs"
8 hrs

--i·i' 'bfl,l

3 hrs
:3 hrs

8 hrs
8 hrs

3 ~~y~'

16
..

hrs

3

29 hrs

1 wkr'-d'7-
a
::":':""
ylS

f--- ... ..

2 -- ea
1 ea'- -.---".

·----1 ea
...... _.-~-t---'

I· ·· ..1--1----1-

. --1----+--

...... ---t--+-+-

--}. Forem-a-n~1c.:.1/:...:1:::.:9/"'2~OO"-'8'----_- 8 tiis-t----t----' S40.42 $323 --1----1· ....-

_~....QQ~e'-"ra:o:to:o:.r-..·---..._.,,_.._...._....=--f--I--I 8 hrs ---\-7$5=-=4~.8O=6'1- $439 ---~+---
~~,!bor~r."_"""~:-:-:- __~II_ _1-__....:.8+.·....:.··h:..:.:.r-=-.~-j_'-..-,-..-1--- $·36,!1. __"'-$3::.;1'-"0-l- I_ _ I----/--

6 11/2g/~9.9.a""_-+_-I--t-_

7 Foreman ......--I--t--I--" 8 hrs $,-:,-40=.:.=-=42:+-_i-:-:;=-=;"'-~1+·r:6[;i~~!-··------" ~.~ ~~~~~.- . ~;t~~I--=$-:"1.720=C;0+---" ......- ..------ .....-.----
10 Foremcu;'{OT) --.. 4 hrs $54.22 ·....=-~2·i-=I·'----+--
·.It Qperator (OT) .. . ····4 hrs $74.00 $296
$1.aQQ.r.taiJQD'-;--;-;- t_. '12 "hrs $§1:6.t>t_-=S6:-:;2,-=-0I--_ ._ ,,_

~: ~~::ifa~m~~~+:~'----+--,- ~r~·~~ ~~~:g~. S1~~c:..~~::'I-----+-
:·.1li.~?_borer(Double) ... .. .~1...hrs ~.64.60 S1:97() ..*·Forinlan..:!:!.:./:2~1/~2c::.0::..:08'------1 8 .. hrs' --+---I'S40.4? -·-7'$3=-=2'"=3t----

J~.. operator..... . -. -78 I---7'h.:.:rs'---l-__ $54.86 '''J4:3~ ...
19 laborer'~4 hrs $38.71 $929

-20 F'o;:em~a':"n-(=o=T:-C-}--- 4hrs'-I---t----· .. S54~~g $217
21 operator(otr 4 lirs·· $74.00 $296

,2? !:.!l.,?orer (OT) 12 hrs $51.65 $62Q --
~t2.rElf!l.~.!.l,,{I;~.9::..=u:;::.b=-='eL) 1_ .. fi"'hrs . $68.02 $816

24 Operalor"(bouble) 12 "hrs" $93.0"3 ''''''--'$:'''1~,1c:..16=+----
)6" ~~~~rer (DOUble) . 1() ...l}rss.§~.60 $1.'034~ .------1~===-+--

26 11/22/2008
27 Fore'man" ... ····=.::.-:::......---1--1 8 hrs' _1-$z..4:.::0;..:.4=2f-_.S.32~..

~ QP~?:.:lo::o:.r=c-- --I--t---I--1 31'..8
5
, ....hb'r.ss.....- ..I---+--- SS..55.41...."68.::.561----:c-'$""4.::.3=91-

29 LaborerJOT} __-+~'-:: $1,627
.1Q.. f~reman (OT). 2:o1_;.::hr..:::s-t-__I_ . ... $54.22·'$10~
~ .QPElr€l.I~L{9IL) ...,..,...,....,.---1- 2 hrs --+---I-,$!4·.oQ "__S,,,,:1",,4=18f---

32 11/23/2008 ---,:4--:---1--'" ........ --1---1-
. 33 Foreman -- 8 hrs=-I-__-t-_ S.~0.42 $323
~4 Operator .....-.t--1--'" B·-ti·rs_ I ... $54.~6 S439
.~,,~...l~borer (Or)' ----j---I 38.5 hrs $51.65 ·S·1~.,·9=-=.8=-=.9.t---_~~.:+I- 1
~t2.re.!D?JcQ.f~Td-)-----I:- ""'4 hrs.'··" '$~4..2~_ $217 _

3] Operator 0T) ". --1-----11---1- 4 hrs S74,00$29.6.. I -t-_ .
~. ' .... _ 11/2412008

39 Foreman
.!O.. operator" . .
~. h€l.b.~r.::.e,-r---:-:=-=-::-:-:-=:-::-_

42 11/25/2008
43 Foreman"- -'-=--"':"""---1--1

~4.. QR~i.::::at:.::.o:...r _
45 laborer
46 ······12i22/2008
47 Foreman ... ". . .. ..

'4'8' Laborer
;-;~~~;f6r-'--'=-'--====~I-:.~·..·..·:.. ·, ....···-.--·tl-.---:-·t..=..==~:;

51 laborer
~ .~'"'~:~.-.-, ... ,. _. .,_..

63 Concrete Finishers
Oq :..::.:.:=------1--.-

1
--+--1---*W~i~er Reg .~i~e

57 Welders traveltime
~.:., .

59 We/der....::O::...:T'-- .
f"l>i!:...... . --1---1-"1-

61 Hawthorne Rental
62 314 Cal Excavalor

J.? C.ompaclion Wheel.
~.. Q~IV! Pickup fee
~~t1\1 F~El~ .._. _

66 Waiver
."'." ... '.

_~~. ~e.Jf Rental
~~a.9.~f:I()El....-- ---- _+__-:::2 '(jays 1 1..§.?20.99 $440

79 Delvl Pickup fee . 2 ea $55.00 $110
I ~~ ~.nV~ta..e::.._____ 1__f-__ 1~,<l. I-....$6·.~()...I~_.._.. _S~-.,_·I._

173 ~ElI~Truc.~ .. -_-_-_-f--+-=2-1 7 days ---+-- 1 1 $148.48

ri-~ Fue~l_ 300 9::::al'-l---",S5:::...-. j .. $1,494 _--=1---''''



Malerlal
Descrij)'~ti"-o-n--

DimensIons Malerlal"
IQuanfltv IInit II nit

Cos(

Labor
rn'~ Ilnl>

Cost

EQlTolal i Subs

Cost Cost
1-7~_ Hertz ._.. . _._1--------"- >--... 1--- ._.1- .. _

n Crane truck -" :-~- 1 _.\'I~__ _.__._~_ ----1----- $1,254.6? $1,255 1- __

78 Dump-i'-ru~.k1Ad-ded)_'_f---1- _-_f---___J_~ __ _.. ._. I-~J!!79 S1 •.1?~I----_ _ __
~f-,-,---.-.-- .----- -- - ..---- ---- .-.--- ..---1--- ---I-- ----- -.-- - '.-..'__

80 NeffRef.l!.~I_I--I-____ I--. _. 1---- ----- 1--- .__1----- .__ 1---- _,-a1" L!ght Tower ._ _... __1------- t days ._1---__ S14~,~_~~1-1~ ._

82 Del'!!_t>ickupfee_. .I__. . ~~.,-.- ..__. ~ -.:aa------I-----..-I-------- $45.00 ~ .. ~ _
83 Env Fee ,_,-- ----i---- .E:~I__.- .EI---- I____--

~. -_. -. . ..-1------------- .. . _
~ ,M9L.eod Trucking -1- Is . 1---__ . 1---. $1,125 ., ...$1,125

=~I. 9horing-E-ii9fri88ring(AIIiEld)---: I-- - -~-~_~ Is..-- - --==:= ~_-__-__ -- .----=~9Q[1--$2'~
~ S.QQring Rental {!\lIied) __.1--- 1 Is _. 1- 1--_ .. 1------- . $1,66~ __ $1,662
,~~()rjng Rental (AIIi~ 1--1-- 1. _I.~ ----I----.-.-.L--- .~ __ $611
--~.~-I------:---------- ..-. . ,-,--1--,- ------------,-1-.. --- - -----1- -- ---- - .---- . - --.-1---- . --_'). s",,,,occonccete(S.""Il "-", " 11,26' 1-- .__._1--. .__ .

f--"--"-_-~~- gfCjne Reii[al{MaXi_m.. _)._-. ---___ I--_-.-.--.I=:=---- .1_ls --~ -. c-. __ 1---_---::- "si',Oiff~{O§2
IJt~~-----·_- --- -.--_~~ ~~~. ____ .~ ._I--:--.::f--- .. _~ ------==-- __~ ._ .._
f-96_ .9_rane Rent~!{SaturdaYKMaxim) . _ J_~ ..__ ~_ __J1,~68_~,9E!§

97 Set Precast would of set with excavator .._I-------. __. .. _

:.~~ii~yn~mtJ[-~~ll~~=~t-~=~=
lili~~j~~ri~iga~~a:li:-lrrj~ali~~J±~:~I:----~-=~ n~:-~ __ ...~__~~~~~
1~!. Misc ~9JElEials for instl:jll &c1eanuP.(!io~ _ .-.---1.~ ~ .. S~ _ . __ _. . .-1--.-

c-m-------- ---- .-------.---f------.-. --1-- n_ ---- ----1----- ..----1----..-.- ------
109 AlliedV'JasteTr~~h.f~_ .--e---'-- .. 11::;_._~- ~_._~. _

J.1_o. -- - . __ I-f----- ------.--- - ---__. --- - ---I--
e!:!.!~r(,3~sforpiPElf<:lbrication.-- 11s 63 .. __$_6~ _.__ . . _
1:t.?_~_h_ef.!~.F~brication _.. -.-1Lf:l _. .....llL .~1Z!l.~. .__ ._ ..__ .... __1-_ .__

'ill. 0!icre~e. TraiierJ~r~§h b'OC~b®~illIr1~ ··T El<l ~__ $285~-:-=~-~~~~-~. ... -_--
_'!J!i goncreteTh~usl Blocks____ . __-.!.~_I---- .. .. '- 1-- __ 1--- __

-m.-------.------ --.-_._. 1 __ 1~ _ .- .. --- ------ -1------>-- --.---- ..- -------
_111.~!LF~epair _.... __ __ ___.__1-- ._____ _ §~ __~1'625

:TIl~:~... _--_=- '-i----='==~~= __._~~-=~ .. ..--1-----..-=
1~!1-- ------ _- .. ------.-.--- --.---.------- ----
t;~ .....----- --.----.. -. --·1-1-' - ---I-- .. --I- -- -1---- ..-.--- -- .. - - -._~.- --I--- -- .. -

123 CREDIT for second sheet -$2,200 -$8,600 -$1,675 -$2,400
. orOTAL 1-- __ ___1--_ _ Material Labor Eo/Total Subs

I---- - ___ _ _______1--1-_ .-f---- $2,865 $15,618 $4843 $13,433

. --'---' ---_.__!
i :_.-:--_ ..•.. _-:-_•..----I "j---.. ! ,- ..--_..- -.--".~-_., .....----!

)-- ._------ - ----_. --:---, -_._--- ----,_.- -- ----I
1---'- ------ L __!---- ------- -----,--

i'---···--------'--.. ~------ ..----.-.-- i--·--'
.,--- , ------

--_!-

• --- . ···--i--

1---.

f--...

-__' __ "i ,, _

.--1 _.. --'------1_...
--'-!' -._--_.. -------

i__;_.

------,
!-------
_._--~-

;

_._-~-

-'---i--- ..-

._-'--., ; --~--o-;.'.- --_'~.-'-- ._._'-- -. ;-;----'-..~-_._-

;

1--- :- -.---

1----.-

---'--i----- .. _--
:~ - .~-_:__ .;.;--.-;-.-'

;-_._-_.-:

-----1

:'._----

-
;--_...

1--..

--- :'-----·7 ..---- 1 .----

: --~.,
- ..._- ...------.. --._-;_... _-

_.-
. -_!



Material DImensions Material. Labor
Iinit Inn T ...."I ."

eQ/Totall
T. '~I II" T,

Subs
." ....

Cost Cost Cost Cost

'-"-

"'''''---

,---.+--- ..

...._-
100~406

100' -800---1---=-=--

1 -t-'$"-'-1,200 __~

62.09::..1__=--799::.;3=+- 1_
72.42 -2,317
51.10·~~f9Q~ ..
16.00 -384

·4 br~s_I---,=:::--t-_---:::-::.~
-2 ea 100 -200

--1---1---'_8 his'
-13 tn 3'0 . .. =40Q

-I--I---+---~ 11 ]S·
............· ..--,-------'--1I----'=-1

19 Trucking
)Q. [)J~I:l2.~,.:oa,-1 _
4 WEllclEl!.

22 BeddinQ
23
~ l3boring.. _

25

_..1.- Q.r:~9.1-"-,!1 Bid Credit
2 Trench len9!..~. 75,"'f7--1-__+-__

--} ~~~~fi~:.:~-,'-'RR:?egO:':~7'~r'----- "8 '-If- 0.50 n~ ~~ -30 -66
5 CIP Base········ 8 6 2.5'6' .~ gy...... :.1'-;5:-"0_1-_---,--8""'-6;.::::9+·_-_···_·

I ~~ll1.~Elr_ 300 Is -1 -300
7 Carpenter -16 hrs

__L Q.e::c..:erc::a.:.::to::....r___ -0::-1_--'1---+_··_·---:=32
-JL L,abgLi:lr.. 3 -li'S··----

10 laborer.9! ----+--1,--........ -24 hrs11 -----"'--'-F-=--+---I

12 Bac.-'-'k:.:...ho:..:e'_____ -lf25 mnth 3500 -875
'13' Compactor ..-I--+--t-----;.0~.i5 r11nij)' 900 -225 .
14 Fieid·l:ruck.------ -0.25 mnth- -"1'SCjQ-' -3~7c=5+-__1

15 Saw"'" -1 day 10l)' ---=100
16 Ro"'lI::c..:er--'____ ---1---1-+--1 =TF~c::.<.lLy-... -f--._-._-.. -+--.-- -.---1----'-1700:0:----1- -HiD"

2ft. j\-sphilIL._____ .. -4 tn 80 --=-3:....:4:.:...3t-_-t- _
18

26
~_.

45
..... -

TOTAL ... Malerial
-$2200

Labor
-$8,600

EalTotal
-$1,675

Subs
-$2,400
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Bob Kennedy
')

From: Bob Kennedy

Sent: Wednesday, December 31, 2008 3:12 PM

To: 'mjennette@newestco.com'

Cc: Doug Marple

Subject: FW: 450-1 Vault Site Retaining Wall and Swale Details

Mark, ~ro Na, 2..)
We have sketched up the wall and the swale around the vault. Attached is a copy of the sketch
and the wall and curb details for around the vault. Can you cost out the extra work and send us
a proposal for the extra work. We will want to see allowance for the planed pavement and
swale removal and replacement with the proposal. Call if you have any questions.

Bob Kennedy, P.E.
Associate Civil Engineer
Phone:(619) 670-2273
Cell: (619) 987-6368
Fax.: (619) 660-2513
bob.kennedy@otaywater.goy

Dtay Water District
2554 Sweetwater Springs Boulevard

. Spring Valley, CA 91978
)d........ .. ..
From: Donald Bienvenue
Sent: Wednesday, December 31,20082:52 PM
To: Bob Kennedy
Subject: 450-1 Vault Site Retaining Wall and Swale Details

Bob,

Attached are PDF files of the ACAD drawings and wall, curb, and concrete joint information.

Don

1/28/2009



\\ \
~ __ ~ \ \ EXIST. 3' WIDE

& /' /' \ \\jCC SWALE

~ ~ \
EXISTING ~\ ~
1 1/2: 1 SLOPE \

RELOCATE EXIST.~)
IRRIGATION LINES

MODIFIED CURB & GUTTER
PER STD. DRWG. G- 2
(W=18")

\ \

450-1
RESERVOIR

MANHOLE

OF 2

BASE

NOTES:
1. EXPANSION JOINTS OF 1/2" PREMOLDED
JOINT FILLER SHALL BE PLACED WHERE
GUTTER BUTTS OTHER CONCRETE STRUCTURES.

2. BASE AND SUBGRADE PREPARATION SHALL

MATCH ADJACENT PAVING.

SECTION A-A
SCALE: NTS

3" AC OVER 7" CL II
BASE OVER 12" SUBGRADE

COMPACTED TO 95% REL. COMPo

VERIFY LIMITS

WALL/GUTTER PLAN
SCALE: 1

1
'=5'-0"

OTAY WATER DISTRICT
CONCRETE VAULT EXHIBIT

4-50-1 DISINFECTION FACILITY

1680 MAXWELL RD., CHULA VISTA, CA

NOTE:
ADJUST ALL C.O.'S, C.P. TEST STATIONS,

MANHOLE RIMS TO GRADE.

R2092



/---+ C---'°--=-s-e:...tP_r_o......po_s_a_' -+-4_5_0-_1_R._e~_~!Yoir Q!~!fection FacilitY\.. .... ? /'1 r"J/ ,)q
DESCRIPTION OTAYWATERDISTRICT ~ I ,..'(, I

Block Wall -

........................................../-------1

3 LABOR $3,990
4 PAYR-6LCTAXES"AND INSURANCE}?J~...:..:%+----:$~1~.4~O-::-4-+- +- -----+ ----I

5 EQUIPMENT $1!?~Q _ -;,.-;:;-;;;-/- +- _1

6 SUB-TOTAL $9,260
7 FIELD OVERHEAD

f------::-t-~::::=::~~'-=---'---'------+---__+_---__+_--~=__t_---___f--.--..- ..
8 SUBTOTAL $9,260

9 SUBCONTRACTOR TOTAL

11 PRIME CaNTACTOR FEE (SUB WORK
15% $1,389
5% $0

$0

12 SUB-TOTAL $10,649
13 BOND PRE-MIUM-.. ------- 1% $106 ~

I----C-=---t~~---'-'-'--...:.:..:.c.~------_I---........--..--.. --.-.----''--'--''-''-'t-------;~=~=-----+_---_I
f---'--14-'--+T:....:O:....:T..:....A:.=L -f--__-+ ---+-__..~- -"II'rr=------,f-=-----1

IQ I () r-..rY"J l'Y) -----f, / -'"

~

I-----------fc=-----=--,..- ..-- - - -.----+------I-----+----~-=====::::==t=~-----J
Time Extension Request

I--+-~-----'--------I-·_..·..· ·..·· ·

Need to add 15' of Curb and Gutter removed and not shown on drawing senf- ....··--
t-----+----------'---'----'-----,...------'---'---'--'---,----'----'------'---'-..,---'----'><----'---'--'---+---- - - ---1

~
p::- ""'" '"

.. :\.._ SIGNATURE ,/J/ J /l 1
)ATE 1/9/2009 ~r-- .. ---..-........-·.. Mark Jennette P' / / I J / /

/ProjectManager /' V ?..-v1/ .rA. f \ {\ 1\
I-I-(-"--"'frl~~.-/=----------E:N~E:::-:W;-::e:;:-st;_:C::.:o:..:.:n;;:.st:...::.ru:.-=.ct::..::io:..:.:n....:::.c:_;::o.:..::m=pa="n:..L ..y·-_·...._·-_..·..·-_..·-+·_-+/+'/__Vy.._,,_~ ....- \ \

7964 Arjons Dr. / / \.. \

r----;--- - - ..
Suite A \,/ \ ..... "

San DieQo, CA 92126 \

f6 rceef U/gCOO. cJCJ

rrlQ/k JC0£1e-fl<=- (;VEwJeof)
C/~~ c V::k (OkJp)

~;1't/o9



Material Dimensions Material Labor EQ/Total Subs
Description Quantity Unit UnIt

Cost
Total Unit

Cost
Total Unit

Cost
Total Unit Total

Cost

2 Sitework
3 Operator 8 hrs $54.86 $439

.................- -t----j

4 laborer ----f_4_-1 J-__1.:...:6:+--h:;;r.;:.s-+-__+-__-+'$.::;;38::.:.:...71'+-_-'!:$:::..61:..:9+--_~__l___-\-__.._ ... ._

: ~~~:--- .. ""-"" _ -_... ~ ..~~~...... .....- -...... ·····..~~~H~· ..··~~~~
7 Fuel 25 oal $4.00 $100
8 Cravel 11 tn $35.00
9 Foundation/curb

$369

10 Concrete 6 cv $155.00 $930

25

16

26

80 $1.55 $124
..•......

ea
15 baas $25.00 $375
12 hrs $47.04 $564
8 hrs $38.71 $310
2 cv $115.00 $230
1 Is $800.00 $800

_ •. A~······~._.H ...24
23
22 Pump

20 Laborer
21 Grout

17 Block
16 Wall

19 Camenter

14 Laborer 24 hrs $38.71 $929

18 Grout

1--1:-:1'-Elu=-:,m;.::b::..:e:.:.r --il---+_t--+_--;-::;12~1 If $11.65 $140
1--1:-:2'+.::iR.::;;eb::..:a:.:.r-;- . . +__I--_I-_.__178I-J~~_ _ ~1.qQ.... ~1.?§ ._ _._-- - ...--.....-.-.-.--t-.----t-----J
13 Carpenter 24 hrs $47.04 $1.129

27
28
29
30

TOTAL Material Labor Eo/Total Subs
$2,446 $3,990 $1,230



STAFF REPORT

AGENDA ITEM 6b

April 1, 2009TYPE MEETING:

SUBMITTED BY:

APPROVED BY:
(Chief)

Regular Board

Bob Kennedy~
Associate Civil Engineer

Ron Ripperger~
Engineering Manager

Rod Posada~b~
Chief, Engineering

MEETING DATE:

PROJECT /
SUBPROJECTS

P1210
3321

DIV.
NO.

ALL

GENERAL MANAGER'S RECOMMENDATION:

Change Order No. 3 0 the Contract with PBS&J for the 2009
Water Resources Master Plan Update and Program Environmental
Impact Report Project

APPROVED BY:
(Asst. GM):

SUBJECT:

Manny Magana
Assistant General Engineering and Operations

i
I

I
I

That the Otay Water District (District) Board approve Change
Order No. 3 to the contract with PBS&J for the 2009 Water
Resources Master Plan (WRMP) Update and Program Environmental
Impact Report (PEIR) Project, in an amount not to exceed
$45,732.

COMMITTEE ACTION:

Please see Attachment A.

PURPOSE:

To obtain Board authorization for the General Manager to execute
Change Order No. 3 (see Exhibit B) in an amount not to exceed
$45,732 to the contract with PBS&J. This Change Order will bring
the cumulative total of all Change Orders to date to $56,222.

ANALYSIS:

At the August 1, 2007 Board Meeting, PBS&J was awarded a
professional engineering planning services agreement for the
2009 WRMP Update and PEIR Project. The WRMP Update is a
comprehensive analysis of the District's needs for
infrastructure to develop, and distribute, potable and recycled
water to its service area, based on population growth and land



use development. The Draft WRMP Update is 98% complete and the
PEIR Project is 36% complete.

Services provided under Change Order No. 3 will add water supply
offset information into the draft WRMP Update and PEIR Project.
Documentation of these supply opportunities, and the status of
the District's plan to implement them, is needed to support
future water supply assessment documents and potable water
offset requirements. Additional time is needed by PBS&J to
include the nine supply sources into the Draft WRMP Update and
PEIR Project. Therefore, this Change Order will add time to
PBS&J's contract, extending the completion date from
May 30, 2009 to December 31, 2009.

A water supply offset program was not required until the San
Diego County Water Authority, on July 24, 2008, conditioned a
project proposed for annexation to offset the increased demand
that would result from the annexation. The District serving
this project had to implement a water supply offset program
specifically for this project, and have it in place, before the
annexation could become finalized. Subsequently, several
projects have been submitted to Otay Water District for
annexation, or are projects requiring additional demand, than
that identified on the current land use plan. To document that
the future water supply is available for these projects, the
WRMP Update needs to include the proposed supply sources. The
potential water supply projects the District is considering for
a water supply offset program are identified below:

Potential Water Supply Projects

Otay River Groundwater Desalinization Facility
North District Recycled Water Concept
Otay Mesa Recycled Water Supply Link
Otay Mesa Lot 7 Groundwater Well
Middle Sweetwater River Basin Groundwater Well
City of Chula Vista MBR Reclamation Plant
Rancho del Rey Groundwater Well
Potable Irrigation Meters to Recycled Water Conversions
Rosarito Seawater Desalinization Facility

Supply
Estimate
Range AF

2,000 to 3,000
1,000 to 1,200
L 500 to L 700

300 to 500
LOOO to 2,500
2,000 to 6,700

300 to 500
100 to 200

5,000 to 11,000

FISCAL IMPACT:

The original PBS&J contract for $499,748 is currently funded
from the Operating Budget. For FY 2008 and FY 2009, $526,450
was budgeted for the WRMP Update and PEIR Project. To date,
$374,565 has been spent and a total of $496,950 has been

2



committed. Additional funding of approximately $30,000 will be
budgeted in FY 2010 and available from the same general account
11-3321-5261 (Outside Services) .

STRATEGIC GOAL:

This project supports the District's Mission Statement, "To
provide safe, reliable water, recycled water, and wastewater
services to our community in an innovative, cost efficient,
water-wise and environmentally responsible manner," and the
District's Strategic Goal, "To satisfy current and future water
needs for potable, recycled, and wastewater services."

LEGAL IMPACT:

None.

Gen

P: \WORKING\CIP 00210 WMP & PEIR\Water Resources Master Plan\2009 WRMP & PEIR\Staff Reports\BD 04-01-09, Staff Report, WRMP-PEIR
Change Order, (BK-RR) .doc

BK/RR:cd

Attachments: Attachment A
Attachment B
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ATTACHMENT A

[sUBJECT/PRojECT: i Change Order No. 3 to the Contract with PBS&J for the 2009

P1210-3321 i~~~~~o~::~~:~e~m::~~e;e~~~~ ~~~~~~tand Program _I
COMMITTEE ACTION:

The Engineering, Operations, and Water Resources Committee
reviewed this item at a meeting held on March 12, 2009. The
following comments were made:

• The Board awarded PBS&J a professional engineering planning
services agreement for the 2009 Water Resources Master Plan
(WRMP) Update and Program Environmental Impact Report
(PEIR) Project at board meeting held on August 1, 2007.

• The WRMP Update requires a comprehensive analysis of the
District's needs for infrastructure to develop, and
distribute, potable and recycled water to its service area,
based on population growth and land use development. The
draft WRMP Update is 98% complete and the PEIR Project is
36% complete.

• This change order would add water supply offset information
into the draft WRMP Update and PEIR Project. The Offset
Program is needed to support annexations into the District.

• Staff is requesting approval of a change order with PBS&J
for an amount not-to-exceed $45,732. The change order will
be funded through the Operating Budget.

• It was indicated that $526,450 was budgeted in FY2008 and
2009 for the WRMP Update and PEIR Project. An additional
$30,000 will be budgeted in FY20I0 in the operating budget
to cover this change order.

• It was discussed the biggest challenge is to implement the
Offset Program right away. In discussion with CWA, it was



indicated that they may require that annexation requests be
accompanied by actual offsets. Many of the District offset
projects are in the planning stages at this time. Of the
various offset projects, the Otay Mesa Well-Lot 7, the
Rancho del Rey Well, and the Middle Sweetwater Basin Study
are closest to fruition. It is expected that customers
requiring offsets will pay some of the costs of the offset
projects.

The committee supported staffs' recommendation and presentation
to the full board on the consent calendar.
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OTAV WATER DISTRICT
2554 SWEETWATER SPRINl3S BlVO.. SPRING VALLEY. CA. 91978. (619) 670-2222

CONTRACT/P.O. CHANGE ORDER No. 3

PROJECT/ITE~: Water Resources Ma,ter Plan and Program Eryvironmentallmpact ReP9rt
CONTRACTORIVENDOR: PBS&J REF.CIP No.: P1210~021000
APPROVED BV: Board REF. P.O. No: 707070 DATE: 2-Mar~09

DESCRIPTION:

See attached Change Order Proposal from PBS&J dated Feb. 26, 2009.

REASON:

Additional services to include water supply offset infonnation into the 2009 QWD Water Resources
Master Plan and Program Environmentallmpaet Report. Documentation of these supply opportunities
and the status of the District's plan to implement them is needed to support future water supply
assessment documents and potable water offset requirements.

CHANGE P.O. TO READ:
Revise contract to add $45,732.00 for a total contract amount of $555,970.00.

ORIGINAL CONTRACTIP.O. AMOUNT:
ADJUSTED AMOUNT FROM PREVIOUS CHANGE:
TOTAL COST OF THIS CHANGE ORDER:
NEW CONTRACT/P.O. AMOUNT IS:
ORIGINAL CONTRACT COMPLETION DATE:
CONTRACT/P.O. TIME AFFECTED BY THIS CHANGE:
REVISED CONTRACT COMPLET'ON DATI!:

$ 499,748.00
$ 510,238.00
$ 45,732.00
$ 555,970.00

May 30,2009
N/A

Dec. 31, 2009

ASSi.GM: ------..-o- DATE:__

IT IS UNDER$TOOO WITH THE FOllOWING APPROVALS, THAT THE CONTRACTOR/VENDOR IS AUTHORIZED AND OJRECT.EO YO MAKE
THE HEREIN DESCRJIIED CHANGES. IT 18 .AL80 AGREED THAT THE TOTAL COST FOR THiS CHANGE ORDER CONSllTUTJ;S FUll. MD
COMPLETE COMPeNSAlJC)N FOR OBUGATJOHS REQUIRED BY THE CONTRACTIP.O. ALL OTHER PROVISIONS AND REQUIREMENTS OF
THE CONTRACTIP.O. REMAIN IN FULL FORCEANOEFFSCT.

:NA·.~ME~':~~S ::::P_R_O_V_Al._S_: -isreng(lntL..... ODAA~":--
f· 1-(' r- ""'- OIV. MGR: ''''

TiTlE: ~oc;... Vle-~ ~.DeNrDATE: s}zloOJ CHIEF: DATE:__.-. ,
ADDRESS: 9275 Sky Park Court, Suite 200

_____S:aan::.:..::OI:=.<ll9"""OlI...:1C.....A...:92::.;1:=23~ DISTRICT APPROVAL:
GEN. MANAGER: DATE: _

COPIES: Cl FILE (OrIg.). C CONfRACTORNENDOR. C CHIEF·ENGINEERING, Cl CHIEF-FINANCE, C ENGR. MGR.
. 0 ACCTS PAYABLE, (j INSPECTION. Cl PROJ. MGR., 0 ENGR. SECRETARY. Cl PURCHASING. Cl PROJECT BINOER

P;\WORKING\CIPOO210 WMP & PElR\Co-3 03-02-09 PBS&J·DrlIlt.doo



CHANGE ORDER LOG
Water Resource Master Plan and PEIR As Needed Support

Consultant: PBS&J

Project: P1210

Subproject: 021000

APPROVED
C.O. AMOUNT BY DATE DESCRIPTION TYPE C.O.

1 $9,990.00 Chief 12/29/2008 Evaluate Donovan prison expansion, Otay Owner

Business Park and 711 PS
Provide modeling support for a development in
Otay Mesa to evaluate the potential impacts of

2 $500.00 PM 2/25/2009
deleting a 12-inch potable water line south of

Developer Funded
Airway Road between Cactus Road and Britannia
Road. See attached Change Order proposal from
PBS&J dated Feb. 23, 2009.To be paid by

3 $45,732.00 Board 4/1/2009
Include water supply offset information into the WRMP and

Owner
PEIR

4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34

Total C.Oo's To Date:

Original Contract Amount:

Current Contract Amount:
Change Order Breakdown for the Month:
Month Net C.O.$ Limit Authorization

$56,222.00 $2,000 Insp

$10,000 PM/Supervisor

$20,000 Manager

$25,000 Chief

$35,000 AGM

$50,000 GM

$56,222.00

$499,748.00

$555,970.00

11.3%

C.O.%

0.0%

0.0%

0.0%

0.0%

0.0%

0.0%



PBSJ
An employee-owned company

February 26, 2009

Mr. Robert Kennedy
Project Manager
Otay Water District
2554 Sweetwater Springs Blvd
Spring Valley, CA 91978

SUBJECT: Change Order Request to amend the 2009 own Water Resources Master Plan
Update and Program EIR to include Water Supply Offset Information

Dear Mr. Kennedy:

This change order request describes the additional services necessary to include water supply offset
information into the 2009 OWD Water Resources Master Plan Update and associated Program ErR
(PEIR), as requested by the District, prior to adoption of the final documents. It has been brought to our
attention by District staff that the District is considering up to nine additional water supply sources.
Given the currently constricted water supply forecasts for the region, it is critical that these local supply
sources be incorporated into the Master Plan Update and evaluated in the PEIR. Documentation of these
supply opportunities and the status of the District's plans to implement them is necessary to support
future water supply assessment documents and potable water offset requirements.

The proposed scope of work to amend the Master Plan Update is segregated below under two headings:
Master Plan Update and Program ErR.

Master Plan Update

1. Expand Chapter 3 Potable Water Supply Sources to include a new Section 3.4 Current Water
Supply Offset Projects documenting and prioritizing the nine potential projects listed below that the
District is currently moving forward with and their status of implementation. Prepare one (1) new
graphic showing the location of these projects. Expand discussion of potable water offsets, buffer
supply and "new" water needs in Section 3.3 Regional Water Supply Conditions.

Potential Water Supply Projects

Otay River Groundwater Desalinization Facility
North District Recycled Water Concept
Otay Mesa Recycled Water System Link
Otay Mesa Lot 7 Groundwater Well
Middle Sweetwater River Basin Groundwater Well
City of Chula Vista MBR Reclamation Plant
Rancho del Rey Groundwater Well
Potable Irrigation Meters to Recycled Water Conversions
Rosarito Seawater Desalinization Facility

Supply
Estimate

Range
(acre feet)

2,000 to 3,000
1,000 to 1,200
1,500 to 1,700

300 to 500
1,000 to 2,500
2,000 to 6,700

300 to 500
100 to 200

5,000 to 11,000

Rough Cost
Estimate

Range
(millions)
$8 to $10

$14 to $15
$16 to $20

$5 to $8
$8 to $10

$20 to $25
$5 to $8
$1 to $2

$30 to $130

9275 Sky Park Court, Suite 200· San Diego, California 92123· Telephone: 858.874.1810· Fax: 858.514.1001 •www.pbsj.com



Mr. Robert Kennedy
Otay Water District
February 26, 2009
Page 2 of3

2. Expand Chapters 4 and 5 to identify potential delivery points, provide general discussion of
hydraulic impact of new water supply sources on the existing delivery system and potential
improvements required. It is assumed that there will be no additional hydraulic modeling associated
with this effort. Include up to two (2) additional graphics to illustrate delivery locations and
recommended improvements.

3. Expand Chapter 6, Capital Improvement Projects to include a new Section 6.4 Water Supply
Projects documenting proposed water supply projects and planning level costs for implementation.
Discuss potential scheduling of the proposed projects as they relate to CIP forecasting. District
engineering staff to indicate which supply projects will be included in the new 6-year CIP.

4. Edit Exhibits I through VII, to incorporate any recommended improvements for Phase I (2010
2016) associated with the proposed water supply projects.

5. Prepare draft revised chapters and graphics for District staff to review. Meet with District engineering
and environmental staff to review comments. Respond to comments and prepare final report and CD
of final master plan document. Provide the necessary project management and administration to
complete the change order work.

Program EIR

6. Program Environmental Impact Report, Water Supply Offset Projects.
Incorporate the nine (9) potential water supply offset projects into the second screencheck Draft
PEIR. This includes revisions to the following PEIR sections:

• Project Description
• Air Quality And Climate Change
• Biological Resources
• Cultural Resources
• Energy
• Geology, Soils And Paleontology
• Hydrology and Water Quality
• Landform AlterationlVisual Quality
• Land Use Planning
• Noise
• Public Safety

The revisions will be based on information developed in other tasks described in this contract
amendment, including an expanded discussion of the California Environmental Quality Act (CEQA)
Initial Study question regarding groundwater. As part of this effort, conduct a field visit to review
four of the nine prospective CIP project locations to ascertain the condition of the surrounding
environment, discuss pertinent project information, and develop a preliminary opinion of possible
impacts, mitigation, and alternatives. It is our opinion that five of the nine prospective water supply
opportunities do not lend themselves to specific project locations which would otherwise warrant a
site visit.

PBSJ



Mr. Robert Kennedy
Otay Water District
February 26,2009
Page30f3

Fee and Conditions
The estimated cost to complete these tasks is listed in the table below:

Task Scope Hours Rate Total Fee
1 Revise Chapter 3 and prepare graphics 8 $165 $1,320

16 $101 $1,616
2 Add discussion reo Hydraulic impacts at 8 $165 $1,320

Delivery Points and Revise Chapters 4 24 $123 $2,952
and 5 24 $101 $2,424

3 Refine Cost Estimates and Revise 20 $123 $2,460
Chapter 6

4 Edit Exhibits 16 $101 $1,616
5 Prepare draft and final documents, meet 24 $165 $3,960

with District staff 16 $123 $1,968
16 $101 $1,616

6 Revise PEIR to include water supply 204 $120 (avg) $24,480
offset projects

Total $45,732

The total fee for Tasks 1 through 6 Services, described herein, will be the lump sum amount of $45,732.
Upon submittal of the Draft WRMP the consultant shall invoice 90% of the fee for Tasks 1 through 5 and
upon submittal of the Final WRMP the consultant shall invoice 100 % ofthe fee for Tasks 1 through 5. Upon
completion ofthe 2nd screen check for the PEIR, 100% of Task 6 will be invoiced.

Upon receipt of your approval, we will begin work immediately. We look forward to continuing to assist
the District in support of your master planning needs. As always, please do not hesitate to call me at
715.347.4635 or Jennifer Duffy at 858.514.1014.

Sincerely,

7(,.A/f.~
Mark B. Elliott
Project Manager

cc Ms. Lisa Coburn-Boyd, OWD
Mr. Ron Ripperger, OWD
Mr. James Peasley, OWD
Ms. Jennifer Duffy, PBS&J
Mr. James Strayer, PBS&J
Mr. Mike Gonzales, PBS&J
Ms. Jennifer Bileck, PBS&J
Ms. Karen Chwala, PBS&J



AGENDA ITEM 6c

STAFF REPORT

April 1, 2009TYPE MEETING:

SUBMITTED BY:

APPROVED BY:
(Chief)

Regular Board

Daniel Kay <0"-
Associate Civil Engineer

Ron Ripperger~
Engineering Manager

Rod posad~~
Chief, Engineering

MEETING DATE:

PROJECT/
SUBPROJECTS:

R2081
001103,
S2015
001103,
P2465
001103

DIV.
NO.

4, 5

APPROVED BY:
(Ass!. 8M):

SUBJECT:

-Manny Maga~ A ~__

Assistant Gener l~ager, Engineering and Operations

Increase the Project Budgets for the 20-Inch Lane Avenue
Conversion Project (R2081), the Calavo Sewer Lift Station
Replacement Project (S2015), and the Material Storage Bins
Project (P2465)

GENERAL MANAGER'S RECOMMENDATION:

That the Otay Water District (District) Board revise the total
budgets for the 20-Inch Lane Avenue Conversion Project from
$1,090,000 to $1,160,000, the Calavo Sewer Lift Station
Replacement Project from $526,000 to $560,000, and the Material
Storage Bins Project from $250,000 to $310,000 (see Exhibits A
1, A-2, and A-3 respectively for project locations).

COMMITTEE ACTION:

Please see Attachment A.

PURPOSE:

To obtain Board authorization to increase the project budgets
for the 20-Inch Lane Avenue Conversion Project by an amount not
to exceed $70,000, the Calavo Sewer Lift Station Replacement
Project by an amount not to exceed $34,000, and the Material
Storage Bins Project by an amount not to exceed $60,000, to
cover additional expenses from unforeseen conditions encountered
by each contractor, and for additional Operations and
Engineering staff support.



ANALYSIS:

20-Inch Lane Avenue Conversion Project:
The Board awarded a contract to ARB Inc. on January 16, 2008 in
the amount of $660,256. At that time, total expenditures, plus
outstanding commitments and forecast, were $1,111,819 with a
FY 2008 budget of $1,290,000. During the budget review process
for FY 2009 the budget was reduced to $1,090,000, to forecast
expenditures closer to 100% of the budget. However, during
construction, another staff report was taken to the
November 13, 2008 Board meeting for a Change Order, in the
amount of $78,938, for changes made to the contract. At that
time, total expenditures, plus outstanding commitments and
forecast, were $1,063,097. When the change order was presented
to the Board, there was approximately $27,000 remaining for
staff time to complete the project. However, due to the
extended duration of the project, staff time has gone beyond
what was anticipated.

The contractor is scheduled to complete this project in April 2009.
The current forecast of $1,129,842, which does not include
additional staff time, shows that the budget is over by
approximately $40,000. Based on this forecast, and including
additional staff time needed during the construction phase,
acceptance, and closeout of this project, staff recommends
increasing the budget by $70,000. This results in an increase of
6.4% to the project budget.

Calavo Sewer Lift Station Replacement Project:
The Board awarded a contract to Newest Construction on April 2,
2008 in the amount of $267,900. At that time, total
expenditures, plus outstanding commitments and forecast, were
$496,665, with a FY 2008 budget of $726,000. During the Budget
review process for FY 2009 the budget was reduced to $526,000,
to forecast expenditures closer to 100% of the budget. This
left approximately $30,000 for staff time to complete the
project. Completing the project within the reduced budget was
only possible if no changes were made, and no unforeseen
conditions were found. However, during construction there was a
Change Order in the amount of approximately $18,000 for utility
conflicts, as well as operational SCADA upgrades in the amount
of approximately $12,500. These changes used up the staff's
allocated budget needed during the construction phase of the
project.

The contractor has completed the project and it is now in the
closeout phase. The current forecast of $547,270, without
additional staff time, shows that the budget will be exceeded by
approximately $21,270. Based on this forecast, and additional
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FISCAL IMPACT:

staff time needed for acceptance and closeout of this project,
staff recommends increasing the budget by $34,000. This results
in a 6.5% increase to the project budget.

Material Storage Bins Project:
The Board awarded a contract to Fox Construction on August 6,
2008 in the amount of $225,000. At that time, total
expenditures, plus outstanding commitments and forecast, were
$248,642, with a FY 2009 budget of $250,000. This forecast
included $10,000 for staff time during the construction phase,
plus $7,200 for acceptance and closeout. Completing the project
within budget was only possible if no changes were made, and no
unforeseen conditions were found. However, in the construction
phase, rock was encountered during excavation and utilities were
much deeper than anticipated, resulting in a Change Order
currently being processed in the amount of $12,000. This Change
Order leaves only $5,200 for staff time during construction,
acceptance, and closeout of the project.

The contractor is scheduled to complete the project in April 2009.
The current forecast of $268,505, which does not include
additional staff time, shows the budget is over by approximately
$18,500. Based on this forecast, the pending Change Order and
additional staff time needed during the construction phase,
acceptance, and closeout of this project, staff recommends
increasing the budget by $60,000. This results in an increase of
24% to the project budget.

The following is a summary of the budget increase for each
project:

Project
Existing Proposed Proposed

Budget Increase Budget
20-Inch Lane Avenue Conversion

$1,090,000 $70,000 $1,160,000
Project (R2081)
Calavo Sewer Lift Station

$526,000 $34,000 $560,000
Replacement (S2015)
Material Storage Bins (P2465) $250,000 $60,000 $310,000

Total: $164,000

~
-:",:;:;;

2~
,I /

20-Inch Lane Avenue Conversion Project:
The total budget for CIP R2081, as approved in the FY 2009
budget, is $1,090,000. Expenditures to date are $1,046,165.
Total expenditures, plus outstanding commitments and forecast to
date, are $1,160,000, which includes staff expenditures (see
Attachment B-1 for budget details). The Project Manager has

3



determined that with a budget increase of $70,000, the project
will be completed within the new budget amount of $1,160,000.

Finance has determined that 100% of the funding is available
from the Expansion Fund.

Calavo Sewer Lift Station Replacement Project:
The total budget for elP S2015, as approved in the FY 2009
budget, is $526,000. Expenditures to date are $500,735. Total
expenditures, plus outstanding commitments and forecast to date,
are $560,000, which includes staff expenditures (see Attachment
B-2 for budget details). The Project Manager has determined
that with a budget increase of $34,000, the project could be
completed within the new budget amount of $560,000.

Finance has determined that 100% of the funding is available
from the Replacement Fund.

Material Storage Bins Project:
The total budget for elP P2465, as approved in the FY 2009
budget, is $250,000. Expenditures to date are $240,905. Total
expenditures, plus outstanding commitments and forecast to date,
are $310,000, which includes staff expenditures (see Attachment
B-3 for budget details). The Project Manager has determined
that with a budget increase of $60,000, the project could be
completed within the new budget amount of $310,000.

Finance has determined that 100% of the funding is available
from the Expansion Fund.

STRATEGIC GOAL:

These projects support the District's Mission Statement, "To
provide safe reliable water, recycled water, and wastewater
services to our community in an innovative, cost efficient
water-wise, and environmentally responsible manner, "as well as
the General Manager's vision, to be "... prepared for the future ... "
by guaranteeing that the District will always be able to meet
future water supply obligations and plan, design, and construct
new facilities.

LEGAL IMPACT:

P:\WORKING\CIP R2081\Staff Reports\Staff Report Budget Increase for R2081, 52015, & P2465\BD 04-01-09 Staff Report Increase to
Total Project Budgets (R20Bl, 52015, P2465) f (DK-RR) . doc
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Attachments: Attachment A
Attachment B-1
Attachment B-2
Attachment B-3
Exhibit A-1
Exhibit A-2
Exhibit A-3
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R2081/S2015/
P2465-001103

ATTACHMENT A

Increase the Project Budgets for the 20-Inch Lane Avenue
Conversion Project(R2081), Calavo Sewer Lift Station
Replacement Project (S2015), and Material Storage Bins
Pro ect P2465)

................................................... -'.. "C .

COMMITTEE ACTION:

The Engineering, Operations, and Water Resources Committee reviewed this
item at a meeting held on March 12, 2009. The following comments were
made:

•

•

•

•

Staff is recommending approval of an increase in the CIP budgets
for the following projects:

An additional $70,000 for the 20-Inch Lane Avenue Conversion
Project
An additional $34,000 for the Calavo Sewer Lift Station
Replacement Project
An additional $60,000 for the Material Storage Bins Project

During the budget review process for FY 2009, staff had reduced the
budget for the 20-Inch Lane Avenue Conversion Project from
$1,290,000 to $1,090,000 to bring it closer to 100% of the
forecasted expenditures. Current forecasts indicate that
expenditures will be higher than the revised budget. Approval of
the $70,000 change order will increase the budget to $1,160,000
which is still less than the original budget for this project.

During the construction phase of the Material Storage Bins project,
rock was encountered during excavation and utilities were much
deeper than anticipated. To meet the forecast expenditures
required to complete this project, staff is recommending an
increase of $60,000 to the project budget for a proposed budget of
$310,000.

The Calavo Sewer Lift Station Replacement Project budget was also
reduced during the budget review process for FY 2009 to bring it
closer to 100% of forecasted expenditures. The project has been
completed and is in the final walk-thru stage. However, the budget
needs of the project have increased due to utility conflicts found
during construction and operational SCADA upgrades. Staff is



requesting an additional $34,000 be allocated to the project budget
for a proposed budget of $560,000.

• The committee inquired why staff did not bring this item forward
prior to the close of the project. A change occurred near the end
of construction and staff brought the increase approval forward for
presentation as soon it was confirmed that there would be a budget
issue. However, this was not conveyed clearly to the committee.

• Staff noted that the 20-Inch Lane Avenue Conversion Project and the
Material Storage Bins Project are scheduled to be completed in
April 2009.

The committee supported staffs' recommendation and presentation to the
full board on the consent calendar.



ATTACHMENT B-1

Otay Water District
R2081- RecPL - 20-lnch, 944 Zone, Lane Avenue -

Date Updated: February 23, 2009

Outstanding
Projscled Final Vendorl

Budget Committed Expenditures Commitment &
$1,090,000 Forecast

Cost Comments

Planning
Labor 32,709 32,709 32,709

Professional & Legal Fees 125 125 - 125 GARCIA CALDERON RUIZ LLP

Consultant Contracts 4,762 4,762 - 4,762 JONES & STOKES

Outside Services -
-
- -

Service Contracts - -
Other Agency Fees - -

- -
Total Planning $ 37,596 $ 37,596 $ $ 37,596

Design
In House/Labor 113,457 113,457 113,457

In House/Labor (future)

Consultant Contracts 41,127 41,127 - 41,127 RBF CONSULTING

5,000 5,000 - 5,000 INFRASTRUCTURE ENGINEERING

Mileage 15 15 - 15 PETTY CASH CUSTODIAN

Materials 393 393 393 CWMACGRATH

Contracted Services 12,719 12,719 12,719 KIRK PAVING INC

Permits 300 300 300 CITY OF CHULA VISTA

Service Contracts -
-
-

Advertising/Bid -
Settlement/Easement -

Total Design $ 173,011 $ 173,011 $ $ 173,011

Construction
In House/Labor 177,421 157,263 20,158 177,421

Other Agency Fee 50 50 - 50 PETTY CASH CUSTODIAN

Construction Contracts 664,683 588,211 76,472 664,683 ARB INC.

Retention 74,511 74,511 - 74,511 ARB INC.

3,209 3,209 - 3,209 SOUTHERN CA SOIL

Contracted Services 1,910 1,910 - 1,910 RICK POST WELDING

236 236 - 236 CLARKSON LAB & SUPPLY INC

Service Contracts 2,443 2,443 2,443 OCB REPROGRAPHICS

69 69 - 69 SAN DIEGO DAILY TRANSCRIPTS

258 258 258 SPANKY'S PORTABLE SERViCES INC

Advertisement/Bid 332 332 - 332 UNION TRIBUNE PUBLISHING CO

Infrastructure Equipment & Materials 5,680 1,080 4,600 5,680 WALTERS WHOLESALE ELECTRIC CO

1,281 390 891 1,281 MINARIK CORPORATION

870 870 - 870 ALLIED ELECTRONICS INC

4,702 4,651 52 4,702 APPLIED TECHNOLOGY GROUP INC

1,662 1,662 1,662 REXEL

Meter Boxes 76 76 (0) 76

Water Loss -
Accpt/ciose-out 10,000 10,000 10,000

Total Construction $ 949,393 $ 835,558 $ 113,835 $ 949,393

Grand Total $ 1,160,000 $ 1,046,165 $ 113,835 $ 1,160,000



ATTACHMENT B-2

Otay Water District

52015 Calavo Lift Station Replacement
Date Updated: February 23, 2009

Outstanding
Vendor/

Budget Committed Expenditures Commitment & ProjectedFinal Cost
$526,000 Forecast

Comments

Planning
In House/Labor 37,520 37,520 37,520

Consultant Contracts 1,979 1,979 - 1,979 Jones & Stokes Associates

Service Contracts 4,200 4,200 - 4,200 California Commercial

Advertise & Awards 275 275 - 275 San Diego Daily Transcripts

Professional & Legal Fees 915 915 - 915 Garcia, Calderon & Ruiz LLP

Land/Easement Acquisition 13,000 13,000 - 13,000 Kim-Thoa Hoang

Total Planning $ 57,889 $ 57,889 $ - $ 57,889

Design
In House/Labor 82,711 82,711 82,711

Consultant Contracts 8,770 8,770 - 8,770 Ninyo & Moore

16,780 16,780 - 16,780 JC Heden & Associates Inc.

9,850 9,850 - 9,850 Engineering Partners Inc.

Professiional Legal Fees 1,011 1,011 - 1,011 Garcia, Calderon & Ruiz LLP

Easement 4,000 4,000 - 4,000 Juan & Debra Navarro

Service Contracts 700 700 - 700 Southland Title

86 86 - 86 San Diego Daily Transcripts

1,535 1,535 - 1,535 Mayer Reprogprahics Inc

- -

Total Design $ 125,442 $ 125,443 $ - $ 125,443

Construction
In House/Labor 60,395 58,888 1,507 60,395

Consultant Contracts 1,470 1,470 - 1,470 JC Heden & Associates Inc.

Construction Contracts 257,615 224,631 32,984 257,615 Newest Construction
, 28,624 24,959 3,665 28,624 California Bank & Trust

Change Order 1,222 349 873 1,222 Change order NO.3

Service Contracts 349 349 - 349 Union Tribune Publishing Co

6,779 6,779 - 6,779 San Diego Gas & Electric

7,980 7,980 7,980 Techknowsion Inc

Professional & Legal Fees 125 125 - 125 Garcia, Calderon & Ruiz LLP

Other Agency Fees 204 204 - 204 Helix Water District

Infrastructure Equipment & Materi 1,907 1,907 1,907 Applied Technology Group Inc

AccpUclose-out 10,000 10,000 10,000

Total Construction $ 376,669 $ 317,753 $ 58,916 $ 376,669

Grand Total $ 560.000 $ 501,084 $ 58,916 $ 560,000



ATTACHMENT B-3

Otay Water District
P2465- Regulatory Site Material Storage Bins

Date Updated: February 23. 2009

Outstanding
ProjectedFinal Vendor/

Budget Committad Expenditures Commitment &
Cost Comments

$250.000 Forecast

Planning
Labor -

-
Service Contracts -

Other Agency Fees

Total Planning $ $ - $ $ -

Design
In House/Labor 135 135 135

In House/Labor (future) -
Consultant Contracts -

-

Advertising/Bid -

Settlement/Easement -

Total Design $ 135 $ 135 $ $ 135

Construction
In House/Labor 115,261 95,765 19,495 115,261

Professional Legal Fees 146 146 146 GARCIA CALDERON & RUIZ LLP

Regulatory Agency Fees 50 50 50 COUNTY OF SAN DIEGO

Construction Contracts 162,000 128,160 33,840 162,000 FOX CONSTRUCTION

Retention 18,000 14,240 3,760 18,000 FOX CONSTRUCTION

Change Order 12,000 12,000 12,000 CO#1

Service Contracts 60 60 60 SAN DIEGO DAILY TRANCRIPTS

1,309 1,309 - 1,309 MAYER REPROGRAPHICS INC

240 240 - 240 UNION TRIBUNE PUBLISHING CO

800 800 800 SIMON WONG ENGINEERING

Infrastructure Equipment & Materials

Money moved to P2466 (10,000) (10,000) (10,000) Moved to P2466
-

Meter Boxes

Water Loss -

Accptlclose-out 10,000 10,000 10,000

Total Construction $ 309,865 $ 240,770 $ 69,095 $ 309,865

Grand Total $ 310,000 $ 240.905 $ 69,095 $ 310,000

I,
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AGENDA ITEM 6d

STAFF REPORT

TYPE MEETING: Regular Board

SUBMITTED BY:

APPROVED BY:
(Chief)

MEETING DATE:

Stephen Dobrawa, purchas.r:w W.O./G.F. NO:

and Facilities Manager~

Mark Watton, General Manager

April 1, 2009

DIV.NO. All

APPROVED BY: German Alvarez, Assistant General Manager
(Ass!. GM):

SUBJECT: ADOPTION OF RESOLUTION NO. 4133 APPROVING PURCHASE OF REAL
PROPERTY LOCATED AT 2500 SWEETWATER SPRINGS BOULEVARD, SPRING
VALLEY, CALIFORNIA (APN 505-230-52-00) AND RELATED ACTIONS

GENERAL MANAGER'S RECOMMENDATION:

That the Board adopt Resolution 4133 approving the purchase of
real property located at 2500 Sweetwater Springs Blvd., Spring
Valley, California (APN 505-230-52-00) (the "Property");
Approving Related Agreements and Documents and Authorizing
Related Actions.

COMMITTEE ACTION:

Not applicable.

PURPOSE:

To purchase the Property for public purposes including the
possible expansion of District facilities for storage of
District vehicles and property.

ANALYSIS:

General:

On November 13, 2008 the Board authorized the General Manager to
enter into negotiations with Rancho San Diego Industrial Center,
LLC (BLC, Inc.) for the purchase of .993 acres of vacant
property located adjacent to the District's Operation facility.



Budget-by adding
Yard Property
and improvement

FY 2009 CIP
Operation's
the purchase.

Concurrently,- the Board amended the
$600,000 to fund CIP P2479,
Acquisition, to provide funding for
of the subject property.

On June 30, 2008, the District commissioned Pacific Alliance
Appraisals to perform an appraisal of the subject property. The
appraiser's opinion of the market value of the property was
$425,000, set between the range of $380,000 and $456,000.

Based on the appraised value, on January 8, 2009 the District
made an offer to BLC, Inc. to purchase the property for
$300,000. On January 15, 2009, BLC, Inc. submitted a counter
offer in the amount of $500,000. On February 19, 2009, after
negotiations, BLC, Inc. submitted a final counter (counteroffer)
offer of $350,000.

On February 19, 2009 the District
Pacific Alliance Appraisals and asked
compared to the initial appraisal and
trends.

discussed the offer with
for an opinion of the cost
current real estate market

On February 20, 2009 the appraiser submitted an opinion that the
price was 82% of the most recent appraised value ($350,000
compared to $425,000) and that the "difference of approximately
18% is both a reflection of the downturn of demand for
industrial properties and within the allowable tolerances of
estimating market values for unique properties in volatile
markets. The final accepted offer to purchase price of $350,000
is considered to be both reasonable and supportable."

Buyer's Conditions Precedent to Purchase:

The counteroffer allows the District a thirty calendar day (30
day) feasibility period from the date of full execution by
parties, and delivery to Escrow, of the Purchase and Sale
Agreement to disapprove the sale or waive the conditions of the
review. This allows the District at its sole judgment based
upon its own criteria to perform due-diligence related to:

•
•
•
•
•
•
•

Approving a survey,
A preliminary title report,
Soils test,
Engineering reports,
Environmental reports,
Zoning and,
The feasibility of development and use of the property.

2



Initial Environmental Review:

A Phase I environmental assessment was completed by SCS
Engineers (SCSE), a branch of Southern California Soils &
Testing (SCS&T). The assessment focused on the identification
of any potential sources of hazardous substances and petroleum
products that could be considered a recognized environmental
condi tion (contamination) if they were present in significant
concentrations.

SCSE performed
including:

various tasks to complete the assessment

• Site Reconnaissance, Site Research and User Requirements
• Topography, Geology, Soils, Hydrogeology, and Water Quality

Survey
• Site Vicinity Reconnaissance and Off-site Survey
• Historical Site and Site Vicinity Land Use Review
• Identification of Data Gaps
• Data Evaluation, Figure Preparation, and Assessment Report

Preparation

The conclusion of the Phase I assessment is
likelihood of environmental conditions being
and a low likelihood of any environmental
off-site sources.

that there
present on
conditions

is a low
the site
from any

This conclusion is consistent with the results of two earlier
studies by Applied Geosciences and Geocon for a larger parcel of
land that included the smaller parcel discussed above. Applied
Geoscience concluded, from a Phase I assessment, that there was
potential for hydrocarbon contamination because of automobile
and elevator equipment repair areas that had been operating on
the property. Based on Applied Geosciences conclusions, Geocon
performed sampling in these areas and did not find any
hydrocarbons present in the samples.

Feasibility of Development and Use of the Property:

environmental review of the
low likelihood of adverse

given that the property
is expected that with

anticipated uses of the

Given that the District's Phase I
property concludes that there is a
environmental conditions present and
borders existing District property it
minimum improvements to the lot, the
Property will be feasible.

3



Acquisi tion and development of the property will provide the
additional space needed to:

•
•

•

Increase operational flexibility;
Accommodate for future expansion of parking and storage
facilities at current locations; and
Centrally locate equipment and materials currently stored
off site.

Immediate use will be to provide additional parking and storage
of vehicles, equipment and materials, including emergency
equipment currently stored off-site. This use may require some
improvements to be made to the Property, including fencing and
possibly paving of portions of the Property.

CEQA:

The California Environmental Quality Act (CEQA) requires that
the District analyze potential environmental impacts of any
discretionary project approved by the District, unless the
project is exempt from CEQA under its provisions or under the
provisions of the California Code of Regulations, which provides
Guidelines (Guidelines) for Implementation of CEQA. The
District proposes to use the Property for the storage of
District vehicles, which might require the installation of
fencing around the Property and possibly the paving of portions
of the Property. Pursuant to Section 15303 of Title 14 of
Chapter 3 of the Guideliness, the "construction and location of
limited numbers of new, small facilities or structures" is
exempt from CEQA. In addition, Section 15303(e) indicates that
examples of such construction exempted from CEQA includes
"[a]ccessory (appurtenant) structures including garages,
carports, patios, swimming pools, and fences." Based on the
foregoing the District concludes that the purchase of the
Property and the proposed use thereof are categorically exempt
from CEQA. The Resolution makes a finding of categorical
exemption and directs Staff to file notices required by CEQA.

FISCAL IMPACT:

Approximately $350,000 for the purchase of the Property plus
related and incidental costs and expenses to establish an
escrow, purchase title insurance and other related actions.

4



The total budget for erp P2479, as approved in the amenaed FY
2009 budget is $600,000. Total expenditures, outstanding
commitments and forecasts, are $600,000.

Based on a review of the financial budget, the Project Manager
has determined the budget will be sufficient to support this
project. Finance has determined that 100% of the funding is
available from the Betterment Fund.

STRATEGIC GOAL:

This project supports the District's Mission Statement, "To
provide safe, reliable water recycled water, and wastewater
services to our community in an innovative, cost efficient water
wise and environmentally responsible manner," as well as the
General Manger's vision of, " ...planning for the future ... " by
supporting the District in its efforts to meet future water
supply obligations and plan, design, and construct new
facilities.

LEGAL IMPACT:

The General Manager would be specifically authorized to enter
into an agreement for purchase of the Property in an amount not
to exceed $350,000 and to execute documents and take actions
necessary or appropriate to accomplish the acquisition of the
Property .

.~}\I~ )
General Manager &
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RESOLUTION NO. 4133

RESOLUTION OF THE GOVERNING BOARD OF THE
OTAY WATER DISTRICT APPROVING PURCHASE OF
REAL PROPERTY LOCATED AT 2500 SWEETWATER
SPRINGS BOULEVARD, SPRING VALLEY, CALIFORNIA
(APN 505-230-52-00); APPROVING RELATED
AGREEMENTS AND DOCUMENTS AND AUTHORIZING
RELATED ACTIONS

WHEREAS, pursuant to Water Code section 71690, the Otay Water District ("District")
is authorized to acquire real or personal property of every kind; and

WHEREAS, the District has previously authorized its negotiators, the General Manager
and the Purchasing and Facilities Manager, to negotiate the terms of a Purchase and Sale
Agreement with the owners of the real property located at 2500 Sweetwater Springs Boulevard,
Spring Valley, California, identified by APN 505-230-52 (the "Property") and to conduct initial
required due diligence in connection with said acquisition; and

WHEREAS, the Property is located within the jurisdictional boundaries of the District
and the District intends to purchase the Property for public purposes, which may include the
establishment of facilities for the storage of District personal property; and

WHEREAS, Government Code section 7267.2 provides that where a public agency
contemplates the acquisition of real property by eminent domain, the agency must establish an
amount that it believes to be just compensation for the property based on an agency approved
appraisal of the fair market value of the property and make a written offer including a written
statement and summary of the basis of the amount including valuation information; and

WHEREAS, pursuant to Government Code section 7267.2, by entering into negotiations
with the owners of the Property, the requirements that the District make a written offer to
purchase the Property which includes a summary of the basis of the appraisal of the Property
have been waived; and

WHEREAS, pursuant to Section 15303 of Title 14 of Chapter 3 of the California Code
of Regulations, which provides Guidelines (Guidelines) for Implementation of the California
Environmental Quality Act (CEQA), the District has determined that project, consisting of the
acquisition of the Property and that any new construction, such as the anticipated installation of a
fence and possibly paving portions of the Property, would be categorically exempt from CEQA
under Section 15303; and

WHEREAS, the owners of the Property have agreed, pursuant to the terms of the
Purchase and Sale Agreement, to sell and the District desires to purchase the Property for the
amount of Three Hundred Fifty Thousand and 001100 Dollars ($350,000) (the "Purchase Price"),
payable by wire transfer of funds to escrow; and

1



WHEREAS, the Purchase Price to be paid for the Property is appropriate, under the
circumstances presented; and

WHEREAS, the District desires to authorize the General Manager and the Purchasing
and Facilities Manager to finalize negotiating the terms of the purchase of the Property in lieu of
eminent domain, to execute and deliver the Purchase and Sale Agreement on behalf of the
District in an amount not to exceed the Purchase Price, plus incidental costs deemed adequate
and necessary by the General Manager, and to undertake all actions and investigations
contemplated under such agreement to effect the acquisition of the Property; and

WHEREAS, the Governing Board of the District has determined that the District may
acquire the Property for the District purposes.

NOW, THEREFORE, THE GOVERNING BOARD DOES HEREBY
DETERMINE, RESOLVE, AND ORDER AS FOLLOWS:

Section 1. The facts and conclusions above, and the findings made by the Governing
Board of the District ("Board") herein, are supported by substantial evidence.

Section 2.
interest.

The Board finds that the acquisition of the Property is in the District's best

Section 3. The Purchase and Sale Agreement, in the form currently on file with the
District Secretary, is hereby approved. The General Manager is authorized to execute and
deliver said agreement, in substantially the form on file with the District's Secretary on this date,
but with such changes as are deemed necessary or appropriate by the General Manger, upon the
advice of the General Counsel, to complete the transactions herein contemplated, which changes
are to be deemed hereby approved upon the execution and delivery by the General Manager of
the agreement or any amendment or written instrument required thereby or contemplated therein,
including but not limited to waivers, closing statements, escrow forms and assignments of
intangible property. The General Manger is also specifically authorized to cause the deposit and
any other payments therein required to be made and to retain consultants and direct the
preparation of any reports deemed necessary or appropriate by the General Manager in
connection with the acquisition of the Property.

Section 4; The requirements of Government Code section 7267.2 that a written offer
to purchase the Property be made, in compliance with statutory requirements, has been waived
by the owner of the Property in light of the extensive negotiations regarding the terms of the
purchase and sale of the Property.

Section 5. The Board finds that the acquisition of the Property pursuant to the
Purchase and Sale Agreement is a project that is categorically exempt from CEQA because such
acquisition and the use anticipated to be made of the Property by the District will not result in
changes to existing uses that might have a significant environmental effect, and because the
improvements anticipated to be required for the anticipated use the District will make of the
Property are categorically exempt from CEQA under Section 15303 of the Guidelines. The

2



Board hereby directs the General Manager and the District's Environmental Compliance
Specialist to file the appropriate notices to ensure this finding takes effect as provided under
CEQA.

Section 6. The General Manager and the Purchasing and Materials Manager of the
District are hereby authorized to continue negotiations for the acquisition of the Property. The
General Manager of the District is hereby authorized and directed to execute and deliver such
further documents and certificates and to take such further actions as may be necessary or
appropriate to acquire the Property for the District.

Section 7. This Resolution shall be effective immediately.

APPROVED, ADOPTED, AND SIGNED this th day of April, 2009.

Gary D. Croucher, District President

Susan Cruz, District Secretary

3



STATE OF CALIFORNIA

COUNTY OF SAN DIEGO

)
)
)

ss.

I, Susan Cruz, Secretary to the Board of Directors of the Otay Water District, do hereby
certify that the foregoing the foregoing is a full, true and correct copy of Resolution No. 4133 ,
which Resolution was duly adopted by said Board at a regularly scheduled meeting thereof for
which all notice required by law was timely given, held on the __ day of April, 2009, at the
regular meeting place of such Board and that it was so adopted by the following vote:

AYES:

NOES:

ABSENT:

ABSTAIN:

By:
Susan Cruz, District Secretary



STAFF REPORT

AGENDA ITEM 6e

TYPE MEETING: Regular Board

SUBMITTED BY: Armando Bueln$

Communications Officer

MEETING DATE:

W.O.lG.F. NO:

April 1, 2009

DIV. NO. All

APPROVED BY:

SUBJECT: 2009 Legislative Program

GENERAL MANAGER'S RECOMMENDATION:

That the Board of Directors adopt the 2009 Otay Water District
Legislative Program.

PURPOSE:

To provide direction and guidelines to staff in the formulation
of the District's response to legislative initiatives on issues
affecting the District during the 2009 legislative session.

COMMITTEE ACTION:

See Attachment A

BACKGROUND

Each legislative session, representatives to the California
legislature sponsor some 2,000 to 3,000 bills or significant
resolutions. Many of these measures become law and affect
special districts in substantive ways.

Legislative programs establish guidelines and policy direction
that can be used by staff when monitoring legislative activity,
and facilitate actions that can be taken to quickly in response
to legislative initiatives.

The principles provided in the 2009 Legislative Program, changed
very modestly from the 2008 program yet serve as guidelines for
staff and its representatives in formulating a consistent
response to legislative initiatives. This is helpful in dealing
with time sensitive matters such as last minute amendments
should calls or letters to legislators be needed. Nevertheless,
sensitive or controversial policy matters will always be brought
to your board for deliberation and direction.



FISCAL IMPACT: /~
-~

Adopting the principles of the 2009 Legislative P.rogram in and
of itself has no fiscal impact. However, Legislative Advocacy
is included in the budget for the General Manager's office (GL
11-1211-5261) .

LEGAL IMPACT:

None.

Attachments

Attachment A - Committee Action Report

Attachment B - 2009 Otay Water District Legislative Program



ATTACHMENT A

SUBJECT/PROJECT: 2009 Legislative Program

COMMITTEE ACTION:

The Finance, Administration & Communications Committee reviewed
this item at a meeting held on March 5, 2009. The following
comments were made:

• It was discussed that once yearly staff presents the
Legislative Program for the Board's review. The
Legislative Program provides a guideline to staff when
drafting responses to pending legislation.

• There is little change from the 2008 guidelines.
include:

Changes

o Guidelines to encourage the State to complete and
finalize comprehensive plans to address the Bay-Delta
environmental and water quality issues.

o Encourage the State to finalize ongoing studies of new
water storage facilities.

o Encourage State to develop and adopt comprehensive
State water plans that balances California's competing
water needs and results in a reliable supply of high
quality water for the San Diego region.

The following were eliminated from the Guidelines:

o Establishing standards for reporting directors'
expenditures, compensation and reforming special
districts as State statute has already been adopted to
address these issues. The Board also updated Policy 8
that addresses these issues as well.

o Establishing practical limits on the use of eminent
domain as this issue was addressed by Proposition 99
which limits government acquisition of owner occupied
residences.



• Staff noted that any controversial/sensitive matters or
that are not within the guidelines would be presented to
the board for discussion and to provide direction to staff.

The Committee supported staffs' recommendations and presentation
to the full Board on the consent calendar.



Otay Water District 2009 Legislative Program

Legislative Policy Guidelines
Effective Date: / /

Legislative Policy Guidelines

The Otay Water Legislative Policy Guidelines for the 2009 Legislative Session includes the
following:

Water Services

Support efforts to:
a. Provide Develop andfinalize a comprehensive plan to address Bay-Delta

environmental and water quality issues.
b. Study, finalize and promote "Around-the-Delta" alternatives as a way to improve

water quality or water transport and reduce the possibility of levee failure.
c. Complete andfinalize long-term Delta planning work and ongoing studies ofnew

water storage facilities, and $support efforts to promote additional surface and
underground water storage infrastructure to ensure water availability and quality.

d. Study Global Climate Change and its potential impact on the snow pack, rising sea
levels, increased salinity in the Delta, the possibility of reduced precipitation or more
severe storms.

e. Provide financial support to projects designed to mitigate the potential negative
impacts of Global Climate Change on water supply reliability.

f. Provide ongoing federal and state funding for the California Bay-Delta.
g. Support implementation ofthe Quantitative Settlement Agreement.
h. Provide reliable water supplies to meet California's short and long-term needs.
1. Develop and adopt a comprehensive state water plan that balances California's

competing water needs and results in a reliable supply ofhigh-quality water for the
San Diego region.

J. Provide conveyance and storage facilities that are cost effective, improve the
reliability and quality of San Diego region's water supplies as well as the Bay-Delta
region.

k. Equitably allocates costs of the Bay-Delta solution to all those benefiting from
improvements.

1. Support agriculture to urban water transfers.
m. Promote desalination pilot studies and projects.
n. Reduce restrictions on recycled water usage.
o. Reduce restrictions on injecting recycled water into basins where there is no direct

potable use.
p. Provide financial incentives for recharge of groundwater aquifers using recycled

water.
q. Encourage feasibility studies of water resource initiatives.
r. Increase funding for infrastructure and grant programs for construction,

modernization or expansion of water, wastewater treatment, reclamation facilities and
sewer systems.
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Otay Water District 2009 Legislative Program

s. Provide funding for water recycling, groundwater recovery an~ recharge, surface
water development projects and seawater desalination.

t. Mandate uniform or similar regulations and procedures by state agencies in the
processing and administering of grants and programs.

u. Streamline grant application procedures.
v. Limit the availability, or prohibit the installation, of water softening appliances that

discharge brine to the sewer systems feeding treatment plants that produce recycled
water.

w. Improve the existing Sacramento-San Joaquin River Delta water conveyance system
to increase flexibility and enhance water supply, water quality, levee stability and
environmental protection.

x. Evaluate long-term threats to the Delta levee and conveyance system and pursue
actions to reduce risks to the state's watersupply and the environment.

y. Promote or assist voluntary water transfers between willing buyers and willing sellers
and move those transactions through without delay.

z. Establish reasonable statewide approaches to sewer reporting standards.
aa. Provide the State Water Project with more flexibility to operate their systems to

maximize water deliveries while avoiding unacceptable impacts to third parties,
habitat or the environment.

bb. Fast-track design, permits and construction for pilot projects in the Sacramento-San
Joaquin Delta to create barriers to keep fish away from Delta water pumps, improve
water quality and supply reliability.

Oppose efforts to:
a. Make urban water supplies less reliable or substantially increase the cost of imported

water without also improving the reliability and/or quality ofthe water.
b. Create unrealistic or costly water testing protocol.
c. Create unrealistic or costly to obtain water quality standards for recycled water or

storm water runoff.
d. Restrict use of recycled water for groundwater recharge.
e. Disproportionately apportion costs of water.
f. Establish new water or recycled water fees solely to recover State costs without also

providing some benefit.
g. Create undo hurtles for seawater desalination projects.
h. Ban the use of or make the use of eminent domain for water infrastructure projects

more costly or burdensome.
1. Create regulatory schemes that alter or limit the existing authority to reuse and

recycle water.
J. Create unreasonable or confusing sewer reporting standards.
k. Create administrative or other barriers to sales between willing buyers and willing

sellers that delay water transfers.
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Otay Water District 2009. Legislative Program

Financial

Support efforts to:
1. Support efforts to clarify procedures and provisions of Proposition 218 in the wake of

the Bighorn decision.
m. Require the federal government and State of California to reimburse special districts

for all mandated costs or regulatory actions.
n. Give special districts the discretion to cease performance of unfunded mandates.
o. Provide for fiscal reform to enhance the equity, reliability, and certainty of special

district funding.
p. Provide incentives for local agencies to work cooperatively, share costs or resources.
q. Provide for the stable, equitable and reliable allocation ofproperty taxes.
r. Continue to reform workers compensation.
s. Authorize financing of water quality, water security, and water supply infrastructure

improvement programs.
t. Promote competition in insurance underwriting for public agencies.
u. Establish spending caps on State of California overhead when administering voter

approved grant and disbursement programs.
v. Require disbursement decisions in a manner appropriate to the service in question.
w. Encourage funding infrastructure programs that are currently in place and that have

been proven effective.
x. Produce tangible results, such as water supply reliability or water quality

improvement.
y. Provide financial incentives te for energy projects that increase reliability, diversity,

and reduce green house gasses.

Oppose efforts to:
a. Impose new, unfunded state mandates on local agencies and their customers.
b. Undermine Proposition 1A - Protection of Local Government Revenues - and the

comprehensive reform approved by voters in 2004.
c. Reallocate special district reserves in an effort to balance the state budget.
d. Reallocate special district revenues to fund infrastructure improvements in cities or

counties.
e. Usurp special district funds, reserves, or other state actions that force special districts

to raise rates, fees or charges.
f. Complicate existing conservation-based rate structures.
g. Establish funding mechanisms that put undue burdens on local agencies or make

local agencies de facto tax collectors for the state.
h. Complicate compliance with SB 610 and SB 221.
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OtayWater District2009 Legislative Program

Governance/Local Autonomy

Support efforts to:
a. Expand local autonomy in governing special district affairs.
b. Establish reasonable standards for reporting director e]cpendihH'es. (Addressed by

State statutes and codified in OWD Board of Directors Policy 8, Section (6)(e)
c. Establish meaningful, targeted special district reform. (Addressed by AB 1234,

Chapter 700, 2005 and codified as Board of Directors Policy 8, Et seq.)
d. Create consistent definitions of types of meetings directors may use for purposes of

compensation. (Addressed by State statutes and codified in OWD Board of Directors
Policy 8, Section A, Exhibit A)

e. get fair, consistent and reasonable standards for board member compensation.
(Addressed by State statutes and codified in OWD Board of Directors Policy 8,
Section (A)(Exhibit A))

f. Promote comprehensive long-range planning.
g. Assist local agencies in the logical and efficient extension of services and facilities to

promote efficiency and avoid duplication of services.
h. Streamline the Municipal Service Review Process or set limits on how long services

reviews can take or cost.
1. Establish clear and reasonable guidelines for appropriate community sponsorship

activities.
J. Reaffirm the existing "all-in" financial structure, or protect the San Diego County

Water Authority voting structure based on population.

Oppose efforts to:
a. Assume the state legislature is better able to make local decisions that affect special

district governance.
b. Create one-size-fits-all approaches to special district reform.
c. Unfairly target one group oflocal elected officials.
d. Usurp local control from special districts regarding decisions involving local special

district finance, operations or governance.
e. Limit the board of directors' ability to govern the district.
f. Create unfunded local government mandates.
g. Create costly, unnecessary or duplicative oversight roles for the state government of

special district affairs.
h. Change the San Diego County Water Authority Act regarding voting structure, unless

it is based on population.
1. Shift the liability to the public entity and relieve private entities of reasonable due

diligence in their review of plans and specifications for errors, omissions and other
Issues.

J. Place a significant and unreasonable burden on public agencies, resulting in increased
cost for public works construction or their operation.
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Otay.Water District 2009. Legislative Program

Conservation

Support efforts to:
a. Provide funding for water conservation programs.
b. Encourage the installation of water conserving fixtures in new and existing buildings.
c. Promote the environmental benefits of water conservation.
d. Enhance efforts to promote water awareness and conservation.
e. Offer incentives for landscape water efficiency devices such as ET controllers and

soil moisture sensors.
f. Develop landscape retrofit incentive programs and/or irrigation retrofit incentive

programs.
g. Permit local agencies adopting stricter ordinances requiring water wise landscaping

for commercial and residential development.
h. Create tax credits for citizens or developers who install water wise landscapes.
1. Create tax credits for citizens who purchase high efficiency clothes washers, dual

flush and high-efficiency toilets and irrigation controllers above the state standards.
J. Expand community-based conservation and education programs.
k. Develop incentives for developers to install water wise landscape in new

construction.
1. Encourage large state users to conserve water by implementing water efficient

technologies in all facilities both new and retrofit.
m. Create higher incentives for solar power.
n. Encourage large state water users to conserve water outdoors.
o. Educate all Californians on the importance of water, and the need to conserve,

manage, and plan for the future needs.

Oppose efforts to:
a. Weaken federal or state water efficiency standards.

Safety, Security and Information Technology

Support efforts to:
a. Provide funding for information security upgrades-:-; to include integrated alarms,

access/egress, and surveillance technology.
b. Provide incentives for utilities and other local agencies to work cooperatively, share

costs or resources.
c. Provide funding for communication enhancements, wireless communications, GIS or

other technological enhancements.
d. Encourage or promote compatible software systems.
e. Fund infrastructure and facility security improvements.,.; include facility roadway

access, remote gate access and physical security upgrades.
f. Protect state, local and regional drinking water systems from terrorist attack or

deliberate acts of destruction, contamination or degradation.
g. Provide funds to support training or joint training exercises.,.; to include contingency

funding for emergencies and emergency preparedness.
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OtavWater District 2009 Legislative Program

h. Equitably allocate security funding based on need, threats and/or population.
i. Encourage or promote compatible communication systems.
j. Encourage and promote funding ofDepartment ofHomeland Security Risk Mitigation

programs.

Oppose efforts that:
a. Create unnecessary, costly, or duplicative security mandates.

Optimize District Effectiveness

Support efforts to:
a. Continue to reform Workers Compensation.
b. Give utilities the ability to avoid critical peak energy pricing or negotiate energy

contracts that save ratepayers money.
c. Develop reasonable Air Pollution Control District engine permitting requirements.
d. Reimburse or reduce local government mandates.
e. Allow public agencies to continue offering defined benefit plans.
f. Result in predictable costs and benefits for employees and taxpayers.
g. Eliminate abuses.
h. Retain local control of pension systems.
1. Be constitutional, federally legal and technically possible.
J. Estaelish praetiea-llimits on the use of eminent domain. (Addressed by Prop. 99 

Limits on Government Acquisition of Owner Occupied Residence).

Oppose efforts to:
a. Restrict the use of, or reallocate, district property tax revenues to the detriment of

special districts.
b. Create unrealistic ergonomic protocol.
c. Micromanage special district operations.
d. Balance the state budget by allowing regulatory agencies to increase permitting fees.

Bi-Nationa. Initiatives

Support efforts to:
a. Promote and finance cross-border infrastructure development such as water

pipelines, desalination plants or water treatment facilities.
b. Develop cooperative and collaborative solutions to cross-border issues.
c. Develop and enhance understanding of the interdependence of communities on both

sides of the border with the goal of improved cross-border cooperation.

Oppose efforts to:
a. Usurp local control over the financing and construction of water supply and

infrastructure projects in the San Diego/Baja California region.
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AGENDA ITEM 7a

5DIV.
NO.

P2009
001102

MEETING DATE: April 1, 2009

PROJECT/
SUBPROJECT:

STAFF REPORT

Ron Ripperger ~
Engineering ~g~r

Rod posad~~~.
Chief, Engineering

Manny Magafia~x~
Assistant General nager, Engineering and Operations

Change Order No.1 0 the Contract with Lee & Ro, Inc. for
Design of the 36-Inch Pipeline, SDCWA Otay FCF No. 14 to the
Regulatory Site Project

APPROVED BY:
(Chief)

APPROVED BY:
(Asst. GM):

SUBJECT:

SUBMITTED BY:

TYPE MEETING: Regular Board

GENERAL MANAGER'S RECOMMENDATION:

That the Otay Water District (District) Board approve Change Order
No.1 to the existing contract with Lee & Ro, Inc. (Lee & Ro) for
design of the 36-Inch Pipeline, SDCWA Otay FCF No. 14 to the
Regulatory Site (36-Inch Pipeline) Project in an amount not to exceed
$61,629 (see Exhibit A for project location).

COMMITTEE ACTION:

Please see Attachment A.

PURPOSE:

To obtain Board authorization for the General Manager to execute
Change Order No.1 (see Exhibit B) in an amount not to exceed $61,629
to the contract with Lee & Ro.

ANALYSIS:

At the August 6, 2008 Board meeting, Lee & Ro was awarded a
professional engineering services contract for completion of the
design of the 36-Inch Pipeline project. The contract amount approved
by the Board was an amount not to exceed $769,000.

The staff
scenarios
project.

report presented to the Board on August 6, 2008 included two
for resolution of remaining design services for the
The first scenario was the optimistic case, and assumed



that the transfer of work product from Infrastructure Engineering
Corporation (IEC) was 90% complete. Lee & Ro's level of effort to
complete the contract documents would then require a design fee of
$515,000. The second scenario assumed that the transfer of data
indicated a completion level less than the claimed 90%, or was
delayed significantly. Under this scenario, Lee & Ro's fee would be
$769,000.

Transfer of data from IEC occurred quickly, allowing Lee & Ro staff
an opportunity to review all submitted data, and work product, from
IEC to more accurately determine the level of effort required to
complete the design and the corresponding fee for the revised effort.
The District subsequently executed a contract with Lee & Ro for
$580,183.

However, as Lee & Ro progressed with their scope of work, it became
evident that the permit process for Cal trans was not as far along as
previously represented to the District by IEC. Specifically, the
Cal trans traffic control plans provided by IEC to the District (and
then provided by the District to Lee & Ro) were actually 60%
complete, rather than 100% complete as represented by IEC. After
Caltrans' review of the 60% plans, Cal trans requested Signal Plans,
Signing and Striping Plans, and a Traffic Management Plan. Lee & Ro
and their subconsultant submitted all the above information to
Caltrans, and then responded to the comments made by Cal trans
regarding the information provided. This also required that Lee &
Ro, and their subconsultant, meet with Caltrans' staff on several
occasions to discuss the comments in detail.

In addition to the added Cal trans scope of work, District staff
requested Lee & Ro (to attend additional meetings with District
staff) to provide updates on their progress. Key items were
discussed in these meetings including the status of agencies'
permits, design improvements, and the design completion schedule. An
outcome from these Project Delivery meetings was staff's request of
Lee & Ro to add more detailed information to the plans regarding rock
and groundwater profiles and to design a static mixer to be placed in
Vault No.7 at the Regulatory Site to address Operations staff's
concerns about water quality.

This Change Order will extend the contract completion date for the
project from September 30, 2010 to December 31, 2010, to account for
the delay in processing an encroachment permit with Caltrans.
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FISCAL IMPACT:
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Original contact is for $580,183; with the approval-of Change Order
No.1 the new contract will be $641 t 812. The total Fiscal Year 2009
budget for ClP P2009 is $22,000,000. The actual costs paid as of
March 2, 2009 t are $2,682,711. Total expenditures, plus outstanding
commitment and forecast, including this Change Order, are
approximately $4,701,265.
Attachment B lists commitments, expenditures, and projected final
costs for ClP 2009 to date. Based on the financial budget, the
Project Manager has determined that the budget is sufficient to
support the project.

Finance has determined that 100% of the funding for ClP P2009 is
currently available from the Expansion Fund.

STRATEGIC GOAL:

This project supports the District's Mission statement, "To provide
the best quality of water and wastewater services to the customers of
Otay Water District, in a professional, effective, efficient t and
sensitive manner ... " This project fulfills the District's Strategic
Goals No. 1 - Community and Governance and No. 5 - Potable Water, by
maintaining proactive and productive relationships with the project
stakeholders t and by guaranteeing that the District will provide for
current and future water needs.

LEGAL IMPACT:

None.

P:\WORKING\CIP P2009 36-inch PL - FCF 14 to Reg Site\Staff Reports\BD 04-01-09, 36-Inch Pipeline Lee &
Ro CO#l, (RR-RP) .doc

RR/RP:cd

Attachments Attachment A
Attachment B
Exhibit A
Exhibit B
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P2009-001102

C::IIR I IECT:

ATTACHMENT A

Change Order No. 1 to the Contract with Lee & Ro, Inc. for
Design of the 36-Inch Pipeline, SDCWA Otay FCF No. 14 to
the Regulatory Site Project

,'!
I:
I'I:
! i

COMMITTEE ACTION:

The Engineering, Operations, and Water Resources Committee reviewed
this item at a meeting held on March 12, 2009. The following
comments were made:

•

•

•

•

The Board awarded Lee & Ro, Inc. a professional engineering
services contract for the completion of the design of the 36
inch Pipeline project at board meeting held on August 6, 2008.
The Board approved an upper amount for the contract with Lee &
Ro of $769,000 based upon the completion of the work product
received from IEC. Staff subsequently negotiated a contract
with Lee & Ro for $580,183.

When the District entered into the design contract with Lee &
Ro, it was 'thought that the design was more complete than it
actually was. The permit process with Caltrans was only 60%
complete as opposed to 100% as represented to the District by
IEC. Lee & Ro needed to submit additional information and
respond to comments from Cal trans on the Traffic Management Plan
for the project to meet Caltrans' traffic plan standards.

Staff is requesting approval of a change order with Lee & Ro in
an amount not-to-exceed $61,629 to cover the cost associated
with the additional Cal trans scope of work.

As the design plans for this project have been published, no
additional change orders are expected for the design phase of
this project.

I
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The committee supported staffs' recommendation and presentation to
the full board as an action item. The committee commended Lee & Ro
for their work to complete the design of this project and felt that
presenting this item for action by the board would provide a good
opportunity to recognize Lee & Ro for their work.



ATTACHMENT B

Inc. for
14 to

& Ro,
FCF No.

Contract with Lee
SDCWA Otay

to the
Pipeline,

Project

1

P2009-001102

SUBJECT/PROJECT:T Ch 0 d Nange r er o.
Design of the 36-Inch
the Regulatory Site

Olay Water District

P2009 - 36-lnch Pipeline from SDCWA Olay FCF No 14 to the Regulatory Site
Dale Updaled:March 02,2009

Outstanding
Projected Final Vendor/

Budget Committed ExpenditulBS COmmihnent &
$22,000,000 Forecast

COst Comments

Planning
Labor 233,726 233,726 233,726
Pnnting 993 993 993 OCB REPROGRAHICS
Business Meetings 110 110 110 PETTY CASH

49 49 49 US BANK CORPORATE PAYMENT
Professional Legal Fees 5,595 5,595 5,595 BURKE WILLIAMS & SORENSEN

50,015 50,015 50,015 GARCIA CALDERON & RUIZ LLP
Regulatory Agency Fee 1,927 1,927 1,927 COUNTY OF SAN DIEGO
COnsultant Contracts 1,338,10B 1,080,288 257,820 1,338,108 INFRASTRUCTURE ENGINEERING

1,786 1,786 1,786 JONES & STOKES
Service Contracts 398 398 398 UNION TRIBUNE

957 957 957 SD DAILY TRANSCRIPT
350 350 350 RYAN BETHKE

705 705 705 OLLI BROS
Subcontract 12,266 12,266 12,266 HELIX WATER DISTRICT
Temporary Labor 16 16 16 SEDONA STAFFING

Total Planning $ 1,647,000 $ 1,389,179 $ 257,820 $ 1,646,999

Design
In House/Labor 465,661 465,661 465,661
In House/Labor (future)
Consultant Contracts 93,000 18,750 74,250 93,000 SAN DIEGO COUNTY WATER

107,138 100,661 6,477 107,138 HARRiS & ASSOCiATES INC
4,744 4,744 4,744 WRA & ASSOCIATES INC
1,050 1,050 1,050 SOUTHLAND TITLE
1,640 1,640 1,640 CALTRANS

5B3,098 349,930 233,168 583,098 LEE& RO INC
61,629 61,629 61,629 C.O.//l
12,516 12,516 12,516 SOUTHERN CA SOIL
13,440 13,440 13,440 SWINERTON MANAGEMENT

2B 28 28 SAN DIEGO COUNTY
Service COntracts 7,500 7,500 7,500 KEAGY REAL ESTATE

43 43 43 SAN DIEGO DAILY TRANSCRIPT
Special Projects 48 48 4B SEDONA STAFFING
Meals and Incidentals 162 162 162 PETTY CASH
Mileage 3 3 3 PETTY CASH
Business Meetings 17 17 - 17 PETTY CASH

215 215 215 US BANK CORPORATE PAYMENT
Advertising/Bid 87 87 87 SAN DIEGO DAILY TRANSCRIPT
Other Agency Fees 12,830 12,830 12,830 CITY OF EL CAJON

Total Design $ 1,364,848 $ 989,324 $ 375,524 $ 1,364,848

Construction
In House/labor 30,987 30,987 30,987
Service Contracts 818 818 818 UNION TRIBUNE PUBLISHING CO
Consultant Contracts 1,088,785 145,935 942,850 1,088,785 RBF CONSULTING

COnstruction COntracts 527,000 106,250 420,750 527,000 SAN DIEGO COUNTY WATER

5,784 5,784 5,784 SOUTHERN CA SOIL

Service COntracts 266 266 266 MCGRAW-HILL CONSTRUCTION
Meals & Incidentals 83 83 - 83 PETTY CASH CUSTODIAN

Regulatory Agency Fees 4,685 4,685 4,685 CITY OF EL CAJON
9,400 9,400 9,400 SAN DIEGO COUNTY WATER

Inline Valve 1,609 1,609 1,609 FERGUSON WATERWORKS //1082
AccpUclosEHJul 20,000 20,000 20,000

Talai ConstrucUon $ 1,689,417 $ 304,208 $ 1,385,209 $ 1,689,417

Grand Total $ 4,701,265 $ 2,682,711 $ 2,018,553 $ 4,701,264
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EXHIBIT B
OTAYWATER DISTRICT
2554 SWEETWATER SPRINGS BLVD., SPRING VALLEY, CA. 91978, (619) 670-2222

CONTRACT/P.O. CHANGE ORDER No. 1

PROJECTIITEM: 36-lnch Pipeline FCF No. 14 to Regulatory Site
CONTRACTORIVENDOR: Lee & Ro, Inc. REF.CIP No.: P2009-0011 02
APPROVED BY: Board REF. P.O. No: 709237 DATE: 1-Apr-09

DESCRIPTION:

Additional effort was required by Lee & Ro to attend weekly project delivery meetings, respond to Caltrans'
requests for additional information including a Traffic Management Plan, Signal Plans, Signing and Striping
Plans and road cross section drawings. District staff also requested that detailed rock and groundwater
profiles be added to the design, and requested that a static mixer be incorporated at the Regulatory Site
connection. See attached Change Order Proposal from Lee & Ro dated 3/2/09.

REASON:
In order to obtain permits and sign off from Caltrans, Lee & Ro was required to prepare additional plans, and
provide additional effort, to finalize the contract documents forbidding.

It was determined that more detailed rock and groundwater profile information would help clarify the
subsurface conditions for contractors. In addition, incorporation of a static mixer at the Regulatory Site will
increase the effectiveness of chemical injection and monitoring of water quality.

CHANGE P.O. TO READ:
Revise contract to add $61,629.00 for a total contract amount of $641 ,812.00.

ORIGINAL CONTRACT/P.O. AMOUNT:
ADJUSTED AMOUNT FROM PREVIOUS CHANGE:
TOTAL COST OF THIS CHANGE ORDER:
NEW CONTRACT/P.O. AMOUNT IS:
ORIGINAL CONTRACT COMPLETION DATE:
CONTRACT/P.O. TIME AFFECTED BY THIS CHANGE:
REVISED CONTRACT COMPLETION DATE:

$
$
$
$

580,183.00
o

61,629.00
641,812.00
9/30/2010
90 days

12/31/2010

IT IS UNDERSTOOD WITH THE FOLLOWING APPROVALS, THAT THE CONTRACTORNENDOR IS AUTHORIZED AND DIRECTED TO MAKE
THE HEREIN DESCRIBED CHANGES. IT IS ALSO AGREED THAT THE TOTAL COST FOR THIS CHANGE ORDER CONSTITUTES FULL AND
COMPLETE COMPENSATION FOR OBLIGATIONS REQUIRED BY THE CONTRACT/P.O. ALL OTHER PROVISIONS AND REQUIREMENTS OF
THE CONTRACT/P.O. REMAIN IN FULL FORCE AND EFFECT.

CONTRACTOR/VENDOR:

SIGNATURE: _

NAME: _

STAFF APPROVALS:

PROJ. MGR: ,Sr Eng (IntL-DATE: _

DIV. MGR: DATE: _

TITLE: DATE: _ CHIEF: _ DATE: _

ADDRESS: ASST. GM : _
----------------
_______________ DISTRICT APPROVAL:

GEN. MANAGER: _

DATE: _

DATE: _

COPIES: 0 FILE (Orig.), 0 CONTRACTORIVENDOR, 0 CHIEF-ENGINEERING, 0 CHIEF-FINANCE, 0 ENGR. MGR.
o ACCTS PAYABLE, 0 INSPECTION, 0 PROJ. MGR., 0 ENGR. SECRETARY, 0 PURCHASING, 0 PROJECT BINDER

P:IWORKINGICIP P2009 36-inch PL - FCF 14 to Reg SitelConstructionlChange OrdersIC.O. NO.1 ,doc



L~ LEE & RO, Inc.

March 2, 2009

Ron Ripperger
Engineering Manager
Otay Water District
2554 Sweetwater Springs Boulevard
Spring Valley, CA 91978

10225 Barnes Canyon Road, Suite A-200, San Diego, CA 92121
Tel: (858) 558-4411
Fax (858) 558-9522
www.LEE-Ro.com

Subject: Jamacha36-inch Pipeline
Additions to Scope of Work and Request for Additional Compensation

File: 837A

Dear Mr. Ripperger:

As we informed you previously, there have been design scope additions requested by the District
on the subject project. In addition, numerous design changes and plan revisions were required
because of the conditions of the previous drawings and status of the Caltrans Permit. We have
attempted to incorporate the changes into the project without requesting an increase to our
consulting fees. However, we are requesting additional compensation for the changes in our
scope of work as described below.

1. Addition of Weekly Progress Meetings

When we prepared our initial proposal, we proposed to attend monthly meetings with the
District during design. After the first progress meeting the District determined that weekly
construction meetings would be required. This change resulted in an additional three (3)
meetings per month and an additional cost of $10,266.

2. Add Rock and Ground Water Profiles

During weekly progress meetings it was indicated that rock and groundwater profiles were
to be added to plans to assist the contractors in bidding the rock work. This item was
initially to be prepared by the previous project consultants. The District directed Lee & Ro,
Inc to prepare rock profiles. The effort consisted preparing two (2) profile sheets. The cost
for this additional work is $5,328.

3. Add Static Mixer at Regulatory Site

District operations staff indicated a need to improve water quality at the regulatory site; The
District directed Lee & Ro, Inc to design a static mixer in Vault NO.7 on the regulatory site.
The effort consisted preparing one (1) plan sheet and specification. The cost for this
additional work is $3,416.

J :\837\Correspondence\Scope Revisi on -030209. DOC



Ron Ripperger, Engineering Manager
March 2, 2009
Page 2

4. Caltrans Encroachment Permit

When we prepared our initial fee proposal, it was our understanding from District staff that
the previous consultant had applied for the Caltrans encroachment permit in January 2008
and the permit would be obtained shortly thereafter. While we were preparing our initial fee
proposal the District and the previous consultant were meeting with Caltrans. When we met
with Caltrans October 9, 2008 Caltrans indicated that they had not started the review of the
plans and would take a minimum of 14 weeks to obtain the permit. We basically were just
starting the formal permit application process at this time. In addition Caltrans required that
Traffic Management Plan (TPM), Signal Plans, Signing and Striping Plans and cross
sections be submitted.

This additional work required additional man hours than originally anticipated to meet with
Caltrans, prepare 60%, 90%, 100% and additional submittals, numerous meetings and
conference calls. In addition, our sub-consultant Darnell & Associates was also affected as
noted below:

• The 100 percent traffic control plans, provided by the District were actually
approximately 60%.

• A total of 41 traffic control plan sheets were estimated. This was based on the existing
35 sheets, on which 9 sheets would be deleted and 15 new sheets would be required.

• After our first meeting with Caltrans, we were advised that Signal Plans would be
required and, Signing and Striping Plans would also be required. At the meeting, we
were also advised a Traffic Management Plan (TPM) would be required. This
resulted in the addition of six (6) Traffic Signal Plans, eleven (11) Signing and Striping
Plans and one (1) Traffic Management Plan

The cost for this additional work is $42,619.

f,

Attached is a spreadsheet supporting the additional fee ($61,629) we are requesting. We believe
that our additional fee is reasonable and is based on our actual work hours to perform the work
plus our sub-consultants' proposal to us.

We would be pleased to review this matter with you in detail. Please call me at (858) 332-4281.

Sincerely,

LEE & RO, Inc

Frank Biehl, P.E., Vice President/San Diego Regional Manager

Encl: Fee Proposal Spreadsheet

J:\837\Correspondence\Scope Revision-030209.DOC



II

~
~l
~1

Change Order Otay Water District Ii~ir/i
03/02/09 36-lnch Pipeline FCF No.14 to Regulatory Site i','

!,

TASK DESCRIPTION Hoursl$s
Billing Rate

Amount ($) TOTALS ($)
11($/Hour)
Ii

Project Total 208 $61,629 f:
I,'

Task 1: Project Management & Administration 54 $10,266 t
~ i

~:
Sub-Task 1,3: Monthly Meetings with District During Design $9,936 fili

F. Biehl (E-8) 18 $200 $3,600 ii
l:

J. Stein (E-7) 36 $176 $6,336 I
Subtotal 54

I:Direct Expenses $330
ri

Mileage $300 10% $330 !

Task 2: Public Outreach, Community Relations and
82 $42,619

Liasion, Agency Permitting & Utility Coordination

Ii

Sub-Task 2,3: Prepare all Required Permit Applications and .,
$16,400

.!

Reports
F. Biehl (E-8) 82 $200 $16,400

Subtotal 82

Direct Expenses $26,219
Subconsultant: Darnell & Assoc. (Traffic) $24,970 5% $26,219

Reproduction and Mileage $0 10% $0

Task 8: Complete Contract Documents Preparation 72 $8,744

Sub Task 8.4: 100 Percent Design
Add Rock & Groundwater Profile (2 sheets) $5,328

J. Stein (E-7) 2 $176 $352
L. Tripp (E-7) 2 $176 $352

K. Neson (E·4) 24 $100 $2,400
Ki Chung (T-7) 16 $139 $2,224

Subtotal 44

Add Static Mixer $3,416
J. Stein (E-7) 2 $176 $352
L. Tripp (E-7) 2 $176 $352

K. Neson (E-4) 16 $100 $1,600
Ki Chung (T-7) 8 $139 $1,112

Subtotal 28

J:/proposal/2008/36inch pipeline change order022409.xls Page 1 of 1 LEE & RO, Inc.



Darnell & ASSOCIATES, INC.
TRANSPORTATIoN PLANNING & TRAFFic ENGINEERING

January 5, 2008

Mr. Frank Biehl
Lee & Ro, Inc.
10225 Bames Canyon, Suite 200
San Diego, CA 92121

D&A Ref. No: 080902C

Subject: Request for Proposal for Jamacha Road 36-Inch Potable Water Pipeline.

Dear Mr. Biehl,

We are requesting an augment to our contract for the project. The request for augment is based on
the following:

ADDITIONAL SCOPE OF SERVICES

1. The plans provided were shown as 100%, when they were actually approximately 60%.

2. A total of 41 traffic control plan sheets were estimated. This was based on the existing 35
sheets, on which 9 sheets would be deleted and 15 new sheets would be required.

3. After our first meeting with Caltrans, we were advised that Signal Plans would be required
and, Signing and Striping Plans would also be required. At the meeting, we were also advised
a Traffic Management Plan (TPM) would be required.

Based on the above, we are requesting an augment for the following additional services:

Prepare Traffic Signal Plans (Six Sheets)
Prepare Signing and Striping Plans (Eleven Sheets)
Prepare Traffic Management Plan

ADDITIONAL CONSULTANT FEE

The cost for this additional work is as follows:

Prepare Signing and Striping Plans: (11 Sheets)

Firm Principal
Principal Transportation Engineer
traific Tec:hniClllI1 .. .. ... ....
Word Processor
Expenses:

Mylars

18 hrs @ $1601hr
40 hrs @ $1401hr
88 hrs ·@$70ihr
10 hrs @ $601hr

11 @ $50/each
Sub-Total:

= $2,880.00
= $5,600.00
= $6,16bj)b
= $600.00

= $550.00
$15,790.00

1446 Front Street. Suite 300. San Diego, CA 92101
Phone: 619-233-9373 • Fax: 619-233-4034
E-mail: office@darnell-assoc.com

43300 Business Park Drive. Suite A·204 • Temecula, CA 92590
Phone: 951-699-8209. Fax: 951-699-8269
E-mail: office@darnell-assoc.com



8 hrs @ $160/hr = $1,280.00
20 hrs @ $140/hr = $2,800.00
40 hrs @ $70/hr = $2,800.00
8 hrs @ $60/hr = $480.00

6 @ $50/each = $300.00
Sub-Total: $7,660.00

Mr. Frank Biehl
Lee & Ro, Inc.
January 5, 2008
Page 2

Prepare Traffic Signal Plans (6 Sheets)

Finn Principal
Principal Transportation Engineer
Traffic Technician
Word Processor
Expenses:

Mylars

Prepare Traffic Management Plan

Finn Principal
Principal Transportation Engineer
Word Processor

4 hrs @ $160/hr =
10 hrs @ $140/hr =
8 hrs @ $60/hr =

Sub-Total:

$640.00
$1,400.00

$480.00
$1,520.00

Not-To-Exceed Augment: $24,970.00

Approval of this augment will increase our Not-to- Exceed Fee from $43,130.00 to $68,100.00.

Please feel free to contact me, should you have any questions or comments.

Sincerely,

DARNELL & ASSOCIATES, INC.

~,S~
Bill E. Darnell, P.E. .
RCE: 22338

BED/jam

080902 • Jamacha Road 36-lnch Pipeline

We concur with the proVIsIons of the
augment and authorize D&A to perform the
services described above.

Lee & Ro, Inc.
10225 Barnes Canyon, Suite 200
San Diego, CA 92121

(Signature)

(Print name & title)

(Date)



AGENDA ITEM 7b

STAFF REPORT

MEETING DATE: April 1,2009TYPE MEETING:

SUBMITTED BY:

Regular Board

Lisa Coburn-Boyd ~!'t tJ:,8
Environmental Compliance
Specialist

Ron Ripperger~
Engineering Manager

PROJECT: R2089- DIV. NO.

001101
N/A

APPROVED BY:
(Chief)

APPROVED BY:
(Asst. GM)

SUBJECT:

d d ("'~~ "'"'Ro Posa a'\,)~ 0'11 ........

Chief, Engineering

Manny MagafiaJ'~~~'"
Assistant General Manager, Engineering and Operations

Informational Item regarding a Letter dated February 25, 2009
from the Sweetwater Authority regarding Recycled Water and
Groundwater Extraction in the Middle Sweetwater Basin

GENERAL MANAGER'S RECOMMENDATION:

No recommendation. This is an informational item only.

COMMITTEE ACTION:

Please see Attachment A.

PURPOSE:

To provide the Otay Water District (District) Board with
information regarding a letter dated February 25, 2009 from the
Sweetwater Authority (SWA) staff (see Exhibit A) concerning
their review and report to the SWA Board on the Otay Water
District's (District) North District Recycled Water Concept
Study and the Middle Sweetwater Groundwater Extraction Study
Request for Proposal (RFP).

ANALYSIS:

While preparing the North District Recycled Water Concept Study,
the District recognized SWA as a critically important
stakeholder and met with SWA staff several times to discuss the



progress and results of the Study. The final report was glven
to the SWA staff for their review and comment. The SWA- staff
prepared a staff report for their February Board meeting. The
SWA Board concurred with the SWA staff's report (see Exhibit B)
without additional comments. The comments to the North District
Study are summarized below.

• The District should conduct an extensive and inclusive
public participation/information process that includes
SWA's entire service area.

• The District should conduct an extensive literature search,
to provide case studies of recycled water distribution
within drinking water watersheds.

• There should be a full review and approval by the
California Regional Water Quality Control Board and the
Department of Public Health, based on the best scientific
information available. (This is addressed in the North
District Study.)

• Installation of a reverse osmosis system at the District's
Chapman facility to mitigate further degradation of the
watershed by excessive total dissolved solids. Also,
additional treatment processes, at the Chapman plant, to
reduce the risk of nitrogen, viruses, and pathogens from
entering the Sweetwater Reservoir.

• Monitoring by the District of BMP's to control runoff of
recycled water to the Middle Basin, as well as partnering
with SWA to monitor the impacts of increased recycled water
use in the Middle Basin.

• A full CEQA review, including a complete Environmental
Impact Report, of any and all projects proposed for the
Middle Basin.

• SWA staff has requested a Memorandum of Understanding (MOU)
between SWA and the District describing the process for
reviewing any projects in the Middle Basin, required
findings, and a path for approval to address all the issues
above. Discussion of this MOU can only be initiated once
SWA is satisfied that all their other conditions have been
met.

The SWA staff also reviewed the District's RFP for the Middle
Sweetwater Basin Groundwater Extraction Study. The SWA staff

2



prepared a staff report for their February Board meeting (see
Exhibit C). They suggested that the RFP include an analysis of
implementing an AB 3030 groundwater management plan for the
basin, expansion of the scope of work to include use of the
Sweetwater Reservoir as an option for storage of imported raw
water from the San Diego County Water Authority which would then
be pumped to the District's system. SWA staff also suggested
that this project be included in the CEQA process discussed
above.

District staff included some of the suggestions
RFP presently being circulated for a pilot well
Sweetwater Basin.

FISCAL IMPACT:

None.

STRATEGIC GOAL:

None.

LEGAL IMPACT:

None.

from SWA in the
in the Middle

I

I
I
t

P:\WORKING\CIP R20B9 - North District Recycled Water\Staff Reports\BD 04-01-09, Staff Report, SWA letter Informational, (LC-B
RR) .doc
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Attachment: Attachment A
Exhibit A
Exhibit B
Exhibit C
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R2089-001101

ATTACHMENT A

Informational Item regarding a Letter dated February 25,
2009 from the Sweetwater Authority regarding Recycled Water
and Groundwater Extraction in the Middle Sweetwater Basin

COMMITTEE ACTION:

The Engineering, Operations, and Water Resources Committee
reviewed this item at a meeting held on March 12, 2009. The
following comments were made:

• Staff wished to update the board concerning Sweetwater
Authority's (SWA) review and report to their board with
regard to the North District Recycled Water Concept Study
and the Middle Sweetwater Groundwater Extraction Study
Request for Proposal.

• As a stakeholder in the project (their reservoir is two
miles west of Otay's North District), the District provided
SWA a copy of the final report on the North District Study
for their review and comment. SWA presented the final
report to their board in February 2009. The report was
presented on the Consent Calendar and SWA's board concurred
with staff's recommendation with no comments.

• Major comments from SWA included:

SWA would like Otay to conduct public outreach
regarding recycled water use in the Sweetwater River
Basin, encompassing their (SWA's) entire service area.
SWA would like to see the installation of a reverse
osmosis system at the District's Chapman facility to
remove total dissolved solids and add additional
treatment processes to reduce the risk of nitrogen,
viruses and pathogens from entering the Sweetwater
Reservoir.
SWA requests monitoring by the District of BMP's to
control runoff of recycled water to the Middle Basin.

• The committee inquired what the opportunity costs are if
the project is abandoned. The cost is approximately 1300
AF per year and the cost savings from no longer needing to
pump recycled water to the use area.



• Staff is-looking for the board's direction on this·project.
The committee recommended that staff reset priorities to
focus on the Middle Sweetwater River Projec~, Otay Valley
Groundwater Project and other initiatives with Sweetwater
Authority. Staff will not proceed with Phase II of the
North District Recycled Water Concept Study at this time.

The committee supported presentation to the full board as an
action item to approve the committee's recommendation.

i
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February 25, 2009

Mr. Rod Posada, P.E., P.L.S.
Ch' f f ~. ._ Ie 0, ._ngtneenng
Otay Water District
2554 Sweetwater Springs Boulevard
Spring Valley, CA 91978

('t:':.~i(.~
),.t'5"'- eolot-v;h - Bo 4cl
~V0~ (j

GOVERNING BOARD

WD. "BUD" POCKLINGTON. CHAIR

RON MORRISON. VICE CHAIR

R. MITCHEL BEAUCHAMP

JOSE PRECIADO

MARIA RUBALCABA

TERESA "TERRY" THOMAS

MARGARET COOK WELSH

MARK N. ROGERS

GENERAL MANAGER

JAMES L. SMYTH

OPERATIONS MANAGER

Subject: RECYCLED WATER AND GROUNDWATER EXTRACTION IN THE MIDDLE
SWEETWATER RIVER BASIN
SWA GEN. FILE: OTAY WATER DISTRICT

Sweetwater Authority (Authority) has addressed Otay Water District's (Otay) proposed
recycled water and groundwater extraction projects with its Governing Board at its
February 11, 2009 meeting. The Board concurred with staff's report without additional
comments. Comments to each project are as follows:

A. Phase I Recycled Water Study:

1. Because of potentially negative public perception by Authority customers of
recycled water entering the drinking water system, an extensive and inclusive
public participation/information process must be conducted to include the
Authority's entire service area. !t is f8commended that this public outreach would
include the requirements as listed in this letter.

2. There should be an extensive literature search to provide case studies citing
recycled water distribution within drinking water watersheds, including associated
impacts and mitigation measures required. This was not addressed in the Phase I
Study.

3. While addressed, the Authority reiterates that full review and approval by the
Regional Water Quality Control Board and Department of Public Health of the
proposed project is essential. This could include an amendment of the Basin Plan.
Approval must only be based on the best scientific information available with full
documentation of its application and findings.

A Public Water Agency
Serving National City, Chula Vista and Surrounding Areas



Mr. Rod Posada, P.E., P.L.S.
Re: Recycled Water and Groundwater Extraction in the Middle Sweetwater River Basin
February 25, 2009
Page 2 of 3

4. One of the main triggers for the Authority's Urban Runoff Diversion System
(URDS) operation is the measurement of total dissolved solids (TDS). The reported
water quality data for the recycled water has a high enough TDS that staff believes
it can contribute to further degradation of the watershed, even with best
management practices (BMPs) to control recycled water runoff. The Middle Basin
and Sweetwater Reservoir are already in non-compliance for TDS and were
included on the Environmental Protection Agency's 303(d) List (Degraded
Reservoirs) in 2007. Installation of a reverse osmosis system at the Chapman
Facility would mitigate this impact.

5. Based on the potential impacts from nitrogen and other high-risk constituents, staff
recommends that the Chapman Facility be fitted with additional treatment
processes to reduce the risk of nitrogen, viruses, and pathogens entering
Sweetwater Reservoir.

6. Higher TDS runoff from recycled water could result in operating the URDS more
frequently, resulting in both, higher costs and a reduction in the amount of quality
runoff into Sweetwater Reservoir. If the project is implemented, Otay should
partner with the Authority to utilize its established monitoring practices to
determine impacts of increased recycled water use in the Middle Basin and
Sweetwater Reservoir.

7. Monitoring by Otay of the effectiveness of BMPs to control runoff of recycled
water from individual properties must be rigorous with established monitoring and
frequency protocols, and required public reporting.

8. Since it is unusual in Southern California for the introduction of recycled water
into a watershed used extensively for drinking water production, California
Environmental Quality Act (CEQA) documentation should include a complete
Environmental Impact Report, rather than a Negative Declaration, which would
require a lower level of analysis. Otay should also review other proposed projects
in the Middle Basin to determine their relationship to the recycled water project.
These could include the proposed groundwater extraction project and service area
annexations to determine if evaluating the recycled water project could be "piece
mealing," an approach discouraged by CEQA regulations.

9. To effectively proceed further in evaluating these projects, Otay and the Authority
should consider a Memorandum of Understanding (MOU) describing a
cooperative review process, required findings, and a path to approval which



Mr. Rod Posada, P.E., P.L.S.
Re: Recycled Water and Groundwater Extraction in the Middle Sweetwater River Basin
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would address, at minimum, the initial issues identified above. Initiating
discussion on a MOU should only occur once the Authority has been satisfied
with the conditions noted in items 1 through 8 listed above.

B. Request for Proposals (RFPs) - Groundwater Extraction in the Middle Basin

1. The proposed RFP included developing the methodology to derive the return of]~nY
water to the Middle Basin used by Otay customers for irrigation purposes. The oOJO C~1"~
Authority concurs with this task. Tl-.eJe =-(Q.. ~Otl:qoo-O ~ H (."Uj)' ~ r...JC-- ~

t, ~v\~~o,~->~ •

2. The issue of water rights is significant to the Authority. It is suggested that the RFP
provide an analysis of implementing an AB 3030 groundwater management plan
for this basin. - ':!0JCc..uOGD r"J '1'1<;- (CrP

3. One of the items for the scope of work included analysis of aquifer storage of
imported raw water from the San Diego County Water Authority. The Authority
suggests this be expanded to consider for comparison purposes of utilizing
Sweetwater Reservoir for storage of this water and subsequent pumping to Otay's
system. - ?'HA sr; .:r.r: .

4. Refer to item A(8) above. ..-u--, tLrP
:t-Ntt v O\i-o \N 'v, v

If you have any questions, or would like to discuss this further, please feel free to call me at
(619) 409-6701.

Sincerely,

SWEETWATER AUTHORITY

~--~ 0~P
G~~-~Smyth
Operations Manager

JLS:vls

1:\engr\Gen\Otay Water District (2002-present)\Corresp\Ur - Otay WD - Recycled Wtr Mid Basin - 2-25-09.doc



TO:

FROM:

DATE:

SUBJECT:

SUMMARY

EXHIBIT B

Governing Board (Operations Committee)

Management

January 28, 2009

Proposed Recycled Water Project by Otay Water District in the Middle
Sweetwater River Basin

The Otay Water District (Otay) is proposing the use of recycled water within the Middle
Sweetwater River Basin. The Middle Basin is located between Loveland and Sweetwater
Reservoirs, as shown on the attached Map 1. Staff has concerns with this project and the
potential impacts to Sweetwater Reservoir.

Otay currently owns and operates the 1.3 million-gallon per day Ralph Chapman Water
Reclamation Facility (Chapman Facility) located approximately two miles upstream of
Sweetwater Reservoir. The facility collects wastewater from customers in the Rancho
San Diego and Spring Valley areas, converts the wastewater to recycled water, and then
pumps the recycled water south to the Eastlake and Otay Ranch areas of Chula Vista, where it
is used primarily for irrigation. With impending drought conditions, both locally and
statewide, Otay is seeking to develop local water supplies. This project proposes to address
this goal by rerouting the delivery of the recycled water from the Chapman Facility to the
Middle Basin, including the construction of a new recycled water infrastructure to the Rancho
San Diego area, or directly east of the Chapman Facility. One of the benefits to Otay is the
significant potential savings of pumping this recycled water, as the Rancho San Diego area is
closer and lower in elevation to the Eastlake and Otay Ranch areas. The attached Map 2
shows the location of the Chapman Facility, proposed water distribution infrastructure and
potential connections to existing customers who would receive the recycled water.

Otay's draft Phase I Concept Study (Study) found the potential for 34 customers to be
retrofitted to receive recycled water with a total quantity delivered of approximately '1,500
acre-feet per year, or about three percent of its potable water demands. The proposed
recycled water system infrastructure would cost approximately $15 million.
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The Authority has always taken a position of protecting the water quality of Sweetwater
Reservoir that includes not allowing recycled water to be distributed within the Sweetwater
Reservoir watershed. Actions to protect the watershed have included the construction of the
Urban Runoff Diversion System (URDS) located along the east and north sides of Sweetwater
Reservoir, and an active process of watershed development review and monitoring. While
supportive of recycled water use in general, staff has concerns with the proposed project and
has reviewed the Study, which addresses a number of issues including regulatory
implications. Attached is a table noting recommendations by the consultant to Otay with
respect to protection of Sweetwater Reservoir as well as comments by Authority staff.

FISCAL IMPACT

There are no costs other than staff time to examine the issues related to this project.

POLICY

Cooperation with adjacent water agencies has been conducted in the past as they seek
projects to improve reliability. However, the Authority spends considerable resources (e.g.,
URDS, water quality monitoring, treatment at the Perdue Treatment Plant) to create a multi
barrier approach to protect the water quality at Sweetwater Reservoir. This includes the
Governing Board's directive to have staff review development activities in the entire
Sweetwater River watershed and to provide comments regarding impacts on water resources
to the respective agency with planning jurisdiction.

Additionally, a resolution passed by the Governing Board established the Authority's policy
regarding urban runoff protection for Sweetwater Reservoir. This resolution provides for the
collection of urban runoff protection fees from all developments with in the lower Sweetwater
Reservoir drainage basin to pay for a portion of the URDS.

ALTERNATIVES

Implementation of staff's comments to this Study noted in the attached table will add
significant costs to the project by Otay (i.e., reverse osmosis, nitrogen/virus/pathogen
treatment, and comprehensive pubic outreach). One alternative is to follow the SR-12.5 air
quality approach by having Otay conduct baseline and post project monitoring. If impacts
greater than an established baseline are observed, Otay would be responsible for any costs
associated with enhanced water treatment and/or increase in URDS operation and
maintenance. These conditions would be addressed in a Memorandum of Understanding.
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RECOMMENDATION

This is an information item only. Staff is providing a direction that is consistent with the
policies implemented to protect water quality at Sweetwater Reservoir. However, staff desires
comments from the Governing Board to provide to Otay Water District.

Submitted by: -.e-==4~~~()~'~~CJ-I-~=-----
L. Smyth, Oper

Approved by: ~~A-.
Mark Rogers, Ge;;e~nager



TABLE

Comments by Otay Water District Consultant
1. The Middle Sweetwater River Basin aquifer is designated as a
Beneficial Use in the Regional Water Quality Control Board (RWQCB)
Basin Plan because it is a source of drinking water. The Basin Plan sets
standards Otay would have to meet when discharging recycled water
without degrading the aquifer in a way that diminishes this use. The
California Department of Public Health (DPH) has similar standards.

Water quality data was provided for the recycled water that is currently
produced by the Chapman Facility. With the exception of Total
Dissolved Solids (TDS) and Total Nitrogen (TN), most constituents found
in the recycled water produced by the Chapman Facility meet both, the
Basin Plan objectives and Title 22 drinking water regulations.

2. Otay would have to develop new treatment processes to mitigate
nitrate and disinfection requirements. Excess nitrogen in runoff can lead
to further degradation and eutrophication of Sweetwater Reservoir.
Measures to mitigate the higher nitrogen content include incorporating
removal of nitrogen modifications to the Chapman Facility, potential
wetlands in the watershed, and nitrification uptake by landscape during
nitrification. Wetlands construction (on Authority lands) would require
close coordination with the Authority's Biologist to ensure the existing
permits and programs are not negatively impacted.

3. The Authority's URDS is effective in protecting Sweetwater Reservoir
from runoff of recycled water.

Sweetwater Authority Staff Responses
1. Full review and approval by the RWQCB and DPH of the proposed
project is essential. This could include an amendment of the Basin Plan,
which would be lengthy and expensive. Approval must only be based on the
best scientific information available with full documentation of its application
and findings.

One of the main triggers for the URDS operation is the measurement of TDS,
or the amount of mineral/salt loading that travels from sources, across streets
and other hardscape and into the storm drains in the watershed. The reported
water quality data for the recycled water has a high enough TDS that staff
believes it can contribute to further degradation of the watershed. The
Middle Basin and Sweetwater Reservoir are already in non-compliance for
TDS and were included on the Environmental Protection Agency's 303(d) List
(Degraded Reservoirs) in 2007. Installation of a reverse osmosis (RO) system
at the Chapman Facility would mitigate this impact.

2. Based on the potential impacts of TDS as well as nitrogen and other high
risk constituents, staff recommends that the Chapman Facility be fitted with
RO treatment to reduce TDS and additional treatment processes to reduce
risk of nitrogen, viruses, and pathogens entering Sweetwater Reservoir. This
comment was included in the comments addressed to Otay in the mid-1990s
when this project was originally conceived.

3. Higher TDS runoff from recycled water could result in operating the URDS
more frequently resulting in both, higher costs and reduces the amount of
runoff of good quality runoff into Sweetwater Reservoir. If the project is
implemented, Otay should partner with the Authority to utilize its established
monitoring practices to determine impacts of increased recycled water use in
the Middle Basin and Sweetwater Reservoir.



Comments by Otay Water District Consultant
4. Otay would have to develop programs including rules and
regulations and Best Management Practices (BMPs) for recycled water
use at the proposed customer sites. This includes BMPs to minimize the
amount of runoff of recycled water from properties infiltrating the
Middle Basin watershed or aquifer system. Proper staffing levels for
monitoring and compliance enforcement could help in lowering the risk
of the recycled water reaching Sweetwater Reservoir.

5. There is concern about public perception and political challenges to
the project due to the proximity of Sweetwater Reservoir. Therefore,
Otay should coordinate with the Authority to develop a comprehensive
public outreach program to determine public opinions and potential
project acceptance.

Sweetwater Authority Staff Responses
4. Monitoring by Otay of the effectiveness of BMPs to control runoff of
recycled water from individual properties must be rigorous with established
monitoring and frequency protocols and required public reporting.

5. Because of potentially negative public perception for Authority customers
of recycled water entering the drinking water system, an extensive and
inclusive public participation/information process must be conducted to
include the entire Authority service area. It is recommended that this public
outreach note the requirement by the Authority for the addition of RO and
other treatment processes at the Chapman Facility. There should be an
extensive literature search to provide case studies citing recycled water
distribution within drinking water watersheds and associated impacts and
mitigation measures required. This was not addressed in the draft Study.

6. Since the introduction of recycled water into a watershed extensively used
for drinking water production is unusual in Southern California, California
Environmental Quality Act (CEQA) documentation should include a
compiete Environmental Impact Report (EIR) rather than a Negative
Declaration which would require a lower level of analysis. Otay should also
review other proposed projects in the Middle Basin to determine their
relationship to the recycled water project. These could include the proposed
groundwater extraction project and service area annexations to determine if
evaluating the recycled water project could be "piece-mealing," an approach
discouraged by CEQA regulations.

7. To effectively proceed much farther in evaluation of the project, Otay and
the Authority should consider a Memorandum of Understanding (MOl))
describing a cooperative review process, findings that would be required to
be made, and a path to approval which would address at minimum the initial
issues identified above.



TO:

FROM:

DATE:

SUBJECT:

SUMMARY

EXHIBIT C

Governing Board (Operations Committee)

Management

January 28, 2009

Proposed Groundwater Extraction Project by Otay Water District in the
Middle Sweetwater River Basin

The Otay Water District (Otay) is proposing a groundwater extraction feasibility study
within the Middle Sweetwater River Basin. The Middle Basin is located between Loveland
and Sweetwater Reservoirs, as shown on the attached map. Staff has concerns with this
project and the potential impacts to Sweetwat.er Reservoir. Otay is proceeding with this
study due to its continued concern with regional water supply issues. Potential
development of local groundwater would offset a portion of their needs for imported wat.er.
Also, Ot.ay is requiring any new developments to provide offsets of their projected water
supply requirements. Therefore, developers could provide funding to Otay for projects like
this.

This project was originally analyzed by both Otay.and the Authority in the early 1990s.
Three reports were completed by NBS Lowry and Dr. Michael Welsh that provided a
number of alternatives for extraction with the potential to pump and treat approximately
81.5 acre-feet per year. Th is amount was based on the imported water used by Otay's
customers within this basin for irrigational purposes that would percolate from their
properties into the Middle Basin aquifer. Otay believes this quantity is now 1,000 acre-feet
per year due to growth in the area.

At this stage, Otay has developed a draft Request for Proposal and received general
comments from Authority staff to this proposal. The proposed project goals are to update
previous investigations completed in the 1990s, prepare a groundwater project
implementation plan, and construct pilot monitoring and extraction wells. Generally, two
concepts are presented in the scope of work: 1) extraction of groundwat.er that was placed
there by customers of Otay in the area that drains into the Middle Basin by means of their
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use of imported water used for irrigation, and 2) extraction of groundwater that is placed by
inje<..1ion and/or spreading basins of imported San Diego County Water Authority untreated
water (i.e., aquifer storage and recovery).

The scope of work also requires discussion on the legal setting with respect to water rights
by the Authority as well as the City of San Diego and stakeholder meetings with regulatory
agencies.

FISCAL IMPACT

There are no costs other than staff time to address the issues related to this project.

POLICY

Cooperation with adjacent water agencies has been conducted in the past as they seek
projects to improve reliability. However, the Authority has taken a position that mitigation
is required at times when water quality, water rights or other areas of operations are
impacted.

ALTERNAliVES

Not applicable.

RECOMMENDATION

This is an information item only. However, comments from the Governing Board are
desired to provide to the Otay Water District.

Submitted by:

Approved by:

ons Manager

'~l~_
Mark Rogers, Gen~ager
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STAFF REPORT

AGENDA ITEM 8a

TYPE MEETING: Regular Board Meeting

SUBMITTED BY: Mark Watton,

General Manager

MEETING DATE:

W.O./G.F. NO:

April 1, 2009

DIV. NO.

SUBJECT: Board of Directors 2009 Calendar of Meetings

GENERAL MANAGER'S RECOMMENDATION:
At the request of the Board, the attached Board of Director's meeting
calendar for 2009 is being presented for discussion.

PURPOSE:
This staff report is being presented to provide the Board the
opportunity to review the 2009 Board of Director's meeting calendars
and amend the schedules as needed.

COMMITTEE ACTION:
N/A

ANALYSIS:
The Board requested that this item be presented at each meeting so
they may have an opportunity to review the Board meeting calendar
schedule and amend it as needed.

STRATEGIC GOAL:
N/A

FISCAL IMPACT:
None.

LEGAL IMPACT:
None.

Attachments: Calendar of Meetings for 2009

G:IUserDatalDistSeclWINWORDlSTAFRPTSIBoard Meeting Calendar 4-1-09.doc



Regular Board Meetings:

January 7, 2009
February 4, 2009
March 4, 2009
April 1, 2009
May 6, 2009
June 3, 2009
July 1,2009
August 5, 2009
September 2, 2009
October 7,2009
November 4, 2009
December 2, 2009

Board Workshops:

Board of Directors, Workshops
and Committee Meetings

2009

Special Board or Committee Meetings (3 rd

Wednesday of Each Month or as Noted)
January 21,2009
February 18,2009
March 18, 2009
April 22, 2009
May 20,2009
June 17, 2009
July 22, 2009
August 19,2009
September 23,2009
October 21, 2009
November 18,2009
December 16, 2009

Budget Workshop, May 21, 2009
Board Retreat Workshop, April 28, 2009

G:\UserData\DistSec\WINWORD\STAFRPTS\Board Meeting Calendar Attach A for 2009 4-1-09.doc
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AGENDA ITEM 9a

STAFF REPORT

TYPE MEETING:

SUBMITTED BY:

APPROVED BY:
(Chief)

Regular Board

Ron Ripperger~
Engineering Manager

Rod Posada
Chief, Engineering

MEETING DATE:

PROJECT/
SUBPROJECT:

April 1, 2009

D0034- DIV.
xx9635 NO.

2

APPROVED BY:
(Asst. GM):

SUBJECT:

Manny Magana
Assistant General Manager, Engineering and Operations

Informational Item on The Pointe Installation of a 42-Inch
Pipeline in Jamacha Boulevard Right-of-Way

GENERAL MANAGER'S RECOMMENDATION:

This is an informational item and no action by the Otay Water District
(District) Board is required at this time.

COMMITTEE ACTION:

Please see Attachment A.

PURPOSE:

To provide an update to the District Board on the status of the on-going
coordination with The Pointe and Gosnell Builders (The Pointe)
concerning installation of a 42-Inch Pipeline in Jamacha Boulevard
Right-of-Way.

ANALYSIS:

Staff previously updated the Board at the December 15, 2008 Closed
Session meeting regarding the on-going coordination with The Pointe
including its desire to install the 42-Inch Pipeline in Jamacha
Boulevard. At that time, Staff indicated that there were serious
concerns about the condition of the pipe due to the long-term exposure
to the elements and not following the manufacturer's standard
recommendations and whether or not it complied with the applicable
industry standards governing CML&C steel pipe.

To address Staff's concerns about the pipe, the District's as-needed
corrosion engineering firm, Schiff & Associates (Schiff), was consulted



to help understand the condition of the pipe and whether or not it could
be used for its intended use by The Pointe. As presented at the Board
meeting, it was clear that the pipe in its current condition did not
meet the applicable industry standards. Specifically, Schiff indicated
in its November 18, 2008 report several concerns and~hat as a minimum,
20% of the interior lining, (randomly selected section pieces) be tested
in detail. Staff had previously sent a letter to Pat Donnelly at The
Pointe on December 3, 2009 (see Attachment C) outlining what steps could
be taken to put the District in a better position in considering
accepting the pipe.

Subsequent to the Board update, Staff followed up with Schiff to
determine what testing was available to evaluate the condition of the
interior lining of the pipe and the suitability of the pipe as a whole.
Schiff's recommendation was to perform a pull test of the interior
lining on a representative sample of pipe to determine the probable
condition of all the pipe lining. Staff transmitted this information to
The Pointe, recommending they perform this type of testing with Schiff
or a firm similarly qualified to resolve the condition of the interior
lining. The Pointe subsequently hired Schiff to perform the pull
testing of their pipe and prepare a report documenting the results of
the testing. Schiff was not too concerned with the exterior of the
section pieces due to the existing underlying tape wrap which would
provide the critical corrosion protection needed.

On March 3, 2009, Staff received Schiff's draft report from The Pointe.
This report is attached as Attachment B. It is clear from the report,
that based on Schiff's testing of the pipe, that a complete failure of
adhesion of the cement-mortar lining to the steel cylinders has
occurred. Schiff's recommendation to The Pointe is that the lining In
all thirty-four (34) section pieces be replaced. To bring the pipe to a
condition that allows long-term performance, the lining will have to be
replaced in its entirety.

FISCAL IMPACT:

None.

LEGAL IMPACT:

General Manager

Non~

P:\Public-s\Developer\The Pointe 42-inch D0034-xx9635 & 2382\BD 04-01-09, Staff Report, The Pointe, 42-Inch Pipeline, (RR-RP) .doc

Attachments: Attachment A
Attachment B
Attachment C
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D0034-xx9635

ATTACHMENT A

rsuB:jEcTipF~O:jE(ST: \......·ITn~ff:~o;r;~;m~··~atti;i;o<n~ ....~a.. li Item on The Pointe Installation of a 42-Inch
Pipeline in Jamacha Boulevard Right-of-Way

COMMITTEE ACTION:

The Engineering, Operations, and Water Resources Committee reviewed this
item at a meeting held on March 12, 2009. The following comments were
made:

•

•

•

•

•

Staff indicated that they wished to provide the board an update on
The Pointe's installation of a 42-Inch Pipeline in Jamacha
Boulevard.

Staff has been working with The Pointe with regard to concerns on
the condition of the pipe to be installed in Jamacha Boulevard.
The pipe has been exposed to the elements for several years and it
has not been stored according to the manufacturer's standard
recommendations. The District is concerned that the pipe does not
comply with the applicable industry standards governing CML&C Steel
pipes.

To address'staffs' concerns, the District's as-needed corrosion
engineering firm, Schiff & Associates (Schiff), was consulted by
The Pointe to determine the condition of the pipe and whether or
not it could be used for its intended purpose. Schiff conducted a
"pull" test on a representative sample of the pipe to determine the
condition of all the pipe linings. Schiff found that the condition
of the interior linings was not to AWWA industry standards and that
a complete failure of the adhesion of the cement-mortar lining to
the steel cylinders has occurred. In order to bring the pipe to a
condition that allows long-term performance, Schiff recommended
that the lining in all 34 section pieces be replaced.

The Pointe is returning the pipe to the manufacturing company to
replace all the linings.

The County of San Diego has been informed of this current status.
The County understands the situation, however, there is pressure to
complete the pipe installation.



• It was indicated that this is The Pointe's project and it is in
their hands to complete the project. The County has the option to
pull the bonds to complete the project.

The committee received staffs' report and suggested presentation to the
full board as an informational item. The committee also suggested that
staff provide a powerpoint which includes pictures.

4
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THE POINTE & GOSNELL BUILDERS INTERNATIONAL

3130 Bonita Road, Suite 200
San Diego, CA 91910

Attention: Mr. Pat Donnelly, P.E.

RE: Corrosion Engineering Services
42-inch Jamacha Road Pipeline Lining (
Inspection - DRAFT REPORT
Spring Valley, CA
SA#08-l442ENG

Schiff Associates (Schiff) has completed our investigation of the 42-inch Jamacha Road Pipeline
lining investigation. The purpose of this investigation is to establish a level of confidence as to
the long term serviceability of the pipes' lining based upon American National Standard
ANSVASQ Zl.4-2003, "Sampling Procedures and Tables for Inspection by Attributes" Tables I
and Table II-A (General Inspection Level II; Acceptance Quality limit of 1.5 per 100 items). The
work was authorized by Gosnell Builders Corporation of California Agreement No.1 dated
January 5, 2009.

The pipe segments under investigation are stored at the intersection of Sweetwater Springs
Boulevard and Jamacha Boulevard. Because of project delays, the pipe sections have been stored
onsite for approximately three years. The pipe segments were manufactured by West Coast Pipe
and have a nominal inside diameter of 42-inches, a 3/4 inch thick cement-mortar interior lining, a
50 mil factory cold applied tape wrap coating to the main steel cylinder, a hand-applied cold tape
wrap system over the bell, and a 1-1/4 inch thick cement-mortar overcoat. The pipe was
manufactured to AWWA C200, C205, and C214 standards and well as adhering to Water
Agencies' Standards (WAS), Section 15061 for the San Diego County Area as adopted by the
Otay Water District (OWD).

A preliminary non-destructive lining inspection was performed October 29,2008 by OWD with
a concern for latent defects. The results of this inspection were inconclusive as to whether Or not
all of the cement-mortar lining was still adhered to the steel cylinder, a necessary lining feature
to passivate the embedded steel cylinder. Results of the preliminary inspection were provided in
a letter report to OWD dated November 6, 2008.

As stated above, this investigation was to establish a level of confidence as to the long term
serviceability of the pipes' lining based upon ANSVASQ Z1.4-2003, i.e., determine with a level
of confidence that the cement-mortar lining is adhered to the steel cylinder. Using this guideline,

Kearny Mesa West Business Park
7250 Engineer Road. Suite H . San Diego. CA 921 , 1

Phone: 858.874.0014 . Fax: 858.874.8180
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eight randomly selected pipe segments from a pipe segment population of 34 will provide a 99%
level of confidence that the pipe segments' lining is adhered to steel cylinder. Should the
adhesion of the cement-mortar lining to the steel cylinder be compromised in anyone of the
randomly selected pipe segments, a lining failure is said to occur in all 34 pipe segments based
upon ANSVASQ 21.4.

Initially, ten pipe segments or mark numbers (MK) were randomly selected using the Microsoft
Excel random number generator: 24, 29, 9, 10, 4, 31, 14, 21, 1, and 28. MK's 14 and 1 were
discounted because MK 14 has suffered fire damage and is already slated for repair and MK 1
could not be located. Once located in the yard, each pipe segment received a thorough visual and
aural inspection. The results of this inspection were compiled and compared to one another
ranking the pipe segments in the following descending order as to the number and frequency of
anomalies documented for destructive testing purposes: 10, 24, 29, 9, 31, 4, 28, and 21. The
assumption was made that the MK having the most anomalies would also be the pipe segment
that was most likely to exhibit a lining adhesion problem. If no lining adhesion problems were
found, the next MK from the prioritized list would be destructively tested. The results of the
visual and aural inspections are included as an attachment to this letter.

After the MKs were visually and aurally inspected, the next step in
Schiffs inspection was to perform additional non-destructive testing
to further identify potential lining delaminations from the steel
cylinder. This testing involved the use of a Proceq Schmidt Hammer
Model H2975-L using American Society for Testing and Material
(ASTM) C805-C805M-08, Rebound Number ofHardened Concrete,
as a guideline. Similar to an aural inspection, this technique is used to identified delaminated or
unsound concrete by measuring the concrete's, or in this project's case, cement-mortar, rebound
energy after being impacted with a calibrated hammering mechanism. Tests were performed in
areas with and without suspected lining delaminations for comparison. In areas where lining
delaminations were suspected, the rebound energy measurements were more varied and were
approximately 20% lower than adjacent well adhered cement-mortar lining. Schmidt hammer
test results are included as an attachment to this report.

The final step to Schiff's investigation involved destructive
testing of the identified potential lining delamination areas.
Destructive testing was performed using ASTM C1583/C
1583M-04, Tensile Strength of Concrete Surfaces and the
Bond Strength or Tensile Strength of Concrete Repair and
Overlay Materials by Direct Tension (Pull-off Method), as a
guideline and 51 Proceq Dyna 216 Pull-Off Tester. This test
involved coring the cement-mortar lining to the steel
substrate, affixing a 50 mm diameter pull-off test disk or
dolly with epoxy, and measuring the force required to pull

the dolly free from the steel substrate. The force to pull off the test dolly ranged from 0 to 21 psi.
A test result of 0 psi indicates a lining adhesion failure. In addition, slight corrosion was noted in
some test locations which is also indicative of a lining adhesion failure. Test results are included
as an attachment to this report.

Kearny Mesa West Business Park
7290 Engineer Road, Suite A . San Diego. CA 92111

Phone: 858.874.0014 . Fax: 858.874.8180
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Based upon Schiffs investigation and the parameters outlined in ANSIIASQ Z1.4, a complete
failure of adhesion of the cement-mortar lining to the steel cylinder has occurred. To achieve the
desired long service life afforded to the steel cylinder by a cement-mortar lining system, the
lining in all 34 MKs should be replaced.-
Our services have been perfonned with the usual thoroughness and competence of the
engineering profession. No other warranty or representation, either expressed or implied, IS

included or intended.

Please call if you have any questions.

Respectfully Submitted,
SCHIFF ASSOCIATES

DRAFT
Steven R. Fox, P.E.
Senior Corrosion Engineer

Attachments:

08-1442 Lining Invgtn revOI (srf_ef_bc_srf).docx

Kearny Mesa West Business Park
7290 Engineer Road, Suite A . San Diego, CA 92111

Phone: 858.874.0014 . Fax: 858.874.8180
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the Pointe - Jamacha Widening
Otay Water District 36-lnch La Presa Realignment

Visual and Aural Inspection

Clock Position

Distance

Pipe #
from East Length

Start End
End (ft)

Notes

(ft)
10 0 -_._~~- 5:00 6:00 micro cracks---_. ----_._-_._--- -'--'~--'--------------'-"-"-"---

1--___0 ___ 0.5 ,-._!}~~E.._ 3 micro cracks
-~-~~--,-- f----- .....-. _._.._--_..._--_.._----_.._-_._-~._ .._._--_.._-_.__._._.

1 10:30 Hollow
1----- .~--_..~._-~~..-.--....-_---- _...~~-~_._<-_.'-_.

7 9:00 Hollow
-'-._-_..._.-----_.----------_.._.-----

8 0:00 12:00 -

Repaired crack. At 5 0' c10ckchip outs probably due to

.-.- '---'-' .---_..~-..~ 1-.----..__... the offset repair. 12 0' clock hasthe same problem.
~.__._-----_..._--_.._._-_..._----_._.._-_..._-

13 12:00 Hollow---- ~iji(ilrlSSIIgFitlyoffSet. AffiteiTci"clOCktfiere are--13.5 0:00 12:00

- smallmicro cracks that stretch t016 feet.

16 9:00 3:30 Repair aone~:ootoT:30. At '3:3tra chunl<iS---

--- ---'--'-"--
missing._ ...__.._--.--_._--_._.__....__..----_....._------

17.5 9:00 Hollow_. ,..-
---~- --

17.5 3:00 Hollow--_.__. ..~._---.---_.-
18 4:00 Hollow

18.5 _. 3:00 9:00 Repaired crack. 4:00 to 5:30 is slightly offset- -- ._---_..
22.5 9:00 Hollow

-'-- _._----_. _.
23 0:00 12:00 IRepalr done on fulTaiameter.At 9:!Otolro'c1oc~-

.,..._-- there arechips missing due to offsetrepair.
23 4:00 Ho~w-----'-

24 3:00 Hollow
f---..--_.

25 9:00 Hollow
1------1------f-----.

29.3 3:30 Hollow

29.3 10:00 Hollow

31 0:00 12:00 Repair jOb done on the full diameter of the pipe. At
5:45 there are 2 micro cracks off of the repair.

31 9:00 Hollow

35 1.5 9:00 Small micro crack with small pin size holes
39 2:00 5:30 Repaired crack.
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the Pointe - Jamacha Widening
Otay Water District 36-lnch La Presa Realignment

Visual and Aural Inspection

Clock Position

Distance

Pipe #
from East Length

Start End Notes
End (ft)

(ft)
24 0.5 1 Healing micro crack

- ---~--------~------,,-

2.5 !-le~I!~~._~~:~?_.:!.:.c:=k________________.___._~-- 1---_._--'
3.6 Healing micro crack with T shape

f-----.. -_.._--.---------------------
8 7:00 5:00 Offset crack. 6:00 has healing mira crack.

- f----- ._-------..--------_._._._~._"._--_. __._._----_..._.
8 2:00 Hollow-- --------~--_.-

9 9:00 Hollow_._- -- -- --------
14 0:00 12:00 Repaired crack runs the full diameter of the pipe. From_._--- 1--'--'~Q.1o..9"':QQ_.thu:eo.gi.rJs..Q:fug,t~ __.
14 3:00 Hollow---

19.5 7:00 4:00 Thick repair_.,,-------------
19.5 4:00 Chip away_._----_._--
19.5 1:45 Hollow

- -- .-
21.5 4:00 chip away pieces- see picture
23.5 2:00 Hollow

23.5 9:00 3:00
l .....vv IU r.otrTTTIITl!fTS"1JTTS'~T."'Repm,...rUT1Slrum:r 10 ;:l .-

o'c1ock.Thick repair from 9 to 12 o'clock. 10 o'clock

repair did not stick to the area. Recommended to

smooth out area. --
27 4 5:30 Micro Crack--------_._---
30 5:00 Hollow
31 0:00 12:00 See picture notes for the description of each

{'lnrk<:~~~LJ~ltlt.1.t15~Il_oir:.i.s...o.ff&r~_
34.5 6:30 4:00 Crack runs from 6:30 to 4 0' clock.there are chip outs

at 6:30 8:30 9 and 10 0'clock.
34.5 3:00 5:00 Hollow
34.5 7:00 Hollow
35 5 4:00 Small hair line cracks
35 5 8:00 Small hair line cracks
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the Pointe - Jamacha Widening
Otay Water District 36-lnch La Presa Realignment

Visual and Aural Inspection

Clock Position

Distance

Pipe #
from East Length

Start End
End (ft)

Notes

(ft)

29 0.75 0:00 12:00 Repaired crack.----f--._- ------,.----1----'-------------_._---_.._..---,,---_._-_...-
0.75 1--.9·7?..__ 11:00 Micro cracks

~--~._~ -~"~_._._~_.. I----~-- .~_.__~_~____. __.~~~_~_~.~~~~.,'.~~_,._.~~_~.~__v_~~_ _ ._

~.__.£2___. 1 3:00 4:00 Micro crackf-----.-- ._--f---.----
~epaTrJOD.lnereare smiirrprnlioTesa"-rfM'rn marK--'7 1 4:00

......_--- in the 4 0' clock area. Micro crack at 4:00----_. -- f---"--
cracKr·unsTUlJCJTameter. smalTmTcro tracKs are10.5 0:00 12:00

---~~~-1---.--k-----·
running off at 12, 2, 3, to, and 11 o'clock...._--~-_. I------._-_._,------_.__...__..._-_._----,,~--~--

10.5 9:00 Hollow
.-- .......----1--._--_.I--:-:-:-:--_._~------_._---_._---_.-

~:5 4:00 Hollow

14 8:00 4:00 (:Fiip o"lifjile'CeSQre at If.'1O~2:'2, and small chip outs

.. ,------ at 3 t04 0' clock.- _._--_._-----------_..-------------
14 8:45 Hollow._._- -------- --~---_.-----------~-------

14 1:45 Hollow
-f----

18 1 4:00 Micro crack. Pin size chipouts are noticed as well.-._--- ----,..-- -._------
23 0:00 12:00 Healing job repair---_.-1--._-- ------ f7--_-----.-------.----.....- ........---.---...--
20 4:30 Hollow

-
Hollow

.--
22.5 3:00---- ._---------_...- -,---,-,._--------_._--------- --
23 1:30 Hollow

- .-

~~--1---,---~~ Nice repair
-,---~._-------

25 3:00 Hollow --

28.5
,,----

3:00 5:30 Micro crack with chip outs- --------
30.6 4:30 Hollow

-------- -~----- RepaireacracR runnnefiiJJ(ffijffie·fer·-6rff\e-p-'--pe~·31.5 0:00 12:00
micro crack has formed from 2 to 2:30 0' clock. Chip

outs were found at 8:300' clock.

f--~6 Repaired crack
-

2 5:00 --,
38 2 7:00 Repaired crack

39 5:00 Micro crack ~

39 8:00 Hollow
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the Pointe - Jamacha Widening
Otay Water District 36-lnch La Presa Realignment

Visual and Aural Inspection

Clock Position

Distance

Pipe #
from East Length

End
End (ft)

Start Notes

(ft)
9 0.75 5:00 Micro crack and pin size chips

1--. -1-"-------- ----r---.-.-.-------------...,.-.----...---
f--.1.5 9:00 3:00 Multiple micro cracks in 1ft 6in area

1.6 2 7:00 Repaired cracks -----.--------.---
-~-_.,-_._.f-...------- f-----.- _. ..

Hol~;·------·---··~--·_-------· __·--~·..·-
7.5 2:00

,=-~1--- ._~_...._,------~----~----~_. ------
7.5 12:00 3:00

-- Chip out pieces next to Micro cracks at 2:30 0' clock
_._----~-------

9 2:00 Hollow._----------- ----- '5jiIrQfcraCJ(-repaTr.lJcimageaafI:3Q LlnlngcifHefiif""12.5 1 0:00 12:00

_._--- 3:00 and 6:00 to 6:30. Damaged at 9:00
------~

~. __~___r ___

~._----_._--_.._--_._..._----_.------
12.5 10:00 Hollow

1--._-----------_. ._-_._-~--- -----
12.5 3:00 Hollow

-
Hollow --

12.5 1:00..--- f---- ._--------------_._---------~-~~.

15 3:00 Hollow

Hollow
-----,-~

.--_.
~. 1:30

16.5 0:00 12:00 Repair J06ISolfset at"9'1Of:jiJ orclock. Bad chip off

---_.. ---_._--- marks at 9 to 11 0' clock.
.------- ._-------_..._--------------.__.--_•.._--_..-

23.5 11:00 6:00 Crack

_.27.5 _ 1:00 3:00 Micro crack ----_.
27.5 9:00 11:30 Large chip pieces missing from crack

--~._---f--- Burn ma~ks-.--..--.-..--.-"'------.---.
27.5 11:45.. .. -
28 4:00 Hollow ---- ---
30 5 8:00 Mirco cracks

f---.---- ----1---._---
30.75 12:00 5:00 Smarlchlp"s outafTto -20' clock; large-chips m'iSSlng--

from crack 4 to 5 0' clock.

35 8 1:30 iRepalr cracl<. Repair not timshea. Chip pieceSimSsTrig-

from 11:00 to 12:30



$ SCHIFF ASSOCIATES

www.schiffassociafes.com
Consulting-Corrosion Engineers - Since 1959

the Pointe· Jamacha Widening
Otay Water District 36·lnch La Presa Realignment

Visual and Aural Inspection

Clock Position

Distance

Pipe #
from East Length

Start End Notes
End (ft)

(ft)

31 0.75 0.75 12:00 Crack--_._- ------_.--------_._---
0.75 f__Q}5 _ 1:00 Crack-'--- ---"~_._..
0.75 0.75 2:00 Crack

_.~----~"------~--_.__. ---~-_.---"
0.75 0.75 3:00 Crack -
1.75 10:00 .. _.J£:.1.L Crack----_..._._----~--_ .."-_._---_.. -
1.75 9:00 Hollow

"---- ---- -
!-. 2 3.5 11:30 .. _----~---------~-

3.75 5:00 7:00 2 micro cracks running from 3 ft to 9 ft. one at 5

0' clock, and the other at 7 0' clock. The one at 7 0' clock
iL:Uc.lLeS..i.owords 6 0' cloc.k.._____

9 0:00 12:00 Repaired crack around full diameter of pipe. 4 thru 5

0' clock has offsetrepair. Small chips have fallen off.

!------ _._--------~_._----------_.

10 2:45 Hollow
13 3:00 Hollow _.. -
14 8:00 3:00 Crack repair

.~_._.

14 oof-__J 3:00 Micro crack --_.-
17.5 1:00 3:00 Crack repair
19 1 3:00 Micro crack with 3 pin size chips missing. o.
20 2 3:00 Thin 24 inch micro crack with missing chip outs.
22 3:00 Hollow

23.5 10:00 2:45 Crack repair .-._.
24 3:00 Hollow

.. 25 0:00 12:00 Full diameter of pipe has repair work done to it. Repair

lis offsp.t from 4 toRU~

25.5 10:45 Repair is offset and has larae chip out areas.
31.75 12:45 10:00 Pipe begins a full diameter repair from 12:45 thru 10

o' clock At 31 ft 9 inches. Then repair at 10 to 12:45

branches to 34 ft 6 inches. That location is repaired

from 11 o' clock thru 4:30 o' clock. See pictures for

" 34.5 10:00 12:45 Repair
35 12:00 Mirco crack
36 3:00 Mirco crack
39 9:00 Mirco crack ..
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the Pointe - Jamacha Widening
Otay Water District 36-lnch La Presa Realignment

Visual and Aural Inspection

Clock Position

Distance

Pipe #
from East Length

Start End Notes
End (ft)

(ft)
4 1 3:00 Hollow

1-----. _. -1------- .---_.-........_-_. .'_.--.--'~_.

1.5 0.5 12:00 Micro crack
._----~ ~.~._---_.

____•..~v_·
.~ ~-----~---~ -~--~--- -----~~.._~-------~-,--~

2.5 11:00 L-shaped .~~o. cr.ackf--._._. ~-_._.~--I--.~--- ---_. ......~~~._.~.~-----~......._~_ ..
3.5 0.5 12:00 Micro crack_._---.- ---------_. --~-~---

4 0.6 12:00 Micro crack. 3 inch crack in-the same area.--_._--_._- ._- ---=~--

5 1 5:00 6:00 T-shaped crack_._---"-'- ----_. c---..----.---. -~~--"-----~--

5 10:00 12:00 Crack
~---- .~--_._-._._--- -i----------- -----

5 3:00 Hollow
-r------1------- -----f------- ._-"-----

5 6:00 Hollow------ f---.--- ------.--..- ----_.- "'--'-
5 7:30 Hollow

6 0.5 12:00 Crack---------_..- - -
End of .------_.. .--_. ~-~._-

Tee
----- ._-_.

.. e--'-'--'
Begin left

- ._-
side --

1 1 6:00 7:00 Micro crack-- --_.. .. ... _._--_. ..-
2 2.5 6:00 9:15 Micro crack-
3 7:00 2:30 Micro crack-

V-shaped crack from 3 ft 6 inch to 4 ft 6 inch3 2 4:00 6:00_._--..1------_. ---_...__.- r-------- --_.
4 1 7:00 Micro crack
5 0.5 Micro crack
4 1 2:45 Crack splits two directions
1 4:00 Hollow

1 9:00 Hollow
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the Pointe - Jamacha Widening
Otay Water District 36-lnch La Presa Realignment

Visual and Aural Inspection

Clock Position

Distance

Pipe #
from East Length

Start End Notes
End (ft)

(ft)
28 8 0:00 12:00 Repaired crack runs the full Diameter of the pipe----,--'-----. ._--_..-----

9.5 4:00 Hollow---•.. _._--_.. I-.._-------..~-_ ......- .._-----------
13 3:00 Hollow.. ,....__..- -'--- --~---~~-~._-_.._' ...__ ....--..-..~_._-~~._-
15 9:00 3:00 At 9 0' clock where the repair begins, the first 2 inches

is off set. The repair runs around the diameter to 3

Ll..'.d.o.c.k.... _._-~~--._ ...._..._-~_._._---~---
r--!LL- 0:00 12:00 .f-hiE.p~d ott~c~~_~QQ,--L.ln.i!!g_i~_.~tfset a!.9:0CL__

--~-------_... ------
18.3 2:30 7:00 Repaired crack. Lining is offset between 5 and 7

-'---1------_._--'--- .Q':'~\Q~k..
~---- --

26 0:00 12:00 Full Diameter has been repaired. 3. 5 , 9 o' clock repair
.Iis slightl'Loff~__.______

31 0:00 12:00 Full Diameter of the pipe at 30 feet 10 inches has been

repaired. At 4 0' clock there were signs of calcium build

- Ilnin..tbe_~...n.o.i~d.=.IL....._.____________
32 3:00 Hollow
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the Pointe - Jamacha Widening
Otay Water District 36-lnch La Presa Realignment

Visual and Aural Inspection

Clock Position

Distance

Pipe #
from East Length

Start End Notes
End (ft)

(ft)

21 0 2 6:30 8:00 4 micro crocksr------ .f-------f----- ------~_-.-__._~-~-~_.~~-------_ •..~-
2.5 4:00 9:00 _~_! repai.r________________~..__.__

10 6:00 3:00 Crack ..-1--'
11.5 1:00 9:00 Crack begins at 1, and ends at 9 0' clock. Between 1 and

2 o'clock, there are large chips missing. At 8 o'clock

-_.._-,...._------_.._- r--.------.- ihILr.IZMi.Us..slinhthl..1lff.sl?i_______________.._____

16 2:00 4:00 Crack_. ..__._-
~---- ----------~~._.~-."...,--~-~-~-~~.•_~~.

16.3 1 2:30 4:00 S..£i!:.al crack reeair ._----.
20 8:45 5:00 Micro crack. Looks as if repair was performed at 10:30.

f---- .. --~-_-...--_.---

~:5 3:00 6:30 Micro crack
23.5 1 5:45 ~tersectin9.!'1icrocr~.______.__.._------
28 1 9:00 1:30 ~~J_crack rep..Qir t~at loops en,!!!:~~________...~.- -------
35 0:00 Hollow

35 0:00 12:00 Crack runs the full diameter of this part of the pipe.

From 8 to 12 o' clock repairs look to have been made. at

the locations 12, 3, and 8 o'clock, there are chip out
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the Pointe - Jamacha Widening
Otay Water District 36-lnch La Presa Realignment

Schmidt Hammer and Pull-Off Test
Pipe # 10 1/27/2009

Schmidt Hammer Reading

Distance
Suspected Pull Testfrom Pull Test Clock

West East 1" East 2" Average Adhesion Reading NotesEast End Number Positions
Failure (psi)(ft)

10 11:59 53 53 55
12:00 53 53 54 54 No NA
12:01 53 54 54

12 4 12:03 52 34 38 Core came off during
12:04 51 45 49 44 Yes NA drilling. Drill bound to
12:05 34 45 48 cause failure.

17 3 3:00 45 41 41 The test was repeated
3:01 47 47 45 45 Yes 15 here since core remained
3:02 47 45 43 in Dlace.

19 2 3:00 48 46 46 Came off with slight
3:01 47 46 42 44 Yes None touch
3:02 43 41 39

20 3:00 46 47 46
3:01 46 42 44 43 No NA
3:02 36 38 40

29 3:00 34 32 32 36
3:01 42 40 38 42 No NA
3:02 40 40 40 40 38
3:03 42 38 38 40

31 1 3:00 33 24 24 22 The test was repeated
3:01 30 28 25 30 Yes 12 here since core remained
3:02 24 24 32 38 30 in place.
3:03 28 30 42 40

34 2:30 31 30 34 Control
2:31 36 38 42 35 No None
2:3:2 33 35 40

",
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the Pointe - Jamacha Widening
Otay Water District 36-lnch La Presa Realignment

Schmidt Hammer and Pull-Off Test
Pipe # 10 2/19/2009-2/20/2009

Schmidt Hammer Reading

Distance
Pull Suspected Pull Test

from Clock
Test West East I" East 2" Average Adhesion Reading Notes

East End
Number

Positions
Failure (psi)

(ft)
7 9 3:00 28 28 42 Pull tester fell off

3:01 27 32 43 33 Hollow Not valid during test.
3:02 25 30 42

14 8 8:31 30 36 38 Core came off during
8:30 38 40 42 38 No Hollow NA drilling.
8:29 37 38 40

17.5 7 8:31 33 31 35
8:30 36 38 38 36 Hollow 10
8:29 36 38 38

20 2 2:31 44 42 39
2:30 41 44 45 42 Hollow 21
2:29 41 41 44

25 6 3:00 24 24 28 Core came off during
3:01 23 21 32 27 Hollow NA drilling.
3:02 25 29 38

29 5 8:31 40 24 28 Core came off during
8:30 23 21 32 29 Hollow NA drilling.
8:29 25 29 38

31 1 3:31 27 36 49 Core came off during
3:30 21 38 50 37 Hollow NA drilling.
3:29 23 41 49
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MK 10 - Pull Test 1: Site preparation

" ,

,
:..~ _~~ k ~_ ...._~~-=--~_._... __ .....;

, .

-,
·'l

MK 10 - Pull Test 1: Core was not adhered, dust
evident behind core

\
-:

::.::'

1,

;'·--·--·-·-------.......... _;L

-4-)\ :
-1---.-- ..'_\

MK 10 - Pull Test 1: Core was not adhered, dust
evident behind core removed

MK 10 - Pull Test 1: Slight rust in upper right
comer of 2/1 9/09 test; adhesion of core to steel

substrate of 1/27/09 test.

Kearny Mesa West Business Park
7290 Engineer Road. Suite A . San Diego, CA 92111

Phone: 858.874.0014 . Fax: 858.874.8180



MK 10 - Pull Test 2: Site preparation; left core
from 1/27/09 fell off with slight touch.

MK 10 - Pull Test 3: Test preparation

SFQX@SCHIFFASSOCIATES.COM

WWW.SCHIFFASSOCIATES.COM

CONSULTING C0RROSION ENGINEERS - SINCE 1959

MK 10 - Pull Test 2: 1/27/09 and 2/19/09 still
had adhesion as evident with the cement paste

still adhered to the steel can.

MK 10 - Pull Test 3: Rust striations behind core.

Kearny Mesa West Business Park
7290 Engineer Road. Suite A . San Diego. CA 92111

Phone: 858.874.0014 . Fax: 858.874.8180



SFOX@SCHIFFASSOCIATES.COM

WWW.SCHIFFASSOCIATES.COM
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MK 10 - Pull Test 5: Core was not adhered to steel cylinder; watery rust marks behind core.

Kearny Mesa West Business Park
7290 Engineer Road. Suite A . San Diego. CA 92111

Phone: 858.874.0014 . Fax: 858.874.8180



ATTACHMENT C

...(nrdi!:ntf!d to COnlll1lJnittJ~f!I/~iN~

2554 SWEETWATER SPRINGS BOULEVARD, SPRING VALLEY, CALIFORNIA 91978-2004

TELEPHONE: 670-2222. AREA CODE 619 www.otaywarer.gov

December 3, 2008

Mr. Pat Donnelly
The Pointe Group, Ltd.
3130 Bonita Road, Suite 200
San Diego, CA 91910

Dear Mr. Donnelly:

Enclosed for your review are the reports issued by the two companies that, on
October 29, 2008, inspected the 42-inch diameter pipe ("Pipe") that The Pointe
Development - Gosnell Builders International ("The Pointe") proposes to install
and connect to the Otay Water District ("District") distribution system. The first
report, enclosed with this correspondence as Attachment A, was issued by Walls
Inspection Company, Inc. (the "Walls Report"). The second report, enclosed with
this correspondence as Attachment B, was issued by Schiff Associates (the
"Schiff Report").

Both reports raise serious concerns regarding the integrity of the Pipe.
Generally, the reports verify that (i) for nearly 36 months, the Pipe was not stored
or maintained in accordance with either WAS standards or manufacturer
specifications, (ii) as a consequence of such neglect, the Pipe suffered numerous
instances of damage, some obvious and some not readily ascertainable; and (iii)
some repairs nave-been performed but a large number of repairs are either
inadequate or incomplete. The reports also state that it is difficult, based on a
superficial visual inspection of the pipe, to determine whether the long term
integrity and service life of the pipe have been compromised. Accordingly, at this
time, the District is not able to authorize The Pointe to proceed with the
installation or to make a commitment to accept the Pipe. In particular, the District
will not accept the pipe sections numbered #14 and #24 in the Walls Report.
Those sections suffered substantial fire damage and will need to be replaced.

With the exception of the two fire damaged pipe sections, the District is willing to
accept the Pipe if The Pointe obtains a certification from West Coast Pipe that
the Pipe, as repaired, is as good as new. In the alternative, the District would be
in a better position to consider accepting the pipe if the following steps are taken:

1. The Pointe engages Schiff Associates (or a similarly qualified
company acceptable to the District) to conduct additional
inspection and testing as set forth in the Schiff Report and



provide a detailed report of the condition of each secti()n of the
Pipe; and

2. The report verifies that the results of the additional inspection
and testing are favorable and concludes that there are no lining
defects or other damage on any section of the Pipe, and/or
identifies any sections of Pipe with suspect mortar lining or other
damage; and

3. All existing damage to the Pipe is repaired by a consultant
retained by the Pointe and approved by the District. The
damage must be remedied according to a mutually agreed upon
remediation plan and consistent with the recommendations of
the Walls Report, the Schiff Report, the recommendations of the
report produced by the company retained by the Pointe pursuant
to paragraph 1, above, and the agreed upon remediation plan.

The District understands that the Jamacha Road Project is of importance to both
The Pointe and the County of San Diego and we remain committed to continue
working with your personnel to move this project forward. It should be
understood, however, that the District has a fiduciary obligation to its constituents
to ensure that the Mter"system, and all portions thereof, are acquired, installed
and maintained in compliance with WAS standards and in accordance with all
applicable requirements. To date, The Pointe has not provided evidence
satisfactory to the District that the Pipe is in compliance with WAS standards for
new pipe.

If you have any questions regarding this matter, you can contact Ron Ripperger
at 619-670-2779 (office), 619-987-6373 (cell), or e-mail at
rripperger@otaywater.gov.

Sincerely,

~~
Mark Watton,
General Manager

bee: Supervisor Dianne Jacob, Board of Supervisors



ITEM9a
Informational Report on the Status of the On-Going
Coordination with the Pointe and Gosnell Builders

Concerning the Installation of a 42-Inch Pipeline in the
Jamacha Boulevard Right-of-Way

Please reference Attachment 1 "PowerPoint" posted to
Otay Water District website.
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STAFF REPORT

TYPE MEETING: Regular Bo r

SUBMITTED BY: Geoffrey St Chief

MEETING DATE:

W.O.lG.F. NO:

March 4, 2009

DIV.NO.

Information Technology and

Str~tegiCPlanning

APPROVED BY: Ger an ez, Assistant General Manager, Administration and
(Chief)

Fin nce

APPROVED BY:
(Asst. GM):

SUBJECT: FY 2009 strategic Plan and Performance Measures Report

GENERAL MANAGER'S RECOMMENDATION:

No recommendation. This is an informational item only.

COMMITTEE ACTION:

See Attachment A.

PURPOSE:

To provide a fiscal mid-year report on the District's Strategic
Performance Plan.

ANALYSIS:

The District has completed the first half of the Strategic Plan
for FY 2009. Overall, results continue to be positive with the
District exceeding its target for both strategic plan objectives
(at least 95% complete or on track) and performance measures (at
least 88% on target). Detailed information on each objective and
measure is also available electronically on the Board Extranet.
Looking at these results in more detail:



Strategic Plan Objectives- Changing to Meet Future Needs

Strategic plan objectives are designed to ensure we are making
the appropriate high-level changes necessary to move the agency
in the planned direction to meet new challenges and
opportunities. Overall performance of strategic plan objectives
is positive with 58 of 76 objectives (95%) complete, ahead of or
on schedule. 15 items are on hold or are not scheduled to start
and are thus excluded from the calculation. Three items are
behind schedule.

FY 09 Objectives

Objectives: All Scorecard Areas

Detail
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Performance Measures - Monitoring Day-To-Day Performance

Performance measures are designed to track the day-to-day
performance of the District. Sometimes referred to as a "dash
board", these items attempt to measure the effectiveness and
efficiency of daily operations. The overall goal is that at
least 75% of these measures be rated "on target". District
results in this area are also positive with 38 of 44 (88%) items
achieving the desired level or better. One item, which is a
once yearly survey, is not scheduled to start and is thus
excluded from the calculation.



FY 09 Performance Measures
Measures: All Scorecard Areas

Detail
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38/44 Measures on or ahead of schedule (88%).
Target is 75%.

Balanced Scorecard - External View

The Balanced Scorecard methodology is designed to ensure that a
company is performing consistently on a wide range of measures
necessary to ensure both short-term and long-term improvements
From this perspective the results are also positive. In all
four categories the District is on or ahead of schedule or
target.

Balanced Scorecard Perspective
FY 2009 • Qtr 2 • All Departments

[customer Financial I Learning and Growth

~ctives • f'leaSU~~ Ii.~bjectives r-teasures_.J • Objectives _f'leaSUres ~
usinessProcesses I

Objectives • f'leasures
______. ...--1

Green =meets or exceeds/ Red =does not meet



Departmental Perspective - Internal View of Performance

The departmental perspective, that is breaking down performance
objectives and measures by the responsible internal departments,
is also positive. All departments meet or exceed the
expectations for objectives and performance measures.

FY 2009 • Qtr 2 • All Scorecard Areas

Departments

l-Administrative Services

2-Engineering

3-Finance

4-Information Technology

Objectives

Objectives • rvleasures

Objectives • t-leasures

• Objectives • t-leasures

S-Operations

Green =meets or exceeds/ Red =does not meet

Significant Achievements

• Objectives t-leasures
~

Attached to this staff report is the District's Mid-Year
Achievements Newsletter. The newsletter provides a breakdown of
each department's status in regard to Objectives and Performance
Measures as well as a message from each chief highlighting many
of their department's significant achievements. We have
distributed the newsletter to all Otay staff offering them an
upclose and personal view at their department's success.

FISCAL IMPACT:

None at this time.

STRATEGIC GOAL:
Strategic Plan and Performance Measure reporting is a critical
element in providing performance reporting to the Board and
staff.

LEGAL IMPACT:

None

~V1J~---f'w!J-b-f--1-
General Manager 6



SUBJECT/PROJECT:

ATTACHMENT A

FY 2009 Strategic Plan and Performance Measures Report

COMMITTEE ACTION:

This item was reviewed in detaif by the Finance, Administrative
Services, and Communications Committee and the Engineering,
Operations and Water Resources Committee on March 5 and March
12, 2009 respectively. The following comments were made:

• It was indicated that if the board wished to make
recommendation for changes for items they wish to emphasize in
the upcoming fiscal year 2010, staff is open to receiving
their suggestions. Staff has reviewed the Strategic Plan and
does not plan on making any changes.

• This year, staff has implemented a new process to review the
results of objectives. Staff must now establish that they
have met objectives rather than simply indicating that they
have done so.

•

•

The Finance, Administration and Communications Committee
inquired how targets were set. Targets are currently set at a
level where staff believes that it can be reasonably met as
there is no data to scientifically base the targets. As data
is accumulated over time, then the targets will be set more
scientifically. Staff could also, at that time, set target
percentage improvement goals, such as, increasing the targets
by 2% to 3% each year.

Staff does measure its success against AWWA industry
benchmarks which have been customized to more accurately
reflect meaningful targets for the District.

• It was noted that the Strategic Plan System is a very advanced
system and can be viewed by board and staff on the inet/board
extranet at any time to check status.

• The Engineering, Operations and Water Resources Committee
suggested that the mid-year Strategic Plan results be
presented for the full board's review each year and that staff
invite other agencies to the presentation.

Y:\Board\CurBdPkg\AdminSvc\BD 4-01-09 Attachment A to FY09 Strat Plan Staff Report.doc



The committees supported presentation to the full board-as an
informational item.



"Define
your

business
goals

clearly so
that others

can see
them as

you do."
-George F.

"We all
need lots of

powerful
long-range

goals to
help us

past the
short-term
obstacles."
-Jim Rohn
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88% Complete, Ahead, or On Schedule
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Board Report
Overall, results continue to be positive with the District exceed
ing Its target for both strategic plan objectives (at least 95%
complete or on track) and perfonnance measures (at least 88%
on target). Additionally, in all four categories of our balanced
scorecard the District is on or ahead of schedule or target due to
all departments meeting or exceeding the expectations for
objectives and perfonnance measures.1- ._.. .._'-- __ ,
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Other significant work in i\dministration, included participation in
the State wide Golden Guardian Exercise for disaster preparedness,
completed review of the Employee Survey and implemented a
monthly meeting between the Assistant General \lanagers and
Chiefs to enhance IIlterd<.:partmental communicatil)n.
~ _ _ _ .. ,,'_" ~ ,,_ .• ;~ ...... --. -.....-----.,..-----, ... .Jo

Significant Achievements

111e second quarter was busy with siglllficant achie\"ements with
District wide impact. Staff has been busy prepanng. and ck\eloping
procedures and tools to address the anticipated increase in customer
inquiries related to the drought. Water Conservation with Customer
Service. IT and our Public InfonnatlOn Officer. hal e \lorked to
gether to address issues that come with a drought and the need to
provide infonmnion to our customers related to the impact of wa
ter rates and methods to conserve \I"ater.
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-Rom Samo: Chief of Admin Sen ices ,;.

Administr<1tion and Communications
--Developed a comprehensive outreach plan for customers related

to the drought, recycled water, and water conservation
--Developed an extensive cOlllmunications and outreach plan for

resilknts lI11pacted by the Jamacha Pipeline Project

Safety and Security
-- Completed review of Emergency Acllon Plan (L\P). "ational

Incident Management System (NEvIS) and Emergency
Operations Center (EOe) procedures

-- Completed a review of 32 out of 36 Safety Manual Pro(cdures
-- Attained Federal[\; I\IS compliance
-- Participated 111 the Califomia Statewide Golden Guardian

Exercise

Watr!" Conservation
-Developed Level One and Level Two procedures for handling
water waste complaints

--Along with Facilities Management, work has begun to reduce
water use and enhance security at the Administration,
Operations and Treatment Plant

--Assistant General :Vlanagers nllplemenled a monthly meeting to
discuss vanous depanmental issues with the Department
Chiefs to enhance 111terdepanmental communication

Human Resources
--Completed revic\\ of Employee SUITey results and faCilitated

discussions between Depal1ment Chiefs and respective
Managers and Supervisors

Purchasing
--Implemented secunty improvements in the Adnlll1lstration

front lobby.
--Steve Dobrawa. Purchasing and Facilities :Vlamtenance

Manager, attamed Certified Purchasing Manager (CP:V1) slatus.
awarded by the Institute for Supply Management (ISM)
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Administration
1 --DevelopeJ a comprehensive outreach plan for customers related
1 to the drought, recycled water and water conservation.
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'Ja_. Title Target _II le~ .....-
1.1.100 .Customer SatisfactiDo 9Q.OG 93 5U£LH.\r AAM-U·JnO

1.2,lOl Blanket Order Activity IS.OD 16$ OOSAAWA.• STEPHEfil

t.3.102 Total Water Saved t20.00 6, ljil;A1lGeR, WIWAH •
1.3.103 Okay Water Use (Oistinct '4eters) 76.60 32.2 G!u'~E;l~ WJtUAH •
l.4.tO~. Ii&'s' Selierit'y R~·te··(9.~t~~;~) 3O.lI0 27.4- <;yQ.....nIl

l-~.tG5 TUI110Vef' Rate 5.00 1.8S WIu.1A"SO r.ew 6
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ARMAUOO BURNA

KElU WllLI~MSON

KElU WIWAMSON

Ke:lU \'\fIlUAMSON

KEUl WJLUAt-ISOH

KELU WiWAf1S0N

KEltl W1lllA"'ISON

KELLI WIllIANSON

r.etu W1LLlANSON

KEW W1LLIAftlS0N

KElL1 WIWAIolS0N

PATRICIA CARO

leO CUDAl

TEO,CUOAL

TEO CUDAl

KEltt WILLIAMSON

AlU1ANDO eUElJ'loll

WILLIAM GRANGER

~"I1W~~'1 GRANGER

AR"lANDO BUELNA

ARMANDO BURNA

leed

Optimize c.ommunity ir\Vol\femallt t~ro~9:hout the Oist~.

Review ana revise i'n~;~keting str~tegy and recruiti"g tools.

~v~~O~a~~~~~~~~~ required ol!Ind desired Oistiict-wide training KflU WltU,u,lSQt"

-i5~~lc;!p"~nC:J'rri'~Y~iain a' formal progj"am to tr~ck emplo.yee
~i"irlg. ". .." '. -

identify~ elemants "of SUCl;ession Planning' th"4t can be
taih:sred to t,he District's "needs.

~p~·tI~e._:an~·,e~Pol!I".d' ~p 'iew'~.~$S to incl~de9~eat~r
~'ry'ipff8:Sjs,of·. " .'eti"~s :~"d peifrirl1l.an~:,"ea~~re;s AOSb.lARY O~UEs
~til): 6J1f;;;J, .~.~~n~i;Ut'~ ~nd how they may i'~lat. to '. '. ..

fatilities and Staffing pilln needs.

,~~dalf::"~i~ij;rs Oia:ught·~litnaoement Ptan inCluding actiOIlS for
e~fo~~mc:~~·
Ev,dul'lte web-based employee petformflnct!: revil!!W5.

AUlomaje appijc~~cn PJ.:Oee5S.

R.e'Jjew/con,:olid,,~e the Oi.strict's Disaster Preparedness Plan.

~~;~~:~a~t\~::se$Sment and implement 'rechno19gy

Ev~lllftteand make recommendations regarding EnvkonmeJ\t~1
Health, Emergency Preparedness, and safety IolaMgement
System.

.. E~~.l~;;~,r~ir(~·ctlv~~n:,'munication lo.ols throughout the
~'9anlzatlon..

EVf'l'U8t~ the Pay For Perfonnance Program.

~v~lIuate tt1:e:emplo~ee Recognitici!" Pro.Qrlllnl.

AsSt5S findings: of Z008 Employee Survey.

cOfldva,Employee SUrvey.

, Revrtw i1nd update dusification plan and revise critical are:!l$,

Objed:ive

Ct'lpture. customers" attitude. and awareness through a ~pearable
C\lstomer survey-progra:m.

Written Pilblic:~tions - Oevelop "fl effective prograrn for
prc.dudng new 'customer eommunic:ation, including drought
releted communication. E\faluate bj·lingual options.

Develop 4 c.omprehensive community·.outreach pl3n and
:matetil!!llf~.t,a.rg.~t-spac:ifjccommunity stake.holders with

~~~~~~~~j~~tt~ogs:~;~:tati~ ~rt a~ht. reCycled
Pr~~ote a~d ~~~~u~ge ~doption f:}f consel.....ation practice$ for
new construction within District 'service tl!:mtory,

Partici~a~ if} the' r.e~lsion of 'he 14 w~terCo!,s.el"Yation Best
Manageme·nt Practh:es and prepar~ to in1plemeJ\t 'thos~ that are
locally cOSt·eff'ective..

Continue '-0 activelv Plirticipate in O1unty ~\'ater Authority,
f>l~lropolitan, W,ater"OL~trict of Southern C!llifornia,~ State policY
mllking and pending legislative'review ""d.-comment.

',,~~.ment$ t.Q.:(:ity, ,CQ\!iJty, ~nd Slate water
;';~quir~~ents a~d ~JYipleri-lIfnrap~rcp~ate' BM~s:.
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1.1.1.1
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"Our goals can only be reached through a
vehicle of a plan, in which we must
fervently believe, and upon which '''Ie must
vigorously act. Thel'e is no other route to
success. "

-Stephen A. Brennan

ObJ Id

1.2.2.1

3.1.1.1

3.1.2,1

3.1.3.1

3.1.3.2

3.2:Li

3,2,1.4

3.2.5.7

3,2.5.8

ObJedlve

Continue a regional ~pproao:h and expand Oistriet's recycled
water outreach program to h,ndscape arc:hitects, mainten"nce
companies, developers, contractors, and homeo.....ner
,usoc:illtlons.

Pnoritrze and implement recommend3tions contained in the
InteQrated Resources Phm and Water Resources Master plan to
obtain .dditional pot4ble water supply by 1SO,'•.
Create a comprehensive environmental pf'"ogram that iJ cost~
effective 8(1d prOaeti~a in r.e5poriie· f~ en\lironmental
compliaJ1ce'. '

Evaluate the long·tenn r'equirement for costs and ben,efits of
seeking additional sewer collection flow, treatment, il'lnd/or
disposal capacity.

Obtain one\'( ~de:d mite; :supplie., ~y 10~11 by p~iorltiiino and .
imphi:nle'1ting the recommendations in th~ lAP & WR,NP.

Finalize evaluation of North District service area expansic:m fOf

recvded water and seek approvals for funding.

..P~9~1~j;·,.~nd)r.npj~rii.~~~ itI1AS.f~~:~J1ag,~~nt P,rograftj P~!n 'to
e"~en~;9,$~~I.l.ife:'c(,~p.it~1a:.$Sel~~ ,
fnh~nce COnstruction Inspection on construction projects by
implementing 'Itl1S.

To ~~a.in.ac.e~s~ to 1hare.d.,_electridiY, ~8S, telepl)one, and other
utilities'rom celt sife venckfrs, San·Oiego Cou~nN ~ndf 'other
agencies. . .- .

.Identify e,xili~ng facilities ·that.are good candidates for
conversjon ~o'separale irrigatioll,meters (recycled and/or
potabll! water), specific"llyJot mu'ti~.

~mily!incfustriaVcomme~al project!;.
:Enfot:ce use of ~arate ~,~ters f~·r i~·ai~bn dun.nO.the S·u\).
'Af~~J.taSter ~I~~ (SAM~) .Review Prc.~~s.t~)l1a~inli~e ~e u~~
of .,e~eCJ wilt~f. Imoatio:n-of.l.np$~ped afeas ~tiall h~vii-·.a_

·.$~p::lr~te-lneter ..fC!.iia.rd(ess)(~otab.le .c(:reev.~~d\~ater .i~· .
avaa~bler ·y~hiJe.~,~~i~ijiry~:i~.~,:us,e-'of're.cy~,I~,~':W~J~r..

Leail Status

OAVIO CfiA1U.fS

JANES F'fA-SLE" 0

liSA COBURN-SOYD 0

)~NES PEASLEY ~

JAr"fSHASLf'V 0
LISA COS-uRt~-eOYO

lAMeS pe•.sLEY

DAVID CHARles

DAVID CHARLES

JANES FcfASLEY

lAMes PEASlfY t}

Id. Jltle Taroet ae....lt le;adJli Sl.ru.
2·2.200 elp p.(Oject Expenditures 'IS. lSudqet 100.00 26.5 A.IFE=ER.GE8:, ltCr<LALO 0
2.2,201 CQllstruction Ch;ange Order Incidem:e 2.00 RIF"PERGER. R.OJl!~O •
2.3.202 f·lark out Accur:~c.y lOD.OO 100 c·ooi4r,eu., HlCltAa

2.3.203 Pro-ject Closeout Time 9Q.(KI 231 RIPFERGER, ~LD •
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50.00 30 BELl. RITA

168.00 217.11 CUDll~, JMIES

tCO,OO 100.00 CllOUF',lA.r>les

45,012
268
968
656
124
1.995
39
7
3.689
10.858

SY~l\ Rene.waVReplacement R:ate (QlRt\~,..."e) 3':'.OCl 42

Distribution Sy5t:em loS's (QuaIServe)

Answer Rate

08J.1 Cost per ACCOUI,t (Qu~lSeNe)

Billing A'c;curacy (QuaIServe)

Overtinte Percent~ge

Se'Ner Rate. R.ankin1J

Water Rate Rankino

D~t Coveraoe RatiG (QuaISetve)

Re~e,....e level

Tille

Total

Residential VoIater Only
Matcr Metcred
Commercial and Publicly Owned
Landscape, Agriculture, Construction
Recycled
Residential Sewer
Commercial Sewcr
<;choob Sewer
ReSidential Water & Se\vcr
Land Owners

In ordcr to comply with the Prop 218 rcquirements, at thl' Dccel1l
bel' 15th, 2008 ml'cling the District held a Publtc Hearing. During this
hcaring the mcmbcrs of the pubhc were able to share their COl1llllcnts
related to the proposed rate changes. Any wntten comment' received al
the District were also provided to the Board. In thiS way the Board \\'a~

rully in formcd of the customer's opini,'ns as they related to the rates prior
to any action on the phJposed rates.

-Joc Beachem. Chtefof Fmancc

218 Process Completed -11le 218 notices wcrc mailed in October to
all of the Otay customers. These notices infonlled cach cw,tomer of the
rale changes that were proposed. To avoid overly complicated notices,
each type of customer had a customized notice tailored so that they would
only rcceive intt1Jlmnion relevant to them. In the list below_ showing the
various notices, the total number of notices se!1l is signi Ilc,mtly more than
the J1llmber ofOtay customers. 111is is because the District is also re
quired to send a notice to all land owners even if they arc not customers.

-~

Rate Testing: Staff has been VClY focused on verifying that the new
billing structure, if approved, will havea smooth transition n1l0 the bill
ing system. With signiticant help from the IT depa11'llcnt the Finance
staff has been paralleling all the hilling cycles to identily any problems
that might occur in the blliing system. TIllS testing has been vcry suc
cessful and staff anticipates a smoolh transition.

3,2.305

3.2,307

3.3.306

3.3.309

3.2.305

3,1.300

3.2.301

3.2.302

.3.2.303

3.2.304

Id'

I
I
1
1
I
)

I
I
I
I
I
1
1
I
)

1
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Significant Achievements

Credit Rating Upgrade: On rvlonday the 17th of December 2008,
Standards & Poor's notified the Distnct that It was upgrading the Dis
trict's credit rating Ii-om AA- to AA. For many years the Dislrict had an
A+ rating and issued debt with that underlying rate. Over the past num
ber of years. Ihe District has been developing as an industry
leader. With excellenticadcrsillp and management the District has devel
oped exceptional planning tools and [lolicies These fundamental im
provemCllts in the operations of the District were noticed and acknowl
edged by the rating agencies in February of 2007 when Fitch, a rating
agency up<.'raded the Distnct's credit rating li'OIll /1+ to AA-. Shon!y
aller Standards & Poor's also gave thc District a AA-. -!11is was a slgniti
cant rating change Illr the District as it moved the District hom the single
A to the double A range. The Distnct has continued to demonstrate ex
ceptional leadership and managemcnt, recciving numerous technological,
engineering. linanciaL and accounting awards. Less than 19 months after
that last ratl11gs lIpgrnde, and with thc ongoing demonstration of forward
thinking and ,killed managemcnt, tbc District has received its second
credit ratmg upgrade III 19 months. 'nle combined affect of these rating
upgrades \\ ill save the Otay Watcr District's customers millions of dollars
on the costs to bUild infrastructure. The D,stnct is proud of its etlon,; to
proVide outstanding scrvice to their customers and looks forward to con
tinul11g its record for exceptional service.

I
I

Successful Payroll Year-End: Staff geared lip Illr the payroll
I year-end. At the end of each year a signiticant crfort is made to organize
I and prepare all the new tax and deduction int<mllation. This is a key part

of thc accounting system as all thiS infol11Jation is' linKed into the general
I ledger and budgeting systems. Also. central to that time of year is the
~ preparation of all tax documents sent to the state, red, vendors, and

~pl~l't'::.:.. ~

Ob] Id ObJullve leod St.luS

1.1.1.2 Expand a tr'oJe.detailed customer compl"int tracking and ALICIA ~IENDEZ-SCHD~cEf( ereporting sYstem.

1.1.2.1
Incoming calls - Streamline and document the District's ELAINE HENDERSON eincoming customer c,,11 processes.

£v~i_u~te the 'llO~~..cost ~ffective arid__~ffi~ent processes

1.1.2.6 lsrid:~o:'ois~to .CC.m[nufii.~le__servi.ce. reJated issues to
ELAINE HEtlDERSON ecustomers', FOf'.exarilpl.e: E-"'"il, Taroet mail, door

h~ri~r,J~\ci

2.1.1.2 De-velop the long term financial plao. JOSEPH BEACHEf.\

2.1.2.0 <=:6r\4:lIctii.r"tancial thr~,\'t-liS:S~$,5,rtl~n:~_!Qr:g~~llft~i wat~r
)A~IES CUDllPt\';lIilab!Hl)i, ,il1fJ_~tio," a,n~' nth,e,l'. revenue -SOlir~e$~

2.1.3.0
Re·calculate all Capacity and Annexation fees with New

JOSEPH BEACHEMRehabilitation. and Repair 'Plan:

2.2.1.1 :'~i.i:n:~ti!Y. ~si§;iti~I'feestructtin!$ and th;~~biliin9'SYstem; RITAeEU

2.2.1.2 iteduce complexity of and simplify rate !itrudure. ELAINE HEIIDERSor.

.2.2.1.3 Evalu"t!!,droughtstage ,rates .end,propose ~haltge5~ RIT~,~.~U

2.2.1.4
Ev&luate and improve effectiveness of bill (inCluding fees

ELAINE HENDERSONfor Chula Vista" sewer billing).

3.2.3.3
Evaluate implementing a fixed network Automated ~llter

ELAINE HENDERSON
Re8dino~

J.2.S.3
Enhance AP to electronically pay bills. for frequent )OHN PRENDERGAST 0vendors and routine bills'and ma~imize the usa of e·bills,

'3.3.1.1 De:velop ond measure ,c-ostper. uriitexpendituresan4 RITA eEU 0forecasts.

r
1
I
1
1
!
1
I
1
I
l
1
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ObJ4tdlve lead

lnternctivc- Voict: Response 4 .Enhance the usefulness of the
Interactwe Voice. Response- for better customer serviC8 across CYNTHIA AlCANTAf(A

t~e-Djstrict.

~.~tl~rd:~I:~fici~Vn~~~a~~t~~hc:n$~;~~~o~S~~~:~~~:~~~I~~;Auto THERESA KREJN8RING

~Ye~~g~"I~e~lf~~a~:~:ra~:e~::~:i~:tf~~~riCt'S ~et> site WIUIAN JENK)IIS

E·Custome.r Account· Enhance the customer's ease of <sceen
to peTsonal;14!'d aCCQunt infonnation includinl;l \uler use, SIitlMAlA SARJPAll1
~ayment status, and historical trending.

Promote:~~'d. encol,lr~~eleade.rs,hip opportuoities for OistrietGEOffRE'y' STevENS
staff in ~aler industry ,committees,

;;:~u:~~::d;;P6~~~~American Water Works AS50ciaticn GEOfFREY STEVENS

Id~ T..... -t~;g" • coult '-"ad•
_....

4,1.400 Custom~,~$facti(lnwith website 77.00 D JENKlNS. WIWAl>1 0
4.3.401 Ne-t'NCrk A:"5il~tilit;· 99.00 100 JEtOOIlSI \\'1WA)1 0
4.4.402 webSlte~ia 110C11).(10 120<8 JErlKUlS1 ~mw.Po'" 0

ObJ Id

1.1.2.4

1.1.2.3

1,1.2,4

1.1,2.5

1,3.2.2

;',2,2.2

3.2.2.5

3.2,),2

a.:i.3';4

::1.2.3.5

3.2.3.6

3.2,5,1

1:1,.3.2.1

4.1.6,1

Eya,lu~ie the jono:term 'Yi&bllity of Eden financials and billing
system:

Enhance the integration of In'ra$lnJd'ure "Ianagement
Syslem, Edell, Cu.slomer In{ormation Systen" SupeNisory
Conti()1 and Dala ~uisition,Geographic Infomlation
Syslem,

Entl~nee l!)fisting Capital Prbject +~cl<jng ~v.;t:e:nl,

fntlance lhe District's data management, data update
process, lind data architecture induding ente:rprisc stan~rd

dllti'l. Update proct!'S$ 'or ensuring GIS d~ta is alXUrate.

OC,velop and deploy the field wireliss'netw'O,r1< (or key
fa'cilitiris.

Optimae use 0' Voice Over Jntemet protocol and unified
~e~saoil'l'g,

~pti'~~e lh!= ,",ie Qf $h~rePOi';t.

Develop optimrzed field work proce;sing using integrated
technolcgy,

A'3e5S and implement security best practices for ~II Ot~y
"~twor\(Sl. .

In"esti~ate using eleCtronic sigf'l~~un=$on staff reports,
.$hutdown plan"; cQntn~ct$1 m~gazincs, newsletters,
reimbursements, project C:loseout,_etc... \ .
Ut,irI:ze SCAQA ro c.alibrate water model.

Upd~te Oiflrict~w:ide Fl.ecords. fo'anagemenl Progntm.

Develop information .systems support for asset n;anagement
pfe;9rarti, ,.' .

GEOFFREY STEVEns

GEOFFREY STEVENS

f.IINGZHAO

WIllt~f.I JENKINS

WIWAt>l JENKJrG

S"AM~"SAA.1PAiU

HItlG ZHA.O

WILUAM JEr4KlUS

WIlLlAN)ENKINS-

'"JNG~AO

YlllltAt-1 JENKlUS

r1It1GZHAO

Status
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o

o

o
o
o

~
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Significant Achievements

Rccords Managemcnt:
We have finalized the steps for implementing our Records
Management application (AX) and revised the retention
policy to work congruently with the new system. In order
to keep the process moving forward. we have formed a
records committee composed of the department secretaries
who are currently working together to compile information
required to categorize all types of files. In iHidition, the
scanning project is completed as we have dcployed scan
ners to all departments.

Wireless Project:
The wireless broadband cOllnection to the Treatment Plant
is in its final stages and close to completion. We are coor
dinating witb SCADA staff to extend the wireless broad
band to Regulatory and 30 Million Gallon Reservoir by
June 30. 2009.

l"Iobile Platform:
Selection of the field mobile deVIces (Panasonic F8 and
F30 models) t\)r field staff and management has bcen fi
nalized.

A\VWA Pecr Review:
We have cxplored doing a brief Peer Rcview-Besl Prac
tices" evaluation with AWWA. It is likcly we will pro
ceed with some type of survey for all staff in the Spring.

SharePoint:
We have implemcnted Share Point 111 Customer Service as
the first step III updating our INET using technology to
improve our billing process.

I
I

-Geoff Stevens. Chief Information Officer l
_ .---.. _ _ ..--. _ -:t ...----. ...-- -....., -----.., ~
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Measures

10

Ahead On Schd Behind

19 Total

5.2.$05 Direct Co:>t of Treatment pel· r1GO (QuiiIServe)

5.2.5[i'6 ci&f.1 Cost per·r.lGP--'l'iaStaw~ter(QuaISe1'V~)

5.3.507 %. P"ls completed-fleet Shop

5.3.508 o;.~ PMs compi~ted-Red.""atic" FJ~It!

5.3.509 '%0 FIols comj::leted~Fump/Electric Sedit::n

5.3.510 % £'''Is conipleted-Vat'lle. H.1nt. Program

5.3.511 Valve E:lercisinq Ff'l:lgrat1l

5.3,512 \'later OistribcJtion System Intagritv (Q.uals~e)

5.3.513 PI~nned Waler Sel"'Jite Oisruption A.~te (Qu.,l~e)

5~3.S14-DrinkingWater C?~1J1lio5l1Ce Rate (qu~Ser.'e)

5,3.515 Collection System Inte.grity (Qu;,IServe)

5,3.516-'Fieplace m.mual re:?Jd ~eteiiihliti'autCl'fi~i~ m-~.·

5.3.517 Recycled Wa~erS.,..stem Integrity

5.2.503 ~lanned Recycled ',.l/ater f.1aintenMlCl! R:~tic in '$ 70..£0 7e HOLLY, Jt-CGEP;

5.2.504 Planned Wag,e'lf~l"~intenance R~ti~ in'$ (Qu.a\S.,..,.) ·n.(hl 85..6 KR.EI'f!8R1J''''G~ OAlf'

Id. lute

5.1.500 Unpl~nnedDisruptions (QwiIS....~e)

5.1.501 Technical Quality Ccmj:~tllt (QP,lll~l!I'Ve)

Operations
I
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3 6

2 /
4

-'
2

0 0
Compl Ahead on SChd Betind Hold No Rpls Not S1rt Compl

7 Total

PAG E 6

____ ........ f't'.'

I

I
I
I
I
I
I
I
I
I

ObJld ObJeC-tive Lead Statui;

3.1.-1.4
Oeveklp e.nd implement a proactive leak detecriCln proQr4M to GAAY ST.MLKER
"duet. dl;triburio.n sy,tem water loss.

Develop and implement Tre;:!ltment" Planl Enhancements
63.1.2.,L including automation for" remote operation and shutdown, OALf KAElNi3ItIf.lG

technology improvements, and upgrade of f~ciJitieJ.

3.2.1.2
E"xparld~m~ter (esting for 3" and laroer c..libration .nd TJJ.toTH'f KeeRANreplacemtmt" pr01;"ram.

3~2..1.3
Evaluate increasing the completion. schedule of Ois~rict·s valve RJCIlAR.O ACU»~ eactuation, valve rephl!eement, and air 'lac DrOlOlrams.

3.2.3.1
OPlirnizc {undiOnaljty, bUSlne$$ c.olj:t"inuity, HndYliidlh. and ute

G~E PALO? •ofSCAO,A..

3.7.5.4 fnh6tlce rd.' tracking and reportitto 5'ystem. OOUGLAS AAttO~RS ~

OelJeJep • Heavy ~qu1pmel'jt C.pltal Replacement fin.



ITEM9b
Mid-Year Fiscal Year 2009 Strategic Plan and Performance

Measures Update

Please reference Attachment 2 "PowerPoint" posted to
Otay Water District website.



AGENDA ITEM 9c

SUBMITTEDBY:,~- W.O.lG.F. NO:
.........-:~::-~./

APPROVED BY: Joseph R.·B~a~Kem: Chief Financial Officer
(Chief)

APPROVED BY: German Alvarez, Assistant General Manager
(Asst. GM):

TYPE MEETING: Regular Board

STAFF REPORT

MEETING DATE: April 1, 2009

DIV. NO. All

SUBJECT: To inform the Board of the various issues related to the
potential drought rate increases and the standard annual rate
increase

GENERAL MANAGER'S RECOMMENDATION:

To inform the Board of the various issues related to the
potential drought rate increases and the standard annual rate
increase.

COMMITTEE ACTION:

Please see Attachment A.

PURPOSE:

To inform the Board of the various issues related to the
potential drought rate increases and the standard annual rate
increase.

ANALYSIS:

Background
Given the current information and discussions, it is likely that
MWD will implement a Drought Stage II to be effective July 1st

•

Water allotments and corresponding penalties for water usage
over the allotments may also be implemented. CWA mayor may not
follow suit. In addition, it is expected that MWD and CWA will
both implement their regular annual rate increase early.
Instead of a January 1st implementation they are considering a
September 1st implementation.

The District is well positioned to react to the July 1st drought
pricing as it has already approved drought pricing schedules
through a 218 process. This gives the District the ability to



react quickly -and implement drought pricing on July 1st if that
is the desired course of action.

The timing of the September 1st increase does not pose any
significant challenge. While the District still needs to go
through the 218 process, if the Board were to approve the budget
by the June 3rd Board meeting, this gives staff adequate time to
implement a change by September 1st

•

Timing of Annual Increase
The District has always been sensitive to matching CWA's annual
rate increases with timely District rate increases. This is
motivated by the desire to maintain the debt coverage ratio at a
targeted level without the need to spike rates to make up for
lost time. The debt coverage ratio is a measure of how much net
revenue is available to pay the annual debt obligations. The
District's target of 150% requires that net revenues are at 150%
of annual debt payments. Meeting the District's minimum debt
coverage ratio is not only a binding obligation to the bond
holders, but meeting a targeted level above that minimum is a
key financial indicator used in the determination of the
District's credit rating. In the May budget workshop and the
June 3rd Board meeting, staff will be recommending that the
District matches the timing of the annual rate increase from
CWA.

Timing of Drought Rates
The timing of the drought rate implementation is not nearly as
clear as the annual increase. There are a number of issues to
consider in determining the timing and level of the drought rate
implementation. These issues are equal in their significance
and this staff report provides the opportunity to consider all
the issues listed below:

1. Administrative factors
2. Customer education
3. Over allotment penalties
4. Financial risks
5. Sales volume uncertainty

While each of these issues is discussed in the sections below,
it is understood that the Board's primary concern is that the
District maintains it financial stability. So, while
administrative and customer factors are certainly important, the
financial health of the District will be considered heavily in
any recommendations brought to the Board. If a July 1st

implementation date is desired, then a Board action at the May

I'

"

l:
il'
i



6th Board meeting would be needed in order to notify customers in
a timely manner.

Administrative Factors
There are various pros and cons to consider when evaluating the
best timing of the drought rates. From a customer service
perspective, dealing with customers would be much easier if
there was only one combined rate increase. Two rate increases
will require two notifications, two training sessions for staff,
and two testing periods. Even though the opportunity for errors
is twice as great, staff feels that the risks related to this
are well managed. The additional cost is approximately $15,000
and four added weeks of staff time. Two rate increases would
however, create some clarity as the notices would not be as
complicated and the timing of the rate increases would coincide
with the underlying events.

Customer Education
An informed and educated public is the primary challenge in
overcoming the potential negative perceptions customers could
form. This is a challenge that staff will be focused on as the
communications are being developed for the rate increases,
whether the increases are consolidated or separate. Carefully
prepared notices would be able to educate the public on the
reasons, timing, and amounts of the increases.

Earlier implementation of the drought rates would promote added
conservation and also allow staff to have two additional months
of water usage data under higher rates. This information may be
valuable as the District may be considering mid-year adjustments
to the drought rates. Another positive for separate increases
is that this option would be consistent with the messages put
out by the media. A counter argument favoring one consolidated
increase is that customers would have a longer time period of
media exposure before the rate change, giving them time to
adjust their usage and also time for the education efforts to
create a more positive outlook on water conservation.

Over Allotment Penalties
The calculation of the penalties is as follows: Penalty 2 x
Tier II water rates x Otay's share of the CWA overage.
Currently, the Tier II water rate is projected to be
approximately $850/aft. This means the price of water purchased
over the allotment level would be approximately 3 times the cost
of water purchased under the allotment level. The penalties
will only be assessed to the agencies that exceed their



allotment and ·only in the event that CWA exceeds its allotment
from MWD.

Knowing that Otay's costs for potable water are approximately
50% of the total potable operating budget, these penalties area
significant change that must be considered carefully. Otay is
expected to be notified soon about the amount of its annual
allotment. This, in conjunction with the District's sales
projections, will give staff an estimate of potential penalties
and in the amount of sales variability it would take to incur
penalties.

Financial Risk Assessment
The District has always maintained healthy reserves which
protect it from the cash flow risk caused by budget
fluctuations. In the event of a budget shortfall, the District
may opt to use reserves and recuperate the reserves in the next
budget cycle. The drought rates provide added flexibility
however, they are not essential to manage the cash flow risk.

Maintenance of the debt coverage ratio is much more sensitive to
net revenues and therefore to the over allotment penalties.
Unlike the management of cash flows above, the debt coverage
ratio cannot use reserves to offset added costs or lower
revenues.

Looking at the upcoming years, lower sales will have the same
impact that they have had in the past; they will generate
modestly lower net revenues slightly affecting the debt coverage
ratio. This modest impact is becuase the lost revenues are
offset by the reduced cost of purchasing water. In the past,
higher sales would have generated approximately $207/aft
positive net revenue. This would generate a higher debt
coverage ratio and a positive financial effect. Looking to the
upcoming years, the impact of over allotment penalties will
cause higher sales to create a net loss of approximately
$1,519/aft or a $670,000 net loss for every 1% increase in
actual sales over budgeted sales. It is expected that the
budget will incorporate any anticipated penalties and therefore
the debt coverage ratio will be insulated from these penalties;
however, any sales over budget will have a direct negative
impact on the debt coverage ratio.

In the event of selling substantially more water than is
budgeted, the drought rate pricing will be a critical tool to
manage the financial risk.



Budgeting Dynamic
The impact of over projecting sales remains modestly negative
while the impact of under budgeting sales has becgme
substantial. This has significantly changed the dynamic of
budgeting. For example, a 3% positive variance in the 2009
water sales would have swung the net revenues to the point where
the bond covenants would not be met. This is a fairly tight
model to work within and where the flexibility of the drought
rates will be valuable. Staff will be monitoring sales closely
in the upcoming years to anticipate the potential for unbudgeted
penalties and will be making recommendations to implement
adjustments to the drought pricing level, as needed.

Because of the changed dynamic, when staff looks at the range of
potential water sales, they will recommend a projection on the
higher end of that range. This will incorporate a moderately
higher level of penalties into the budget and rates (assuming
allotted sales are lower than budgeted sales). It would reduce
the risk of selling at higher levels than budgeted and therefore
reduce the risk of unbudgeted penalties.

The higher the allotment relative to budget, the less pressure
to motivate added conservation. It is possible that the
allotted sales will come in close, or even greater, than
budgeted sales. At this level drought pricing may be considered
unnecessary at the initial stages. Again, the monitoring of the
sales volumes will be critical to ensure that the District is
able to react in a timely manner and minimize the risk of net
losses.

Water Sales Projections
Accurately projecting sales has become more important in this
new budgeting dynamic. Accurate sales projections will narrow
the band of potential water sales and minimize the potential for
over or under collecting revenues. Unfortunately, the
heightened need for accurate sales projections comes at a time
when the reliability of sales projections is facing new
challenges. Three significant changes add to the difficulty of
this task.

• Economic conditions add to the uncertainty of conservation
and water sales.

• Media and water agency outreach add to the uncertainty of
water sales.

• Rate increases will motivate customers to conserve, however
due to the very recent implementation of these rates, the
level of that conservation if fairly uncertain.



FISCAL IMPACT:

o Jan~ 2009 - 12.4% general rate increase
o Jan. 2009 - rate study had varying impacts
o Sept. 2009 - CWA pending increase pote~tial for 15% to

20% increase

To help offset the increased challenges in projecting sales,
staff is not only using growth projections, rainfall
projections, and historical usage data by class, but is also
surveying large customer on usage. Staff has also developed
more sophisticated reports to evaluate the most up-to-date usage
information.

Conclusion
The need to meet the allocations is twofold. First, that the
region is able to maintain its water supply, and second, so that
the District can avoid substantial penalties. To accomplish the
needed level of conservation, the District has already
established Drought Stages and the Drought Stage pricing, with
the expectation that these tools will be used, as necessary, to
motivate conservation, fund conservation programs, and offset
potential penalties.

The timing of the implementation of drought pricing is being
evaluated. Significant factors in the recommendation will be
the District's water allotment, the projected water sales, and
customer input.

Timing of the annual CWA rate increase is currently anticipated
to be September 1, 2009. Staff will be recommending that the
timing of the Otay annual rate increase match this timing in
order to maintain the District debt coverage ratio and balance
the budget without large fluctuations in the proposed rates.

-----~~--~~
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Informational only. No Impact

STRATEGIC GOAL:

Ensure financial health through formalized policies, prudent
investing, and efficient operations.

LEGAL IMPACT:



General Manager

Attachments:
A) Committee Action Form
B) Presentation



SUBJECT/PROJECT:

ATTACHMENT A

To inform the Board of the various issues related to the
potential drought rate increases and the standard annual
rate increase

COMMITTEE ACTION:

This is an informational item only.

NOTE:

The "Committee Action" is written in anticipation of the
Committee moving the item forward for board approval. This
report will be sent to the Board as a committee approved item,
or modified to reflect any discussion or changes as directed
from the committee prior to presentation to the full board.

C;\Documents and Settings\joeb\Local Settings\Temporary Internet
Files\OLK8F\CommMtgTimingPotentRateInc040109.doc



ITEM9c
Informational Report Regarding the Timing of Potential

Rate Increases

Please reference Attachment 3 "PowerPoint" posted to
Otay Water District website.



AGENDA ITEM 10

STAFF REPORT

TYPE

MEETING:

SUBMITTED
BY:

SUBJECT:

Regular Board Meeting

Mark Watton,
General Manager

General Manager's Report

MEETING

DATE:

W.O.lG.F.

NO:

April 1, 2009

N/A DIV.

NO.

N/A

GENERAL MANAGER:

FLAGSHIP PROJECTS:

Update on the design of the 36-Inch Potable Water Pipeline from
FCF #14 to Regulatory Site (CIP P2009) for the month of February
2009:

• Otay Flow Control Facility No. 14 Temporary Reconnection
Contract with TC Construction has been signed and work for
the first phase of the temporary reconnection has been
coordinated with the San Diego County Water Authority
(CWA). FCF #14 to be shut down for the planned upgrade
between March I-July 31, 2009. The LMSE will continue to
receive water from FCF #8 until this upgrade is complete
and the temporary reconnect ion is made by TC Construction.

• Staff is coordinating with CWA to include their comments on
the final plans where the 36-inch pipeline crosses CWA's
aqueduct. In addition, CWA has been very helpful in
processing three (3) Joint Use Agreements to establish
rights where the 36-inch pipeline will be in their right
of-way.

(Note: The District received the Encroachment Permit from
Cal trans on March 5, 2009 and the Advertisement for Bid was
sent out on March 6, 2009. A Pre-Bid Meeting was held on
March 24, 2009 and the Bid Opening is scheduled for April 9,
2009. )



ADMINISTRATIVE SERVICES, INFORMATION TECHNOLOGY AND FINANCE:

Administrative Services:

Human Resources:

• HR staff is working with our Benefit Broker and COBRA
administrators to implement temporary revisions to the
COBRA laws enacted by the American Recovery and
Reinvestment Act signed by President Obama on February
17, 2009. The new law is requiring an employer subsidy
of 65% of the health plan costs. The subsidy is required
for nine months for employees who were involuntary
terminated from September 1, 2008 through December 31,
2009. This subsidy is reimbursable to the employer
through payroll tax or year-end tax credits.

• New Hires - There were two new hires in the month of
March: Confidential Secretary and Utility Services
Manager.

Safety & Security:

• SDRMA Safety Education Conference - Ted Cudal (Safety and
Security Administrator) and Jerry Munoz (utility
Maintenance Supervisor) attended an SDRMA conference on
March 17, 2009.

• Safety Training - Completed Fire Prevention Training for
Operations' field employees on March 19, 2009. The
training was conducted by the San Miguel Fire Department.

• Hazardous Materials Business Plan (HMBP) - Completed the
updating of all HMBP plans. Plans have been posted on
the "Y" Drive and will also be posted on the Inet.

Purchasing and Facilities:

• Dual Flush Toilet Valves Facili ties Maintenance has
begun installing dual flush toilet valves on the
District's 39 toilet fixtures. The valves are designed
to reduce water use by providing a lower flow of water
for liquid waste (pull up on the handle) and a higher
flow (push down on the handle) for solid waste. Signs
with diagrams and instructions that depict the proper use
of the valve have been installed in bathroom stalls.

r

r

• Landscape Modifications The
modify landscaping to increase
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safety and

continues
security
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reduce water consumption.
customer and upper and lower
removed and overgrown shrubbery
area is being removed.

Vegetation between the
parking lots has been

in the e~trance courtyard

• There were 121 purchase orders processed in March 2009
for a total amount of $266,109.07.

Water Conservation and School Education:

• 4 th Annual Plant Sale at the Water Conservation Garden
(renamed the Water Smart Plant Fair this year) on March
14 - District staff organized two water agency booths at
this event, one promoting water agency incentive programs
and the other was a children's booth. The District was
well represented, with staff and Otay volunteers helping
at the booths throughout the day. There was an estimated
2,237 attendees, which was 29% higher than last year's
attendance of 1,740.

• School Education Programs - The District received seven
applications this year for the California Special
District's Association scholarship. The District's top
candidate will have an opportunity to win its scholarship
along with one of the CSDA scholarships. In the past,
the District received an average of five applications.
In addition, Metropolitan's Traveling Art Exhibit was
displayed at the District's offices the week of March 12
19. Staff also sent out a third mailing promoting the
free Garden tours. Two more Garden tours were conducted
this month, and to date, 20 Garden tours have been
conducted for schools within the District.

• The District sent out another 400 letters to its top
single-family customers in March encouraging them to
participate in our residential survey program. We had
a response rate of 6%, which is about double the previous
response rate when targeting residential surveys to our
very top single family customers.

• District staff participated in the Water Conservation
Summit advisory committee as well as the California Urban
Water Conservation Council's Plenary meeting and the
CUWCC Residential Committee as well as the DWR's Urban
Drought Workshop and their DWR AB 1420 Compliance
Workshop. AB 1240 requires that DWR and other State
funding agencies condition loans and grants for water
management programs made to an urban water supplier on
implementation of demand management measures.
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• Water Conservation: FY09 to-date vs. FY08 - Potable
water use is down by approximately four percent to date
this fiscal year as compared to the first-eight months of
fiscal year 2008. The Water Authority allocation numbers
are expected very soon and the calculation will align
with the official Water Authority allocation methodology
at that time. The District is currently using this
number as an indication as to how well it is doing with
regard to the 10% voluntary 20 Gallon Challenge target.

Infor.mation Technology and Strategic Planning:

• IT staff will deliver a new web based system designed to
track customer complaints and issues the first week of
April. The system will allow all staff to share
information about customer issues and to automate
responses to customers to automatically generate letters,
emails, or return phone calls. In addition, it will link
customer complaints to their billing history to provide
better functionality to deal with customer issues.

• IT is working with Customer Service to improve the
process of tracking and reporting meter reading
statistics and to improve the change out process of
manual to automated meters. A task force is developing a
prioritized list of improvements.

• IT staff are training Engineering staff in both
Inspection and Survey sections for use of the IMS system.
Survey will begin using the system for timekeeping this
week and expand to daily reporting in the next few weeks.
This step is the first in the process of transitioning to
being "live" on IMS for these sections in Engineering.

• IT staff is meeting with all of the departments to
implement the new records management system. A team of
administrative workers from all departments is reviewing
the new user interface prior to full implementation.
Scanning of the existing records in the records room is
almost complete. Final requirements for each department
are being finalized as the document schedules are being
reviewed one last time before the system is finalized.
The vendor (IKON) is customizing the user interface.

• Staff completed the mid-year strategic plan reporting to
two Board committees in March. Results are positive
meeting both our strategic objectives and performance
measure targets. Staff reviewed the results with the
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Senior Team as well. As a result, we will be redoing our
performance graphs to make them easier to read and
interpret.

• Staff is hosting a site visit for the Eastern Municipal
Water District to discuss how Otay's GIS system is being
utilized at the District.

• Staff submitted an article to "GeoSpatial News" at their
request regarding how Otay is deploying an enterprise GIS
solution.

• Geoff Stevens will be attending in March a Gartner Group
Conference on utilizing systems to enhance business
process improvement.

Finance:

CWA/MWD Drought Rate Increases - MWD and CWA are both
considering a Stage II drought to become effective on
July 1st. The exact timing will not be certain until
after MWD' s April 7th Board meeting. The District is
well positioned to adjust its rates in response, as the
District already has approved drought stage rates that
can be implemented at the Board's discretion. While an
action to implement the District's drought pricing does
not require another 218 hearing, a notice to customers
would be given in the May/June bills. This helps
to insure that no customer would be caught off guard. If
MWD and CWA take action to implement a Drought Stage II
on July 1st

, then staff will bring forward proposed
drought rates at either the May Board meeting or the May
Budget Workshop depending on the Board's desired
implementation date.

• CWA/MWD Annual Rate Increase MWD and CWA are both
considering moving their normal annual rate increases
from January 1st to September 1st

. This action is not
certain and will not be set until the April 7th MWD Board
meeting. If in the event this implementation date is
moved, Otay is well positioned to respond. Staff has
revisited the budget timeline to ensure the District
could react in kind. Matching the timing of the rate
increase would be necessary in order to meet the
obligation to the bond holders on the relative level of
revenues to expenses. Maintaining the District's bond
covenants is critically important as the District intends
to issue another sizable amount of debt in FY 2010. If
MWD and CWA take action to implement a September 1st rate
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increrrse, the timing of the rate
addressed in the May Budget Workshop.

increase can be

• Revisions to the Drought Rate Increase -- Wi th the change
in economic conditions, staff will be evaluating how the
drought pricing may be modified. Much of the uncertainty
in water sales was focused on the question of water
supply and drought motivated conservation. With the
ongoing and serious economic problems, staff believes
that much of the conservation that will be achieved will
not reverse itself in the event of a drought reversal.
The economic challenges will continue to motivate
significant conservation. This reduction in water sales
moti vated by economic factors may be rolled out of the
drought rates and into the regular rates in order to keep
the District's rate structure aligned with the risks.

• Pass-Through Ordinance Staff and legal counsel have
reviewed the option to pass any CWA and MWD increases
through to customers without annual 218 notices and
believe this option is available to the District. It can
be done via a single five-year pass-through 218 notice
and hearing. This provides significant flexibility to
the District to react to CWA and MWD increases. The
District would continue to notice all customers of
increases but the notice process would be much less time
sensi tive and the wording much less onerous. Numerous
agencies have already implemented, or are about to
implement, this five-year pass-through 218 notice.

• Five-Year 218 Notice for Otay Rates Staff and legal
counsel have reviewed the option to do a five-year 218
notice for the non-pass through rates. Just as in the
last bulleted item, the objective is to prepare one 218
notice and hearing to cover the next five years. This
gives the District greater flexibility and reduces costs
while still complying with the 218 requirements. This
option would need to set a "not to exceed" limit to the
annual increase. Only if the increase exceeded the
stated limit would an additional 218 notice be required.
Staff is still looking into this matter to ensure it is a
viable option and will bring before the Finance,
Administration and Communications Committee for
direction.

The financial reporting for February 28, 2009 is as follows:

• For
are

the eight months
total revenues of

6

ended February 28, 2009, the re
$43,525,517 and total expenses



of -$41,776,288.
$1,749,230.

The revenues exceeded expenses by

,
J
Pi

.-

The financial reporting for investments for February 28,
2009 is as follows:

• The market value shown in the Portfolio Summary and in
the Investment Portfolio Details as of February 28,
2009 total $80,075,895.73 with an average yield to
maturi ty of 2.558%. The total earnings year-to-date
are $1,725,097.66.

ENGINEERING AND WATER OPERATIONS:

Engineering:

• 850-4 Reservoir - Spiess Construction has begun placing
and welding the steel for the reservoir. The reservoir is
for increased capacity in the 850 Pressure Zone, as
required by the 2002 Water Resource Master Plan. This
project is expected to be completed in June 2009. This
project is on schedule and on budget. (P2191)

• 20-Inch Recycled Pipeline Conversion - ARB, Inc.
continues with the conversion of a 20-inch potable
pipeline to a recycled pipeline in Chula Vista within the
District's use area. The 20-inch converted line is now
on-line and in service. Project is 96% complete and is
expected to be completed in April 2009. This project is
on schedule and total expenditures will not exceed the
CIP budget. (R2081)

• RWCWRF Forcemain/Air Vac and Road Improvement Project 
Arrieta Construction has completed the installation of
the remaining air/vacs on the RWCWRF forcemain. The
project is complete and in the closeout process. The
project was completed on schedule and total expenditures
will not exceed the CIP budget. (R2086)

• 1296-3 Reservoir - RSH, a subcontractor of Natgun
Corporation, has begun clearing and grubbing the site for
construction of the reservoir. The reservoir is for
increased capacity in the 1296 Pressure Zone, as required
by the 2009 Master Plan. This project is on budget and
expected to be completed in February 2010. (P214 3)
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• 1485-1 Pump Station Replacement - SCW Contracting has
begun relocating the existing generator and clearing a
portion of the site to begin construction_of the new pump
station. The existing pump station is exposed to the
elements and is at the end of its useful life. The new
pump station will be enclosed, provide more efficient
pumps and provide for expansion when demands increase in
the 1485 zone. The project is on budget and expected to
be completed in February 2010. (P21 72)

• North District Recycled Water Regulatory Compliance System
Development Project, Phase I Concept Study - Sweetwater
Authority staff provided the District with a letter
detailing their comments regarding the North District
Study. These comments are included in an informational
report to the Board with a request for board action for
direction to staff. (R2089)

• Water Resources Master Plan Program Environmental Impact
Report (PEIR) - The District has received the first draft
of the PEIR from PBS&J. Staff is working with PBS&J to
ensure that the PEIR is a comprehensive document that
will streamline the CEQA process for the upcoming CIP
projects included in the WRMP. (CIP 00210)

• For the month of February 2009, the District sold 9 meters
(9.5 EDUs) generating $51,415 in revenue. Accumulated
revenue through February 28, 2009 was $1,309,657 for 83
meters (268.5 EDUs). Projection for this period was 224
meters (346.3 EDUs) with budgeted revenue of $1,893,733.
Projected revenue from July 1, 2008 through June 30, 2009
is $2,840,600.

• The following table summarizes Engineering's Project
purchases and change orders issued during the period of
February 1 thru February 28, 2009 that were within Staff
signatory authority:
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-
Contractor/

Date Action Amount Consultant Project

Industrial Waste

02/03/09
Check

$1,000 City of Chula Vista
Permit for 450-1

Request Recycled Reservoir
(P1253)
Ralph W. Chapman
Water Recycling

Arrieta
Facility Air/Vac

02/05/09 C.O. #1 $21,500
Construction

Replacements and
Access Road
Improvements
(R2086)

County of San
Permit processing

Check and renewal fees
02/05/09

Request
$1,643 Diego, Air

for Engine #43
Pollution Control

(P1253)

Check
36-Inch Pipeline

02/12/09
Request

$1,760 City of EI Cajon Encroachment
Permit(P2009)

Water qperations:

• San Diego County Water Authority (SDCWA) conducted a
partial treated water shutdown beginning on February 8,
2009 and concluded on February 18, 2009. Staff was
prepared and maintained 100 percent service levels to all
our customers.

• During the SDCWA shutdown, and with the consent of
Mexican representatives, flows to Mexico were suspended
on February 6, 2009 and resumed on February 19, 2009.

• In the month of February, 2009 there were 17 new potable
Automated Meter Reading (AMR) meters installed, four new
recycled AMR meters installed, and 100 meters were
retrofitted to AMR meters. One AMR meter was pulled and
the account closed .

• As of March 2, 2009 there was a total of 23,075 3-G
Master Meter radio-read units installed.

• Total number of potable water meters is 47,893.

9



• Recycl~d water consumption for the month of February is
as follows:

Total consumption was 149 acre-feet or 48,542,208 gallons
and the average daily consumption was 1,733,650 gallons
per day.

Total number of recycled water meters is 645.

Total recycled water consumption to date for FY 2009 is
3215.4 acre-feet.

• Wastewater flows for the month of February were as
follows:

•
•

•
•

•

Total basin flow, gallons per day: 1,976,000.
Spring Valley Sanitation District Flow to Metro,
gallons per day: 656,000.
Total Otay flow, gallons per day: 1,320,000.
Flow Processed at the Ralph W. Chapman Water Recycling
Facility, gallons per day: 176,581.
Flow to Metro from Otay Water District, gallons per
day: 1, 144, 000 .

For the month of February there was one new wastewater
connection; total EDUs is 6,070.

1VtOJ~jlA) ~--=f-kt-+--/ _
General Manager~

G:\UserData\DistSec\WINWORD\STAFRPTS\GM Report 4-1-09.doc
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OTAY WATER DISTRICT
INVESTMENT PORTFOLIO REVIEW

FEBRUARY 28, 2009

INVESTMENT OVERVIEW & MARKET STATUS:

The federal funds rate has remained constant for the last 3-months. On December 16th, at the Federal Reserve Board's regular
scheduled meeting, the federal funds rate was lowered from 1.00% to "a target range ofbetween Zero and 0.25%" in response to the
nation's ongoing financial crisis, as well as banking industry pressure to ease credit and stimulate the economy. This marked the ninth
reduction in a row since September 18, 2007, when the rate was 5.25%. They went on to say: "The Committee anticipates that weak
economic conditions are likely to warrant exceptionally low levels ofthe federal funds rate for some time." There were no further
changes made to the federal funds rate at the Federal Reserve Board's subsequent regular scheduled meeting, held on March 18,2009.

Despite the large drop in available interest rates, the District's overall effective rate of return on at February 28th was 2.82%. At the
same time the LAIF return on deposits has also dropped over the last several months, reaching an average effective yield of 1.87% for
the month of February 2009. Based on our success at maintaining a competitive rate of return on our portfolio during this extended
period of interest rate declines, no changes in investment strategy are being considered at this time.

In accordance with the District's Investment Policy, all District funds continue to be managed based on the objectives, in priority
order, of safety, liquidity, and return on investment.

PORTFOLIO COMPLIANCE: February 28, 2009

Investment
8.01: Treasury Securities
8.02: Local Agency Investment Fund (Operations)
8.02: Local Agency Investment Fund (Bonds)
8.03: Federal Agency Issues
8.04: Certificates of Deposit
8.05: Short-Term Commercial Notes
8.06: Medium-Term Commercial Debt
8.07: Money Market Mutual Funds
8.08: San Diego County Pool
12.0: Maximum Single Financial Institution

State Limit
100%
$40 Million
100%
100%
30%
25%
30%
20%
100%
100%

Otay Limit
100%
$40 Million
100%
100%
15%
15%
15%
15%
100%
50%

Otay Actual
o
$14.00 Million
1.84%
45.14%
3.86%
o
2.51%
o
25.65%
3.44%



Performance Meas,u~re F-12
Return on Investment

Target: Meet or Exceed 100% of LAIF

Oct FY09 Nov FY09 Dec FY09
2nd Qtr

Jan FY09 Feb FY09
FY09

2.71 2.57 2.35 2.54 2.05 1.87

3.28 3.34 3.08 3.23 2.78 2.82

0.57 0.77 0.73 0.69 0.73 0.95

4.00

3.50
In..c 3.00CD
E.. 2.50In
CD
>c 2.00-c
0 1.50c
~

::s 1.00..
CDa::

0.50

0.00
4th Qtr 1st Qtr
FY08 FY09

LAIF 3.11 2.78

Otay 3.59 3.40

o Difference 0.48 0.62

Month

I LAIF. Dtay D Difference I



Otay Water District
Investment Portfolio: 02/28/09

7.290/0

45.04%

o Banks (Passbook/Checking/CD) • Pools (LAIF & County) [] AgencIes & Corporate Notes



OTAY
Portfolio Management

Portfolio Summary
February 28, 2009

Investments

Corporate Notes

Federal Agency Issues- Callable

Certificates of Deposit - Bank

Local Agency Investment Fund (LAIF)

San Diego County Pool

Investments

Par Market Book %of Days to YTM YTM

Value Value Value Portfolio Term Maturity 360 Equiv. 365 Equiv.

2,000,000.00 2,015,640.00 2,019,412.05 2.62 1,111 640 1.973 2.000

36,000,000.00 36,107,380.00 35,998,798.97 46.74 836 595 3.166 3.210

3,079,108.00 3,079,108.00 3,079,108.00 4.00 373 321 2.794 2.832

15,473,286.96 15,519,914.34 15,473,286.96 20.09 1 1 1.843 1.869

20,455,230.48 20,615,043.63 20,455,230.48 26.56 1 1 2.049 2.077

77,007,625.44 77,337,085.97 77,025,836.46 100.00% 435 308 2.558 2.593

Cash

Passbook/Checking
(not included in yield calculations)

Total Cash and Investments

Total Earnings

Current Year

Average Daily Balance

Effective Rate of Return

2,738,809.76

79,746,435.20

February 28 Month Ending

171,737.26

79,500,319.59

2.82%

2,738,809.76

80,075,895.73

Fiscal Year To Date

1,725,097.66

81,378,888.69

3.18%

2,738,809.76

79,764,646.22 435 308

0.329

2.558

0.333

2.593

I hereby certify that the investments contained in this report are made in accordance with the District Investment Policy Number 27 adopted by the Board of Directors on January 19, 2000. The market
value information provided b Interactive Data Corporation. The investments provide sufficient liquidity to meet the cash flow requirements of the District for the next six months of expenditures.

Run Date: 03/23/2009 - 09:48

Portfolio OTAY

AP
PM (PRF]M1) SymRepI6.41.200

Report Ver 5.00



OlAY
Portfolio Management

Portfolio Details - Investments
February 28, 2009

Page 2

Average Purchase
CUSIP Investment # Issuer Balance Date

Corporate Notes

36962G2S2 2044 General Electric Capital 11/16/2007

Subtotal and Average 2,019,887.45

Local Agency Investment Fund (LAIF)

LAIF 9001 STATE OF CALIFORNIA

LAIF COPS07 9009 STATE OF CALlFO:....-R_N_IA _

California Bank & Trust

Neighborhood Nati,;,.o_na:....I_B.....a_nk _

Federal Farm Credit Bank

Federal Home Loan Bank

Federal Home Loan Bank

Federal Home Loan Bank

Federal Home Loan Bank

Federal Home Loan Bank

Federal Home Loan Bank

Federal Home Loan Bank

Federal Home Loan Bank

Federal Home Loan Bank

Federal Home Loan Mortgage

Federal Home Loan Mortgage

Federal National Mortage Assoc

Federal National Mortage Assoc

Federal National Mortage Assoc

Federal National Mortage Assoc

Federal National Mortage Assoc

Federal National Mortage Assoc

Stated YTM Days to Maturity
Par Value Market Value Book Value Rate Moody's 360 Maturity Date

2,000,000.00 2,015,640.00 2,019,412.05 5.000 Aaa 1.973 640 12101/2010----------
2,000,000.00 2,015,640.00 2,019,412.05 1.973 640

2,000,000.00 2,004,380.00 2,000,000.00 3.180 3.136 767 04/07/2011

2,000,000.00 2,000,620.00 2,000,000.00 3.020 2.979 369 03/05/2010

2,000,000.00 2,002,500.00 2,000,000.00 3.250 3.205 754 03/25/2011

2,000,000.00 2,005,000.00 2,000,000.00 3.150 3.107 774 04/14/2011

2,000,000.00 2,004,380.00 2,000,000.00 2.900 2.860 592 10/14/2010

2,000,000.00 2,006,260.00 2,000,000.00 3.100 3.058 607 10129/2010

2,000,000.00 2,004,380.00 2,000,000.00 3.650 3.598 394 03/3012010

2,000,000.00 2,003,760.00 2,000,000.00 3.500 3.452 579 10101/2010

2,000,000.00 2,006,880.00 2,000,000.00 4.000 3.945 957 10/14/2011

2,000,000.00 2,004,380.00 2,000,000.00 3.400 3.353 32 0410212009

2,000,000.00 2,013,020.00 2,000,000.00 3.625 3.575 823 06/0212011

2,000,000.00 1,995,540.00 2,000,000.00 2.000 1.973 719 02118/2011

2,000,000.00 2,006,260.00 1,999,478.75 3.000 2.989 423 04/28/2010

2,000,000.00 2,007,500.00 2,000,000.00 3.100 3.058 437 05/1212010

2,000,000.00 2,011,260.00 1,999,320.22 3.600 3.570 809 05/19/2011

2,000,000.00 2,011,880.00 2,000,000.00 3.265 3.220 466 06/10/2010

2,000,000.00 2,019,380.00 2,000,000.00 4.000 3.945 488 07/0212010

2,000,000.00 2,000,000.00 2,000,000.00 2.000 1.973 712 02/11/2011

36,000,000.00 36,107,380.00 35,998,798.97 3.166 595

79,108.00 79,108.00 79,108.00 3.180 3.180 327 01/2212010

1,000,000.00 1,000,000.00 1,000,000.00 3.150 3.150 284 12/1012009----------
1,079,108.00 1,079,108.00 1,079,108.00 3.152 287

14,003,080.09 14,045,277.13 14,003,080.09 1.869 1.843

1,470,206.87 1,474,637.21 1,470,206.87 1.869 1.843

15,473,286.96 15,519,914.34 15,473,286.96 1.843

Portfolio OTAY

AP
PM (PRF_PM2) SymRept 6.41.200

Report Ver. 5.00
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04/07/2008

03/05/2008

03/25/2008

04/14/2008

04/14/2008

04/29/2008

06/30/2008

10/01/2008

10/14/2008

1010212008

06/0212008

02118/2009

04/28/2008

05/1212008

05/19/2008

06/10/2008

07/0212008

02/11/2009

01/2212008

12111/2008

07/01/2004

03/07/2007

1,079,108.00

38,855,909.40

17,394,715.53

Subtotal and Average

Subtotal and Average

Subtotal and Average

Federal Agency Issues- Callable

31331YB74 2073

3133XPX90 2067

3133XQF23 2071

3133XQJ78 2072

3133XQMC3 2074

3133XQUX8 2075

3133XRNM8 2083

3133XS6Q6 2086

3133XSCCO 2088

3133XSFC7 2089

3128X7TT1 2079

3128X8JA1 2092

3136F9LP6 2076

3136F9NB5 2077

31398ARD6 2078

3136F9SA2 2080

3136F9VVV1 2085

3136FHAA3 2091

Certificates of Deposit - Bank

205003183 2066

1005581024 2090

Run Date: 03/19/2009 - 11:19



OTAY
Portfolio Management

Portfolio Details - Investments
February 28, 2009

Page 3

Stated YTM Days to Maturity
Book Value Rate Moody's 360 Maturity Date

20,455,230.48 2.077 2.049

20,455,230.48 2.049

77,025,836.46 2.558 308

Average Purchase
Balance Date Par Value Market Value

07/01/2004 20,455,230.48 20,615,043.63

17,776,659.05 20,455,230.48 20,615,043.63

79,500,319.59 77,007,625.44 77,337,085.97

Issuer

Total and Average

San Diego County _

Subtotal and Average

Investment #CUSIP

San Diego County Pool

SD COUNTY POOL 9007

Run Date: 03123/2009 - 09:48

Portfolio OTAY

AP
PM (PRF_PM2j SymRept 6.41.200



OTAY
Portfolio Management
Portfolio Details - Cash

February 28, 2009

Average Purchase
CUSIP Investment # Issuer Balance Date Par Value

Union Bank

UNION MONEY 9002 STATE OF CALIFORNIA 07/01/2004 2,040,06513

PEnYCASH 9003 STATE OF CALIFORNIA 07/01/2004 2,800.00

UNION OPERATING 9004 STATE OF CALIFORNIA 07/01/2004 671,739.56

PAYROLL 9005 STATE OF CALIFORNIA 07/01/2004 24,205.07

UNION IOC 9008 STATE OF CALIFORNIA 05/01/2006 0.00

Average Balance 0.00

Total Cash and Investmentss 79,500,319.59 79,746,435.20

Run Date: 0312312009 - 09:48

Market Value

2,040,065.13

2,800.00

671,739.56

24,205.07

0.00

80,075,895.73

Page 4

Stated YTM Days to
Book Value Rate Moody's 360 Maturity

2,040,065.13 0.200 0.197

2,800.00 0.000

671,739.56 0.752 0.742

24,205.07 0.000

0.00 4.500 4.438

79,764,646.22 2.558 308

Portfolio OTAY

AP
PM (PRF]M2) SymRept 6.41.200



olAY
Activity Report
Sorted By Issuer

July 1, 2008 - February 28, 2009

CUSIP Investment # Issuer

Percent
of Portfolio

Par Value

Beginning
Balance

Current Transaction
Rate Date

Purchases or

Deposits

Par Value

Redemptions or
Withdrawals

Ending
Balance

Issuer: STATE OF CALIFORNIA

Subtotal and Balance

Subtotal and Balance

Issuer Subtotal 22.838%

Local Agency Investment Fund (LAIF)

LAIF 9001 STATE OF CALIFORNIA

LAIF COPS07 9009 STATE OF CALIFORNIA

2,738,809.76

15,473,286.96

18,212,096.72

0.200 56,079,671.43 54,049,623.23

0.752 3,377,548.83 4,248,217.30

2,688.53 2,860.72

1,579,602.22 59,459,908.79 58,300,701.25

1.869 53,564,598.30 50,350,000.00

1.869 30,552.09 0.00

12,228,136.57 53,595,150.39 50,350,000.00

13,807,738.79 113,055,059.18 108,650,701.25

STATE OF CALIFORNIA

STATE OF CALIFORNIA

STATE OF CALIFORNIA

9002

9004

9005

Union Bank

UNION MONEY

UNION OPERATING

PAYROLL

Issuer: California Bank & Trust

Certificates of Deposit - Bank

Subtotal and Balance 79,108.00 79,108.00

Issuer Subtotal 0.099% 79,108.00 0.00 0.00 79,108.00

Issuer: FANNIE MAE

Federal Agency Issues- Callable

31398AMX7 2064 FANNIE MAE 3.000 02119/2009 0.00 2,000,000.00

Subtotal and Balance 2,000,000.00 0.00 2,000,000.00 0.00

Issuer Subtotal 0.000% 2,000,000.00 0.00 2,000,000.00 0.00

Issuer: Federal Farm Credit Bank

Federal Agency Issues- Callable

Subtotal and Balance 2,000,000.00 2,000,000.00

Run Date: 03123/2009 - 09:49

Portfolio OTAY

AP
DA (PRF_DA) SymRept 6.41.200

Report Ver. 5.00



OTAY

Activity Report Page 2

July 1,2008 - February 28, 2009

Par Value Par Value

Percent Beginning Current Transaction Purchases or Redemptions or Ending
CUSIP Investment # Issuer of Portfolio Balance Rate Date Deposits Withdrawals Balance

Issuer Subtotal 2.508% 2,000,000.00 0.00 0.00 2,000,000.00

Issuer: Federal Home Loan Bank

Federal Agency Issues- Callable

3133XLTL7 2037 Federal Home Loan Bank 5.550 07/30/2008 0.00 3,000,000.00
3133XMX71 2042 Federal Home Loan Bank 4.500 08/14/2008 0.00 2,000,000.00

3133XN6X2 2045 Federal Home Loan Bank 4.500 08/20/2008 0.00 2,000,000.00

3133XNP52 2057 Federal Home Loan Bank 4.375 09/17/2008 0.00 2,000,000.00

3133XNS42 2058 Federal Home Loan Bank 4.250 12118/2008 0.00 2,000,000.00
3133XNPR4 2059 Federal Home Loan Bank 4.350 12124/2008 0.00 1,800,000.00

3133XPDR2 2062 Federal Home Loan Bank 3.060 01/29/2009 0.00 2,000,000.00
3133XPDSO 2063 Federal Home Loan Bank 3.250 01/30/2009 0.00 2,000,000.00

3133XPWL4 2065 Federal Home Loan Bank 3.000 02/26/2009 0.00 2,000,000.00
3133XPZN7 2068 Federal Home Loan Bank 3.350 09/03/2008 0.00 1,905,000.00

3133XQC91 2070 Federal Home Loan Bank 3.125 12117/2008 0.00 2,000,000.00
3133XRK74 2084 Federal Home Loan Bank 3.500 12/30/2008 0.00 2,000,000.00

3133XS6Q6 2086 Federal Home Loan Bank 3.500 10/01/2008 2,000,000.00 000

3133XSDGO 2087 Federal Home Loan Bank 3.650 10/02/2008 2,000,000.00 0.00

3133XSDGO 2087 Federal Home Loan Bank 01/0212009 0.00 2,000,000.00

3133XSCCO 2088 Federal Home Loan Bank 4.000 10/14/2008 2,000,000.00 0.00

3133XSFC7 2089 Federal Home Loan Bank 3.400 10/0212008 2,000,000.00 0.00

Subtotal and Balance 36,705,000.00 8,000,000.00 26,705,000.00 18,000,000.00

Issuer Subtotal 22.572% 36,705,000.00 8,000,000.00 26,705,000.00 18,000,000.00

Issuer: Federal Home Loan Mortgage

Federal Agency Issues- Callable

3128X7YG3 2082 Federal Home Loan Mortgage 4.750 12/26/2008 0.00 2,000,000.00

3128X8JA1 2092 Federal Home Loan Mortgage 2.000 02118/2009 2,000,000.00 0.00

Subtotal and Balance 4,000,000.00 2,000,000.00 2,000,000.00 4,000,000.00

Issuer Subtotal 5.016% 4,000,000.00 2,000,000.00 2,000,000.00 4,000,000.00

Issuer: Federal National Mortage Assoc

Federal Agency Issues- Callable

31398AKSO 2060 Federal National Mortage Assoc 4.500 01/07/2009 0.00 2,000,000.00

Portfolio OTAY

AP
Run Date: 03/2312009 - 09:49 DA (PRF_DA) SymRept 6.41.200

Report Ver. 5.00



OTAY
Activity Report Page 3

July 1, 2008 - February 28, 2009

Par Value Par Value

Percent Beginning Current Transaction Purchases or Redemptions or Ending
CUSIP Investment # Issuer of Portfolio Balance Rate Date Deposits Withdrawals Balance

Issuer: Federal National Mortage Assoc

Federal Agency Issues- Callable

31398ANH1 2069 Federal National Mortage Assoc 3.250 02/25/2009 0.00 2,000,000.00

3136F9TS2 2081 Federal National Mortage Assoc 3.500 09/25/2008 0.00 2,000,000.00

3136F9WV1 2085 Federal National Mortage Assoc 4.000 0710212008 2,000,000.00 0.00

3136FHAA3 2091 Federal National Mortage Assoc 2.000 02111/2009 2,000,000.00 0.00

Subtotal and Balance 14,000,000.00 4,000,000.00 6,000,000.00 12,000,000.00

Issuer Subtotal 15.048% 14,000,000.00 4,000,000.00 6,000,000.00 12,000,000.00

Issuer: General Electric Capital

Corporate Notes

Subtotal and Balance 2,000,000.00 2,000,000.00

Issuer Subtotal 2.508% 2,000,000.00 0.00 0.00 2,000,000.00

Issuer: Neighborhood National Bank

Certificates of Deposit - Bank

1002812475 2061 Neighborhood National Bank 4.850 12/13/2008 0.00 1,000,000.00

1005581024 2090 Neighborhood National Bank 3.150 12/11/2008 1,000,000.00 0.00

1006200563 2096 Neighborhood National Bank 2.600 02105/2009 2,000,000.00 0.00

Subtotal and Balance 1,000,000.00 3,000,000.00 1,000,000.00 3,000,000.00

Issuer Subtotal 3.762% 1,000,000.00 3,000,000.00 1,000,000.00 3,000,000.00

Issuer: San Diego County

San Diego County Pool

SD COUNTY POOL 9007 San Diego County 2.077 10,278,130.99 2,000,000.00

Subtotal and Balance 12,177,099.49 10,278,130.99 2,000,000.00 20,455,230.48

Issuer Subtotal 25.650% 12,177,099.49 10,278,130.99 2,000,000.00 20,455,230.48
,

Total 100.000% 87,768,946.28 140,333,190.17 148,355,701.25 79,746,435.20

Run Date: 03123/2009 - 09:49

Portfolio OTAY

AP
DA (PRF_DA) SymRept 6.41.200

Report Ver. 5.00



OTAY
GASB 31 Compliance Detail

Sorted by Fund - Fund
July 1, 2008 - February 28, 2009

Adjustment in Value

Investment Maturity Beginning Purchase Addition Redemption Amortization Change in Ending
CUSIP Investment # Fund Class Date Invested Value of Principal to Principal of Principal Adjustment Market Value Invested Value

Fund: Treasury Fund

LAIF 9001 99 Fair Value 10,787,944.73 0.00 264,598.30 264,598.30 0.00 42,734.10 14,045,277.13

UNION MONEY 9002 99 Amortized 10,016.93 0.00 307.68 307.68 0.00 0,00 2,040,065.13

PETTY CASH 9003 99 Amortized 2,800.00 0.00 000 0.00 0.00 0.00 2,800.00

UNION OPERATING 9004 99 Amortized 1,542,408.03 0.00 12,077.92 882,746.39 0.00 0.00 671,739.56

PAYROll 9005 99 Amortized 24,377.26 0.00 0.00 172.19 0.00 0.00 24,205.07

SD COUNTY POOL 9007 99 Fair Value 12,219,100.73 0.00 278,130.99 278,130.99 0.00 117,811.91 20,615,043.63

UNION IOC 9008 99 Amortized 0.00 0.00 000 0.00 0.00 0.00 0.00

LAIFCOPS07 9009 99 Fair Value 1,439,583.11 0.00 30,552.09 0.00 0.00 4,502.01 1,474,637.21

3133XlTl7 2037 99 Fair Value 07/30/2010 3,006,562.50 0.00 0.00 3,000,000.00 0.00 -6,562.50 0.00

3133XMX71 2042 99 Fair Value 08/14/2009 2,004,375.00 0.00 000 2,000,000.00 0.00 -4,375.00 0.00

36962G2S2 2044 99 Fair Value 12101/2010 2,051,704.10 0.00 000 0.00 0.00 -36,064.10 2,015,640.00

3133XN6X2 2045 99 Fair Value 08/20/2010 2,004,375.00 0.00 0.00 2,000,000.00 0.00 -4,375.00 0.00

3133XNP52 2057 99 Fair Value 09117/2010 2,006,250.00 0.00 0.00 2,000,000.00 0.00 -6,250.00 0.00

3133XNS42 2058 99 Fair Value 0611812010 2,011,250.00 0.00 0.00 2,000,000.00 0.00 -11,250.00 0.00

3133XNPR4 2059 99 Fair Value 12124/2010 1,810,687.50 0.00 0.00 1,800,000.00 0,00 -10,687.50 0.00

31398AKSO 2060 99 Fair Value 01/07/2011 2,012,500.00 0.00 0.00 2,000,000.00 0,00 -12,500.00 0.00

1002812475 2061 99 Amortized 12113/2008 1,000,000.00 0.00 0.00 1,000,000.00 0.00 0.00 0.00

3133XPDR2 2062 99 Fair Value 01/29/2010 2,000,000.00 0.00 0.00 2,000,000.00 0.00 0.00 0.00

3133XPDSO 2063 99 Fair Value 07/3012010 1,997,500.00 0.00 0.00 2,000,000.00 0.00 2,500.00 0.00

31398AMX7 2064 99 Fair Value 02119/2010 1,998,125.00 0.00 0.00 2,000,000.00 0.00 1,875.00 0.00

3133XPWl4 2065 99 Fair Value 02/26/2010 1,996,875.00 0.00 0.00 2,000,000.00 0.00 3,125.00 0.00

205003183 2066 99 Amortized 01/22/2010 79,108.00 0.00 0.00 0.00 0.00 0.00 79,108.00

3133XPX90 2067 99 Fair Value 03/05/2010 1,997,500.00 0.00 0.00 0.00 0.00 3,120.00 2,000,620.00

3133XPZN7 2068 99 Fair Value 09/03/2010 1,905,000.00 0.00 0.00 1,905,000.00 0.00 0.00 0.00

31398ANH1 2069 99 Fair Value 02/25/2011 1,988,125.00 0.00 0.00 2,000,000.00 0.00 11,875.00 0,00

3133XQC91 2070 99 Fair Value 12117/2010 1,985,625.00 0.00 0.00 2,000,000.00 0.00 14,375.00 0.00

3133XQF23 2071 99 Fair Value 03/25/2011 1,983,125.00 0.00 0.00 0.00 0.00 19,375.00 2,002,500.00

3133XQJ78 2072 99 Fair Value 04/14/2011 1,965,625.00 0.00 0.00 0.00 0.00 39,375.00 2,005,000.00

31331YB74 2073 99 Fair Value 04/07/2011 1,979,375.00 0.00 0.00 0.00 0.00 25,005.00 2,004,380.00

3133XQMC3 2074 99 Fair Value 10/14/2010 1,980,000.00 0.00 0.00 0.00 0.00 24,380.00 2,004,380.00

Portfolio OTAY
AP

Run Date: 03123/2009 - 09:49 GO (PRF_GD) SymRept6,41.200
Report Ver. 5.00



OTAY

GASB 31 Compliance Detail Page 2
Sorted by Fund - Fund

Adjustment in Value

Investment Maturity Beginning Purchase Addition Redemption Amortization Change in Ending
CUSIP Investment # Fund Class Date Invested Value of Principal to Principal of Principal Adjustment Market Value Invested Value

Fund: Treasury Fund

3133XQUX8 2075 99 Fair Value 10/29/2010 1,987,500.00 0.00 0.00 0.00 0.00 18,760.00 2,006,260.00

3136F9lP6 2076 99 Fair Value 04/28/2010 1,994,375.00 0.00 0.00 000 000 11,885.00 2,006,260.00

3136F9NB5 2077 99 Fair Value 05/12/2010 1,991,875.00 0.00 0.00 0.00 0.00 15,625.00 2,007,500.00

31398ARD6 2078 99 Fair Value 05/19/2011 1,997,500.00 0.00 0.00 0.00 0.00 13,760.00 2,011,260.00

3128X7TT1 2079 99 Fair Value 06/0212011 1,997,510.07 0.00 0.00 0.00 0.00 15,509.93 2,013,020.00

3136F9SA2 2080 99 Fair Value 06/10/2010 2,000,625.00 0.00 0.00 0.00 0.00 11,255.00 2,011,880.00

3136F9TS2 2081 99 Fair Value 06/25/2010 2,003,125.00 0.00 0.00 2,000,000.00 0.00 -3,125.00 0.00

3128X7YG3 2082 99 Fair Value 06/26/2013 2,006,940.00 0.00 0.00 2,000,000.00 0.00 -6,940.00 0.00

3133XRNM8 2083 99 Fair Value 03/30/2010 2,011,250.00 0.00 0.00 0.00 0.00 -6,870.00 2,004,380.00

3133XRK74 2084 99 Fair Value 12/30/2009 2,008,125.00 0.00 0.00 2,000,000.00 0.00 -8,125.00 0.00

3136F9WV1 2085 99 Fair Value 07/02/2010 0.00 2,000,000.00 0.00 0.00 000 19,380.00 2,019,380.00

3133XS6Q6 2086 99 Fair Value 10101/2010 0.00 2,000,000.00 0.00 0.00 0.00 3,760.00 2,003,760.00

3133XSDGO 2087 99 Fair Value 10/02/2009 0.00 2,000,000.00 0.00 2,000,000.00 0.00 0.00 0.00

3133XSCCO 2088 99 Fair Value 10/14/2011 0.00 2,000,000.00 0.00 0.00 000 6,880.00 2,006,880.00

3133XSFC7 2089 99 Fair Value 04/0212009 0.00 2,000,000.00 0.00 0.00 0.00 4,380.00 2,004,380.00

1005581024 2090 99 Amortized 12110/2009 000 1,000,000.00 0.00 0.00 0.00 0.00 1,000,000.00

3136FHAA3 2091 99 Fair Value 02/11/2011 0.00 2,000,000.00 000 0.00 0.00 0.00 2,000,000.00

3128X8JA1 2092 99 Fair Value 02118/2011 0.00 2,000,000.00 0.00 0.00 000 -4,460.00 1,995,540.00

1006200563 2096 99 Amortized 02/04/2010 000 2,000,000.00 0.00 0.00 0.00 0.00 2,000,000.00

Subtotal 87,788,742.96 17,000,000.00 585,666.98 39,130,955.55 0.00 309,663.85 80,075,895.73

Total 87,788,742.96 17,000,000.00 585,666.98 39,130,955.55 0.00 309,663.85 80,075,895.73

Portfolio OTAY

AP

Run Date: 03/23/2009 - 09:49 GO (PRF_GO) SymRept 6:41.200
Report VeL 5.00



OTAY
Duration Report

Sorted by Investment Type -Investment Type
Through 02/28/2009

Security 10 Investment # Fund Issuer
Investment
Class

Book
Value

Par
Value

Market
Value

Current
Rate

YTM Current
365 Yield

Maturityl Effective
Call Date Duration

36962G2S2

3128X8JA1

3133XPX90

3133XQF23

3133XQMC3

3133XQJ78

31331YB74

3133XQUX8

3133XSCCO

3133XRNM8

3133XSFC7

3128X7TI1

31398ARD6

3136F9WV1

3136F9SA2

3136F9NB5

3136FHAA3

3133XS6Q6

3136F9LP6

205003183

1005581024

1006200563

LAIF

LAIF COPS07

2044

2092

2067

2071

2074

2072

2073

2075

2088

2083

2089

2079

2078

2085

2080

2077

2091

2086

2076

2066

2090

2096

9001

9009

99

99

99

99

99

99

99

99

99

99

99

99

99

99

99

99

99

99

99

99

99

99

99

99

General Electric Capital

Federal Home Loan Mortgage

Federal Home Loan Bank

Federal Home Loan Bank

Federal Home Loan Bank

Federal Home Loan Bank

Federal Farm Credit Bank

Federal Home Loan Bank

Federal Home Loan Bank

Federal Home Loan Bank

Federal Home Loan Bank

Federal Home Loan Mortgage

Federal National Mortage Assoc

Federal National Mortage Assoc

Federal National Mortage Assoc

Federal National Mortage Assoc

Federal National Mortage Assoc

Federal Home Loan Bank

Federal National Mortage Assoc

California Bank & Trust

Neighborhood National Bank

Neighborhood National Bank

STATE OF CALIFORNIA

STATE OF CALIFORNIA

Fair

Fair

Fair

Fair

Fair

Fair

Fair

Fair

Fair

Fair

Fair

Fair

Fair

Fair

Fair

Fair

Fair

Fair

Fair

Amort

Amort

Amort

Fair

Fair

2,019,412.05

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

1,999,320.22

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

1,999,478.75

79,108.00

1,000,000.00

2,000,000.00

14,003,080.09

1,470,206.87

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

79,108.00

1,000,000.00

2,000,000.00

14,003,080.09

1,470,206.87

2,015,640.00

1,995,540.00

2,000,620.00

2,002,500.00

2,004,380.00

2,005,000.00

2,004,380.00

2,006,260.00

2,006,880.00

2,004,380.00

2,004,380.00

2,013,020.00

2,011,260.00

2,019,380.00

2,011,880.00

2,007,500.00

2,000,000.00

2,003,760.00

2,006,260.00

79,108.00

1,000,000.00

2,000,000.00

14,045,277.13

1,474,637.21

5.000

2.000

3.020

3.250

2.900

3.150

3.180

3.100

4.000

3.650

3,400

3.625

3.600

4.000

3.265

3.100

2.000

3.500

3.000

3.180

3.150

2.600

1.869

1.869

2.000 4.534

2.000 2,451 c

3.020 2.957c

3.250 2.996c

2.900 2,457c

3.150 2.643c

3.180 2.736c

3.100 2,466c

4.000 3.301 c

3.648 3.205c

3,400 2.956

3.625 2.308c

3.619 2,460c

4.000 2.042c

3.265 2.065c

3.100 2.341c

2.000 2.001 c

3.500 3.118c

3.031 2.367c

3.224 3.180

3.194 3.150

2.636 2.600

1.869 1.869

1.869 1.869

12101/2010

05/18/2009

03/05/2009

03/25/2009

04/14/2009

04/14/2009

04/07/2009

04/29/2009

04/14/2009

03/30/2009

04/02/2009

06/02/2009

05/19/2009

07/0212009

06/10/2009

05/1212009

02111/2010

04/01/2009

04/28/2009

01/2212010

12/10/2009

02104/2010

1.641

0.000

0.010

0.065

0.120

0.120

0.101

0.161

0.120

0.000

0.087

0.254

0.216

0.336

0.276

0.197

0.930

0.084

0.158

0.882t

0.764 t

0.911

0.000

0.000

Run Date: 03/2312009 - 09:50 Page 1

Portfolio OTAY

AP
DU (PRF_DU) SymRept 6.41200

Report Ver. 5.00



DTAY
Duration Report

Sorted by Investment Type - Investment Type
Through 02/28/2009

Security 10 Investment # Fund Issuer
Investment
Class

Book
Value

Par
Value

Market Current
Value Rate

YTM Current
365 Yield

Maturityl Effective
Call Date Duration

SDCOUNTY 9007 99 San Diego County Fair

Report Total

20,455,230.48

77,025,836.46

20,455,230.48

77,007,625.44

20,615,043.63

77,337,085.97

2.077 2.077 2.077

2.374

0.000

0.161 t

t = Duration can not be calculated on these investments due to incomplete Market price data.

Run Date: 03123/2009 - 09:50 Page 2

Portfolio DTAY
AP

DU (PRF_DU) SymRept641.200
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MEETING DATE: April 1, 2009

W.O./G.F. NO: DIV. NO.

AGENDA ITEM 10

STAFF REPORT

TYPE MEETING: Regular Board

SUBMITIED BY: Sean Prendergast, Finance:lf'

Supervisor, Payroll & AP

APPROVED BY: Joseph Beachem, Chief Financial Officer
(Chief)

APPROVED BY: German Alvarez, Assistant General Manager
(Aut. GM):

SUBJECT: Accounts Payable Demand List

PURPOSE:

Attached is the list of demands for the Board's information.

FISCAL J;MPJ\CT:

SUMMARY

CHECKS (2016700-2017181)

WIRE TO:
CALPERS
CITY TREASURER - METROPOLITAN SEWERAGE SYSTEM
CITY TREASURER - RECLAIMED WATER PURCHASE
DELTA HEALTH SYSTEMS - DENTAL & COBRA CLAIMS
LANDESBANK - CERTIFICATES OF PARTICIPATION
SAN DIEGO COUNTY WATER AUTHORITY - WATER DELIVERIES
SPECIAL DIST RISK MGMT AUTH - INS PREMIUM APR 09
UNION BANK - PAYROLL TAXES
UNION BANK OF CALIFORNIA - GENERAL OBLIGATION BOND
TOTAL CASH DISBURSEMENTS

UC~BD ACTION:

That the Board receive the attached list of demands.

Jb/Attachrnent

NET DEMANDS

$3,991,688.68

$145,500.00
$260,885.00

$54,464.62
$18,717.65

$2,189.31
$1,491,743.17

$186,664.84
$277,332.23
$206,246.23

$6,635,431.73



OTAY WATER DISTRICT

CHECK REGISTER
FOR CHECKS 2016700 THROUGH 2017180

RUN DATES 3/4/2009 TO 3/25/2009

Check' Bate Vendor Vendor name Invoice Inv Date Description Amount Paid Check Total

2016700 03/04/09 01910 ABCANA INDUSTRIES 837037 02109/09 BULK HYPOCHLORITE SOLUTION 812.57
837038 02109/09 BULK HYPOCHLORITE SOLUTION 763.23 1,575.80

2016701 03/04/09 08488 ABLEFORCE INC 1605 02124/09 CONSULTING SERVICES - IS DEPT 3,910.00 3,910.00

2016702 03/04/09 01498 ALEXANDER HAMILTON INSTITUTE 36468114 10/14/08 SUBSCRIPTION RENEWAL 137.76 137.76

2016703 03/04/09 01463 ALLIED ELECTRONICS INC 85833KOO 02/11/09 STEEL ENCLOSURES 302.30 302.30

2016704 03/04/09 06166 AMERICAN MESSAGING L1109570JC 03/01/09 PAGER SERVICES 355.77 355.77

2016705 03/04/09 00315 AMERICAN SOCIETY OF CIVIL 16585109 02/25/09 MEMBERSHIP DUES 245.00 245.00

2016706 03/04/09 00107 AMERICAN WATER WORKS 2000692675 12/17/08 MEMBERSHIP RENEWAL 28.00 28.00

2016707 03/04/09 08967 ANTHEM BLUE CROSS EAP 40750 02120/09 EMPLOYEE ASSISTANCE PROGRAM SERVICES 374.90 374.90

2016708 03/04/09 02829 APPLIED TECHNOLOGY GROUP INC 190650 02/04/09 RADIO EQUIPMENT 1,851.55 1,851.55

2016709 03/04/09 01971 ARMORCAST PRODUCTS COMPANY 01100961N 02/11/09 RECLAIMED WATER VAULT 4,643.64 4,643.64

2016710 03/04/09 00501 AT&T 001016 02/12/09 CONFERENCE PHONE SERVICE 146.20 146.20

2016711 03/04/09 08024 BACKGROUND PROFILES INC 168 03/02109 BACKGROUND CHECKS 114.00 114.00

2016712 03/04/09 00223 C W MCGRATH INC 32187 02/10/09 CRUSHED ROCK 67.58 67.58

2016713 03/04/09 06281 CALIF STATE DISBURSEMENT UNIT Ben2393670 03/05/09 PAYROLL DEDUCTION 286.73 286.73

2016714 03/04/09 02202 CALIFORNIA MUNICIPAL 001037 03/02/09 CONFERENCE REGISTRATIONS 580.00 580.00

2016715 03/04/09 02202 CALIFORNIA MUNICIPAL 87581 01/27/09 MEMBERSHIP RENEWAL 155.00 155.00

2016716 03/04/09 03527 CARDIAC SCIENCE CORP 1124068 02/12/09 SAFETY EQUIPMENT 214.43 214.43

2016717 03/04/09 03491 CASA DE ORO CAR WASH 12 02/01/09 CAR WASH SERVICES 1,133.96 1,133.96

2016718 03/04/09 01788 CHAVARELA,GERARDO 001040 03/02109 SAFETY BOOTS REIMBURSEMENT 150.00 150.00

2016719 03/04/09 02593 CITY OF CHULA VISTA 071060PU0040209 02/16/09 UTILITY PERMITS 3,300.00 3,300.00

2016720 03/04/09 03334 COMPUTER MASTERS 73086 02/12/09 LAPTOP DRIVES 1,623.58
73063 02/09/09 IT SUPPLIES 62.50 1,686.08

2016721 03/04/09 03706 CONSUMERS PIPE & SUPPLY CO S1093017005 02106109 WAREHOUSE SUPPLIES 22.63
S1093017004 02106/09 WAREHOUSE SUPPLIES 9.70
S1092516003 02/10/09 STEEL PIPE FOR EFF PS AT WWTP 654.62 686.95
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OTAYWATER DISTRICT

CHECK REGISTER

FOR CHECKS 2016700 THROUGH 2017180

RUN DATES 3/4/2009 TO 3/25/2009

Check # Date Vendor Vendor name Invoice Inv Date Description Amount Paid Check Total

2016722 03/04/09 00134 COUNTY OF SAN DIEGO 2008185 02/09/09 COUNTY ASSESSOR DATA 125.00 125.00

2016723 03/04/09 02122 COUNTY OF SD AIR POLLUTION P097116838 02117/09 PERMIT RENEWAL FEES FOR ENGINE #43 534.00 534.00

2016724 03/04/09 09585 DC FROST ASSOCIATES INC 3328 02102109 DOCTOR BLADE, TENSION LEVERS 2,249.03 2,249.03

2016725 03/04/09 02603 DELL MARKETING LP XD496WKW2 02/10109 MEMORY MODULE 377.02 377.02

2016726 03/04/09 00319 DEPARTMENT OF PUBLIC HEALTH 0950513 03/02/09 AB 2995 WATER SYSTEM FEES 6,086.09 6,086.09

2016727 03/04/09 01335 DICKSON COMPANY 744104 02111/09 CHART RECORDERS 1,756.00 1,756.00

2016728 03/04/09 02447 EDCO DISPOSAL CORPORATION 001035 02/28/09 RECYCLING SERVICES 90.00 90.00

2016729 03/04/09 06525 ELECTRIC MOTOR SPECIALISTS INC 2811 02/12/09 MOTOR REPAIRED 325.00 325.00

2016730 03/04/09 02639 EW TRUCK & EQUIPMENT 226979 01/26/09 REPAIR PARTS 125.88 125.88

2016731 03/04/09 02753 FERGUSON ENTERPRISES INC #667 4972389 02/12/09 PLUMBING PARTS 114.88

4982058 02/17/09 PLUMBING PARTS 114.88 229.76

2016732 03/04/09 03546 FERGUSON WATERWORKS #1082 0303998 02/10109 INVENTORY 4,741.00

03037401 02112109 INVENTORY 3,120.98

0303997 02/10109 INVENTORY 2,435.15

0301410 01/30109 INVENTORY 2,174.13

0301531 02/10109 18" PROJECT 1,228.35

0303740 02/06/09 INVENTORY 1,212.19

0303742 02106/09 INVENTORY 730.15

0304000 02/10109 METER BOX LID LIFTER 96.98 15,738.93

2016733 03/04/09 00035 FISHER SCIENTIFIC 4277930 CREDIT MEMO (28.72)

3628110 02/10109 LABORATORY SUPPLIES 569.80

3739504 02112109 LABORATORY SUPPLIES 84.58 i 625.66

2016734 03/04/09 09049 FOX CONSTRUCTION 4 10103/08 P2465/P2466 MAT'L STORAGE BINSICOVER 28,350.00 28,350.00

2016735 03/04/09 02344 FRANCHISE TAX BOARD Ben2393672 03/05/09 PAYROLL DEDUCTION 313.82 313.82

2016736 03/04/09 04548 FRASER'S BOILER SERVICE INC 24139 02/09/09 MACHINE WORK 890.87 890.87

2016737 03/04/09 03537 GHA TECHNOLOGIES INC 531520 02/11/09 WIRELESS HEADSET 88.36 88.36

2016738 03/04/09 06276 GIFFORD ENGINEERING INC 3915 01/19/09 RADIO 431.31

3897 01/20109 RADIO REPAIR 251.68 682.99

2016739 03/04/09 00131 GOVERNMENT FINANCE OFFICERS 001034 02126/09 REFERENCE BOOKS 218.11 218.11

2016740 03/04/09 09571 GOVERNMENT JOBS.COM INC 072995 01/28/09 SOFTWARE LICENSES 2,500.00 2,500.00
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OTAY WATER DISTRICT
CHECK REGISTER

FOR CHECKS 2016700 THROUGH 2017180
RUN DATES 3/4/2009 TO 3/25/2009

Chec!t# Pate Vendor Vendor name Invoice Inv Date Description Amount Paid Check Total

138046 01/26/09 REPAIR PARTS 164.93
136539 01/12/09 REPAIR PARTS 147.12
138028 01/26/09 REPAIR PARTS 130.21
138409 01/29/09 REPAIR PARTS 86.59
137468 01/20/09 REPAIR PARTS 63.57
138191 01/27/09 REPAIR PARTS 62.71
136644 01/13/09 REPAIR PARTS 58.96
138177 01/27/09 REPAIR PARTS 58.72
138162 01/27/09 REPAIR PARTS 58.00
136223 01/08/09 REPAIR PARTS 52.60
136568 01112/09 REPAIR PARTS 41.42
136298 01/09/09 REPAIR PARTS 36.07

137447 01/20109 REPAIR PARTS 36.07
138161 01/27/09 REPAIR PARTS 36.07
138143 01/27/09 REPAIR PARTS 34.64
138012 01/26/09 REPAIR PARTS 32.52
136595 01/12109 REPAIR PARTS 32.27
136083 01/07/09 REPAIR PARTS 29.07
136289 01/09/09 REPAIR PARTS 24.77
136236 01/08/09 REPAIR PARTS 23.58
138283 01/28/09 REPAIR PARTS 19.37
136976 01/15/09 REPAIR PARTS 18.65
137847 01/23/09 REPAIR PARTS 16.26
136851 01/14/09 REPAIR PARTS 10.97
137499 01/21/09 REPAIR PARTS 9.44
137444 01/20/09 REPAIR PARTS 5.12
136577 01/12/09 REPAIR PARTS 0.95 1,843.93

2016761 03/04/09 03523 NATIONAL DEFERRED COMPENSATION Ben2393656 03/05/09 DEFERRED COMP PLAN 11,075.47 11,075.47

2016762 03/04/09 00510 OFFICE DEPOT INC 463114503001 02/11/09 OFFICE FURNITURE 485.58
463115475001 02/11/09 OFFICE SUPPLIES 387.87
463050949001 02111/09 OFFICE SUPPLIES 166.22
463615328001 02111/09 OFFICE SUPPLIES 113.43
463617345001 02/11/09 OFFICE SUPPLIES 6.66
463617067001 02/11/09 OFFICE SUPPLIES 545.34 1,705.10

2016763 03/04/09 03101 OTAYWATER DISTRICT Ben2393658 03/05/09 PAYROLL DEDUCTION - ASSN DUES 819.00 819.00

2016764 03/04/09 09989 OVIDIO DE LEON RF904382044 03/03/09 UB REFUND RE-ISSUE IN AGENT'S NAME 97.37 97.37

2016765 03/04/09 08655 PACIFIC ALLIANCE APPRAISALS 09020TAY 02/23/09 APPRAISAL SERVICES 250.00 250.00

2016766 03/04/09 00137 PETIY CASH CUSTODIAN 001043 03/03/09 PETTY CASH REIMBURSEMENT 1,485.17 1,485.17

2016767 03/04/09 07290 PILLSBURY WINTHROP SHAW 7504605 02/13/09 LEGAL SERVICES 5,183.75 5,183.75

2016768 03/04/09 07602 PLUMBERS DEPOT PD10554 01/27/09 HAND RODS 222.41 222.41
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OTAY WATER DISTRICT
CHECK REGISTER

FOR CHECKS 2016700 THROUGH 2017180
RUN DATES 3/412009 TO 3/25/2009

Check # Date Vendor Vendor name lnvoice Inv Date Description Amount Paid Check Total

2016769 03/04/09 06641 PRUDENTIAL OVERALL SUPPLY 0088822 02112109 UNIFORMS 311.90

0088821 02/12109 MATS, TOWELS &SUPPLIES 134.72

0088823 02/12/09 MATS, TOWELS &SUPPLIES 100.80

0088824 02/12/09 UNIFORMS 55.91 603.33

2016770 03/04/09 02041 RBF CONSULTING 9010036 02/10109 CIP P2009 - 36 INCH PIPELINE 16,350.00 16,350.00

2016771 03/04/09 09985 REEL 'EM IN INC 05013 02/25/09 16" PRATT BUTTERFLY HYDRO TEST 450.00 450.00

2016772 03/04/09 00164 REXEL 800560853 02112109 30 FT GALV ANTENNA POLE 1,090.19 1,090.19

2016773 03/04/09 04068 ROADONE TOWING 305921 02/05/09 TOWING 100.00 100.00

2016774 03/04/09 01471 ROBBINS AUTO GLASS W040178 02/01/09 REPLACE WINDSHIELD 226.51 226.51

2016775 03/04/09 03279 ROTH STAFFING COMPANIES LP 12278563 02120109 TEMPORARY SERVICES - HR DEPT 1,315.20

12280228 02/27109 TEMPORARY SERVICES - HR DEPT 1,052.16 2,367.36

2016776 03/04/09 00362 RYAN HERCO PRODUCTS CORP 6540570 01/30109 PVC DIAPHRAM VALVES 612.67 612.67

2016777 03/04/09 04661 SAN DIEGO COUNTY WATER 001042 02126/09 MEETING REGISTRATION FEES 60.00 60.00

2016778 03/04/09 00121 SAN DIEGO GAS & ELECTRIC Cycles 12,13,16 02/27/09 UTILITY EXPENSES 534.63

001038 02/26/09 UTILITY EXPENSES 72,814.10 73,348.73

2016779 03/04/09 03273 SAN DIEGO READER 001000 02110/09 JOB POSTING 104.90

000994 02/10109 JOB POSTING 82.85 187.75

2016780 03/04/09 01679 SANCHEZ, EDUARDO 001041 03/02/09 SAFETY BOOTS REIMBURSEMENT 150.00 150.00

2016781 03/04/09 05321 SCHIFF ASSOCIATES 03257 01/31/09 CIP P1043-CATHODIC PROTECTION PROGRAM 1,936.25 1,936.25

2016782 03/04/09 03103 SOUTHCOAST HEATING & C39529 02/10109 AIR CONDITIONING MAINTENANCE 908.00 908.00

2016783 03/04/09 06853 SOUTHERN CALIFORNIA SOIL 349834 01/31/09 ON CALL GEOTECHNICAL SERVICES 2,916.16 2,916.16

2016784 03/04/09 03516 SPECIAL DISTRICT RISK 001039 02/27/09 REIMB CLAIM #GC23071902008003372 10,515.23
GC3622 01/26/09 PROPERTY DAMAGE DEDUCTIBLE 1,000.00 11,515.23

2016785 03/04/09 00590 SPECIALTY SEALS &ACCESSORIES 26644 02111109 SEAL 380.50 380.50

2016786 03/04/09 06299 STATE DISBURSEMENT UNIT Ben2393662 03/05/09 PAYROLL DEDUCTION 237.69 237.69

2016787 03/04/09 06303 STATE DISBURSEMENT UNIT Ben2393666 03/05/09 PAYROLL DEDUCTION 836.30 836.30

2016788 03/04/09 08533 STATE DISBURSEMENT UNIT Ben2393664 03/05/09 PAYROLL DEDUCTION 841.01 841.01
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OTAY WATER DISTRICT
CHECK REGISTER

FOR CHECKS 2016700 THROUGH 2017180
RUN DATES 31412009 TO 3125/2009

Check # pate Vendor Vendor name Invoice Inv Date Description Amount Paid Check Total

2016789 03/04/09 00274 STATE OF CALIFORNIA 2958609 02/25/09 CERTIFICATE RENEWAL 125.00 125.00

2016790 03/04/09 02261 STATE STREET BANK & TRUST CO Ben2393654 03/05/09 DEFERRED COMP PLAN 5,797.54 5,797.54

2016791 03/04/09 02799 TARULLI TIRE INC - SAN DIEGO 20037148 02/10/09 TIRE SERVICE 712.97

20037149 02/10/09 TIRE SERVICE 444.49

20037150 02/10/09 TIRE SERVICE 232.78

20037127 02109/09 TIRE SERVICE 131.46 1,521.70

2016792 03/04/09 09988 THIBAULT, DARRYL 001033 02/26/09 ID-7 RANGE CONSULTANT CONTRACT 2,500.00 2,500.00

2016793 03/04/09 00075 UNION TRIBUNE PUBLISHING CO 91806 02/10/09 JOB POSTING 773.30 773.30

2016794 03/04/09 08262 UNITED RENTALS NORTHWEST INC 79558940001 02111/09 CONCRETE 160.55 160.55

2016795 03/04/09 05417 UNITED STATES DEPARTMENT Ben2393668 03/05/09 PAYROLL DEDUCTION 100.00 100.00

2016796 03/04/09 01095 VANTAGEPOINT TRANSFER AGENTS Ben2393660 03/05/09 DEFERRED COMP PLAN 7,416.44 7,416.44

2016797 03/04/09 06414 VANTAGEPOINT TRANSFER AGENTS Ben2393650 03/05/09 401A PLAN 8,924.28 8,924.28

2016798 03/04/09 07595 WALTERS WHOLESALE ELECTRIC CO 282256801 02/09/09 METER PEDESTAL 2,006.85

282257000 02/06/09 METER PEDESTAL FOR NEW SDG&E SERVICE 61.61 2,068.46

2016799 03/04/09 02849 WHITAKER BROTHERS BUSINESS INV0185781 02106/09 TIME STAMP RIBBON 49.51 49.51

2016800 03/04/09 02725 WILLIAMS SCOTSMAN INC 88505838 02/12/09 FINAL INVOICE/MOBILE OFFICE RENTAL 581.00
88505871 02/12/09 FINAL INVOICE/MOBILE OFFICE RENTAL 581.00 1,162.00

2016801 03/04/09 03423 WINZER CORPORATION 3402175 02105/09 SHOP SUPPLIES 433.88 433.88

2016802 03/11/09 01910 ABCANA INDUSTRIES 837359 02/18/09 BULK HYPOCHLORITE SOLUTION 972.18
837389 02/19/09 BULK HYPOCHLORITE SOLUTION 931.55

836944 02/05/09 BULK SODIUM HYPOCHLORITE 684.88 2,588.61

2016803 03/11/09 08488 ABLEFORCE INC 1620 03/03/09 CONSULTING SERVICES - IS DEPT 4,080.00 4,080.00

2016804 03/11/09 06300 AIR-TRAK INC 62854 02/13/09 GPS WARRANTY 300.00 300.00

2016805 03/11/09 07732 AIRGAS SPECIALTY PRODUCTS INC 131114701 02/13/09 BULK AQUA AMMONIA 1,896.30

131114700 02/13/09 BULK AQUA AMMONIA 1,896.30

131114702 02/13/09 BULK AQUA AMMONIA 398.37
131114703 02113/09 BULK AQUA AMMONIA 379.26 4,570.23

2016806 03/11/09 00002 ANSWER INC M142 02/22/09 TELEPHONE ANSWERING SERVICES 1,000.00 1,000.00

2016807 03/11/09 08026 ARB INC LF20210 02/09/09 R2081 - 20 INCH LANE AVENUE CONVERSION 53,438.58 53,438.58
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OTAYWATER DISTRICT
CHECK REGISTER

FOR CHECKS 2016700 THROUGH 2017180
RUN DATES 3/4/2009 TO 3/25/2009

gbllc~ , Date Vendor Vendor name Invoice Inv Date Description Amount Paid Check Total

2016808 03/11/09 06285 BARTEL ASSOCIATES LLC 90105 02/16/09 PROFESSIONAL ACTUARY SERVICES 200.00 200.00

2016809 03/11/09 06520 BENSKIN, RONALD 001047 03/05/09 SAFETY SHOES REIMBURSEMENT 112.55 112.55

2016810 03/11/09 01232 BRODING'S BATIERY WAREHOUSE 29835 02/17/09 AUTOMOTIVE BATIERIES 405.90

3381 02/17109 AUTOMOTIVE BATIERIES 213.24 619.14

2016811 03/11/09 08542 BUCK PETROLEUM CO 2098789 02/18/09 UNLEADED FUEL 8,502.68

2098788 02/18/09 DIESEL FUEL 7,418.43 15,921.11

2016812 03/11/09 00223 C W MCGRATH INC 32230 02/17/09 CRUSHED ROCK 276.87
32250 02119/09 CRUSHED ROCK 75.75 352.62

2016813 03/11/09 02969 CALIFORNIA LAND SURVEYORS 001058 02/23/09 MEMBERSHIP DUES 30.00 30.00

2016814 03111/09 00192 CALIFORNIA WATER ENVIRONMENT 134809 03/09/09 MEMBERSHIP RENEWALS 132.00

134909 03/09/09 MEMBERSHIP RENEWAL 132.00

858909 03/09/09 MEMBERSHIP RENEWAL 132.00 396.00

2016815 03111/09 04215 CAMP DRESSER & MCKEE INC 8030826111 02/14/09 P2451 - BI-NATIONAL OCEAN DESALINATION 12,335.74 12,335.74

2016816 03/11/09 02758 CARMEL BUSINESS SYSTEMS INC 6948 03/01/09 TEMPORARY SERVICES - RECORDS 1,122.90 1,122.90

2016817 03/11/09 08895 CITY OF LA MESA 709007 02/17/09 FINGERPRINTING SERVICES 80.00 80.00

2016818 03/11/09 03334 COMPUTER MASTERS 73094 02113109 PC EQUIPMENT 415.75 415.75

2016819 03/11/09 00134 COUNTY OF SAN DIEGO 20082011 03/10109 COUNTY ASSESSOR DATA 125.00 125.00

2016820 03/11/09 02603 DELL MARKETING LP XD4K12P41 02117/09 BATIERIES FOR LAPTOP 351.24 351.24

2016821 03/11/09 03744 DEPARTMENT OF JUSTICE 726735 03/05/09 FINGERPRINT ANALYSIS SERVICES 153.00 153.00

i
2016822 03/11/09 01335 DICKSON COMPANY 744902 02/19/09 CHART RECORDERS 1,257.00 1,257.00

2016823 03/11/09 03417 DIRECTV 966781620 03/05/09 SATELLITE TV SERVICE 10.00
956741610 02/19/09 SATELLITE TV SERVICE 4.99 14.99

2016824 03/11/09 01926 EAST COUNTY URGENT CARE 001048 02/24/09 HEALTH EXAM 43.00 43.00

2016825 03/11/09 03765 ENGINEERING PARTNERS INC, THE 059063 02/18/09 AS-NEEDED ELECTRICAL ENGG SERVICES 3,020.00
039052 02/13/09 1485-1 PUMP STATION IMPROVEMENTS (P2172) 2,560.00
069064 02/18/09 AS-NEEDED ELECTRICAL ENGG SERVICES 2,015.00 7,595.00

2016826 03/11/09 03546 FERGUSON WATERWORKS #1082 0303822 02119/09 18" VITOLIC 1,077.03

0304756 02117/09 6" FLANGE ADAPTERS 607.93 1,684.96

2016827 03/11/09 04066 FIRST CHOICE SERVICES - SO 308668 02/19/09 COFFEE SUPPLIES 520.56
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OTAY WATER DISTRICT
CHECK REGISTER

FOR CHECKS 2016700 THROUGH 2017180
RUN DATES 3/4/2009 TO 3/25/2009

Check # pate Vendor Vendor name Invoice Inv Date Description Amount Paid Check Total

308979 02/19/09 COFFEE MACHINES WATER FILTERS 430.57

308740 02/13/09 COFFEE SUPPLIES 117.00

308962 02/17/09 COFFEE MACHINES WATER FILTERS 53.82

013689 02/13/09 COFFEE SUPPLIES 36.00 1,157.95

2016828 03/11/09 00035 FISHER SCIENTIFIC 3796755 02113/09 LABORATORY SUPPLIES 77.05 77.05

2016829 03/11109 09509 FLICK, BEN & CAROL 16 02116/09 WELLNESS PROGRAM 150.00 150.00

2016830 03/11/09 03094 FULLCOURT PRESS 19089 02/17/09 WINTER 2009 NEWSLETTER 5,337.33 5,337.33

2016831 03111/09 03537 GHA TECHNOLOGIES INC 531920 02/12/09 TONER 1,437.39 1,437.39

2016832 03/11/09 01576 GRAYBAR ELECTRIC CO INC 939968452 CREDIT MEMO (8.22)
939792864 02/19/09 CABLES 67.96 59.74

2016833 03/11/09 00174 HACH COMPANY 6115728 02/18/09 LABORATORY SUPPLIES 2,179.72 2,179.72

2016834 03/11/09 03639 HARRIS & ASSOCIATES INC 467105 02/13/09 CIP P2009 - 36 INCH PIPELINE VALVE ENGG 1,140.00 1,140.00

2016835 03/11/09 00713 HEWLETT-PACKARD COMPANY 45620175 02/18/09 GRAPHICS WORKSTATION 5,434.91
45600706 02/13/09 SERVER BLADE 5,051.32
45593341 02/11/09 HP CARE PACK HARDWARE SUPPORT 327.00 10,813.23

2016836 03/11/09 09348 INDUSTRIAL MAINTENANCE SERVICE 12421 02116/09 CATALYST WASH 2,167.00 2,167.00

2016837 03111/09 03250 INTERNATIONAL PUBLIC 001046 03/03/09 MEETING REGISTRATION FEES 65.00 65.00

2016838 03/11/09 09992 KAREN LIGHTEN RF625127329 03/09/09 OVERPAYMENT REFUND 1,009.56 1,009.56

2016839 03/11/09 04996 KNOX ATTORNEY SERVICE INC 456865 02/13/09 DELIVERY SERVICES 42.90 42.90

2016840 03/11/09 01859 LA PRENSA SAN DIEGO 22620 02125/09 JOB POSTING 57.00 57.00

2016841 03/11/09 00491 LIGHTHOUSE INC 2204220 02/19/09 APCD RETRO FIT PARTS 124.99 124.99

2016842 03/11/09 07294 LLERENAS, JESSE 001052 03/09/09 SAFETY SHOES REIMBURSEMENT 150.00 150.00

2016843 03/11/09 05329 MASTER METER INC 01514861N 02/18/09 INVENTORY 23,404.59 23,404.59

2016844 03/11/09 09990 MCMILLIN LAND DEVELOPMENT INC 001045 03/04/09 REFUND FOR POTABLE IRRIGATION METER 10,400.00 10,400.00

2016845 03/11/09 06648 MEASUREMENT CONTROL 145298 02118/09 LARGE METER TESTING 1,556.88
145297 02/19/09 LARGE METER TESTING 1,140.00 2,696.88

2016846 03/11/09 01577 MINARIK CORPORATION 10647961DD 02/17/09 PROGRAMMABLE CONTROLLER 860.31 860.31

2016847 03/11/09 03393 MOBILE MINI LLC - CA 904194460 02/15/09 RENTAL 40' METER STORAGE CONTAINERS 173.28 173.28
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OTAY WATER DISTRICT
CHECK REGISTER

FOR CHECKS 2016700 THROUGH 2017180
RUN DATES 3/4/2009 TO 3/25/2009

Check # Date Vendor Vendor name Invoice Inv Date Description Amount Paid Check Total

2016848 03/11/09 04676 NAPA AUTO PARTS 141142 CREDIT MEMO (567.33)
139281 CREDIT MEMO (31.26)
133800 CREDIT MEMO (6.79)
140501 02/18/09 REPAIR PARTS 318.03
139381 02/06/09 REPAIR PARTS 243.70
139917 02/12/09 REPAIR PARTS 211.66
138770 02/02/09 REPAIR PARTS 156.72
138565 01/30109 REPAIR PARTS 149.79
139316 02105/09 REPAIR PARTS 112.89
138900 02/03/09 REPAIR PARTS 91.46
138559 01/30109 REPAIR PARTS 68.82
139635 02/09/09 REPAIR PARTS 68.71
139370 02106/09 REPAIR PARTS 64.63
140172 02/13/09 REPAIR PARTS 56.55
138868 02102/09 REPAIR PARTS 50.09
140121 02113/09 REPAIR PARTS 49.07
139076 02/04/09 REPAIR PARTS 45.26
140415 02/17109 REPAIR PARTS 43.58
139664 02/10/09 REPAIR PARTS 42.85
140487 02/18/09 REPAIR PARTS 41.26
138531 01/29/09 REPAIR PARTS 31.26
138519 01/29/09 REPAIR PARTS 29.74
139312 02105/09 REPAIR PARTS 24.59
138869 02/02109 REPAIR PARTS 23.68
139244 02/05/09 REPAIR PARTS 22.80
139255 02105109 REPAIR PARTS 16.98
140035 02/12/09 REPAIR PARTS 16.87
139945 02/12/09 REPAIR PARTS 11.30
139636 02109/09 REPAIR PARTS 11.03
140567 02/18/09 REPAIR PARTS 11.03
140413 02/17109 REPAIR PARTS 9.78
139661 02110109 REPAIR PARTS 9.42 i
140350 02/17109 REPAIR PARTS 8.37 1,436.54

2016849 03/11/09 00510 OFFICE DEPOT INC 464298602001 02/18/09 OFFICE SUPPLIES 116.26
464295245001 02/18/09 OFFICE SUPPLIES 39.64
464293879001 02/18/09 OFFICE SUPPLIES 35.86
463617067003 02118/09 OFFICE SUPPLIES 14.54
463617067002 02/18/09 OFFICE SUPPLIES 12.60 218.90

2016850 03/11/09 09142 OLiVENHAIN MUNICIPAL WATER 4870 02/26/09 SHARE OF VOCAL EXPENSES 133.12 133.12

2016851 03/11/09 08671 OMNI CONTROLS INC 30294 02/18/09 SCADA WEATHER STATION FOR EOC 3,625.00 3,625.00

2016852 03/11/09 02334 OTAY LANDFILL 007759 02/15/09 WASTE DISPOSAL SERVICES 1,230.44 1,230.44

2016853 03/11/09 03308 PBS&J 1034579 02/13/09 2009 MASTER PLAN UPDATE 28,880.00
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OTAYWATER DISTRICT
CHECK REGISTER

FOR CHECKS 2016700 THROUGH 2017180
RUN DATES 3/4/2009 TO 3/25/2009

Check # Date Vendor Vendor name Invoice Inv Date Description Amount Paid Check Total

2016917 03/18/09 10040 GARY KENT Ref002394140 03/17/09 UB Refund Cst #0000127152 63.50 63.50

2016918 03/18/09 10059 GARY KENT & ASSOC Ref002394159 03/17/09 UB Refund Cst #0000141008 63.03 63.03

2016919 03/18/09 10001 GERALD DUNCAN Ref002394098 03/17/09 UB Refund Cst #0000001962 18.95 18.95

2016920 03/18/09 10025 GlOMAR CHAVEZ Ref002394124 03/17/09 UB Refund Cst #0000121749 18.92 18.92

2016921 03/18/09 10080 GREAGSEALE Ref002394180 03/17/09 UB Refund Cst #0000143031 20.70 20.70

2016922 03/18/09 10069 GREGG PHILLIPSON Ref002394169 03/17/09 UB Refund Cst #0000142163 29.20 29.20

2016923 03/18/09 10030 HAMANN CONSTRUCTION Ref002394129 03/17/09 UB Refund Cst #0000124683 855.16 855.16

2016924 03/18/09 10044 HERLINDA RYAN INC Ref002394144 03/17/09 UB Refund Cst #0000128098 45.52 45.52

2016925 03/18/09 10057 HERLINDA RYAN INC Ref002394157 03/17/09 UB Refund Cst #0000140378 45.16 45.16

2016926 03/18/09 10073 JESUS MEZA Ref002394173 03117/09 UB Refund Cst #0000142657 56.33 56.33

2016927 03/18/09 09936 JESUS ORALIA BELTRAN Ref002394132 03/17/09 UB Refund Cst #0000125127 46.99 46.99

2016928 03/18/09 10024 JIMYACOO Ref002394123 03/17/09 UB Refund Cst #0000120469 699.97 699.97

2016929 03/18/09 10016 JORGE MACIAS Ref002394114 03/17/09 UB Refund Cst #0000088727 84.30 84.30

2016930 03/18/09 10029 JOSE RUIZ Ref002394128 03/17/09 UB Refund Cst #0000124422 75.00 75.00

2016931 03/18/09 10014 JOVANA VALDEZ Ref002394112 03/17/09 UB Refund Cst #0000083568 77.27 77.27

2016932 03/18/09 10037 JULIA BUNKER Ref002394137 03/17/09 UB Refund Cst #0000126824 8.22 8.22

2016933 03/18/09 10041 KNUTE OBRIEN Ref002394141 03/17/09 UB Refund Cst #0000127398 33.78 33.78

2016934 03/18/09 10013 LARRY WAYNE FLOYD JR Ref002394111 03/17/09 UB Refund Cst #0000082271 12.73 12.73

2016935 03/18/09 10058 LILIANA ROBLES Ref002394158 03/17/09 UB Refund Cst #0000140712 52.32 52.32

2016936 03/18/09 10006 LUCA ALLIERI Ref0023941 04 03/17/09 UB Refund Cst #0000053010 64.56 64.56

2016937 03/18/09 08189 LUIS ISLAS Ref002394099 03/17/09 UB Refund Cst #0000003039 86.07 86.07

2016938 03/18/09 10011 MAJIDA ARABO Ref002394109 03117/09 UB Refund Cst #0000075062 61.23 61.23

2016939 03/18/09 10067 MARC CARPENTER & ASSOCIATES Ref002394167 03/17/09 UB Refund Cst #0000141980 52.45 52.45

2016940 03/18/09 10003 MARlGRACE DiAl Ref002394101 03/17/09 UB Refund Cst #0000012487 12.08 12.08

Page 13 of 26

~ __ 'T'~_~~..~.~.~~
-~-",,-£



OTAYWATER DISTRICT
CHECK REGISTER

FOR CHECKS 2016700 THROUGH 2017180
RUN DATES 3/4/2009 TO 3/25/2009

Check # Date Vendor Vendor name Invoice Inv Date Description Amount Paid Check Total

2016941 03/18/09 10055 MARYANN AUGUSTINE Ref002394155 03/17/09 UB Refund Cst #0000140123 57.27 57.27

2016942 03/18/09 10035 MAURICIO GARZA Ref002394135 03/17109 UB Refund Cst #0000125378 100.21 100.21

2016943 03/18/09 10002 MCMILLIN Ref002394100 03/17/09 UB Refund Cst #0000012462 682.68 682.68

2016944 03/18/09 09920 MICHAEL MOYLAN Ref002394117 03/17/09 UB Refund Cst #0000091838 28.00 28.00

2016945 03/18/09 10061 MIGUEL BADIOLA Ref002394161 03/17/09 UB Refund Cst #0000141121 117.05 117.05

2016946 03/18/09 10023 MIGUEL BARRON Ref002394122 03/17/09 UB Refund Cst #0000119855 111.12 111.12

2016947 03/18/09 10034 MIGUEL HOYOS Ref002394134 03/17109 UB Refund Cst #0000125265 15.91 15.91

2016948 03/18/09 10020 MIGUEL MARQUEZ Ref002394119 03/17/09 UB Refund Cst #0000093715 50.69 50.69

2016949 03/18/09 10083 OLYMPIC PROPERTIES Ref002394183 03/17/09 UB Refund Cst #0000143423 35.75 35.75

2016950 03/18/09 10038 OTAY MESA PROPERTY L P Ref002394138 03/17/09 UB Refund Cst #0000127036 2,447.46 2,447.46

2016951 03/18/09 10052 OTAY MESA PROPERTY LP Ref002394152 03/17/09 UB Refund Cst #0000139847 2,076.24 2,076.24

2016952 03/18/09 10022 PABLO ALVAREZ Ref002394121 03/17109 UB Refund Cst #0000094985 9.88 9.88

2016953 03/18/09 10007 PAUL CURTIS Ref002394105 03/17/09 UB Refund Cst #0000061286 29.05 29.05

2016954 03/18/09 10012 PETRI HOLOPAINEN Ref002394110 03/17/09 UB Refund Cst #0000079600 20.33 20.33

2016955 03/18/09 10050 ROBERT HARVERY Ref002394150 03/17/09 UB Refund Cst #0000138905 47.86 47.86

2016956 03/18/09 10062 ROBERT SCHMIDT Ref002394162 03117109 UB Refund Cst #0000141130 31.29 31.29

2016957 03/18/09 10064 ROBERT WEICHELT Ref002394164 03117109 UB Refund Cst #0000141510 14.04 14.04

2016958 03/18/09 10018 ROBERTO LLAMAS Ref002394116 03117109 UB Refund Cst #0000091743 28.10 28.10

2016959 03/18/09 10066 RUSSELL ELROD Ref002394166 03/17/09 UB Refund Cst #0000141953 75.00 75.00

2016960 03/18/09 10078 SAN DIEGO REALTY INC Ref002394178 03/17/09 UB Refund Cst #0000142853 39.28 39.28

2016961 03/18/09 10063 SAN DIEGO REO Ref002394163 03/17/09 UB Refund Cst #0000141147 31.48 31.48

2016962 03/18/09 10042 SAN DIEGO REO REALTOR Ref002394142 03117109 UB Refund Cst #0000127772 75.00 75.00

2016963 03/18/09 10043 SAN DIEGO REO REALTORS Ref002394143 03/17/09 UB Refund Cst #0000127951 75.00 75.00

2016964 03/18/09 10053 SANDY MILLER Ref002394153 03/17/09 UB Refund Cst #0000139897 25.46 25.46

Page 14 of 26

, " , "..,..,.,..,.."..,..,"'=_....,."'~<,""'~,.,.,,-,',.-,....,--,-...,._,_c>-~'" " _, ." _....."--,..,,."~_"'="'"_-..."J..,',~-•....,..,.-,.,.-~,_.~ ..•_.__.,.-_ _:"·__,.~-"A



OTAYWATER DISTRICT
CHECK REGISTER

FOR CHECKS 2016700 THROUGH 2017180
RUN DATES 3/4/2009 TO 3/25/2009

Check # pate Venc!or Vendor name Invoice Inv Date Description Amount Paid Check Total

2016965 03/18/09 10045 SKEETER LAGACE Ref002394145 03/17109 UB Refund Cst #0000131420 33.64 33.64

2016966 03/18/09 10084 SOLEX CONTRACTING Ref002394184 03/17109 UB Refund Cst #0000143428 763.32 763.32

2016967 03/18/09 10071 STEPHANIE GARCIA Ref002394171 03/17109 UB Refund Cst #0000142190 58.28 58.28

2016968 03/18/09 10033 STEVE GUTIERREZ Ref002394133 03/17109 UB Refund Cst #0000125205 16.72 16.72

2016969 03/18/09 10056 TEAM TOWNSON INC Ref002394156 03/17109 UB Refund Cst #0000140167 26.39 26.39

2016970 03/18/09 09999 THE EASTLAKE COMPANY Ref002394096 03/17109 UB Refund Cst #0000001215 706.37 706.37

2016971 03/18/09 10076 THOMAS CARROLL Ref002394176 03/17109 UB Refund Cst #0000142792 58.28 58.28

2016972 03/18/09 10079 TONTZ TEAM INC Ref002394179 03/17109 UB Refund Cst #0000142985 32.95 32.95

2016973 03/18/09 10027 TRIMARK PACIFIC HOMES Ref002394126 03/17109 UB Refund Cst #0000123504 151.11 151.11

2016974 03118/09 10031 UNITED MISSIONARY BAPTIST Ref002394130 03/17109 UB Refund Cst #0000124791 59.90 59.90

2016975 03/18/09 10036 WACHOVIA Ref002394136 03/17109 UB Refund Cst #0000126540 39.07 39.07

2016976 03/18/09 10046 WACHOVIA BANK Ref002394146 03/17109 UB Refund Cst #0000133851 118.19 118.19

2016977 03/18/09 10065 WACHOVIA BANK Ref002394165 03/17109 UB Refund Cst #0000141715 208.52 208.52

2016978 03/18/09 10072 WACOVIA BANK Ref002394172 03/17109 UB Refund Cst #0000142628 20.97 20.97

2016979 03/18/09 06281 CALIF STATE DISBURSEMENT UNIT Ben2394079 03/19/09 PAYROLL DEDUCTION 286.73 286.73

2016980 03/18/09 02344 FRANCHISE TAX BOARD Ben2394081 03/19/09 PAYROLL DEDUCTION 313.82 313.82

2016981 03/18/09 03523 NATIONAL DEFERRED COMPENSATION Ben2394065 03/19/09 DEFERRED COMP PLAN 11,049.77 11,049.77

2016982 03/18/09 03101 OTAYWATER DISTRICT Ben2394067 03/19/09 PAYROLL DEDUCTION - ASSN DUES 826.00 826.00

2016983 03/18/09 00137 PETTY CASH CUSTODIAN 001075 03/17109 PETTY CASH REIMBURSEMENT 1,406.49 1,406.49

2016984 03/18/09 06299 STATE DISBURSEMENT UNIT Ben2394071 03/19/09 PAYROLL DEDUCTION 237.69 237.69

2016985 03/18/09 06303 STATE DISBURSEMENT UNIT Ben2394075 03/19/09 PAYROLL DEDUCTION 836.30 836.30

2016986 03/18/09 08533 STATE DISBURSEMENT UNIT Ben2394073 03/19/09 PAYROLL DEDUCTION 841.01 841.01

2016987 03/18/09 02261 STATE STREET BANK & TRUST CO Ben2394063 03/19/09 DEFERRED COMP PLAN 5,797.54 5,797.54

2016988 03/18/09 05417 UNITED STATES DEPARTMENT Ben2394077 03/19/09 PAYROLL DEDUCTION 100.00 100.00
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OTAYWATER DISTRICT

CHECK REGISTER

FOR CHECKS 2016700 THROUGH 2017180

RUN DATES 3/4/2009 TO 3/25/2009

Check # Date Vendor Vendor name Invoice Inv Date Description Amount Paid Check Total

2016989 03118/09 01095 VANTAGEPOINT TRANSFER AGENTS Ben2394069 03/19/09 DEFERRED COMP PLAN 7,474.09 7,474.09

2016990 03/18/09 06414 VANTAGEPOINT TRANSFER AGENTS Ben2394059 03/19/09 401A PLAN 6,717.78 6,717.78

2016991 03118/09 01910 ABCANA INDUSTRIES 537623 02/26/09 BULK SODIUM HYPOCHLORITE 1,065.04

537489 02/23/09 BULK SODIUM HYPOCHLORITE 979.43

837621 02/26/09 BULK SODIUM HYPOCHLORITE 700.84

837492 02/23/09 BULK SODIUM HYPOCHLORITE 683.42

837622 02126/09 BULK SODIUM HYPOCHLORITE 290.20 3,718.93

2016992 03/18/09 08488 ABLEFORCE INC 1624 03/10/09 CONSULTING SERVICES - IS DEPT 4,675.00 4,675.00

2016993 03/18/09 08492 ACCESS SECURITY CONTROLS 092179 02/25/09 ENROLLMENT READER 4,484.30 4,484.30

2016994 03/18/09 02362 ALLIED WASTE SERVICES #509 0509003456094 02/25/09 TRASH REMOVAL SERVICES 757.41

0509003457471 02/25/09 ASBESTOS DISPOSAL CONTAINER RENTAL 189.49

0509003458271 02/25/09 TRASH REMOVAL SERVICES 119.21 1,066.11

2016995 03/18/09 00107 AMERICAN WATER WORKS 2000692675 12117/09 MEMBERSHIP RENEWAL 28.00 28.00

2016996 03118/09 01509 ARC ERGONOMICS 24933 02/20/09 ROLLER MOUSE PRO 1,001.81 1,001.81

2016997 03/18/09 05753 ARRIETA CONSTRUCTION INC 5 02125109 R2086 RWCWRF FORCEMAIN AIRIVAC REPL 4,751.29 4,751.29

2016998 03/18/09 05758 AT&T 082164572802250~02/25/09 OPTE MAN INTERNET BANDWIDTH 1,905.30 1,905.30

2016999 03/18/09 07785 AT&T 000000491780 03/17/09 PHONE SERVICES 5,976.91 5,976.91

2017000 03/18/09 08330 AT&T INTERNET SERVICES 8547826250209 02/22109 OPTE MAN INTERNET BANDWIDTH 1,200.00 1,200.00

2017001 03/18/09 00559 BOYLE ENGINEERING CORPORATION 7050124 02/24/09 RECYCLED WATER PLAN CHECKING SERVICES 361.45 361.45

I
2017002 03/18/09 08542 BUCK PETROLEUM CO 2099118 02124/09 DIESEL 5,522.27 5,522.27

2017003 03/18/09 00223 C W MCGRATH INC 32271 02/23/09 CRUSHED ROCK 1,176.29

32263 02/20/09 CRUSHED ROCK 698.22

32309 02/26/09 CRUSHED ROCK 267.91 2,142.42

2017004 03/18/09 02970 CALIFORNIA LAND SURVEYORS 001062 03/11/09 CONFERENCE REGISTRATION FEE 365.00 365.00

2017005 03/18/09 01004 CALOLYMPIC SAFETY 051765 02/23/09 02 SENSOR 191.32 191.32

2017006 03/18/09 01894 CASS, LARRY A 001071 03/11/09 SAFETY BOOTS REIMBURSEMENT 97.41 97.41

2017007 03/18/09 01719 CHULA VISTA CHAMBER OF 9419 03/05/09 ANNUAL MEMBERSHIP RENEWAL 175.00 175.00

2017008 03/18/09 06519 CHULA VISTA POLICE DEPT 0904523 03/12/09 TRAFFIC COLLISION REPORT 10.00 10.00
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OTAY WATER DISTRICT
CHECK REGISTER

FOR CHECKS 2016700 THROUGH 2017180
RUN DATES 3/412009 TO 3/25/2009

Checle# Date Vendor Vendor name Invoice Inv Date Description Amount Paid Check Total

2017028 03/18/09 03812 INTERNATIONAL DIARIES 901379 02110/09 2009 PLANNERS 39.80 39.80

2017029 03/18/09 03172 JONES & STOKES ASSOCIATES 0057738 11/08/08 ON-CALL ENVIRONMENTAL SVCS 2,095.00 2,095.00

2017030 03/18/09 09996 JOSEPH PEDREGON RF042009807 03/13/09 REFUND OF OVER-PAYMENT 50.10 50.10

2017031 03/18/09 05109 KEARNY PEARSON FORD 107982 02/10/09 REPAIR PARTS 17.20 17.20

2017032 03118/09 05840 KIRK PAVING INC 4223 02/26/09 AS NEEDED PAVING SERVICES 16,996.00 16,996.00

2017033 03/18/09 04996 KNOX ATTORNEY SERVICE INC 458194 02/20/09 DELIVERY OF BOARD & COMMITTEE PACKETS 28.60
458196 02/20/09 DELIVERY OF BOARD & COMMITTEE PACKETS 28.60
458195 02/20/09 DELIVERY OF BOARD & COMMITTEE PACKETS 28.60
458197 02120/09 DELIVERY OF BOARD & COMMITTEE PACKETS 28.60 114.40

2017034 03/18/09 07784 LICON, HECTOR 001068 03/11/09 REIMB CWEA MEMBERSHIP RENEWAL 132.00 132.00

2017035 03/18/09 00628 MANHATTAN NAT'L LIFE INS CO 001077 03/18/09 VOLUNTARY LIFE INSURANCE 327.46 327.46

2017036 03/18/09 05329 MASTER METER INC 01504341N 01/27/09 INVENTORY 9,674.91 9,674.91

2017037 03/18/09 01183 MCMASTER-CARR SUPPLY CO 22775237 02/25/09 WAREHOUSE SUPPLIES 417.93
20183377 01/23/09 REPLACEMENT GAUGES 246.96
22527252 02123/09 REPAIR PARTS 66.78 731.67

2017038 03/18/09 06648 MEASUREMENT CONTROL 145299 02/17/09 LARGE METER TESTING 1,642.60 1,642.60

2017039 03/18/09 01063 MIRAMAR BOBCAT INC P04168 02126/09 REPAIR PARTS 190.83 190.83

2017040 03/18/09 02619 MITCHELL1 3808692 02/20/09 ONLINE AUTO REPAIR DATA 1,499.00 1,499.00

2017041 03/18/09 03393 MOBILE MINI LLC - CA 904196583 02/23/09 RENTAL 40' METER STORAGE CONTAINERS 179.27 179.27

2017042 03/18/09 03401 MODULAR MERCHANTS 1837 02125109 WORKSURFACE RECONFIGURATION 548.26 548.26

2017043 03/18/09 02094 MOTOWORLD OF EL CAJON 1520 02/25/09 ATVVEHICLE 12,748.90 12,748.90

2017044 03/18/09 04676 NAPA AUTO PARTS 136883 CREDIT MEMO (373.64)
141371 02/25/09 REPAIR PARTS 175.80
141504 02126/09 REPAIR PARTS 86.30
141506 02/26/09 REPAIR PARTS 86.30
141550 02/26/09 REPAIR PARTS 29.06
141256 02/24/09 REPAIR PARTS 23.68
141067 02123/09 REPAIR PARTS 21.10
141061 02/23/09 REPAIR PARTS 16.57
141070 02/23109 REPAIR PARTS 11.84
129064 10/22/08 REPAIR PART 10.75

Page 18 of 26

?-.'.'~'~---~-.~""",""~.,...."..,.....~---..-.-.,-~=..,..,,

if, "" """~"'~.. -_.~-',~,~~- _ •• _"';;JJ;;;::> (i;'~,



OTAYWATER DISTRICT
CHECK REGISTER

FOR CHECKS 2016700 THROUGH 2017180
RUN DATES 3/4/2009 TO 3/25/2009

Check # pate Vendor Vendor name Invoice Inv Date Description Amount Paid Check Total

141522 02126/09 REPAIR PARTS 8.82 96.58

2017045 03/18/09 02848 NEWMAN, E PATRICK 001074 03/17/09 SAFETY BOOTS REIMBURSEMENT 108.23 108.23

2017046 03/18/09 03571 NEXTLEVELINTERNETINC 18110 03/14/09 INTERNET WEB HOSTING 416.00 416.00

2017047 03/18/09 02669 NORTHERN TOOL & EQUIPMENT CO 19579309 02/26/09 HONDA GENERATOR 1,029.99 1,029.99

2017048 03/18/09 00510 OFFICE DEPOT INC 464855853001 02/25/09 OFFICE SUPPLIES 373.76
465424235001 02/25/09 OFFICE SUPPLIES 252.48
465425199001 02125/09 OFFICE SUPPLIES 53.31
464742275001 02/25/09 OFFICE SUPPLIES 28.18
465425393001 02/25/09 OFFICE SUPPLIES 21.32
464295498001 02/25/09 OFFICE SUPPLIES 19.92 748.97

2017049 03118/09 01726 OLDS, LARRY E 001073 03/16/09 SAFETY BOOTS REIMBURSEMENT 116.89 116.89

2017050 03/18/09 07945 OLIN CORP - CHLOR ALKALI 1126974 02125/09 CHLORINE 2,187.55 2,187.55

2017051 03/18/09 01002 PACIFIC PIPELINE SUPPLY 130893 02/23/09 18"VITOLIC 486.85 486.85

2017052 03/18/09 05499 PRAXAIR DISTRIBUTION INC 32318223 02/20109 WELDING SUPPLIES & EQUIPMENT 556.63 556.63

2017053 03/18/09 06641 PRUDENTIAL OVERALL SUPPLY 0125455 02126109 UNIFORMS 323.90
0125454 02/26/09 MATS, TOWELS & SUPPLIES 146.54
0125456 02/26/09 MATS, TOWELS & SUPPLIES 105.30
0121709 02/25109 MATS, TOWELS & SUPPLIES 94.95
0121708 02/25/09 UNIFORMS 58.37 729.06

2017054 03/18/09 09804 PUBLICIA PRESS LTO 709945 02120109 BUSINESS CARDS 29.63 29.63

2017055 03/18109 03279 ROTH STAFFING COMPANIES LP Temp 12228097 03/13/09 TEMPORARY SERVICES - HR DEPT 1,578.24
12281874 03/06/09 TEMPORARY SERVICES - HR DEPT 1,052.16 4,630.40

2017056 03/18/09 01700 RUBALCAVA, GILBERT R 001078 03/17109 REIMBURSE DEP CARE FLEX DED 230.75 230.75

2017057 03/18/09 00217 RW LITTLE CO INC 91451 02/18/09 POWDERCOATING 65.00 65.00

2017058 03/18/09 00121 SAN DIEGO GAS & ELECTRIC 001072 03/06/09 UTILITY EXPENSES 1,282.38
001067 03/05/09 UTILITY EXPENSES 1,182.70 2,465.08

2017059 03/18/09 01651 SHARP REES-STEALY MEDICAL CTRS 209 02/21/09 PRE-PLACEMENT PHYSICALS 78.00 78.00

2017060 03/18/09 01691 SKILLPATH SEMINARS 9790113 03/17109 SEMINAR REGISTRATION 149.00
1350523 03/17109 HANDBOOK 33.83 182.83

2017061 03/18/09 02918 SOUTH BAY FOUNDRY INC 00994621N 02/23/09 PENTA HEAD SOCKETS 317.86 317.86
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OTAYWATER DISTRICT
CHECK REGISTER

FOR CHECKS 2016700 THROUGH 2017180
RUN DATES 31412009 TO 3125/2009

Cbeck# Date Vendor Vendor name Invoice Inv Date Description Amount Paid Check Total

2017062 03/18/09 00725 SOUTHLAND CLUTCH 29638 02126/09 REPAIR PARTS 970.57 970.57

2017063 03/18/09 06537 SOUTHLAND TECHNOLOGY SI29445 02/13/09 LCD SCREEN MOUNT AND INSTALL 1,209.50 1,209.50

2017064 03/18/09 03760 SPANKY'S PORTABLE SERVICES INC 800913 02/25/09 PORTABLE TOILET RENTAL 79.96 79.96

2017065 03/18/09 04843 SPRING VALLEY KIWANIS 001064 03/09/09 SPONSORSHIP 175.00 175.00

2017066 03/18/09 02354 STANDARD ELECTRONICS 12185 02/26/09 SECURITY SERVICE & REPAIRS 255.00

12186 02126/09 SECURITY SERVICE & REPAIRS 221.12 476.12

2017067 03/18/09 09578 SUPPORT PRODUCT SERVICES 805 02/19/09 REPAIR HEAT EXCHANGER 11,670.40 11,670.40

2017068 03/18/09 00340 UNION BANK OF CALIFORNIA 3 03/05/09 ADMINISTRATIVE FEES/2007 COPS 1,872.00 1,872.00

2017069 03/18/09 08262 UNITED RENTALS NORTHWEST INC 79729239001 02/20/09 JACK HAMMER 1,104.44

79805582001 02/25/09 CONCRETE 177.79

79810240001 02/25/09 CONCRETE 118.53 1,400.76

2017070 03/18/09 00350 UNITED STATES POSTAL SERVICE 001061 03/12/09 REIMBURSE POSTAGE MACHINE 1,650.00 1,650.00

2017071 03/18/09 07662 UNITEDHEALTHCARE SPECIALTY 001076 03/18/09 BASIC L1FE/AD&D & SUPP LIFE INS 5,247.15 5,247.15

2017072 03/18/09 07674 US BANK CORPORATE PAYMENT 001066 02/23/09 DISTRICT EXPENSES 19,777.96

001070 02/23/09 DISTRICT EXPENSES 282.73

001063 02/23/09 DISTRICT EXPENSES 124.85 20,185.54

2017073 03/18/09 03190 VALCO INSTRUMENTS CO INC 90079752 02120/09 HACH APA 6000 PM PARTS 4,355.44 4,355.44

2017074 03/18/09 07595 WALTERS WHOLESALE ELECTRIC CO 282221301 02/16/09 100 AMP/120/208 VOLT PANELBOARD 630.34 630.34

2017075 03/18/09 00190 WEST PAYMENT CENTER 817777369 02/20/09 LEGAL LIBRARY UPDATES 51.73 51.73

2017076 03/18/09 03131 WESTERN HOSE & GASKET 202671 02126/09 SUCTION HOSE ASSEMBLY 522.30 522.30

2017077 03/18/09 00125 WESTERN PUMP INC 00744991N 02/24/09 FUEL ISLAND REPAIRS 148.75 148.75

2017078 03/25/09 01910 ABCANA INDUSTRIES 837754 03/02/06 BULK HYPOCHLORITE SOLUTION 748.72

837753 03/02/09 BULK HYPOCHLORITE SOLUTION 631.19

837907 03/05/09 BULK HYPOCHLORITE SOLUTION 542.68 1,922.59

2017079 03/25/09 08027 AD MAIL DIRECT LLC 54766 02127109 POSTCARD MAILING 2,796.19 2,796.19

2017080 03/25/09 10090 AECOM USA INC 7050193 02/25/09 PLAN CHECKS & INSPECTION SERVICE 6,730.95 6,730.95

2017081 03/25/09 00132 AIRGASWEST 103190717 02/28/09 BREATHING AIR - TREATMENT PLANT 25.73 25.73

2017082 03/25/09 00002 ANSWER INC m201 03/22/09 TELEPHONE ANSWERING SERVICES 1,000.00 1,000.00
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OTAY WATER DISTRICT
CHECK REGISTER

FOR CHECKS 2016700 THROUGH 2017180
RUN DATES 3/4/2009 TO 3/25/2009

Check' Pate Vendor Vendor name Invoice Inv Date Description Amount Paid Check Total

2017083 03/25/09 03357 APEX ADVERTISING INC 351497 03/05/09 COMMUNITY INVOLVEMENT PRIZES 499.68

351501 03/05/09 COMMUNITY INVOLVEMENT PRIZES 441.86

351499 03105109 COMMUNITY INVOLVEMENT PRIZES 334.01

351498 03/05/09 COMMUNITY INVOLVEMENT PRIZES 333.57
351500 03/05/09 COMMUNITY INVOLVEMENT PRIZES 329.74

351383 02/27/09 SEAT CUSHIONS 219.19 2,158.05

2017084 03/25/09 00501 AT&T CPS001079 03/12/09 CONFERENCE PHONE SERVICE 520.39 520.39

2017085 03/25/09 05758 AT&T 001080 03/07/09 PHONE SERVICE 32.44 32.44

2017086 03/25/09 03679 BRG CONSULTING INC 09012616 01/31/09 CONSULTANT CONTRACT FOR ENV SVCS 6,440.50

09022716 02/28/09 CONSULTANT CONTRACT FOR ENV SVCS 3,448.50 9,889.00

2017087 03/25/09 00223 C W MCGRATH INC 32356 03/03/09 CRUSHED ROCK 220.52 220.52

2017088 03/25/09 08690 CALIFORNIA BANK & TRUST 5R 01/31/09 RETENTION FOR NEWEST CONSTRUCTION 3,787.10 3,787.10

2017089 03/25/09 09800 CALIFORNIA BANK & TRUST 081602R 03/05/09 RETENTION FOR NEWEST CONSTRUCTION 12,180.35 12,180.35

2017090 03/25/09 00693 CALIFORNIA SPECIAL DISTRICTS 001090 03/19/09 SPECIAL JOINT CSDAlLAFCO MEETING 148.00 148.00

2017091 03/25/09 01004 CALOLYMPIC SAFETY 052697 03/16/09 REPAIR/RECERTIFIED TRIPOD WRENCH 601.66 601.66

2017092 03/25/09 08009 CANON BUSINESS SOLUTIONS INC 4001929208 03/01/09 COPIER MAINTENANCE 739.66

4001927717 03/01/09 COPIER MAINTENANCE 683.49

4001924672 03/01/09 COPIER MAINTENANCE 576.22

4001924814 03/01/09 COPIER MAINTENANCE 33.27 2,032.64

2017093 03/25/09 04071 CAPITOL WEBWORKS LLC Temp 20933 02/28/09 ELECTRONIC FILING FEE 45.00 45.00

2017094 03/25/09 02758 CARMEL BUSINESS SYSTEMS INC 6947 03/01/09 RECORDS STORAGE & SUPPORT 1,524.83 ~,524.83

2017095 03/25/09 03491 CASA DE ORO CAR WASH 14 02128109 CAR WASH SERVICES 1,123.97 1,123.97

2017096 03/25/09 09801 CENTERBEAM INC 12891 02/27/09 NETWORK CONSULTING SERVICES 80.81 80.81

2017097 03/25/09 06519 CHULA VISTA POLICE DEPT 0901079 03/25/09 TRAFFIC COLLISION REPORT 10.00 10.00

2017098 03/25/09 02593 CITY OF CHULA VISTA 001089 03/24/09 UTILITY PERMIT DEPOSIT 5,000.00 5,000.00

2017099 03/25/09 03706 CONSUMERS PIPE & SUPPLY CO S1093017003 02/27/09 WAREHOUSE SUPPLIES 219.59
S1093017001 02/05/09 WAREHOUSE SUPPLIES 182.31 401.90

2017100 03/25/09 00099 COUNTY OF SAN DIEGO - DPW 101069A 01/16/09 EXCAVATION PERMITS 694.21 694.21

2017101 03/25/09 07601 CREATIVE BENEFITS INC 71648 03/01/09 FLEXIBLE SPENDING ACCT ADMINISTRATION 600.00 600.00

Page 21 of 26

--~-~".~.-~.~,.",,~_"'~~~""•.',~,-.. ".~._,,-_~~~__. '''''''''''~''''V''·~·~~''''''''=~-=="""",_"".=-.·~~~. ,'-',.'''i!?'.



OTAYWATER DISTRICT
CHECK REGISTER

FOR CHECKS 2016700 THROUGH 2017180

RUN DATES 3/4/2009 TO 3/25/2009

Check # pate Vendor Vendor name Invoice Inv Date Description Amount Paid Check Total

2017102 03/25/09 02603 DELL MARKETING LP XD5524JT1 03/05/09 TONER 271.53 271.53

2017103 03/25/09 07680 DELTA HEALTH SYSTEMS P090317 03/17/09 EMPLOYEE HEALTH ADMINISTRATION SVCS 1,316.60 1,316.60

2017104 03/25/09 03417 DIRECTV 976091693 03/19/09 SATELLITE TV SERVICE 5.00 5.00

2017105 03/25/09 00230 EDP PRODUCTS INC 805911 02/27/09 CARTRIDGE STORAGEIRETRIEVAL 219.60 219.60

2017106 03/25/09 01012 EL CAJON FORD 290758 03/21/09 2009 FORD VEHICLE 18,849.14

290750 03/21/09 2009 FORD VEHICLE 18,270.04

290751 03/21/09 2009 FORD VEHICLE 18,270.04 55,389.22

2017107 03/25/09 06525 ELECTRIC MOTOR SPECIALISTS INC 2832 03/03/09 REBUILD PUMP AND MACHINE WORK 2,926.40 2,926.40

2017108 03/25/09 08023 EMPLOYEE BENEFIT SPECIALISTS 00456751N 03/03/09 ADMINISTRATION FEES FOR COBRA 555.00 555.00

2017109 03/25/09 03757 FANDEL ENTERPRISES INC 1337 03/02109 TELECOMMUNICATIONS CONSULTING SVCS 4,200.00 4,200.00

2017110 03/25/09 03546 FERGUSON WATERWORKS #1082 0305755 02/27/09 INVENTORY 3,873.50

0302871 02127/09 MUELLER BFV ACTUATOR 1,608.94

03050271 03/02109 VICTAULIC COUPLING 816.74

0306528 03/05/09 RING GASKETS 498.35 6,797.53

2017111 03/25/09 08005 FIRST AMERICAN CORELOGIC INC 20439469 02/28/09 METROSCAN ONLINE DATA/MAPS 453.15 453.15

2017112 03/25/09 08893 FIRST AMERICAN DATA TREE 90034029 02128/09 ONLINE MAP PURCHASING SERVICE 142.32 142.32

2017113 03/25/09 04066 FIRST CHOICE SERVICES - SD 309327 03/05/09 COFFEE SUPPLIES 421.66 421.66

2017114 03/25/09 09509 FLICK, BEN & CAROL 17 03/02/09 WELLNESS CHALLENGE PROGRAM 150.00

18 03/02109 WELLNESS CHALLENGE PROGRAM 150.00

19 03/04/09 WELLNESS CHALLENGE PROGRAM 150.00 i 450.00

2017115 03/25/09 09998 FRANK TOYOTA 75274 03/20/09 TOYOTA VEHICLE 14,214.51 14,214.51

2017116 03/25/09 03537 GHA TECHNOLOGIES INC 533914 02127/09 TONER 732.70 732.70

2017117 03/25/09 00101 GRAINGER INC 9849569711 02/27/09 AQUA PURE FILTERS 993.80
9851280843 03/03/09 SOCKET SETS 464.64
9849408597 02/27/09 DUAL FLUSH HANDLE 63.04
9849275921 02/27/09 SHOP-VAC 51.40 1,572.88

2017118 03/25/09 02187 GREENSCAPE 2129 03/01/09 LANDSCAPING SERVICES 6,090.00 6,090.00

2017119 03/25/09 03773 GTC SYSTEMS INC 28692 02/28/09 TECHNICAL SUPPORT FOR CITRIX 487.50 487.50

2017120 03/25/09 02629 HANSON AGGREGATES INC 587177 03/03/09 CRUSHED AGGREGATES & ROCK 364.26 364.26
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OTAYWATER DISTRICT
CHECK REGISTER

FOR CHECKS 2016700 THROUGH 2017180
RUN DATES 3/4/2009 TO 3/25/2009

Check" Date Vendor Vendor name Invoice Inv Date Description Amount Paid Check Total

2017121 03/25/09 00201 HARRINGTON INDUSTRIAL PLASTICS 00495152 02127109 3/4" SS CAM-LOCK FITTINGS & GASKETS 29.77 29.77

2017122 03/25/09 04472 HECTOR I MARES-COSSIO 48 03/24/09 BI-NATIONAL CONSULTANT SERVICES 3.600.00
49 03/24/09 BI-NATIONAL CONSULTANT SERVICES 3,600.00 7.200.00

2017123 03/25/09 00713 HEWLETT·PACKARD COMPANY 45630294 02/19/09 COMPUTER HARDWARE 2.15 2.15

2017124 03/25/09 06843 HI-TECH AIR CONDITIONING 5622 02/27/09 HVAC EQUIPMENT REPAIR 1,056.50 1.056.50

2017125 03/25/09 01109 HOME DEPOT CREDIT SERVICES 6193338 03/10/09 WAREHOUSE SUPPLIES 284.74 284.74

2017126 03/25/09 08969 INFOSEND INC 36009 03/02109 POSTAGE 17,383.81
35928 02/27/09 BILL PRINTING SERVICES 7.830.49 25,214.30

2017127 03/25/09 02372 INTERIOR PLANT SERVICE INC 30346 02/28/09 PLANT SERVICE 169.00 169.00

2017128 03/25/09 06630 J C HEDEN AND ASSOCIATES INC OWD025 03/03/09 TEMPORARY LABOR SERVICES 17,355.00 17,355.00

2017129 03/25/09 03077 JANI-KING OF CA INC - SDO SD003090969 03/03/09 JANITORIAL SERVICES 3,905.00
SD003090313 03/01/09 OFF-SITE JANITORIAL SERVICES 1,042.00 4.947.00

2017130 03/25/09 03172 JONES & STOKES ASSOCIATES 0060132 02113/09 P1253 SAN MIGUEL HABITAT MGMT AREA 12.984.00
0060133 02113/09 ON-CALL ENVIRONMENTAL SVCS 4.898.50 17.882.50

2017131 03/25/09 05109 KEARNY PEARSON FORD 184239 02/27/09 SEAT BELT ASSEMBLY 164.53 164.53

2017132 03/25/09 10089 KENNEDY, ROBERT 3833609 03/11/09 LICENSE RENEWAL REIMBURSEMENT 125.00 125.00

2017133 03/25/09 04996 KNOX ATTORNEY SERVICE INC 460781 03/03/09 DELIVERY OF BOARD & COMMITTEE PACKETS 28.60
460783 03/03/09 DELIVERY OF BOARD & COMMITTEE PACKETS 28.60
460784 03/03/09 DELIVERY OF BOARD & COMMITTEE PACKETS 28.60
460785 03/03/09 DELIVERY OF BOARD & COMMITTEE PACKETS 28.60
461659 03/05/09 DELIVERY OF BOARD & COMMITTEE PACKETS 28.60
461656 03/05/09 DELIVERY OF BOARD & COMMITTEE PACKETS 28.60
461655 03/05/09 DELIVERY OF BOARD & COMMITTEE PACKETS 28.60
461654 03/05/09 DELIVERY OF BOARD & COMMITTEE PACKETS 28.60 228.80

2017134 03/25/09 09997 LAW OFFICE OF ADELE L ABRAMS 21569 02128/09 TRAINING SERVICES 2,489.27 2,489.27

2017135 03/25/09 09886 LIEBERT CORPORATION CI1880587 02127/09 INTELLISOFT WEB CARD 988.30 988.30

2017136 03/25/09 05220 LOGICALIS INTEGRATION SOLUTION S922388 02/25/09 WIRELESS MESH PILOT PROGRAM 30.500.00
S922656 02/28/09 NETWORK INFRASTRUCTURE CONSULTING 4,785.00
S820915 10/31/08 NETWORK INFRASTRUCTURE CONSULTING 1.072.50 36.357.50

2017137 03/25/09 01464 MAG SYSTEMS INC 165214966 03/04/09 LOPS FLOW METER TOTALIZING MODULES 944.15 944.15
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RUN DATES 3/4/2009 TO 3/25/2009

Check # Date Vendor Vendor name Invoice Inv Date Description Amount Paid Check Total

2017138 03/25/09 02902 MARSTON+MARSTONINC 20093B 03/01/09 PUBLIC RELATIONS SERVICES 2,940.00

20093 03/01/09 PUBLIC RELATIONS SERVICES 2,575.00 5,515.00

2017139 03/25/09 05329 MASTER METER INC 01519081N 02/27/09 INVENTORY 32,011.45 32,011.45

2017140 03/25/09 00282 MCGRAW-HILL CONSTRUCTIONIENR 001081 03/16109 SUBSCRIPTION RENEWAL 149.00 149.00

2017141 03/25/09 01183 MCMASTER-CARR SUPPLY CO 23485656 03/05/09 MAINTENANCE ITEMS 439.38 439.38

2017142 03/25/09 04676 NAPA AUTO PARTS 141822 03/02/09 REPAIR PARTS 485.44

141611 02/27/09 REPAIR PARTS 64.61

142329 03/05/09 REPAIR PARTS 28.28

142283 03/05/09 REPAIR PARTS 14.14

142035 03/03/09 REPAIR PARTS 11.40

141997 03/03/09 REPAIR PARTS 5.70

141659 02/27/09 REPAIR PARTS 5.48 615.05

2017143 03/25/09 03733 NEC UNIFIED SOLUTIONS INC TMOOOOO04153 02127109 LABOR FOR PHONES SVCS 236.00 236.00

2017144 03/25/09 08531 NEWEST CONSTRUCTION 081602 03/05/09 450-1 RESERVOIR DISINFECTION FACILITY 109,623.15

5 01/31/09 S2015 - CALAVO SEWER LIFT STATION 34,083.90 143,707.05

2017145 03/25/09 08531 NEWEST CONSTRUCTION 001085 03/23/09 DOCUMENTATION REQUEST FEES 17.50 17.50

2017146 03/25/09 02669 NORTHERN TOOL & EQUIPMENT CO 19550604 PUMP (149.99)

19605888 03/05/09 COMPRESSOR 641.97

19550604 02/19/09 TOOL 450.12 942.10

2017147 03/25/09 00510 OFFICE DEPOT INC 465946246001 03/04/09 OFFICE SUPPLIES 1,036.08

465637784001 03/04/09 OFFICE SUPPLIES 169.33

465878736001 03/04/09 OFFICE SUPPLIES 146.20

465877860001 03/04/09 OFFICE SUPPLIES 34.85

465425394001 03/04/09 OFFICE SUPPLIES 19.92 ,1,406.38

2017148 03/25/09 09048 OMEGA ENGINEERING INC 804025 02/27109 AUTODIALER ALARM UNIT 1,107.25 1,107.25

2017149 03/25/09 05497 PAYPALINC 3661398 02/28/09 ON-LINE PAYMENT SERVICES 457.40 457.40

2017150 03/25/09 03790 PENHALL COMPANY 21361 03/04/09 FLAT SAW CUTTING SERVICES 430.00

21326 02/27/09 FLAT SAW CUTTING SERVICES 200.00 630.00

2017151 03/25/09 00053 PITNEY BOWES INC 415329 03/03/09 POSTAL SECURITY DEVICE RENTAL 206.88 206.88

2017152 03/25/09 05333 PITTMAN, TINA 001082 03118/09 SAFETY BOOTS REIMBURSEMENT 87.27 87.27

2017153 03/25/09 01715 PORRAS, PEDRO J 000901 12/23/08 CONFERENCE EXPENSES 796.20 796.20

2017154 03/25/09 02976 PRE-PAID LEGAL SERVICES INC 001086 03/24/09 LEGAL SERVICES 15.95 15.95
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OTAY WATER DISTRICT
CHECK REGISTER

FOR CHECKS 2016700 THROUGH 2017180
RUN DATES 3/412009 TO 3125/2009

Check # Date Vendor Vendor name Invoice Inv Date Description Amount Paid Check Total

2017155 03/25/09 06641 PRUDENTIAL OVERALL SUPPLY 0143743 03/05/09 UNIFORMS 311.90
0143742 03/05109 MATS, TOWELS & SUPPLIES 148.78
0143744 03/05109 MATS, TOWELS & SUPPLIES 106.42
0140011 03/04/09 MATS, TOWELS & SUPPLIES 94.95
0140010 03/04/09 UNIFORMS 63.49
0143745 03/05/09 UNIFORMS 45.19 770.73

2017156 03/25/09 00078 PUBLIC EMPLOYEES RETIREMENT Ben2394061 03/19/09 PERS CONTRIBUTION 123,746.57 123,746.57

2017157 03/25/09 08331 RABOBANKNA 280209R 03/04/09 RETENTION FOR SPIESS CONSTRUCTION 45,177.50 45,177.50

2017158 03/25/09 09346 RECLAIMED AGGREGATES INC 9253 02/28/09 DUMPING SERVICES 120.00 120.00

2017159 03/25/09 00217 RW LITTLE CO INC 91591 02/27109 SAND BLAST AND POWDER COAT PIPE 300.00 300.00

2017160 03/25/09 09148 S&J SUPPLY COMPANY INC 079900 02/27109 INVENTORY 7,407.81 7,407.81

2017161 03/25/09 00121 SAN DIEGO GAS & ELECTRIC 001087 03/20109 UTILITY EXPENSES 36,604.77
001084 03/19/09 UTILITY EXPENSES 19.12 36,623.89

2017162 03/25/09 03809 SAN DIEGO NEIGHBORHOOD NEWS 02527096001 02/28/09 JOB POSTING 92.00 92.00

2017163 03/25/09 09339 SANGALANG, ALEX 001088 03/20109 SAFETY BOOTS REIMBURSEMENT 96.95 96.95

2017164 03/25/09 05983 SIEMENS WATER 4539869 03/01/09 DEIONIZED PROCESSING TANK RENTAL 68.34 68.34

2017165 03/25/09 05627 SIGNA DIGITAL SOLUTIONS INC ARS24842 03/03/09 COPIER MAINTENANCE 200.00
ARS24841 03/03/09 COPIER MAINTENANCE 200.00
ARS24840 03/03/09 COPIER MAINTENANCE 200.00
ARS24864 03/03/09 COPIER MAINTENANCE 144.00
ARS24839 03/03/09 COPIER MAINTENANCE 34.20 778.20

i
2017166 03/25/09 03103 SOUTHCOAST HEATING & 265054 03/19/09 EXHAUST FAN REPLACEMENT 2,391.00 2,391.00

2017167 03/25/09 03760 SPANKY'S PORTABLE SERVICES INC 801979 03/05/09 PORTABLE TOILET RENTAL 98.15 98.15

2017168 03/25/09 03516 SPECIAL DISTRICT RISK 00284691N 03/10109 WORKERS' COMPENSATION PROGRAM 60,960.00 60,960.00

2017169 03/25/09 03184 SPIESS CONSTRUCTION CO INC 280209 03/04/09 P2191 - 850-4 RESERVOIR (CONSTRUCTION) 406,597.50 406,597.50

2017170 03/25/09 05494 SPRINT 901500243030 03/12/09 GIS (AIR-TRAK) CELLULAR SERVICE 3,539.15 3,539.15

2017171 03/25/09 04977 T-MOBILE 4150860450309 03/06/09 CELL PHONE & BLACKBERRY SERVICES 1,255.79 1,255.79

2017172 03/25/09 02799 TARULLI TIRE INC - SAN DIEGO 20037329 02127109 TIRE REPAIR 186.81
20037363 03/03/09 TIRE REPAIR 17.23 204.04
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OTAYWATER DISTRICT
CHECK REGISTER

FOR CHECKS 2016700 THROUGH 2017180
RUN DATES 3/4/2009 TO 3/25/2009

C!leck # pate Vendor Vendor name Invoice Inv Date Description Amount Paid Check Total

2017173 03/25/09 03608 TELLIARD CONSTRUCTION 4 01/15/09 R2053-RECL PLANT/RECYCLE WTR OFFICE 10,303.61 10,303.61

2017174 03/25/09 00427 UNDERGROUND SERVICE ALERT OF 220090433 03/01/09 UNDERGROUND TRENCH SERVICE ALERTS 213.00 213.00

2017175 03/25/09 00075 UNION TRIBUNE PUBLISHING CO 001010205958 03/06/09 JAMACHA RD PIPELINE BID 488.75 488.75

2017176 03/25/09 08262 UNITED RENTALS NORTHWEST INC 79867702001 03/04/09 BOOMLIFT RENTAL 588.64
79876578001 03/02/09 CONCRETE 177.79
79870997001 03/02/09 CONCRETE 159.47 925.90

2017177 03/25/09 04345 US CONCRETE PRECAST GROUP 01355691N 03/04/09 30X48X36 VAULT 1,486.52 1,486.52

2017178 03/25/09 08028 VALLEY CONSTRUCTION MANAGEMEN- SD080205 02/28/09 AS-NEEDED CONSTRUCTION MGMT SVCS 11,405.00 11,405.00

2017179 03/25/09 07595 WALTERS WHOLESALE ELECTRIC CO 282323501 CREDIT MEMO (1,948.55)

282152501 02103/09 METER PEDESTAL 2,004.15 55.60

2017180 03/25/09 02700 WATER CONSERVATION GARDEN 1018 03/03/09 CONSERVATION GARDEN TOURS 590.00 590.00

2017181 03/25/09 06646 PACIFIC HYDROTECH 4712 01/12/09 CONSTRUCTION SERVICES 1,183,586.72

00001381 03/24/09 RETAINAGE RELEASE 39,398.74 1,222,985.46

GRAND TOTAL 3,991,688.68 3,991,688.68
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	Agenda
	Agenda Item 4:  Approval of the Minutes of the Regular Meeting of December 15, 2008
	Agenda Item 6a:  Approve Change Order No. 1 to the Contract with NEWest Construction Company, Inc. for the Construction of the 450-1 Reservoir Disinfection Project in an Amount Not-To-Exceed $58,000
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