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OTAY WATER DISTRICT 
 

BOARD OF DIRECTORS MEETING 
DISTRICT BOARDROOM 

 
2554 SWEETWATER SPRINGS BOULEVARD 

SPRING VALLEY, CALIFORNIA 

 
WEDNESDAY 

September 7, 2016 
3:30 P.M. 

 
 

AGENDA 
 

1. ROLL CALL 
 
2. PLEDGE OF ALLEGIANCE 

 
3. APPROVAL OF AGENDA 
 
4. APPROVE THE MINUTES OF THE REGULAR BOARD MEETING OF JULY 6, 

2016 
 
5. PUBLIC PARTICIPATION – OPPORTUNITY FOR MEMBERS OF THE PUBLIC 

TO SPEAK TO THE BOARD ON ANY SUBJECT MATTER WITHIN THE 
BOARD'S JURISDICTION BUT NOT AN ITEM ON TODAY'S AGENDA 

 
PUBLIC HEARING 
 
6. PUBLIC HEARING ON THE FINAL ENVIRONMENTAL IMPACT REPORT/FI-

NAL ENVIRONMENTAL IMPACT STATEMENT FOR THE DISTRICT’S OTAY 
MESA CONVEYANCE AND DISINFECTION SYSTEM PROJECT 
 
THE BOARD WILL BE HOLDING A PUBLIC HEARING TO CONSIDER CERTI-
FYING THE FINAL ENVIRONMENTAL IMPACT REPORT/FINAL ENVIRON-
MENTAL IMPACT STATEMENT (FINAL EIR/EIS) FOR THE DISTRICT’S OTAY 
MESA CONVEYANCE AND DISINFECTION SYSTEM PROJECT.  THE BOARD 
INVITES THE PUBLIC TO PROVIDE COMMENTS ON THE REPORT. 
 
a) CERTIFY THAT THE FINAL EIR/EIS FOR THE DISTRICT’S OTAY MESA 

CONVEYANCE AND DISINFECTION SYSTEM PROJECT HAS BEEN 
COMPLETED IN COMPLIANCE WITH THE CALIFORNIA ENVIRON-
MENTAL QUALITY ACT, THE CURRENT STATE GUIDELINES, AND 
THE DISTRICT’S LOCAL GUIDELINES, AND THAT IT REFLECTS THE 
INDEPENDENT JUDGMENT OF THE DISTRICT; FIND THAT THE PO-
TENTIALLY SIGNIFICANT EFFECTS OF THE PROJECT WILL BE 
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AVOIDED THROUGH THE ADOPTION OF FEASIBLE MITIGATION 
MEASURES, AS SHOWN IN THE FINAL EIR/EIS AND THE MITIGA-
TION, MONITORING AND REPORTING PROGRAM FOR THE FINAL 
EIR/EIS; AND APPROVE THE FINDINGS AND THE STATEMENT OF 
OVERRIDING CONSIDERATIONS FOR THE PROJECT (COBURN-
BOYD) 

 
CONSENT CALENDAR 
 
7. ITEMS TO BE ACTED UPON WITHOUT DISCUSSION, UNLESS A REQUEST 

IS MADE BY A MEMBER OF THE BOARD OR THE PUBLIC TO DISCUSS A 
PARTICULAR ITEM: 

 
a) ADOPT RESOLUTION NO. 4313 AMENDING POLICY NO. 21 OF THE 

DISTRICT’S CODE OF ORDINANCES TO REDEFINE THE FEE LIMITS 
FOR MINOR PROJECTS OF LESS THAN $50,000 AND ADD CLARIFY-
ING LANGUAGE FOR EXISTING PRACTICES WITH RESPECT TO 
PROFESSIONAL CONSULTING SERVICES 
 

b) ADOPT RESOLUTION NO. 4315 ELECTING THAT THE DISTRICT BE 
SUBJECT TO THE CALIFORNIA UNIFORM PUBLIC CONSTRUCTION 
COST ACCOUNTING ACT (CUPCCAA) PROCEDURES AND ADOPT-
ING BOARD OF DIRECTORS POLICY NO. 53, INFORMAL BIDDING 
PROCEDURES UNDER THE CUPCCAA; AND AMEND SECTION 7 
PRICING/BIDDING REQUIREMENTS OF THE OTAY WATER DISTRICT 
PURCHASING MANUAL  

 
c) ADOPT ORDINANCE NO. 557 AMENDING THE APPENDIX OF SEC-

TION 6, CONFLICT OF INTEREST CODE (COIC), CONTAINED WITHIN 
THE DISTRICT’S CODE OF ORDINANCES TO UPDATE THE POSITION 
TITLES REQUIRED TO FILE A FORM 700 AND TO INCLUDE LAN-
GUAGE IN SECTION 6.02 WHICH WILL ALLOW THE GENERAL MAN-
AGER OR HIS DESIGNEE TO DESIGNATE POSITIONS TO BE IN-
CLUDED IN THE COIC’S APPENDIX AT ANY TIME BETWEEN THE BI-
ENNIAL REVIEW PERIODS 

 
d) ADOPT RESOLUTION NO. 4311 TO UPDATE BOARD POLICY NO. 19, 

SMOKING, TOBACCO, AND NICOTINE FREE CAMPUS, DUE TO RE-
CENT LEGISLATION EXPANDING THE WORKPLACE PROHIBITION 
AGAINST SMOKING INCLUDING ELECTRONIC CIGARETTES 

 
e) RATIFY THE EMERGENCY CONTRACTED WORK PERFORMED BY 

KIRK PAVING FOR THE GREENSVIEW DRIVE MAIN BREAK REPAIR 
 
f) ADOPT ORDINANCE NO. 558 AMENDING SUBDIVISION “E” OF SEC-

TION 2.01 OF THE DISTRICT’S CODE OF ORDINANCES TO ESTAB-
LISH THE GENERAL MANAGER’S SIGNATORY AUTHORITY AT 
$125,000 
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ACTION ITEMS 

 
8. ENGINEERING AND WATER OPERATIONS 

 
a) APPROVE THE CONTINUANCE OF THE TEMPORARY MORATORIUM 

ON THE INSTALLATION OF NEW RECYCLED WATER FACILITIES ON 
OTAY MESA FOR A PERIOD OF ONE YEAR TO JULY 2017 (MARTIN) 

 
9. BOARD 

 
a) DISCUSSION OF THE 2016 BOARD MEETING CALENDAR 
 

INFORMATIONAL ITEM 
 

10. THE FOLLOWING ITEMS ARE PROVIDED TO THE BOARD FOR INFORMA-
TIONAL PURPOSES ONLY.  NO ACTION IS REQUIRED ON THE FOLLOWING 
AGENDA ITEMS: 
 
a) FISCAL YEAR 2016 YEAR-END REPORT FOR THE DISTRICT’S FIS-

CAL YEAR 2015-2018 STRATEGIC PLAN (SEGURA) 
 

b) FOURTH QUARTER OF FISCAL YEAR 2016 CAPITAL IMPROVEMENT 
PROGRAM UPDATE (MARTIN) 

 
REPORTS 
 
11. GENERAL MANAGER’S REPORT 
 

a) SAN DIEGO COUNTY WATER AUTHORITY UPDATE 
 
12. DIRECTORS' REPORTS/REQUESTS 
 
13. PRESIDENT’S REPORT/REQUESTS 
 
RECESS TO CLOSED SESSION 
 
14. CLOSED SESSION 

 
a) CONFERENCE WITH LEGAL COUNSEL – ANTICIPATED LITIGATION 

Initiation of litigation pursuant to paragraph (4) of subdivision (d) of Section 
54956.9: 

 
1 CASE  
 

b) CONFERENCE WITH LEGAL COUNSEL – EXISTING LITIGATION 
[GOVERNMENT CODE §54956.9] 
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THE AFFORDABLE HOUSING COALITION OF SAN DIEGO v. SANDOVAL; 
CASE NO. 34-2012-80001158-CU-WM-GDS 

 
RETURN TO OPEN SESSION 
 
15. REPORT ON ANY ACTIONS TAKEN IN CLOSED SESSION.  THE BOARD 

MAY ALSO TAKE ACTION ON ANY ITEMS POSTED IN CLOSED SESSION 
 
16. ADJOURNMENT  
 
 

All items appearing on this agenda, whether or not expressly listed for action, may be 
deliberated and may be subject to action by the Board. 
 
The Agenda, and any attachments containing written information, are available at the 
District’s website at www.otaywater.gov.  Written changes to any items to be considered 
at the open meeting, or to any attachments, will be posted on the District’s website.  
Copies of the Agenda and all attachments are also available through the District 
Secretary by contacting her at (619) 670-2280. 
 

If you have any disability which would require accommodation in order to enable you to 
participate in this meeting, please call the District Secretary at (619) 670-2280 at least 
24 hours prior to the meeting. 
 

Certification of Posting 
 

 I certify that on September 2, 2016, I posted a copy of the foregoing agenda near 
the regular meeting place of the Board of Directors of Otay Water District, said time be-
ing at least 72 hours in advance of the regular meeting of the Board of Directors (Gov-

ernment Code Section §54954.2). 
 

 Executed at Spring Valley, California on September 2, 2016. 
 
 
      /s/ Susan Cruz, District Secretary   

http://www.otaywater.gov/
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MINUTES OF THE 
BOARD OF DIRECTORS MEETING OF THE 

OTAY WATER DISTRICT 
July 6, 2016 

 
1. The meeting was called to order by President Thompson at 3:36 p.m. 
 
2. ROLL CALL 
 

Directors Present: Lopez, Robak, Smith and Thompson 
 
Directors Absent: Croucher (out-of-town on preplanned vacation) 
 
Staff Present: General Manager Mark Watton, Attorney Jeanne 

Blumenfeld, Asst. General Manager German Alvarez, Chief 
Financial Officer Joe Beachem, Chief of Administration and 
Information Technology Adolfo Segura, Chief of Operations 
Pedro Porras, Asst. Chief of Operations Jose Martinez, 
District Secretary Susan Cruz and others per attached list. 

 
3. PLEDGE OF ALLEGIANCE 
 
4. APPROVAL OF AGENDA 
 

A motion was made by Director Lopez, and seconded by Director Thompson and 
carried with the following vote: 

 
Ayes: Directors Lopez, Robak, Smith and Thompson 
Noes: None 
Abstain: None 
Absent: Director Croucher 

 
to approve the agenda. 
 

5. APPROVE THE MINUTES OF THE REGULAR BOARD MEETINGS OF APRIL 
6, 2016 AND MAY 4, 2016 

 
A motion was made by Director Smith, seconded by Director Lopez and carried 
with the following vote: 

 
Ayes: Directors Lopez, Robak, Smith and Thompson 
Noes: None 
Abstain: None 
Absent: Director Croucher 
 

to approve the minutes of the regular board meetings of April 6, 2016 and May 4, 
2016. 
 

tita.ramos-krogman
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6. PUBLIC PARTICIPATION – OPPORTUNITY FOR MEMBERS OF THE PUBLIC 
TO SPEAK TO THE BOARD ON ANY SUBJECT MATTER WITHIN THE 
BOARD'S JURISDICTION BUT NOT AN ITEM ON TODAY'S AGENDA 

 
No one wished to be heard. 

 
CONSENT CALENDAR 
 
7. ITEMS TO BE ACTED UPON WITHOUT DISCUSSION, UNLESS A REQUEST 

IS MADE BY A MEMBER OF THE BOARD OR THE PUBLIC TO DISCUSS A 
PARTICULAR ITEM: 

 
President Thompson pulled items 6f, REQUEST THAT THE BOARD OF 
DIRECTORS CONSIDER PLACING A PERMANENT MORATORIUM ON THE 
INSTALLATION OF NEW RECYCLED WATER FACILITIES ON OTAY MESA, 
for discussion. 

 
A motion was made by Director Smith, seconded by Director Lopez and carried 
with the following vote: 

 
Ayes: Directors Lopez, Robak, Smith and Thompson 
Noes: None 
Abstain: None 
Absent: Director Croucher 
 

to approve the following consent calendar items: 
 
a) APPROVE A SECOND AMENDMENT TO CALTRANS UTILITY 

AGREEMENT NUMBER 33622 FOR THE SR 11/125/905 CONNECTOR 
RAMPS BLOW OFF RELOCATION PROJECT IN THE AMOUNT OF 
$847.79 
 

b) APPROVE A THIRD AMENDMENT TO THE CAROLLO ENGINEERS, 
INC. PROFESSIONAL ENGINEERING SERVICES CONTRACT FOR 
DESIGN AND CONSTRUCTION SUPPORT OF THE 870-2 PUMP 
STATION PROJECT IN AN AMOUNT NOT-TO-EXCEED $42,700 

 
c) APPROVE A FIVE (5) YEAR AGREEMENT (THREE [3] YEARS WITH 

TWO [2] ADDITIONAL YEARS AT THE DISTRICT’S OPTION) WITH 
ALLIANT INSURANCE SERVICES, INC. (ALLIANT) FOR BENEFIT 
CONSULTING AND BROKER SERVICES IN AN AMOUNT NOT-TO-
EXCEED $148,480 AND IDENTIFYING ALLIANT AS THE DISTRICT’S 
BROKER OF RECORD 

 
d) ADOPT RESOLUTION NO. 4309 UPDATING BOARD OF DIRECTORS 

POLICY NO. 22, DRUG-FREE WORKPLACE POLICY AND 
PROCEDURE, TO CHANGE THE RANDOM TESTING PERCENTAGES 
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FOR ALL EMPLOYEES SUBJECT TO THIS POLICY AND REVISE THE 
DEFINITION OF SAFETY-SENSITIVE DUTIES 

 
e) ADOPT RESOLUTION NO. 4308 AMENDING BOARD OF DIRECTORS 

POLICY NO. 35, THE MEDICAL RESERVE FUND FOR DISTRICT 
RETIREES, OF THE DISTRICT’S CODE OF ORDINANCES TO 
REFLECT THE CURRENT PROCESSES AND PROCEDURES FOR THE 
MEDICAL RESERVE FUND 

 
President Thompson presented item 6f for discussion: 

 
f) REQUEST THAT THE BOARD OF DIRECTORS CONSIDER PLACING A 

PERMANENT MORATORIUM ON THE INSTALLATION OF NEW 
RECYCLED WATER FACILITIES ON OTAY MESA 

 
Engineering Manager Dan Martin provided an update on the activities following 
the placement of a temporary moratorium on the installation of new recycled 
water facilities in the Otay Mesa area.  He indicated that this item recommends 
placing a permanent moratorium on the installation of recycled facilities in the 
Otay Mesa area.  Please reference the Committee Action notes attached to 
staff’s report (Attachment A) for the details of Mr. Martin’s report. 
 
In response to an inquiry from Director Smith, Mr. Martin indicated that the 
developers installed the recycled water infrastructure for their Otay Mesa 
developments in good faith that the District would be able to deliver recycled 
water to the system.  The capacity fees for the San Diego County Water 
Authority (CWA) were not collected when the meters were installed as the meters 
were for recycled water.  The 16.4 miles of recycled infrastructure, from a cost 
basis, more than offsets the cost of the capacity fees.  It was indicated that the 
District does not have plans to go back and collect the capacity fees.  Staff has 
indicated that the cost value ($1.3 million) of the capacity fees is noted within the 
staff report and this is what would be paid to the CWA to convert the recycled 
meters to potable.  The District would also need to return grant monies 
($950,000) received for the recycled system to the Bureau of Reclamation.  
These costs have been factored into the evaluation of placing a permanent 
moratorium on the installation of new recycled water facilities in the Otay Mesa 
area. 
 
President Thompson inquired if there was anything that would need to be waived 
(ie., a fee structure) within the District’s Code of Ordinances when the District 
pays CWA the capacity fees and the recycled meters are designated as potable.  
He stated that before the District did anything, he felt the District should review 
this. 
 
Director Smith inquired if the District had enough recycled water to serve the 
existing recycled customers in the Otay Mesa area.  He commented that if the 
District did, then all the recycled meters would not need to be converted to 
potable which would save the District from paying the capacity fees.  It was 
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indicated that the recycled system in the Otay Mesa area is currently being 
served potable water.  General Manager Watton indicated that staff has not 
looked into that yet and in further discussions it was indicated that the review 
would also need to include the recycled water capacity fees that were paid by the 
District and the cost for maintenance of the backflow system which is required for 
the service of recycled water. 
 
Director Smith also indicated that he felt the cost for the lost opportunity to sell 
recycled water in the Otay Mesa area should be factored in as well.  He indicated 
that once the District makes the decision to place a permanent moratorium in the 
area, the system will never become cost feasible.  Because of this fact, the 
Engineering Operations and Water Resources Committee suggested that the 
Board have an opportunity to discuss this item before a decision was made.  He 
noted that other agencies have had to make a similar decision.  The City of San 
Diego determined, through feasibility studies, that recycled water was not their 
answer and that direct potable reuse was a better option.  He noted that in 
California, it is not just the cost to consider, but there is also the responsibility to 
conserve water by reusing it.  He indicated that this is a difficult decision to make 
long term and inquired what the advantage was in the District designating a 
permanent moratorium.  General Manager Watton indicated that the water use in 
the Otay Mesa area is fairly well set (industrial development, low water use 
landscaping, etc.) and, thus, the estimated recycled water needs in the area 
would be about 1,200 acre feet (AF) annually.  The low amount of water needed 
for the area versus the cost ($30 million) to install a separate recycled system 
and streets, outweighed the cost to provide recycled water.  Thus, the cost to 
install and maintain a whole separate system does not make sense. 
 
Staff indicated that another advantage of a permanent moratorium is that 
backflow testing would not be required and the District would not have to 
maintain a separate recycled system in the Otay Mesa area, thus, there would be 
savings over time. 
 
Director Robak indicated that he felt that he did not see any reason why the 
temporary moratorium could not be extended for another two (2) years and the 
District could revisit this issue after the two (2) years.  He stated that it did not 
seem like the right thing to do when the State is still in a drought.  He indicated 
he understood the practical aspect of the moratorium, but at the same time, he 
did not see a compelling need for it. 
 
A motion was made by Director Robak, seconded by President Thompson to  
continue the temporary moratorium for another two (2) years. 
 
President Thompson indicated that he felt that there was a benefit for extending 
the temporary moratorium and he felt that business owners could be provided 
time to thoroughly review this proposal.  He suggested that this item be tabled for 
another 60 days which would provide time for those impacted by this item to 
more thoroughly review the implications of this proposal and provide their 
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comments.  He asked that staff to include those comments in their report to the 
board. 
 
Director Robak indicated that he was not against tabling this issue for another 60 
days and withdrew his motion to continue the temporary moratorium for another 
two (2) years. 
 
A motion was made by President Thompson, seconded by Director Robak to 
table this item for 60 days to allow staff to contact interested parties in the Otay 
Mesa area and allow these parties time to review the implications of the 
moratorium and provide their comments.  In further discussions, President 
Thompson amended his motion to table this item for 90 days instead.  Director 
Robak accepted the amendment and the motion carried with the following vote: 

 
Ayes: Directors Lopez, Robak, Smith and Thompson 
Noes: None 
Abstain: None 
Absent: Director Croucher 
 

ACTION ITEMS 
 

8. ENGINEERING AND WATER OPERATIONS 
 
a) APPROVE THE WATER SUPPLY ASSESSMENT REPORT DATED MAY 

2016 FOR THE OTAY 250 SUNROAD EAST OTAY MESA BUSINESS 
PARK SPECIFIC PLAN AMENDMENT PROJECT, AS REQUIRED BY 
SENATE BILLS 610 AND 221 

 
Environmental Compliance Specialist Lisa Coburn-Boyd stated her presentation 
describes the Water Supply Assessment and Verification Report (WSAVR) 
prepared for the Otay 250 Sunroad East Otay Mesa Business Park Specific Plan 
Amendment Project.  Please reference the Committee Action notes attached to 
staff’s report (Attachment A) for the details of Ms. Coburn-Boyd’s report. 
 
Director Smith noted that the County of San Diego had approved the land use 
changes and had encouraged the development of residential homes in the area.  
It was discussed that this made sense as there are many jobs in the Otay Mesa 
area and not many homes and, thus, it would help with commuter traffic. 
 
A motion was made by Director Robak, seconded by President Thompson and 
carried with the following vote: 

 
Ayes: Directors Lopez, Robak, Smith and Thompson 
Noes: None 
Abstain: None 
Absent: Director Croucher 
 

to approve staff’s recommendation. 
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9. FINANCE, ADMINISTRATION AND INFORMATION TECHNOLOGY 

 
a) ADOPT RESOLUTION NO. 4310 DECLARING AN END TO WATER 

SHORTAGE RESPONSE LEVEL 2- SUPPLY ALERT CONDITION; AND 
b) ADOPT ORDINANCE NO. 556 AMENDING SECTION 39, WATER 

SHORTAGE RESPONSE PROGRAM, OF THE DISTRICT’S CODE OF 
ORDINANCES 
 

Customer Service Manager Andrea Carey indicated that she is requesting that 
the board adopt Resolution No. 4310 declaring an end to Water Shortage 
Response Level 2.  She stated this action would take the District out of all water 
shortage response levels.  Please reference the Committee Action notes 
attached to staff’s report (Attachment A) for the details of Ms. Carey’s report. 
 
President Thompson suggested that items 8a, ADOPT RESOLUTION NO. 4310 
DECLARING AN END TO WATER SHORTAGE RESPONSE LEVEL 2- SUPPLY 
ALERT CONDITION, and 8b, ADOPT ORDINANCE NO. 556 AMENDING 
SECTION 39, WATER SHORTAGE RESPONSE PROGRAM, OF THE 
DISTRICT’S CODE OF ORDINANCES, be acted on by the board together. 
 
Director Smith inquired why the District is suggesting to end the water shortage 
response as opposed to going to a Level 1 response level.  Ms. Carey indicated 
that the County has stated that our region has ample supplies to meet our needs 
over the next three (3) years and it is felt that we are not at a Shortage Level 1 
which requests a conservation level of 10%.  She stated that most of the 
restrictions in Level 1 are voluntary with the exception of the watering restrictions 
which the District feels is no longer appropriate. 
 
It was indicated that customers are updated/informed on the current water 
shortage levels through mailers, the District’s website, and through the District’s 
customer service staff when they call the customer call center. 
 
A motion was made by Director Lopez, seconded by Director Smith and carried 
with the following vote: 

 
Ayes: Directors Lopez, Robak, Smith and Thompson 
Noes: None 
Abstain: None 
Absent: Director Croucher 
 

to approve staff’s recommendation for both agenda items 8a and 8b. 
 

10. BOARD 
 
a) DISCUSSION OF THE 2016 BOARD MEETING CALENDAR 
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President Thompson indicated that he will not be available to attend the July 
Finance, Administration and Communications Committee meeting and asked 
Director Robak to attend the meeting on his behalf.  Director Robak indicated 
that he would be available to attend the meeting. 
 
There were no changes to the board meeting calendar. 
 

REPORTS 
 
11. GENERAL MANAGER’S REPORT 

 
General Manager’s Report 
 
General Manager Watton reviewed some handouts that were placed on the dias 
for each member of the board.  He stated with regard to the National Resources 
Defense Council (NRDC) report, “What’s in your Water? Flint and Beyond,” that 
there has been a series of news releases and articles about problems in water 
systems around the Country.  However, this report makes it seem that all water 
districts have lead in their water and that they are not properly performing the 
testing and reporting within their Consumer Confidence Reports.  He stated that 
this is really mischaracterization of the majority of water utilities in California, 
including the Otay Water District.  The District does all the rigorous testing and 
reports the outcome of this testing to the California Department of Drinking 
Water.  He stated that the District is not picking up any lead or copper in these 
tests and any reports that water districts are not doing the testing properly or are 
lying about the testing is absolutely false for our region. 
 
General Manager Watton also presented information from his report which 
included information on the workshop regarding doing business with the Otay 
WD, recruitments and new hires, the new SCADA System, the Rosarito 
Desalination Project, inspections by the Air Pollution Control District, lead and 
copper testing of the District’s water system, and the status of water 
conservation. 
 
In response to an inquiry from President Thompson, Customer Service Manager 
Andrea Carey indicated that the District has two collections agencies.  Financial 
Credit Network (FCN) is the contingency collection agency (second phase 
collections agency) and customers forwarded to FCN are those which the District 
does not have a forwarding address for and are difficult to locate.  It was noted 
that the District works with customers who are in arrears and, thus, the District 
has very few collection accounts.  Accounts are forwarded to collections twice a 
month and the last time accounts were sent to collections, there were only five 
(5) forwarded.  General Manager Watton indicated that the FCN agreement was 
executed under the General Manager’s authority in response to another inquiry 
from President Thompson. 
 
CWA Report 
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General Manager Watton indicated that CWA officer nominations are coming up 
in August and the officers are elected and take their offices in October.  Director 
Croucher will be nominated for the secretary position, which would put him in the 
rotation for the position of CWA Chair four years from now. 
 

12. DIRECTORS' REPORTS/REQUESTS 
 
Director Lopez indicated besides the regular District board and committee 
meetings that he attends, he attended a Metro Commission meeting where the 
commission’s budget was discussed. 
 
Director Smith also indicated that besides the regular District committee and 
board meetings, he attended a meeting at Sweetwater Authority on June 29, 
2016 to discuss the upcoming Chula Vista Interagency meeting.  He also shared 
that he has changed his Otay Water District water bill payment to automatically 
pay on his credit card as he understands that this provides savings to the District.  
He indicated that it also supports the District’s encouragement of customers to 
utilize the auto pay method. 
 
Director Robak stated that he attended the Water Conservation Garden (Garden) 
Board Meeting and Ms. Elyssa Robertson, Executive Director, is working on 
moving the Garden towards a more focused direction.  He stated they also 
discussed the future agency funding for the Garden.  He noted that he saw the 
District’s insert regarding lead in the water and he commended staff for doing a 
good job in educating the District’s customers about the testing the District does 
to assure the safety of the water it delivers. 
 

13. PRESIDENT’S REPORT 
 

President Thompson presented his report on meetings he attended during the 
month of June 2016 (his report is attached).  He noted that he attended the City 
of Chula Vista Development Forum on June 9, 2016.  He stated that Developers 
reviewed their building plans for Chula Vista and the forum was well attended 
with about 125 persons in attendance.  He asked that staff inform the board of 
future developer forums as it is an informative meeting sponsored by the City. 
 
He indicated that he also attended a meeting of the Garden members and they 
had discussed the original intent was that the water agencies contributions would 
remain the same and the Garden would grow other funding.  He indicated that 
there has been a push from a couple members of the Garden (CWA and 
Sweetwater Authority) to reduce agency funding.  The Garden is taking this 
suggestion seriously and it is expected that a three-year horizon proposal will be 
presented soon that would work towards reducing agency contributions.  He 
stated that he felt the Garden has good leadership with the new Executive 
Director and feels the Garden is in good hands. 
 
He also indicated that he wished to thank Director Croucher for his service to the 
public.  He stated that not only does Director Croucher serve on the boards of the 
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Otay Water District and CWA, he is also very busy fighting fires.  He stated that 
he seems to have a limitless capacity and dedication to give back to the public. 
 
He lastly shared that he has approximately four months before his seat is up for 
election on the Otay Water District board and he wished to dedicate the 
remaining months of his term to his sister, Ms. .Cynthia Thompson, who recently 
passed away. 
 

14. CLOSED SESSION 
 
The board recessed to closed session at 5:12 p.m. to discuss the following 
matter: 
 
a) CONFERENCE WITH LEGAL COUNSEL – ANTICIPATED LITIGATION 

Initiation of litigation pursuant to paragraph (4) of subdivision (d) of Section 
54956.9: 

 
1 CASE 

Director Robak left at 5:15 p.m. and did not participate in the closed session 
discussion. 

 
The board reconvened at 6:12 p.m. and Attorney Jeanne Blumenfeld reported 
that the board met in closed session and took no reportable actions. 
 

15. ADJOURNMENT 
 

With no further business to come before the Board, President Thompson 
adjourned the meeting at 6:12 p.m. 
 
 
 
 

     ___________________________________ 
       President 
 
ATTEST: 
 
 
      
District Secretary 
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President’s Report 

July 6, 2016 Board Meeting 

 

A) Meetings attended during the Month of June 2016: 
 

1) June 1: OWD Regular Board Meeting 
 

2) June 8:  Attended a meeting of the Water Conservation 
Garden JPA. 

 

3) June 9:  Attended the City of Chula Vista Development Forum 
 

4) June 16: Met with City of Chula Vista City Manager, Gary 
Halbert.  Discussed items mutual to both the City and the 

District and provided an update on District issues.  

Attendee: General Manager Watton 

 

5) June 17: Committee Agenda Briefing.  Met with General 
Manager Watton to review items that will be presented at 

the June committee meetings. 

 

6) June 22:  Attended the District’s Finance, Administration 
and Communications Committee.  Reviewed, discussed, and 

made recommendation on items that will be presented at the 

July board meeting. 

 

7) June 27:  Met with Water Conservation Garden JPA Members 
and Executive Director. Discussed future funding of the 

WCG. 

 

8) June 29:  Met with Sweetwater Authority.  Discussed issues 
for the City of Chula Vista Interagency Task Force. 

Attendees: Director Smith and General Manager Watton. 

 



 

 

 

 

STAFF REPORT 
 

    
TYPE MEETING: Regular Board 

 

MEETING DATE: September 7, 2016 

SUBMITTED BY: 

 

 

Lisa Coburn-Boyd 

Environmental Compliance 

Specialist 
 

Bob Kennedy 

Engineering Manager 
 

PROJECT:  P2451- 

001101 

DIV. NO.  2 

APPROVED BY: 
 

 Rod Posada, Chief, Engineering 

 German Alvarez, Assistant General Manager 

 Mark Watton, General Manager 
  

SUBJECT: Certification of the Final Environmental Impact 

Report/Environmental Impact Statement for the Otay Mesa 

Conveyance and Disinfection System Project  
  

 

GENERAL MANAGER’S RECOMMENDATION: 

That the Otay Water District (District) Board of Directors 

(Board): 

 

 Certify that the Final Environmental Impact Report/Final 

Environmental Impact Statement (Final EIR/EIS) for the 

District’s Otay Mesa Conveyance and Disinfection System 

Project (Project) has been completed in compliance with the 

California Environmental Quality Act, the current State 

Guidelines, and the District’s Local Guidelines, and that it 

reflects the independent judgment of the District. 

 

 Find that the potentially significant effects of the Project 

will be avoided through the adoption of feasible mitigation 

measures, as shown in the Final EIR/EIS and the Mitigation, 

Monitoring, and Reporting Program for the Final EIR/EIS. 

 

 Approve the Findings and the Statement of Overriding 

Considerations for the Project. 
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COMMITTEE ACTION: 

 

Please see Attachment A. 

 

PURPOSE: 

 

To obtain Board certification of the Final EIR/EIS for the 

Project (see Exhibit A for Project location).  

 

ANALYSIS: 

 

The Otay Mesa Conveyance and Disinfection System Project 

involves the design, construction, and operation of an 

approximately four-mile long, 48-54 inch diameter potable water 

pipeline, and a metering station within the Otay Mesa area of 

the District.  The Project may also include a disinfection 

facility and/or pump station.  The pipeline will begin at the 

U.S. - Mexico border and end at the District’s Roll Reservoir on 

Otay Mesa.  It will be used to convey desalinated water produced 

at the desalination plant that will be built in Rosarito, Baja 

California, Mexico, if the District is able to enter into an 

agreement to purchase the water.  The Project would increase the 

District’s potable water supply flexibility and reliability. 

 

The potential crossing of the U.S. – Mexico border by a water 

pipeline requires that the District obtain a Presidential Permit 

(PP).  In November 2013, the District submitted an application 

for a PP to the U.S. Department of State (Department), the 

federal agency responsible for processing PP’s.  An essential 

part of the PP process is the environmental review of a project 

to ensure consistency with the National Environmental Policy Act 

(NEPA).  Since the Project must also comply with the California 

Environmental Quality Act (CEQA), as it is located in 

California, the Department and the District decided that a joint 

CEQA/NEPA document, an EIR/EIS, would be appropriate for the 

environmental review.  AECOM, the consultant under contract to 

the District for the Project engineering and environmental work, 

prepared the EIR/EIS in conjunction with the Department and 

District staff.  

 

The EIR/EIS identifies potential significant effects related to 

air quality, biological resources, cultural and paleontological 

resources, environmental justice, geology/soils, greenhouse gas 

emissions, hazards and hazardous materials, hydrology/water 

quality, noise and transportation/traffic.  The mitigation 

measures that reduce any effects of the Project to insignificant 
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are presented in the document as well as in the Mitigation, 

Monitoring, and Reporting Plan (MMRP).  The only issue area with 

the potential to result in significant and unavoidable impacts 

is greenhouse gas emissions related to the potential pump 

station.  A conservative approach was taken for this analysis 

resulting in the potentially significant impact, although the 

actual design of the pump station, if it is needed, will likely 

result in less than significant greenhouse gas emissions.  An 

analysis of the significant impacts is included in the Statement 

of Overriding Considerations included with the Final EIR/EIS. 

This statement details how the benefits of the Project outweigh 

the adverse environmental effects.    

 

The draft EIR was submitted for a 45-day public review period on 

May 12, 2016 and thirteen (13) comment letters were received 

from federal, state and local agencies and organizations.  AECOM 

worked with the District and the Department to prepare responses 

to these letters.  Changes to the Final EIR/EIS in response to 

comments received are incorporated in the final document in 

strike-out/underline.  The comment letters and responses are 

included in the Final EIR/EIS as Appendix D.  

 

The next step in the PP process will be the submittal of the 

Final EIR/EIS to the Environmental Protection Agency (EPA) by 

the Department.  The EPA will publish a notice in the Federal 

Register that the document is complete.  At the same time, the 

State Department Bureau of Western Hemisphere Affairs (Bureau of 

WHA) will send a notice to other federal agencies about the 

Project and those agencies have 90-days to comment on whether 

they think the Project is in the national interest.  Once the 

90-days are complete, the Bureau of WHA will issue the Record of 

Decision/National Interest Determination (ROD/NID), and the 

federal agencies have an additional 15-days to review.  Once the 

15-days are complete, and if there is no opposition to the 

ROD/NID, the PP will be issued.  Staff estimates that the entire 

process and issuance of the P.P. will be completed in mid-

December 2016. 

 

FISCAL IMPACT:    Joe Beachem, Chief Financial Officer 

 

No fiscal impact.  See Attachment B for budget detail. 

 

STRATEGIC GOAL: 

 

This Project supports the District’s Mission statement, “To 

provide high value water and wastewater services to the 

customers of the Otay Water District in a professional, 
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effective, and efficient manner” and the General Manager’s 

Vision, “A District that is at the forefront in innovations to 

provide water services at affordable rates, with a reputation 

for outstanding customer service.” 

 

LEGAL IMPACT: 

 

No legal impact is anticipated.  However, in compliance with the 

California Environmental Quality Act process, the Final EIR/EIS 

will have the normal 30-day legal challenge period once recorded 

with the County of San Diego.   
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ATTACHMENT A 

 
SUBJECT/PROJECT: 

 

P2451-001101 

 

Certification of the Final Environmental Impact 

Report/Environmental Impact Statement for the Otay Mesa 

Conveyance and Disinfection System Project 

 

COMMITTEE ACTION: 

 

The Desalination Committee (Committee) reviewed this item at a 

meeting held on August 29, 2016 and the following comments were made: 

 

 Staff is requesting that the Board certify that the Final 

Environmental Impact Report/Environmental Impact Statement for 

the Otay Mesa Conveyance and Disinfection System Project has 

been completed in compliance with the California Environmental 

Quality Act, the current state guidelines, and the District’s 

local guidelines and that it reflects the independent judgment 

of the District. Additionally, staff is asking for the approval 

of the Mitigation, Monitoring and reporting program, the 

findings and the Statement of Overriding Considerations for the 

project. 

 

 Staff reviewed the information in the staff report. 

 

 Staff indicated in Appendix D, Public Comments and Responses, of 

the Final EIR/EIS the State Department requested a matrix 

showing the public’s comments and the District’s response to 

those comments.  They also requested that the District indicate 

where the EIR/EIS has been revised in response to the comments.  

Staff stated that most of the comment letters were straight 

forward.  Several comments requested that some impact from the 

project be addressed to a greater degree and some wished 

additional information added to the EIR/EIS. 

 

 Staff indicated that the District did receive one comment letter 

that was negative to the project.  The correspondence was from 

the Surfrider Foundation and Wildcoast.  This letter is the 

second to the last letter in Appendix D and was treated in the 
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same manner as all other comment letters.  The District’s 

comments are noted next to the letter within the EIR/EIS. 

 The main points of their concerns were: 

o The discharge of the brine from the desalination 

process into the ocean. 

o It objects to the Punta Bandera/San Antonio de los 

Buenos Treatment Plant discharging sewage close to the 

Rosarito Desalination Plant. 

o It suggests that the wastewater from the Punta 

Bandera/San Antonio de los Buenos Treatment Plant 

should be used as potential potable water as opposed 

to building a desalination plant. 

 

 Staff determined that the comment letter from the Surfrider 

Foundation and Wildcoast is mainly concerned about the discharge 

from the Punta Bandera/San Antonio de los Buenos Treatment Plant 

which is not related to the desalination project itself or to 

the District’s pipeline. 

 

 It was discussed that the Rosarito Desalination Project is 

Mexico’s project and the District has no jurisdiction over it.  

The District’s only interest is in purchasing water from the 

project should the project go forward. 

 

 Mexico plans to move forward with the Rosarito Desalination 

Project whether the District takes water from the project or 

not. 

 

 Staff stated that the State Department had an opportunity to 

review the District’s response to the Surfrider Foundation and 

Wildcoast letter and they felt that the District’s response was 

appropriate. 

 

Following the discussion, the Committee recommended to set a Public 

Hearing at the September 7, 2016 board meeting to allow the public to 

provide comments before the full Board takes action on this item. 

 

 

 

 
  



 

 

 

 

 

 

ATTACHMENT B – Budget Detail 
 

SUBJECT/PROJECT: 

 

P2451-001101 

Certification of the Final Environmental Impact 

Report/Environmental Impact Statement for the Otay Mesa 

Conveyance and Disinfection System Project 

 
Date Updated: 8/2/2016

Budget

30,000,000                                    

Phases

Planning

Consultant Contracts                    98,577          98,577              -                                             98,577                 CAMP DRESSER & MCKEE INC

13,311          13,311              -                                             13,311                 CPM PARTNERS INC

380,200        380,200            -                                             380,200               HECTOR I MARES-COSSIO

71,531          71,531              -                                             71,531                 MARSTON & MARSTON INC

26,155          15,646              10,509                                       26,155                 BROWNSTEIN HYATT FARBER

 26,700          26,700              -                                             26,700                 REA & PARKER RESEARCH

4,173            4,173                -                                             4,173                   SALVADOR LOPEZ-CORDOVA

224,355        224,355            -                                             224,355               SILVA-SILVA INTERNATIONAL

Meals, Travel, Incidentals 21,846          21,846              -                                             21,846                 STAFF

Printing                                61                61                    -                                             61                        MAIL MANAGEMENT GROUP INC

Professional Legal Fees                 568              568                  -                                             568                      ARTIANO SHINOFF

162,041        162,041            -                                             162,041               GARCIA CALDERON & RUIZ LLP

43,175          43,175              -                                             43,175                 SOLORZANO CARVAJAL GONZALEZ Y

32,612          32,612              -                                             32,612                 STUTZ ARTIANO SHINOFF

Regulatory Agency Fees                  2,142            2,142                -                                             2,142                   STATE WATER RESOURCES

Service Contracts                       500              500                  -                                             500                      REBECA SOTURA NICKERSON

875              875                  875                      LEONARD VILLAREAL

32,463          32,463              32,463                 (W)RIGHT ON COMMUNICATIONS INC

39,500          39,500              39,500                 BUSTAMANTE & ASSOCIATES LLC

 290              290                  -                                             290                      SAN DIEGO DAILY TRANSCRIPT

685              685                  -                                             685                      SAN DIEGO UNION-TRIBUNE, THE

Standard Salaries                       1,131,461     1,131,461         -                                             1,131,461             

Total Planning 2,313,221     2,302,712         10,509                                       2,313,221             

Design  

Consultant Contracts                    3,952            3,952                -                                             3,952                   AIRX UTILITY SURVEYORS INC

5,000            5,000                -                                             5,000                   ATKINS

8,818            8,818                -                                             8,818                   CPM PARTNERS INC

30,270          30,270              -                                             30,270                 MICHAEL R WELCH PHD PE

5,109            5,109                -                                             5,109                   MARSTON+MARSTON INC

3,800,863     1,356,484         2,444,379                                   3,800,863             AECOM TECHNICAL SERVICES INC

Professional Legal Fees                 7,761            7,761                -                                             7,761                   STUTZ ARTIANO SHINOFF

Meals, Travel, Incidentals 3,457            3,457                -                                             3,457                   STAFF

Service Contracts                       1,084            1,084                -                                             1,084                   SAN DIEGO UNION-TRIBUNE LLC

114              114                  -                                             114                      REPROHAUS CORP

Standard Salaries                       198,043        198,043            -                                             198,043               

Total Design 4,064,471     1,620,092         2,444,379                                   4,064,471             

Construction

Standard Salaries                       -               -                   -                                             -                       

Total Construction -               -                   -                                             -                       

Grand Total 6,377,692   3,922,804      2,454,888                            6,377,692         

Vendor/Comments

Otay Water District

p2451 Otay Mesa Desalination Conveyance and Disinfection System

Committed Expenditures 
Outstanding Commitment & 

Forecast

Projected Final 

Cost
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STAFF REPORT 
 

    
TYPE MEETING: Regular Board 

 

MEETING DATE: September 7, 2016 

SUBMITTED BY: 

 

Bob Kennedy 

Engineering Manager 

PROJECT: Various DIV. NO. ALL 

APPROVED BY: 
 

 Rod Posada, Chief of Engineering 

 German Alvarez, Assistant General Manager 

 Mark Watton, General Manager 

 
SUBJECT: Adopt Resolution No. 4313 Amending Policy No. 21 for the 

Selection of Professional Consultants of the District’s Code 

of Ordinances and Amend Section 7.2.4 Request for Proposals of 

the Otay Water District Purchasing Manual 
  

 

GENERAL MANAGER’S RECOMMENDATION: 

That the Otay Water District (District) Board of Directors (Board) 

adopt/amend: 

 

1. Adopt Resolution No. 4313 (see Attachment B) amending Policy 

No. 21 (see Attachment B, Exhibit 1) for the Selection of 

Professional Consultants of the District’s Code of Ordinances 

for Engineering projects. 

 

2. Amend Section 7.2.4 Request for Proposals of the Otay Water 

District Purchasing Manual. 

 

COMMITTEE ACTION:   

 

Please see Attachment A. 

 

PURPOSE: 

 

The purpose of the proposed amendment outlined in this staff report is 

to update Policy No. 21 of the District’s Code of Ordinances to 

redefine the fee limits of up to $50,000 for minor projects and add 

clarifying language for existing practices with respect to 

tita.ramos-krogman
Typewritten Text
AGENDA ITEM 7a
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Professional Consulting Services for Engineering projects (see 

Attachment B, Exhibit 1) and amend Section 7.2.4 Request for Proposals 

of the Otay Water District Purchasing Manual. 

 

ANALYSIS: 

 

Policy No. 21 of the District’s Code of Ordinances establishes the 

guidelines for the District’s selection of Professional Consultants. 

 

The current Policy No. 21, dated March 13, 2006, established the 

guidelines for the selection of Professional Consultants for minor 

projects with fees of less than $5,000 to be in accordance with the 

Purchasing Manual.  The proposed amendment included in Policy No. 21 

(see Attachment B, Exhibit 1) for the Selection of Professional 

Consultants of the District’s Code of Ordinances is intended to 

increase the fee limits up to $50,000 for the selection of 

Professional Consultants for minor projects.  This will align Policy 

No. 21 with the language in Section 7.2.4(a) of the District’s 

Purchasing Manual (see Attachment C) and allow staff more flexibility 

to quickly hire Professional Consultants for Engineering projects and 

still obtain competitive pricing. 

 

The process for selection of Professional Consultants for minor 

projects will require an advertisement in the Daily Transcript or a 

paper of equivalent circulation and require a Letter of Interest and 

Statement of Qualification be submitted before receiving the Request 

for Proposal (Proposal).  The Project Manager will be required to 

solicit proposals from three (3) or more Professional Consultants.  

The Project Manager will strive to have a five (5) member panel 

review, but will have at least a panel of three (3).  The Project 

Manager will not be part of the evaluation panel (see Attachment B, 

Exhibit 2). 

 

FISCAL IMPACT:  Joe Beachem, Chief Financial Officer 

 

These changes have the potential to reduce project costs. 

 

STRATEGIC GOAL: 

 

Adoption of Resolution No. 4313 supports the District’s Mission 

statement, “To provide high value water and wastewater services to the 

customers of the Otay Water District in a professional, effective, and 

efficient manner” and the General Manager’s Vision, “A District that 

is at the forefront in innovations to provide water services at 

affordable rates, with a reputation for outstanding customer service.” 
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LEGAL IMPACT:  

 

None.  
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ATTACHMENT A 
 

SUBJECT/PROJECT: 
 

VARIOUS 

Adopt Resolution No. 4313 Amending Policy No. 21 for the 

Selection of Professional Consultants of the District’s 

Code of Ordinances and Amend Section 7.2.4 Request for 

Proposals of the Otay Water District Purchasing Manual 

 

 

COMMITTEE ACTION: 

 

The Engineering, Operations, and Water Resources Committee (Committee) 

reviewed this item at a Committee Meeting held on August 22, 2016, and 

the following comments were made: 

 

 Staff reviewed the staff report to the Committee and indicated 

that the purpose of the proposed amendment of Policy No. 21 of 

the District’s Code of Ordinances is to redefine the fee limits 

of up to $50,000, as opposed to $5,000, for minor projects and 

add clarifying language for existing practices with respect to 

Professional Consulting Services for Engineering projects (see 

Attachment B, Exhibit 1) and amend Section 7.2.4 Request for 

Proposals of the Otay Water District Purchasing Manual. 

 

 It was noted that this proposed amendment to Policy 21 only 

applies to the selection of consultants. 

 

 In response to a question from the Committee, staff indicated 

that the proposed amendment to Policy 21 would increase staff 

efficiency by having a minimum of three (3) panel members to 

review proposals as it is sometimes difficult to organize a five 

(5) member panel.  This requirement would allow projects to move 

forward in a timely manner.  However, it was noted that a five 

(5) member panel would be organized for major/complicated 

projects.  It was also noted that project managers are not part 

of panel reviews. 

 

 Staff stated that consultant contracts are listed in the 

Quarterly CIP reports and also the monthly General Manager’s 

report.  The Committee discussed if there was an easier way for 
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board members to identify new consultant agreements, such as 

creating a “New Consultant Agreement” report. 

 

Following the discussion, the Committee supported staffs’ 

recommendation and presentation to the full board on the consent 

calendar with further discussion on how to report new consultant 

contracts to the board. 

 

 



                        Attachment B 
 

RESOLUTION NO. 4313 
 

A RESOLUTION OF THE BOARD OF DIRECTORS OF THE OTAY 
WATER DISTRICT AMENDING POLICY 21 SELECTION OF 

PROFESSIONAL CONSULTANTS OF THE DISTRICT’S CODE OF 
ORDINANCES 

 
 

WHEREAS, the Otay Water District Board of Directors has been 

presented with an amended Policy No. 21 of the District’s Code of 

Ordinances for the management of the Otay Water District; and 

WHEREAS, the amended Policy No. 21 has been reviewed and 

considered by the Board, and it is in the interest of the District to 

adopt the amended policy; and  

WHEREAS, the strike-through copy of the proposed policy is 

attached as Exhibit 1 to this resolution; and  

NOW, THEREFORE, BE IT RESOLVED, DETERMINED, AND ORDERED by the 

Board of Directors of the Otay Water District that the amended Policy 

No. 21, incorporated herein as Exhibit 2, is hereby adopted. 

 PASSED, APPROVED, AND ADOPTED by the Board of Directors of Otay 

Water District at a board meeting held this 7th day of September 2016, 

by the following vote: 

  Ayes:  
 Noes:  
 Abstain:  
 Absent:  
 
       ________________________ 

         President 
ATTEST: 
 
 
____________________________ 
     District Secretary  
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I. PURPOSE 
 
 The purpose of this policy is to establish procedures governing 

the selection of professional consultants in the performance 
ofneeded for District Engineering workprojects.   

 
II. SCOPE 
 
 This policy is applicable to selection of Professional Consultants 

all District departments and offices directly responsible to the 
General Manager needed for Engineering projects.   

 
III. POLICY 
 
 For the purpose of this policy, ‘‘professional consultants’’ means 

any ‘‘Firm’’ qualified and authorized to provide ‘‘architectural, 
landscape architectural, engineering, environmental, and land 
surveying services’’ or ‘‘construction project management’’ or 
‘‘environmental services,’’ as each of those terms or services is 
defined in the California Government Code, commencing with Section 
§4525, as hereinafter amended or renumbered (the ‘‘Professional 
Services Provisions’’). 

 
 This Policy provides a method and procedure pursuant to which 

professional consultants in engineering, architectural, landscape 
architectural, environmental, land surveying and construction 
management, including plan checking, inspection, and projects 
requiring a special expertise, may be retained from the private 
sector to augment the District's professional capabilities or for 
the performance of specialized services not available to the 
District from the existing District work force.   

 
 Services provided to the District by professional consultants may 

cover a wide range of professional activity, including, but not 
limited to, studies, special reports, design and related activi-
ties on such projects as pipelines, pump stations, reservoirs, 
planning studies and other expert testimony capabilities.   

 
 Pursuant to the Professional Services Provisions, and particularly 

the provisions of the California Government Code Section §4526, 
the Otay Water District may adopt procedures that assure that 
professional services are engaged on the basis of demonstrated 
competence and qualifications for the types of services to be 
performed and at fair and reasonable prices.  Furthermore, maximum 
participation of small business firms, as defined in Government 
Code Section 14837, and disadvantaged business enterprises (DBEs) 
shall be encouraged.  Government Code Section 14837 defines "small 
business" as a business in which the principal office is located 
in California and the officers of such business are domiciled in 

Exhibit 1 
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California, which is independently owned and operated and which is 
not dominant in its field of operation.   

 
IV. METHOD OF SELECTION OF PROFESSIONAL CONSULTANTS 
 
 A. Major Projects - Anticipated Fee Greater than $200,000 
 
  1. The District will advertise in at least one local 

newspaper of general circulation, on the District’s 
webpage, and through CWA’s Small Contractor Outreach and 
Opportunities Programs, and any other medium deemed 
appropriate by the project manager, before a Request for 
Proposal (RFP) is issued.  Interested parties will be 
required to submit a Letter of Interest and a Statement 
of Qualifications within the time frame specified in the 
publication.  The ‘‘Statement of Qualifications’’ shall 
be a written document, shall contain background 
information on the firm that is current as of the date 
of submission of the statement and must highlight the 
work, expertise, and experience that qualify the firm to 
undertake the work required by the District, as such 
work is described in the publication. 

 
  2. All parties who submit Letters of Interest and a 

Statement of Qualifications, and are deemed qualified as 
a result of the Statement of Qualifications process, 
will receive a copy of the RFP.  Proposals will only be 
accepted from those firms that submitted the Letter of 
Interest and the Statement of Qualifications within the 
time-frame specified in the publication.  The form of 
the proposal will be prescribed by the District.  If a 
firm has submitted a Statement of Qualifications within 
a calendar year and the qualifications remain correct 
and accurate, then only a Lletter of Iinterest will 
suffice. 

 
  3. The General Manager and the appropriate department 

head(s) shall approve the selection criteria and the 
associated weighing factor to be used in evaluating the 
proposals accepted by the District, in accordance with 
Paragraph 2, above.  The General Manager, or his/her 
designee, shall appoint a review panel of no fewer than 
five qualified staff to review and evaluate the 
proposals, and to rank the firms in the order from most 
qualified to least qualified.  The panel will interview 
only those firms, which in the panel’s opinion, appear 
to have the most desirable qualifications.  If, in the 
opinion of the panel, none of the firms are qualified, 
all proposals may be rejected.  In the event of an 
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unusual project, which poses special problems beyond the 
scope previously encountered by staff personnel, the 
review panel may be augmented by an unbiased, qualified 
member of the profession being considered, so long as 
he/she has not and will not submit a proposal.   

 
4. If a firm is rejected on the basis of its proposal, and 

is not asked to appear for an interview, the firm may 
appeal the decision by submitting a protest to the 
General Manager or his/her designee.  A copy of the 
proposal shall be submitted with the protest.  The 
protest shall be filed within five business days of the 
rejection notification.  The protest shall provide a 
compelling reason why the firm believes the original 
proposal contained all relevant experience or other 
requested information.  If the General Manager, or 
his/her designee, concurs with the appellant, the firm 
shall be added to the interview list. 

 
  5. Immediately upon conclusion of oral interviews, the 

review panel’s oral scores will be combined with the 
written proposals scores and shall designate the order 
of preference of the candidates.   

 
  6. The department head designated by the General Manager, 

or his/her designee, shall commence negotiations of an 
agreement with the first choice of the review panel for 
the extent of service to be rendered and the 
compensation.  If agreement is not reached within a 
reasonable time, the department head shall terminate the 
negotiations with the first choice and shall open 
negotiations with the second choice of the review panel 
and so on until a firm is retained or the list of 
selected firms is exhausted.  Professional societies and 
organizations have published schedules of fees for 
professional services, which may be used as a guide fol-
lowing adjustment to reflect the actual scope of work 
expected of the firm selected.   

 
 B. Intermediate Projects - Fees of $50,000 to $200,000 
 
  1. The process for selecting consultants for intermediate 

projects shall be the same as prescribed in Sections IV-
A and V of this policy, with the exception of formal 
interviews of the highest ranked consultants, which are 
not required, and subject to other applicable exceptions 
described below. 

 
 C. Minor-Intermediate Projects -- Fees of $5,000 to $50,000 
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1. The process for selecting consultants for minor-intermediate 

projects shall be the same as prescribed in Sections IV-B and 
V of this policy, with the exception of advertisement in a 
paper of major circulation, and subject to other applicable 
exceptions described below. 

 
 DC. Minor Projects --- Fees up to Less than $5,000$50,000 
 
  1. The process for selecting consultants for minor projects 

shall be in accordance with the Purchasing Manual as 
adopted by the Board. 

 
 
V. PROCEDURAL REQUIREMENTS FOR SELECTION OF CONSULTANTS FOR MAJOR, 

AND INTERMEDIATE AND MINOR-INTERMEDIATE PROJECTS 
 
 1. The appropriate department head receives proposals from all 

interested parties; which are defined as consultants that 
have submitted a Letter of Interest and a Statement of 
Qualifications as defined in Section IV-A-1. 

 
2. The evaluating panel shall consider the qualifications and 

demonstrated experience of the prospective consultants as 
well as the fee proposed by each firm to provide the services 
as requested in the RFP.  The panel will determine which firm 
offers the best value for the work required. Such 
determination will be made with due consideration to all 
factors, including the qualifications, approach to the scope 
of work, and experience of the consultant, relative to the 
project as measured in the score matrix.  The weight assigned 
to each factor under consideration will be reflected in the 
score matrix included in the RFP. 

 
 3. A review panel is appointed in accordance with this policy.  

Review panel member names are not made available to 
consultants prior to a call for interview.   

 
 4. The first choice of the review panel is called for negotia-

tion.  If an agreement cannot be negotiated, the first choice 
will be dismissed from further consideration on that par-
ticular project.  Following the dismissal of the first 
choice, negotiations will commence with the second choice. 

 
5. The District’s project manager will contact the references 

 provided by the consultant and he/she evaluates the past 
 performance, as well as  internet search about the consulting 
 company.  A report is made part of the recommendation to 
 the Board. 



 

OTAY WATER DISTRICT 

BOARD OF DIRECTORS POLICY 

 

Subject Policy 
Number 

Date 
Adopted 

Date 
Revised 

POLICY FOR SELECTION OF PROFESSIONAL 
CONSULTANTS 

21 8/1/90 3/13/069
/07/16 

 
 

Page 5 of 5 

 
 56. A successful negotiation shall result in presentation by the 

department head to the General Manager, or his/her designee, 
of a professional agreement signed by the selected firm.  The 
agreement may provide for differing methods of compensation 
based upon the type of work to be performed.  "Per diem" or 
"hourly" compensation is the general rule when specific scope 
of work is yet to be determined.  This type of compensation 
should carry a stated maximum amount, which will not be 
exceeded except by prior District approval.  Fixed-fee or 
cost-plus-fixed-fee compensation is commonly used after scope 
of work has been explicitly identified.  Compensation is paid 
as services are performed rather than in advance.  

 
  
6. 7.  All contracts in excess of the amount authorized by the 

Board to the General Manager, or his/her designee, in 
accordance with Section 2.01 of the District’s Code of 
Ordinances, shall be submitted to the Board for 
consideration. 

 
 78. All agreements for professional services shall provide for 

the management phase of the resulting contract.  A single 
project manager shall be designated by the consultant and a 
liaison manager shall be designated by the District for pur-
poses of contract administration.   

 
 89. Late responses or untimely responses by prospective candi-

dates should not be considered for further action.  The 
ability to respond to a publication or an invitation for 
consideration in a timely and responsive manner is essential 
to a future satisfactory contract relationship.   

 
 910. All proposed contracts shall be reviewed by the District's 

Legal Counsel and approved as to form prior to presentation 
to the General Manager or his/her designee.   

 
 101. The department head shall einsure that other departments, 

which have a proper interest in the work under consideration, 
are kept informed as to the progress of the work and that 
user decisions and desires are constructively considered 
within the constraints of financial and practical limita-
tions.   
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I. PURPOSE 
 
 The purpose of this policy is to establish procedures governing 

the selection of professional consultants needed for District 
Engineering projects.   

 
II. SCOPE 
 
 This policy is applicable to selection of Professional Consultants 

needed for Engineering projects.   
 
III. POLICY 
 
 For the purpose of this policy, ‘‘professional consultants’’ means 

any ‘‘Firm’’ qualified and authorized to provide ‘‘architectural, 
landscape architectural, engineering, environmental, and land 
surveying services’’ or ‘‘construction project management’’ or 
‘‘environmental services,’’ as each of those terms or services is 
defined in the California Government Code, commencing with Section 
§4525, as hereinafter amended or renumbered (the ‘‘Professional 
Services Provisions’’). 

 
 This Policy provides a method and procedure pursuant to which 

professional consultants in engineering, architectural, landscape 
architectural, environmental, land surveying and construction 
management, including plan checking, inspection, and projects 
requiring a special expertise, may be retained from the private 
sector to augment the District's professional capabilities or for 
the performance of specialized services not available to the 
District from the existing District workforce.   

 
 Services provided to the District by professional consultants may 

cover a wide range of professional activity, including, but not 
limited to, studies, special reports, design and related activi-
ties on such projects as pipelines, pump stations, reservoirs, 
planning studies and other expert testimony capabilities.   

 
 Pursuant to the Professional Services Provisions, and particularly 

the provisions of the California Government Code Section §4526, 
the Otay Water District may adopt procedures that assure that 
professional services are engaged on the basis of demonstrated 
competence and qualifications for the types of services to be 
performed and at fair and reasonable prices.  Furthermore, maximum 
participation of small business firms, as defined in Government 
Code Section 14837, and disadvantaged business enterprises (DBEs) 
shall be encouraged.  Government Code Section 14837 defines "small 
business" as a business in which the principal office is located 
in California and the officers of such business are domiciled in 

Exhibit 2 
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California, which is independently owned and operated and which is 
not dominant in its field of operation.   

 
IV. METHOD OF SELECTION OF PROFESSIONAL CONSULTANTS 
 
 A. Major Projects - Anticipated Fee Greater than $200,000 
 
  1. The District will advertise in at least one local 

newspaper of general circulation, on the District’s 
webpage, and through CWA’s Small Contractor Outreach and 
Opportunities Programs, and any other medium deemed 
appropriate by the project manager, before a Request for 
Proposal (RFP) is issued.  Interested parties will be 
required to submit a Letter of Interest and a Statement 
of Qualifications within the timeframe specified in the 
publication.  The ‘‘Statement of Qualifications’’ shall 
be a written document, shall contain background 
information on the firm that is current as of the date 
of submission of the statement and must highlight the 
work, expertise, and experience that qualify the firm to 
undertake the work required by the District, as such 
work is described in the publication. 

 
  2. All parties who submit Letters of Interest and a 

Statement of Qualifications, and are deemed qualified as 
a result of the Statement of Qualifications process, 
will receive a copy of the RFP.  Proposals will only be 
accepted from those firms that submitted the Letter of 
Interest and the Statement of Qualifications within the 
timeframe specified in the publication.  The form of the 
proposal will be prescribed by the District.  If a firm 
has submitted a Statement of Qualifications within a 
calendar year and the qualifications remain correct and 
accurate, then only a Letter of Interest will suffice. 

 
  3. The General Manager and the appropriate department 

head(s) shall approve the selection criteria and the 
associated weighing factor to be used in evaluating the 
proposals accepted by the District, in accordance with 
Paragraph 2, above.  The General Manager, or his/her 
designee, shall appoint a review panel of no fewer than 
five qualified staff to review and evaluate the 
proposals, and to rank the firms in the order from most 
qualified to least qualified.  The panel will interview 
only those firms, which in the panel’s opinion, appear 
to have the most desirable qualifications.  If, in the 
opinion of the panel, none of the firms are qualified, 
all proposals may be rejected.  In the event of an 
unusual project, which poses special problems beyond the 
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scope previously encountered by staff personnel, the 
review panel may be augmented by an unbiased, qualified 
member of the profession being considered, so long as 
he/she has not and will not submit a proposal.   

 
4. If a firm is rejected on the basis of its proposal, and 

is not asked to appear for an interview, the firm may 
appeal the decision by submitting a protest to the 
General Manager or his/her designee.  A copy of the 
proposal shall be submitted with the protest.  The 
protest shall be filed within five business days of the 
rejection notification.  The protest shall provide a 
compelling reason why the firm believes the original 
proposal contained all relevant experience or other 
requested information.  If the General Manager, or 
his/her designee, concurs with the appellant, the firm 
shall be added to the interview list. 

 
  5. Immediately upon conclusion of oral interviews, the 

review panel’s oral scores will be combined with the 
written proposals scores and shall designate the order 
of preference of the candidates.   

 
  6. The department head designated by the General Manager, 

or his/her designee, shall commence negotiations of an 
agreement with the first choice of the review panel for 
the extent of service to be rendered and the 
compensation.  If agreement is not reached within a 
reasonable time, the department head shall terminate the 
negotiations with the first choice and shall open 
negotiations with the second choice of the review panel 
and so on until a firm is retained or the list of 
selected firms is exhausted.  Professional societies and 
organizations have published schedules of fees for 
professional services, which may be used as a guide fol-
lowing adjustment to reflect the actual scope of work 
expected of the firm selected.   

 
 B. Intermediate Projects - Fees of $50,000 to $200,000 
 
  1. The process for selecting consultants for intermediate 

projects shall be the same as prescribed in Sections IV-
A and V of this policy, with the exception of formal 
interviews of the highest ranked consultants, which are 
not required and subject to other applicable exceptions 
described below. 

 
 C. Minor Projects -- Fees up to $50,000 
 



 

OTAY WATER DISTRICT 

BOARD OF DIRECTORS POLICY 

 

Subject Policy 
Number 

Date 
Adopted 

Date 
Revised 

POLICY FOR SELECTION OF PROFESSIONAL 
CONSULTANTS 

21 8/1/90 9/07/16 

 
 

Page 4 of 5 

  1. The process for selecting consultants for minor projects 
shall be in accordance with the Purchasing Manual. 

 
V. PROCEDURAL REQUIREMENTS FOR SELECTION OF CONSULTANTS FOR MAJOR AND 

INTERMEDIATE PROJECTS 
 
 1. The appropriate department head receives proposals from all 

interested parties; which are defined as consultants that 
have submitted a Letter of Interest and a Statement of 
Qualifications as defined in Section IV-A-1. 

 
2. The evaluating panel shall consider the qualifications and 

demonstrated experience of the prospective consultants as 
well as the fee proposed by each firm to provide the services 
as requested in the RFP.  The panel will determine which firm 
offers the best value for the work required. Such 
determination will be made with due consideration to all 
factors, including the qualifications, approach to the scope 
of work, and experience of the consultant, relative to the 
project as measured in the score matrix.  The weight assigned 
to each factor under consideration will be reflected in the 
score matrix included in the RFP. 

 
 3. A review panel is appointed in accordance with this policy.  

Review panel member names are not made available to 
consultants prior to a call for interview.   

 
 4. The first choice of the review panel is called for negotia-

tion.  If an agreement cannot be negotiated, the first choice 
will be dismissed from further consideration on that par-
ticular project.  Following the dismissal of the first 
choice, negotiations will commence with the second choice. 

 
5. The District’s project manager will contact the references 

 provided by the consultant and he/she evaluates the past 
 performance, as well as  internet search about the consulting 
 company.  A report is made part of the recommendation to 
 the Board. 

 
 6. A successful negotiation shall result in presentation by the 

department head to the General Manager or his/her designee, 
of a professional agreement signed by the selected firm.  The 
agreement may provide for differing methods of compensation 
based upon the type of work to be performed.  "Per diem" or 
"hourly" compensation is the general rule when specific scope 
of work is yet to be determined.  This type of compensation 
should carry a stated maximum amount, which will not be 
exceeded except by prior District approval.  Fixed-fee or 
cost-plus-fixed-fee compensation is commonly used after scope 
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of work has been explicitly identified.  Compensation is paid 
as services are performed rather than in advance.  

 
7.  All contracts in excess of the amount authorized by the Board 

to the General Manager, or his/her designee, in accordance 
with Section 2.01 of the District’s Code of Ordinances, shall 
be submitted to the Board for consideration. 

 
 8. All agreements for professional services shall provide for 

the management phase of the resulting contract.  A single 
project manager shall be designated by the consultant and a 
liaison manager shall be designated by the District for pur-
poses of contract administration.   

 
 9. Late responses or untimely responses by prospective candi-

dates should not be considered for further action.  The 
ability to respond to a publication or an invitation for 
consideration in a timely and responsive manner is essential 
to a future satisfactory contract relationship.   

 
 10. All proposed contracts shall be reviewed by the District's 

Legal Counsel and approved as to form prior to presentation 
to the General Manager or his/her designee.   

 
 11. The department head shall ensure that other departments, 

which have a proper interest in the work under consideration, 
are kept informed as to the progress of the work and that 
user decisions and desires are constructively considered 
within the constraints of financial and practical limita-
tions.   

 
 
 



    Attachment C 

 

Otay Water District Purchasing Manual 

 

7.2.4  Request for Proposals: 

 a.  For the Solicitation of Professional Consulting (Engineering): 

The General Manager, or his/her designee, will establish a review panel to evaluate and rank 
submittals (proposals) using criteria published in the Request for Proposals package.  
Documents, invitations, and evaluation of submittals for professional consulting services shall be 
made in compliance with Government Code Section 4526-4529 and District Policy #21 - Policy 
for Selection of Professional Consultants. 

 b.  For the Solicitation of General Consulting and Services: 

The General Manager, or his/her designee, shall determine the method for soliciting and 
evaluating proposals for general consulting and services.  The request for proposal must be in 
written form and must provide sufficient information to clearly identify the work required and 
provide respondents with a clear understanding of the District’s needs, work specifications, 
expectations, and the criteria that will be used to evaluate submittals. 

 

 



    Attachment D 

 

Otay Water District Purchasing Manual 

 

7.2.4  Request for Proposals: 

 a.  For the Solicitation of Professional Consulting (Engineering): 

The General Manager, or his/her designee, will establish a review panel to evaluate and rank 
submittals (proposals) using criteria published in the Request for Proposals package.  
Documents, invitations, and evaluation of submittals for professional consulting services shall be 
made in compliance with Government Code Section 4526-4529 and District Policy #21 - Policy 
for Selection of Professional Consultants. 

 b.  For the Solicitation of General Consulting and Services: 

The General Manager, or his/her designee, shall determine the method for soliciting and 
evaluating proposals for general consulting and services.  The request for proposal must be in 
written form and must provide sufficient information to clearly identify the work required and 
provide respondents with a clear understanding of the District’s needs, work specifications, 
expectations, and the criteria that will be used to evaluate submittals. 

 

 



 

 

 

 

STAFF REPORT 
 

    
TYPE MEETING: Regular Board 

 

MEETING DATE: September 7, 2016 

SUBMITTED BY: Bob Kennedy 

Engineering Manager 

PROJECT: Various DIV. NO. ALL 

APPROVED BY: 
 

 Rod Posada, Chief of Engineering 

 German Alvarez, Assistant General Manager 

 Mark Watton, General Manager 
  
SUBJECT: Adopt Otay Water District Resolution No. 4315 Electing to be 

Subject to the California Uniform Public Construction Cost 

Accounting Act (CUPCCAA) Procedures and Adopting Policy 53 

Informal Bidding Procedures under the Uniform Public 

Construction Cost Account Act, and Amend Section 7 

Pricing/Bidding Requirements of the Otay Water District 

Purchasing Manual  
  

 

 

GENERAL MANAGER’S RECOMMENDATION: 

That the Otay Water District (District) Board of Directors (Board) 

adopt/amend: 

 

1. Adopt Resolution No. 4315 Electing to be Subject to the 
California Uniform Public Construction Cost Accounting Act 

(CUPCCAA or Act) Procedures and Adopting Policy No. 53 

Informal Bidding Procedures under the Uniform Public 

Construction Cost Account Act (see Attachment B). 

 

2. Amend Section 7 Pricing/Bidding Requirements of the Otay Water 
District Purchasing Manual (see Attachment C).  

 

COMMITTEE ACTION:   

 

Please see Attachment A. 
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PURPOSE: 

 

That the District’s Board adopt Otay Water District Resolution No. 

4315 Electing to be Subject to the CUPCCAA Procedures and Adopting 

Policy No. 53 Informal Bidding Procedures under the Uniform Public 

Construction Cost Account Act (Attachment B); and amend Section 7 

Pricing/Bidding Requirements of the Otay Water District Purchasing 

Manual (Attachment C) to align with the CUPCCAA informal bidding 

procedures for Public Works contracts of less than $175,000. 

 

ANALYSIS: 

 

The California Uniform Public Construction Cost Accounting Act 

(CUPCCAA) was created in 1983, as an alternative bidding procedure 

designed to reduce costs, expedite the awards process, reduce 

inefficiencies, and simplify administration of smaller public 

projects.  CUPCCAA is contained in the Public Contracts Code Sections 

22000 through 22045.  CUPCCAA provides alternative bidding procedures 

when an agency performs public project work by contract. 

 

The Act provides public agencies economic benefits and greater 

freedom in expediting public works projects.  Agencies electing to 

follow the cost accounting procedures set forth in the Cost 

Accounting Policies and Procedures Manual prescribed by the 

California Uniform Construction Cost Accounting Commission (CUCCAC), 

will have a force account limit of $45,000 and an alternative 

informal bidding procedure. 

 

Any city, county, redevelopment agency, special district, school 

district, and community college district can voluntarily elect to 

become a participant of the Act.  After opting into the CUPCCAA, by 

resolution of its governing board, participants enjoy the advantage 

of the streamlined awards process, as well as reductions in paperwork 

related to advertising and report filing.  In return, the District 

agrees to provide cost accounting information in the format 

prescribed in the Cost Accounting Policies and Procedure Manual and 

to adhere to the terms of the Act until the District formally opts 

out.  

 

The informal contracting limits in CUPCCAA are modified from time to 

time by the CUCCAC.  The proposed ordinance provides that when these 

limits are modified under state law, these new limits will take 

effect. 

 

When constructing public projects, the District must follow the State 

Public Contract Code; the updated Section 22032 increased to $175,000 

beginning July 1, 2011.  This increase is pursuant to the terms of 
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the CUPCCAA and is at the recommendation of the CUCCAC.  District’s 

Purchasing Manual Sections 7.2.1, 7.2.3, and 7.2.4(a) have been 

amended to reflect the changes (see Attachment D). 

 

Under the CUPCCAA, Public projects of $45,000 or less may be 

performed by negotiated contract or by purchase order; Public 

projects of $175,000 or less may be let to contract by the informal 

bidding procedures set forth in the Act and Policy; Public projects 

of more than $175,000 must be let to contract by traditional formal 

bidding procedures. 

 

Contracts procured through informal procedures would be awarded by 

the General Manager within his authority, otherwise, would go to the 

entire Board for approval.  Contracts requiring formal bidding 

procedures would be awarded by the Board.   

 

CUPCCAA also allows a public agency to perform project work with its 

own workforce in an amount up to $45,000, if the public agency 

follows the accounting procedures set forth in the Act.  These 

accounting procedures basically require an agency to track labor, 

equipment, material, and overhead costs to a specific project.  

Approximately, 294 Special Districts have adopted the CUPCCAA 

guidelines.  A list of frequently asked questions have been complied 

to assist agencies that are participating in CUPCCAA (see Attachment 

E). 

 

It is important to note that the District’s participation in the 

CUPCCAA does not affect the District’s obligation to complete 

projects at the lowest possible cost, nor does it relieve the 

District from its obligations to require the payment of prevailing 

wages for any public project of $1,000 or more.   

 

FISCAL IMPACT:   Joe Beachem, Chief Financial Officer 

  

Aside from staff time to implement this new program, there is no cost 

to adopt CUPCCAA.  However, once adopted, the use of the alternative 

bidding procedures has the opportunity to reduce project costs.   

 

STRATEGIC GOAL: 

 

This project supports the District’s Mission statement, “To provide 

the best quality of water and wastewater service to the customers of 

the Otay Water District in a professional, effective, and efficient 

manner” and the District’s strategic goal, “Identify and evaluate 

improvements to enterprise and departmental business processes.” 
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LEGAL IMPACT: 

 

None. 
 

 

BK/RP:jf 

Attachments: Attachment A – Committee Action  

 Attachment B – Resolution No. 4315 Electing to be 

Subject to the California Uniform 

Public Construction Cost Accounting Act 

Procedures 

 Exhibit 1 – Policy No. 53 Informal Bidding 

Procedures under the Uniform Public 

Construction Cost Accounting Act 

  Attachment C – Redlined Section 7 Pricing/Bidding  

     Requirements of the Otay Water District 

     Purchasing Manual 

 Attachment D – Final Section 7 Pricing/Bidding   

  Requirements of the Otay Water District 

  Purchasing Manual  

 Attachment E – California Uniform Public Construction 

Cost Accounting Act Frequently Asked 

Questions (FAQs) 

 Attachment F – PowerPoint presentation, “California 

Uniform Public Construction Cost 

Accounting Act (CUPCCAA)” 
 

 



 

 

 
   

ATTACHMENT A 
 

SUBJECT/PROJECT: 
 

 

Various 

 

Adopt Otay Water District Resolution No. 4315 Electing to 

be Subject to the California Uniform Public Construction 

Cost Accounting Act (CUPCCAA) Procedures and Adopting 

Policy 53 Informal Bidding Procedures under the Uniform 

Public Construction Cost Account Act, and Amend Section 7 

Pricing/Bidding Requirements of the Otay Water District 

Purchasing Manual 

 

COMMITTEE ACTION: 

 

The Engineering, Operations, and Water Resources Committee (Committee) 

reviewed this item at a meeting held on August 22, 2016, and the 

following comments were made: 

 

 Staff reviewed the PowerPoint presentation (Attachment F) with 

the Committee and recommended that the Board adopt Resolution No. 

4315 electing to be subject to the California Uniform Public 

Construction Cost Accounting Act (CUPCCAA or Act) Procedures and 

adopting Policy 53 Informal Bidding Procedures under the CUPCCAA, 

and amend Section 7 Pricing/Bidding Requirements of the Otay 

Water District Purchasing Manual. 

 

 It was indicated that 292 special districts throughout the State 

participate in the CUPCCAA and that the total participating 

member agencies (Cities, Community College Districts, Counties, 

School Districts) amount to 996 as of June 30, 2016.  Staff 

provided the benefits of participating in the CUPCCAA, which are 

listed on Page 5 and 6 of the PowerPoint presentation. 

 

 In response to a question from the Committee, staff stated that 

they have consulted with the District’s auditor to compare 

District procedures with the State’s requirements and has 

determined that the majority of the procedures are in compliance 

with the State. 

 

 In response to a question from the Committee, Legal Counsel 

stated that the CUPCCAA does not apply to the District’s 

emergency contract limit amount.  Page 11 of the PowerPoint 

presentation provides details of how the CUPCCAA is applicable to 

the District’s emergency contracts. 

 



 

 

 Staff stated that to date, agencies who have opted in to CUPCCAA 

have not opted out. 

 

Following the discussion, the Committee supported staffs’ 

recommendation and presentation to the full board on the consent 

calendar.   

 



                 Attachment B 
 

RESOLUTION NO. 4315 
 

A RESOLUTION OF THE BOARD OF DIRECTORS OF THE 
OTAY WATER DISTRICT ELECTING TO BECOME SUBJECT TO 
THE CALIFORNIA UNIFORM PUBLIC CONSTRUCTION COST 
ACCOUNTING ACT (CUPCCAA or Act) PROCEDURES AND 

ADOPTING POLICY NO. 53 INFORMAL BIDDING PROCEDURES 
UNDER THE UNIFORM PUBLIC CONSTRUCTION COST 

ACCOUNTING ACT OF THE DISTRICT’S CODE OF ORDINACE 
 
 

WHEREAS, Public Contract Code Section 22000 et seq., the 

California Uniform Public Construction Cost Accounting Act, establishes 

a uniform cost accounting standard; and 

WHEREAS, prior to the passage of Assembly Bill No. 1666, Chapter 

1054, Status of 1983, which added Chapter 2, commencing with Section 

22000, to Part 3 of Division 2 of the Public Contract Code, existing 

law did not provide a uniform cost accounting standard for construction 

work performed or contracted by local public agencies; and  

WHEREAS, the Act allows for alternative procurement methods for 

projects up to $175,000; and  

WHEREAS, the alternative procurement methods provide flexibility 

and opportunities for significant cost savings to the District. 

WHEREAS, the Otay Water District Board of Directors has been 

presented with a Policy No. 53 Informal Bidding Procedures Under the 

Uniform Public Construction Cost Accounting Act, to establish a policy 

for informal bidding procedures; and 

WHEREAS, Policy No. 53 has been reviewed and considered by the 

Board, and it is in the interest of the District to adopt Policy No. 

53;  



 

WHEREAS, a copy of the proposed Policy No. 53 is attached as 

Exhibit 1 to this resolution; and 

WHEREAS, staff plans to start complying with CUPCCAA on          

October 1, 2016; this time allows for modification of existing 

practices. 

NOW, THEREFORE, BE IT RESOLVED, DETERMINED, AND ORDERED that the 

Board of Directors of the Otay Water District, hereby elects under 

Public Contract Code Section 22030 to implement the California Uniform 

Public Construction Cost Accounting Act as of October 1, 2016, and to 

become subject to the California Uniform Public Construction Cost 

Accounting Procedures set forth in the Act and to the California 

Uniform Construction Cost Accounting Commission’s policies and 

procedures manual and cost accounting review procedures, as they may 

each from time to time be amended, and directs that the General Manager 

notify the State Controller forthwith of this election; and that Policy 

No. 53, incorporated herein as Exhibit 1, is hereby adopted. 

 PASSED, APPROVED, AND ADOPTED by the Board of Directors of Otay 

Water District at a board meeting held this 7th day of September 2016, 

by the following vote: 

  Ayes:  
 Noes:  
 Abstain:  
 Absent:  
       ________________________ 

         President 
ATTEST: 
 
____________________________ 
     District Secretary  
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OTAY WATER DISTRICT 

BOARD OF DIRECTORS POLICY 

Subject 
 

INFORMAL BIDDING PROCEDURES UNDER THE UNIFORM 
PUBLIC CONSTRUCTION COST ACCOUNTING ACT 
(Section 22000 et seq. of the Public Contract 
Code) 

Policy 
Number

Date 
Adopted 

Date 
Revised

53 09/07/16  

 
Purpose 
 
To establish a policy for informal bidding procedures under the Uniform 
Public Construction Cost Accounting Act (“Act”). 
 
Background 
 
The District elected to become subject to the Act by Resolution No. 
4315 approved by the Board of Directors at a regular Board meeting held 
September 7, 2016.  In accordance with Section 22034 of the Public 
Contract Code, the District hereby establishes an informal bid policy 
to govern the selection of contractors to perform public projects 
pursuant to the subdivision (b) of Section 22032 of the Public Contract 
Code. 
 
Policy 
 
A. Informal Bid Procedures. Public projects, as defined by the Act and 

in accordance with the limits listed in Section 22032 of the Public 
Contract Code, may be let to contract by informal procedures as set 
forth in Section 22032, et seq., of the Public Contract Code. 

 
B. Contractors List. A list of contractors (“List”) shall be developed 

and maintained in accordance with the provisions of Section 22034 of 
the Public Contract Code and criteria promulgated from time to time 
by the California Uniform Construction Cost Accounting Commission. 

 
C. Notice Inviting Informal Bids. Where a public project is to be 

performed which is subject to the provisions of the Act, a notice 
inviting informal bids may be mailed or sent by electronic means, 
not less than ten (10) calendar days before bids are due, to all 
contractors for the category of work to be bid, as shown on the 
List; and/or may be mailed or sent by electronic means not less than 
ten (10) calendar days before bids are due to all construction trade 
journals, as specified by the California Uniform Construction Cost 
Accounting Commission in accordance with Section 22036 of the Public 
Contract Code.  Additional contractors and/or construction trade 
journals may be notified at the discretion of the department/section 
soliciting bids, provided however: 

 
1. If there is no list of qualified contractors maintained by the 

District for the particular category of work to be performed, 

EXHIBIT 1 
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the notice inviting bids shall include the construction trade 
journals specified by the Commission. 

 
2. If the product or service is proprietary in nature such that it 

can be obtained only from a certain contractor or contractors, 
the notice inviting informal bids may be sent exclusively to 
such contractor or contractors. 

 
 The notice inviting informal bids shall describe the project in 

general terms and how to obtain more detailed information about the 
project, and state the time, place and manner for the submission of 
bids. 

 
D. Award of Contracts. The General Manager is authorized to award 

informal contracts pursuant to the limits set forth by Section 22032 
of the Public Contract Code. 

 
E. Bids Exceeding Informal Bid Limit.  If all bids are in excess of the 

informal bid limit as set forth by the Act, and if it is determined 
that the cost estimate obtained by the department/section soliciting 
the bid was reasonable, the Board of Directors may, by four-fifths 
vote, award the contract to the lowest responsible bidder pursuant 
to subdivision (f) of Section 22034 of the Public Contract Code. 
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Otay Water District Purchasing Manual 

Section 7 – Pricing/Bidding Requirements 

7.0 PURPOSE: 

To provide requirements, policies, and guidelines for the pricing/bidding of the 

purchases within the Otay Water District. 

7.1 GENERAL: 

It is the District’s policy to request competitive pricing from responsible vendors for all 

purchases exceeding $5,000.  Pricing, although important, is not the only factor in 

determining the overall cost and value of a product.  Quality, service and delivery are 

factors that must also be considered when comparing quotations.  It is by weighing 

these factors that an intelligent decision can be made to purchase the product with the 

greatest value for the least overall price. 

7.2 REQUIREMENTS: 

7.2.1 Formal Advertising: 

Public works purchases, as defined in the State of California’s government and contract 

code, shall follow the procedure outlined under the California Uniform Public 

Construction Cost Accounting Act (CUPCCAA) (Sect 22000 et seq. of the California 

Contract Code and as set by the California Uniform Construction Cost Accounting 

Commission (CUCCAC).equal to or exceeding $35,000 must be formally advertised.  

Solicitations shall be advertised in a newspaper of general circulation at least one, a 

minimum of ten (10) calendar days prior to the date of the bid opening.  Solicitations 

must contain a brief description of the goods or services required, state where 

prospective bidders may obtain plans and specifications and make any required 

deposits, state the time and place of the bid opening, and state that the District reserves 

the right to reject one or all bids. 

7.2.2 Quotations: 

For purchases greater than $5,000, excluding public work purchases exceeding 

$35,000 that require formal advertising and bidding, excluding public works subject to 

CUPCCAA or formal bidding, a minimum of three competitive quotations must be 

obtained.  Quotations received may be in written or oral form.  Should oral quotations be 

received, written documentation must be made identifying the bidder’s name, contact 

name, telephone number, the date of the quotation and the pride bid.  Should three 

quotations not be obtainable, documentation in the form of a notation of memorandum 

must be provided and attached to the purchase requisition.  Where only one price is 

obtainable, the actions taken to obtain competitive pricing shall be documented and 

attached to the purchase requisition and the purchase may be made and the 

requirements of this section shall be satisfied. 
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7.2.3 Public Works – Construction: 

Public work purchases equal to or exceeding $35,000 what is authorized under the 

California Uniform Public Construction Cost Accounting Act (CUPCCAA) (Sect 22000 et 

seq. of the California Code and as set by the California Uniform Construction Cost 

Accounting Commission (CUCCAC)in value must be formally advertised and sealed 

bids received. 

 

The Purchasing and Facilities Manager or the General Manager’s designee, in 

conjunction with the project manager, and where appropriate, the District’s legal 

counsel, shall publicly open all sealed bids and tabulate the results.  The bid tabulation, 

along with a recommendation for award contract or possible rejection of bids, shall be 

forwarded to the District’s General Manager. 

In the event that the value of the purchase exceeds the General Manager’s signatory 

authority, a summary of bids shall be presented together with staff’s recommendation 

for an award of contract or possible rejection of bids to the Board of Directors of the 

District during a formal board meeting.  The Board of Directors will then authorize the 

execution of the contract on behalf of the District. 

Award shall be made to the response and responsible bidder who has submitted the 

lowest bid meeting the requirements and criteria set forth in the invitation to bid.  After 

approval as to form and legality of the contract documents by legal counsel, the 

successful bidder and the appropriate District representative(s) shall execute the 

contract.  A copy of the executed contract shall be promptly provided to the Finance 

Department for proper accounting review. 

7.2.4  Request for Proposals: 

 a.  For the Solicitation of Professional Consulting (Engineering): 

The General Manager, or his/her designee, will establish a review panel to evaluate and 

rank submittals (proposals) using criteria published in the Request for Proposals 

package.  Documents, invitations, and evaluation of submittals for professional 

consulting services shall be made in compliance with Government Code Section 4526-

4529 and District Policy #21 - Policy for Selection of Professional Consultants. 

 b.  For the Solicitation of General Consulting and Services: 

The General Manager, or his/her designee, shall determine the method for soliciting and 

evaluating proposals for general consulting and services.  The request for proposal 

must be in written form and must provide sufficient information to clearly identify the 

work required and provide respondents with a clear understanding of the District’s 

needs, work specifications, expectations, and the criteria that will be used to evaluate 

submittals. 
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not be obtainable, documentation in the form of a notation of memorandum must be 
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the actions taken to obtain competitive pricing shall be documented and attached to the 
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the California Code and as set by the California Uniform Construction Cost Accounting 

Commission (CUCCAC) must be formally advertised and sealed bids received. 

The Purchasing and Facilities Manager or the General Manager’s designee, in 

conjunction with the project manager, and where appropriate, the District’s legal 

counsel, shall publicly open all sealed bids and tabulate the results.  The bid tabulation, 

along with a recommendation for award contract or possible rejection of bids, shall be 

forwarded to the District’s General Manager. 

In the event that the value of the purchase exceeds the General Manager’s signatory 

authority, a summary of bids shall be presented together with staff’s recommendation 

for an award of contract or possible rejection of bids to the Board of Directors of the 

District during a formal board meeting.  The Board of Directors will then authorize the 

execution of the contract on behalf of the District. 

Award shall be made to the response and responsible bidder who has submitted the 

lowest bid meeting the requirements and criteria set forth in the invitation to bid.  After 

approval as to form and legality of the contract documents by legal counsel, the 

successful bidder and the appropriate District representative(s) shall execute the 

contract.  A copy of the executed contract shall be promptly provided to the Finance 

Department for proper accounting review. 

7.2.4  Request for Proposals: 

 a.  For the Solicitation of Professional Consulting (Engineering): 

The General Manager, or his/her designee, will establish a review panel to evaluate and 

rank submittals (proposals) using criteria published in the Request for Proposals 

package.  Documents, invitations, and evaluation of submittals for professional 

consulting services shall be made in compliance with Government Code Section 4526-

4529 and District Policy #21 - Policy for Selection of Professional Consultants. 

 b.  For the Solicitation of General Consulting and Services: 

The General Manager, or his/her designee, shall determine the method for soliciting and 

evaluating proposals for general consulting and services.  The request for proposal 

must be in written form and must provide sufficient information to clearly identify the 

work required and provide respondents with a clear understanding of the District’s 

needs, work specifications, expectations, and the criteria that will be used to evaluate 

submittals. 

 



     
 

CALIFORNIA UNIFORM PUBLIC CONSTRUCTION COST ACCOUNTING 

ACT FREQUENTLY ASKED QUESTIONS (FAQs) 

These FAQs have been compiled to assist agencies that are participating in the California 
Uniform Public Construction Cost Accounting Act (“the Act”).  Public Contract Code section 
22000 et seq.  Unless stated otherwise, all references are to the Public Contract Code.   

 
 
1. What is the Uniform Public Construction Cost Accounting Act? 

 
The Act is legislation that was enacted in 1983 to help promote “uniformity of the cost 
accounting standards and bidding procedures on construction work performed or 
contracted by public entities in the state.” Section 22001.  The Act is a voluntary program 
that is available to all public entities in the State but it only applies to those public agencies 
that have “opted in” to the provisions set forth by the Act.  The entirety of the Act is found 
at Sections 22000-22045.  

 
2. What are some of the key provisions of the Act?   

 
The Act allows for public project work in the amount of $45,000 or less to be performed by 
the public agency’s force account, by negotiated contract, or by purchase order. Section 
22032(a). Public projects in the amount of $175,000 or less can use the informal bidding 
procedures set forth in the Act in Section 22032(b).  Public projects at a cost of more than 
$175,000 shall use formal bidding procedures to let the contract. Section 22032(c). 

             
 
3.  What are the benefits of the program? 

 
a)  Increased force account limit 
b)  Informal bidding for projects that are $175,000 or less which do not require 

advertising. 
c)  Reduces the number of formal bids. 
d)  Expedited contracting for small projects. 

 
Many participants laud the program because it gives them more leeway in the execution 
of public works projects; has speeded up the awards process; has improved timeliness of 
the project completion; has eliminated considerable red tape and cumbersome paperwork 
relative to advertising and filing of reports; and has simplified administration. Many 
agencies have encountered only minimal challenges with the accounting requirements and 
the overhead portion. Moreover, where required, the adjustment was relatively simple; most 
of the required procedures were already actually in place, so there was no noticeable 
change in the existing operations. The Standard Accounting Codes Structure will satisfy the 
reporting requirements when used properly. 
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4. Is the Uniform Public Construction Cost Accounting Act mandatory for public 
agencies? 

 
No. The Act is a voluntary program.  

 
5. How does a public agency become subject to the Act? 

 
The governing body must elect by resolution to become subject to the Act and file a copy 
of the resolution with the State Controller's Office. Section 22030. Sample documents are 
available at:  http://www.sco.ca.gov/ard_cuccac.html. Once an agency has opted into the 
Act it will remain a part of the program. 

 
6. May a public agency withdraw from the Act? 

 
Yes.  An agency may withdraw from the Act by filing a resolution of the agency’s election 
to withdraw with the State Controller's Office. 

 
7. What is the California Uniform Construction Cost Accounting Commission? 

 
It is the Commission created to administer the Act.  Section 22010. It consists of fourteen 
(14) members: thirteen (13) members are appointed by the State Controller and one is a 
designated member of the Contractors’ State License Board. Seven members represent 
the public sector (counties, cities, school districts, and special districts). Six members 
represent the private sector (public works contractors and unions). The Commission 
members receive no salary, but are eligible for reimbursement of their direct expenses 
related to the Commission. 

 
8. What are the Uniform Public Construction Cost Accounting Procedures? 

 
They are procedures to be used to estimate costs for determining if a public project is 
required to be bid out and to capture and record actual costs when a public project is 
performed by the agency’s own work force found at www.sco.ca.gov/ard_cuccac.html. The 
procedures follow normal accounting in the industry and in many cases are not much different 
from those already in place at the agency. Sample forms are available in the CUCCAC Cost 
Accounting Policies and Procedures Manual at http://www.sco.ca.gov/Files-ARD-
Local/CUCCAC_Manual.pdf 

 
School districts may use the Standard Accounting Code Structure to comply with the tracking 
requirements. 
 

9. Are the cost accounting policies and procedures applicable for agencies whose work 
force only performs maintenance tasks as defined in the Act and that contract all of its 
public projects to third parties? 

 
The cost accounting policies and procedures are only applicable for agencies that perform 
public project work by force account. This does not exclude from the program agencies whose 
public projects are all contracted out. In fact, they might want to review the benefits available 
and elect to participate now in the event conditions change at some time in the future. 
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10. What is meant by the term “qualified contractors” as it pertains to the Act? 
 

Qualified contractors are legally qualified contractors who perform work as a licensed 
contractor. In addition, the Commission has determined that nothing in the Act prohibits a 
participating agency from, at their discretion, using an objective pre-qualification process 
in the formation and maintenance of their Qualified Contractors lists.  

 
11. Can a public agency disqualify or exclude certain contractors from the 

Qualified Contractors List required in Section 22034(a)(1)? 
 

Agencies may disqualify contractors from the Qualified Contractors List when a contractor 
fails to furnish information to meet the minimum criteria as established by the Commission. 

 
12. For agencies that do not maintain an informal bidders list, are they allowed to choose 

who will get notifications on information projects? 
 

No.  Section 22034(a)(2) provides for notifications to construction trade journals and 
exchanges in lieu of sending notifications to contractors on an informal bidders  list.   
 

 
13. What is the difference between qualifying contractors under the Act and 

requalification of contractors under Section 20101? 
 

Qualifying contractors is a process that allows contractors to register with a public agency 
for notification of public works opportunities. The prequalification process under Section 
20101 is a more complex process that requires a standardized questionnaire and 
evaluation of contractors using standard scoring criteria and does not apply to the Act.  The 
prequalification process is applicable under the Local Agency Public Construction Act. 

 
14. Must a public agency: (1) Notify contractors about public projects if the contractor is 

believed to not have the skills, credentials, or experience to perform the work 
required for the public project? (2) Consider bids submitted by a contractor that the 
public agency believes does not have the skills, credentials, or experience to perform 
the work? 

 
a)  Y e s .  If a contractor is on the Qualified Contractors List the contractor must be notified 

by the agency of public projects for which he is licensed to perform.  Section 22034(a)(1) 
b)  Y e s .  All bids received from qualified contractors must be 
considered. Section 22034(a)(1). 

 
 
15. Does  the  Act  allow  flexibility  in  cases  of  emergency  and  when  repair  or 

replacements are necessary to permit the continued conduct of the operations or 
services of a public agency? 

 
For the purposes of the Public Contract Code, “emergency” is defined at Section 1102 as 
“a sudden, unexpected occurrence that poses a clear and imminent danger, requiring 
immediate action to prevent or mitigate the loss or impairment of life, health, property, or 
essential public services.” 
 



     
 

The Act sets forth in Section 22035(a) how a governing body would proceed in the case of 
emergency repairs or replacements.  This section states, “In cases of emergency when 
repair or replacements are necessary, the governing body may proceed at once to 
replace or repair any public facility without adopting plans, specifications, strain sheets, or 
working details, or giving notice for bids to let contracts. The work may be done by day 
labor under the direction of the governing body, by contractor, or by a combination of the 
two.” 
 
Section 22050 et seq. provides the emergency contract procedures to be followed in 
these cases.  

 
16. Do the alternative bidding procedures apply only to public projects as defined in 

Section 22002(c)?  
 

No.  The alternative bidding procedures can be used when contracting for “maintenance 
work” as defined at Section 22002(d) or when contracting for other work that does not fall 
within the definition of “public work” as defined in Section 22002(c).   
 

17. What will membership in the Act cost my agency? 
 

Nothing.  There are no membership fees or dues.  However, the Commission does accept 
grants to assist it in carrying out its duties.  Section 22015(c).   

 
18. What are the most common concerns addressed by the Act? 

 
These are: 

 
a)  Cost accounting policies and procedures; 
b)  Informal bidding procedures; 
c)  Accounting procedures review. 

 
The cost accounting requirements follow those common to the construction industry. The 
informal bidding on public projects up to $175,000 is seen by the agencies as an asset 
enhancing project completion. Maintenance of a Qualified Contractor Bid List is routine, 
since interested contractors make it a point to be included on the list. While an accounting 
procedures review could potentially hold up a project for a minimum of 45 days pursuant to 
Section 22043(c)(1),   these  types of reviews have been rare in the Commission’s history. 

 
19. Does an agency have to calculate an overhead rate in order to apply the accounting 

procedures? 
 

No.  Cities with populations of less than 75,000 shall assume an overhead rate equal to 20% of 
the total costs of the public project, including the costs of material, equipment and labor.  Section 
22017(b)(1). Cities with a population of more than 75,000, may either calculate an actual 
overhead or assume an overhead rate of 30% of the total costs of a public project including 
the costs of material, equipment and labor.  Section 22017(b)(2). 
 

 



     
 

20. When a public entity opts into the Act, does the Act supersede other contracting legal 
requirements such as statutory requirements for performance bonds, prevailing 
wages, and certificates of insurance, etc.? 

 
No. The Act only supersedes the bidding procedures used once a public agency has opted 
into the Act and has notified the Controller. All other contracting requirements are 
applicable.  

 
21. Can a public agency, claim to be to be exempt from following all of the requirements 

in the Public Contract Code by claiming they only have to follow the language and 
procedures within the Act? 

 
The Act is part of the Public Contract Code therefore, if the Act is silent on a particular matter 
the rest of the Public Contract Code would apply. 

 
22. If public agencies are not following the advertising requirements in the Act, will the 

Commission address those agencies? Can a complaint be brought to the 
Commission? 

 
No.  The Commission cannot review any complaint of improper advertising by any public 
agency.  The Commission can only review the accounting procedures of a public agency 
when a complaint from an interested party provides evidence that the participating agency:  
 
1.) Performs work, after rejecting all bids, claiming it can do it less expensively. (Section 

22042(a))  
2.) The work performed exceeded the force account limits.  (Section 22042(b))  
3.) The work has been improperly classified as maintenance. (Section 22042(c)) 
4.) A public agency is accused of not complying with the informal bidding procedures set 

forth at Section 22034.  (Section 22042.5) 
 

23. Section 20112 specifically requires school districts to advertise twice for a two week 
period, while Section 22037 requires advertising once, 14 days in advance of the date 
of opening of bids. How do participating school districts reconcile this conflict? 

 
When the Act is in conflict with any other section in the Public Contract Code, the Act shall 
supersede. Advertising once, 14 days in advance of the date of opening of bids is what is 
required by the Act. Districts participating in the Act may choose to maximize their outreach 
by continuing to advertise twice. 

 
24. May a public agency contract separately for like work at the same site at the same 

time using the under $45,000 Force Account method? 
 

No.  Section 22033 provides that, “It shall be unlawful to split or separate into smaller work 
orders or projects any project for the purpose of evading the provisions of this article 
requiring work to be done by contract after competitive bidding”. Separating “like work” 
would only be permitted as long as the total of all the “like work” is less than $45,000. If the 
work is more than $45,000, the work needs to be advertised and bid according to the 
provisions of the Act (i.e. bid informally if the total amount is less than $175,000 and bid 
formally if the total amount exceeds $175,000). 

 



     
 

25. May a public agency bid out 2 separate projects that occur at the same time and site, 
but are different types of work? 

 
Yes, there is no violation if the work is being competitively bid. If the agency wants to use 
the negotiated or informal bidding processes, the agency must apply the appropriate limits 
to each of the projects.  Each project must be separate in scope.  Projects may not be 
separated by trade to avoid bidding. If the total of all jobs is greater than $45,000; the informal 
or formal bid limits will apply. 

 
26. How does a public agency process change orders when the standard code conflicts 

with the Act? 
 

For contracts below $45,000, the total cost of the contract may not exceed $45,000. 
For informal contracts, under the Act, the limit is $175,000. If the public agency is a school 
district, there may be additional limits and it is recommended the agency consult with their 
legal counsel for interpretation of change order limits. 
 

27. Does a public agency by opting into the Act, automatically bring all departments of 
the public agency into the Act? 

 
Yes.  When a public agency elects to become subject to the uniform construction cost 
accounting procedures, the entire legal entity is considered subject to the Act and no 
divisions or departments will be exempt. 

 
28. When a public agency opts into the Act, does it automatically bring all districts under 

control of the Board into the Act? 
 

No. Special Districts, which are governed by a board of supervisors or city council, are only 
subject if a separate election is made for each special district. 

 
29. PCC 22034 requires that participating agencies adopt an Informal Bidding Ordinance. 

What do school and special districts that cannot adopt Ordinances do to comply? 
    
The Commission cannot provide legal advice. The school districts and special districts 
should check with their own legal counsel on how to comply with Section 22034. 
 

     
 

Additional inquiries and questions can be directed to: 
 

State Controller's Office 
Division of Accounting and Reporting 
Local Government Policy Section 
P.O. Box 942850 
Sacramento, CA  94250 
 
           Or email 
  
LocalGovPolicy@sco.ca.gov 
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WHAT IS CUPCCAA?
• The California Uniform Public  Construction Cost 

Accounting Act (Act) was established in 1983 
under Public Contract Code §22000 et seq.

• The California Uniform Construction Cost 
Accounting Commission (CUCCAC) was created 
by Public Contract Code §22010 to govern the 
Act
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Who May Participate?
• Any local agency may opt into the Act

- Cities
- Counties
- Community College Districts
- School Districts
- Special Districts

• Participation is voluntary

3
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Benefits of the Act
Allows participating agencies to:

• Raise bidding thresholds
• Simplify bidding process for small projects
• Perform larger projects with agency employees

No Bids Required:
• Projects below $45,000 may be performed by:

- Agency’s own workforce, by force account
- Negotiated Contract
- Purchase Order

To ensure the District is getting the required scope of work 
for the best price, obtaining multiple quotes will be solicited.
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Benefits of the Act (cont’d)
Informal Bids:

• Project value $45,000 - $175,000
• Competitive bids using informal bidding procedures:

- Bidders list
- Trade journals and exchanges

• Award bids by the General Manager within his authority, 
otherwise, would go to the Board

Formal Bids:
• Public projects greater than $175,000
• Competitive bids following Public Contract Code
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How to Opt In
• Board adopts a resolution
• District adopts a policy outlining informal bidding 

procedures
• District notifies the State Controller’s office
• District follows the regulations and guidelines outlined in 

the Cost Accounting Policies and Procedures Manual
• Entire District becomes subject to the Act
• Once the District has opted in, it must conform to the 

uniform cost accounting procedures until the District opts 
out of the Act by adopting a resolution opting out and 
forwarding said resolution to the State Controller
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Public Works Laws Still Apply
• Contractor Must Pay Prevailing Wages (Labor Code 

§1771)
• Payment Bond Required

- Civil Code §9550:  “Every original contractor to whom is 
awarded a contract by a public entity…in excess…of 
$25,000 for any public work shall file a payment bond.”

• SB 854 – Agency must comply with the requirements
- DIR Registered Contractors
- Notification of award to DIR
- Specifying requirements in bid and contract documents
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Procedures for Informal Bidding
• District procedures for informal bidding:

- District maintains list of registered contractors, identified 
by work category;

- District mails notice inviting bids at least ten (10) days 
before bids due to:
• All contractors on list for category of work; or
• Specified trade journals; or
• Both

• Notice should describe project in general terms with 
information for how to obtain detailed information and time 
and place for submission of bids.
- Will often include site walk, where appropriate
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Procedures for Informal Bidding 
(cont’d)
• Notice need not include drawings, plans, etc., unless required 

for preparing bid.
• If all bids received exceed $175,000, Board may pass a 

resolution by a four-fifths majority awarding contract at 
$187,500 or less to lowest responsible bidder, if it 
determines District’s cost estimate was reasonable.
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Emergency Contracts
• In cases of emergency when repair or replacements are necessary, the 

Board may proceed at once to replace or repair any facility without 
adopting plans, specifications, or working details, or giving notice for 
bids to let contracts. The work may be done by day labor under the 
direction of the Board, by contractor, or by a combination of the two.

• By a four‐fifths vote of the Board, may repair or replace a public facility, 
take any directly related and immediate action required by that 
emergency, and procure the necessary equipment, services, and supplies 
for those purposes, without giving notice for bids to let contracts.

• By a four‐fifths vote of the Board, the authority to enter emergency 
contracts may be delegated as long as the designee takes the action to 
the Board within seven (7) days or at its next regularly scheduled 
meeting which shall be no more than fourteen (14) days after the 
action was taken.  The designee must report at each following meeting 
until the action is terminated (contract completed).
– Code is in conflict with boards that meet on a monthly basis. For 

the District, this is very unlikely; but if this happens, the District 
will need to call for a Special Board Meeting.

11



Accounting Procedures Under 
CUPCCAA
• Agencies must account for force account work.  There are a 

number of methods that may be used to accomplish the 
accounting requirements.

• The Commission notes that all cost elements ‐‐ personnel, 
materials, supplies and subcontracts, equipment and 
overhead ‐‐ associated with a project must be recorded and 
reported at the project level (see worksheet provided on 
State Controller’s website).
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Questions / Reference Sources

CUCCAC web page:

http://www.sco.ca.gov/ard_cuccac.html     
 Cost Accounting Policies and Procedures Manual

 FAQs

 References and Resources

 Past Meeting Minutes and Reports

 Contact Commissioners and State Controller’s office
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STAFF REPORT 
 

    
TYPE MEETING: Regular Board MEETING DATE: September 7, 2016 

SUBMITTED BY: Mark Watton, 

General Manager 

W.O./G.F. NO:  DIV. NO.  

APPROVED BY:  

SUBJECT: Adoption of Ordinance No. 557 Amending the Appendix of the 

Conflict of Interest Code 
  

 

GENERAL MANAGER’S RECOMMENDATION: 

 

That the Board adopt Ordinance No. 557 amending the Appendix of 

Section 6, Conflict of Interest Code (COIC), contained within the 

District’s Code of Ordinances to update the position titles required 

to file a Form 700 and to include language in Section 6.02 which will 

allow the General Manager or his designee to designate positions to 

be included in the COIC’s Appendix at any time between the biennial 

review periods. 

 

COMMITTEE ACTION: 

 

See Attachment A. 

 

PURPOSE: 

 

To amend the Appendix of Section 6, COIC, contained within the 

District’s Code of Ordinances to update the position titles required 

to file a Form 700 and to include language that allows the General 

Manager or his designee to designate positions to be included in the 

COIC’s Appendix at any time between the biennial review periods. 

 

ANALYSIS: 

 

As required by the Political Reform Act (“Act”), staff has conducted 

a biennial review of the District’s COIC.  The District’s Attorney 

has advised that there were no changes in the law which needs to be 

addressed in the District’s COIC.  However, the District’s Attorney 

has suggested that the District include the following paragraph in 

Section 6.02 of the COIC should it be determined, between the 

biennial review periods, that a new position must be included in the 

Appendix’s list of designated Form 700 filers: 

 

“The General Manager or his/her designee shall have the 

authority to designate any person holding a position within the 

District as a person designated to provide disclosures 

tita.ramos-krogman
Typewritten Text
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regardless of whether or not the position that the person holds 

is included in the Appendix if, in the view of the General 

Manager or his/her designee, the person has the potential to 

make or participate in the making of decisions which may 

foreseeably have a material effect on financial interests.” 

 

The District has also made organizational changes that affect the 

titles listed in its Conflict of Interest Code.  The following titles 

no longer exist and are being deleted from the Appendix of the COIC: 

 

 Asst. Chief Administrative Services and Information Technology 

 Chief Information Officer 

 Water Conservation Manager 

 

Additionally, the titles of Safety and Security Administrator and 

Senior Buyer are being changed as follows respectively:  

 

 Safety and Security Specialist 

 Senior Procurement and Contracting Analyst 

 

Ordinance No. 557 is submitted for the Board’s ratification to amend 

the Appendix of Section 6 as noted above.  A strike-thru copy of the 

Appendix is attached to the ordinance for reference. 

 

FISCAL IMPACT:  

 

None. 

 

LEGAL IMPACT:  

 

None. 

 

 

 

 

 

Attachments:   

 

 Attachment A – Committee Notes 

 Attachment B - Ordinance No. 557 

   Strike-Thru Copy of the Appendix of Section 6 



 

 

 

 
   

ATTACHMENT A 
 

SUBJECT/PROJECT: 
 

 

 

Adoption of Ordinance No. 557 Amending the Appendix of the 

Conflict of Interest Code 

 

 

COMMITTEE ACTION: 

 

The Finance, Administration and Communications Committee 

reviewed this item at a meeting held on August 23, 2016 and the 

following comments were made: 

 

 The Conflict of Interest Code is reviewed biannually as 

required by the Political Reform Act. 

 

 Staff reviewed the information in the staff report. 

 

 Staff indicated that the Conflict of Interest Code (COIC) 

has also been reviewed by the District’s Attorney and she 

indicated that there were no new statutes which need to be 

reflected within the District’s COIC. 

 

Upon completion of the discussion, the committee supported 

staff’s recommendation and presentation to the full board on the 

consent calendar. 
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ORDINANCE NO. 557 

 

 

AN ORDINANCE OF THE BOARD OF DIRECTORS 

OF THE OTAY WATER DISTRICT 

AMENDING SECTION 6, 

CONFLICT OF INTEREST CODE, 

OF THE DISTRICT’S CODE OF ORDINANCE 

 

 BE IT ORDAINED by the Board of Directors of Otay Water 

District that the Appendix of the District’s Conflict of 

Interest Code, Section 6 of the Code of Ordinances shall be 

amended as per Exhibit 1 (attached). 

 

 NOW, THEREFORE, BE IT RESOLVED that the amendments to 

Section 6, Conflict of Interest Code, of the District’s Code of 

Ordinances shall become effective immediately upon adoption. 

 

 PASSED, APPROVED AND ADOPTED by the Board of Directors of 

the Otay Water District at a regular meeting duly held this 7th 

day of September 2016, by the following vote: 

 

 

 AYES:  

 NOES:  

 ABSENT:  

 ABSTAIN:  

 

 

 

 

       ________________________________ 

        President 

 

 

ATTEST: 

 

 

 

_____________________________ 

 District Secretary 

Attachment B 
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DIVISION I DISTRICT ADMINISTRATION 

 

CHAPTER 5  PERSONNEL PRACTICES 

 

SECTION 6  CONFLICT OF INTEREST CODE 

 

6.01 DEFINITIONS 

 

The definitions contained in the Political Reform Act of 1974, 

regulations of the Fair Political Practices Commission (2 Cal. Code of 

Regs. Sections 18100, et seq.), and any amendments to the Act or 

regulations, are incorporated by reference into this conflict of 

interest code. 

 

6.02 DESIGNATED EMPLOYEES 

 

The persons holding positions listed in the Appendix are 

designated employees.  It has been determined that these persons make 

or participate in the making of decisions which may foreseeably have a 

material effect on financial interests. 

 

The General Manager or his/her designee shall have the authority 

to designate any person holding a position within the District as a 

person designated to provide disclosures regardless of whether or not 

the position that the person holds is included in the Appendix if, in 

the view of the General Manager or his/her designee, the person has 

the potential to make or participate in the making of decisions which 

may foreseeably have a material effect on financial interests. 

 

6.03 DISCLOSURE CATEGORIES 

 

This Code does not establish any disclosure obligation for those 

designated employees who are also specified in Government Code Section 

87200 if they are designated in this code in that same capacity or if 

the geographical jurisdiction of this agency is the same as or is 

wholly included within the jurisdiction in which those persons must 

report their financial interest pursuant to Article 2 of Chapter 2 of 

the Political Reform Act, Government Code Sections 87200, et seq.1  In 

addition, this code does not establish any disclosure obligation for 

any designated public officials who are designated in a conflict of 

interest code for another agency, if all of the following apply: 

 

                     
1 Designated employees who are required to file statements of economic interest under 

any other agency’s Conflict of Interest Code or under Article 2 for a different 

jurisdiction, may expand their statement of economic interests to cover reportable 

interest in both jurisdictions, and file copies of this expanded statement with both 

entities in lieu of filing separate and district statements, provided that each copy 

of such expanded statement filed in place of an original is signed and verified by 

the designated employee as if it were an original.  See Government Code Section 

81004. 

Exhibit 1 
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(A) The geographical jurisdiction of this agency is the same as 

or is wholly included within the jurisdiction of the other agency; 

 

(B) The disclosure assigned in the code of the other agency is 

the same as that required under article 2 of chapter 7 of the 

Political Reform Act, Government Code Section 87200; and 

 

(C) The filing officer is the same for both agencies. 

 

Such persons are covered by this Code for disqualification 

purposes only.  With respect to all other designated employees, the 

disclosure categories set forth in the Appendix specify which kinds of 

financial interest are reportable.  Such a designated employee shall 

disclose in his or her statement of economic interest those financial 

interests he or she has which are of the kind described in the 

disclosure categories to which he or she is assigned in the Appendix.  

It has been determined that the financial interests set forth in a 

designated employee’s disclosure categories are the kinds of financial 

interest which he or she foreseeably can affect materially through the 

conduct of his or her office. 

 

6.04 STATEMENTS OF ECONOMIC INTERESTS:  PLACE OF FILING 

 

All officials and employees required to submit a statement of 

economic interest (employees in Designated Positions) shall file their 

statements with the General Manager, or his or her designee.  The 

District shall make and retain a copy of all statements filed by 

Designated Positions and forward the originals of such statements to 

the Executive Office of the Board of Supervisors of San Diego County.  

All retained statements, originals or copies shall be available for 

public inspection and reproduction.  (Cal. Gov’t Code § 81008)2 

 

6.05 STATEMENTS OF ECONOMIC INTERESTS:  TIME OF FILING 

 

(A) Initial Statements.  All designated employees employed by 

the agency on the effective date of this code, as originally adopted, 

promulgated and approved by the code reviewing body, shall file 

statements within 30 days after the effective date of this code.  

Thereafter, each person already in a position when it is designated by 

an amendment to this code shall file an initial statement within 30 

days after the effective date of the amendment. 

 

(B) Assuming Office Statements.  All persons assuming designated 

positions after the effective date of this code shall file statements 

within 30 days after assuming the designated positions, or if subject 

                     
2 See Government Code section 81010 and 2 Cal. Code of Regs. section 18115 for the 

duties of filing officers and persons in agencies who make and retain copies of 

statements and forward the originals to the filing officer. 
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to State Senate confirmation, 30 days after being nominated or 

appointed. 

 

(C) Annual Statements.  All designated employees shall file 

statements no later than April 1. 

 

(D) Leaving Office Statements.  All persons who leave designated 

positions shall file statements within 30 days after leaving office. 

 

6.06 STATEMENTS FOR PERSONS WHO RESIGN PRIOR TO ASSUMING OFFICE 

 

Any person who resigns within 12 months of initial appointment, 

or within 30 days of the date of notice provided by the filing officer 

to file an assuming office statement, is not deemed to have assumed 

office or left office, provided he or she did not make or participate 

in the making of, or use his or her position to influence any decision 

and did not receive or become entitled to receive any form of payment 

as a result of his or her appointment.  Such persons shall not file 

either an assuming or a leaving office statement. 

 

(A) Any person who resigns a position within 30 days of the date 

of a notice from the filing officer shall do both of the following: 

 

1. File a written resignation with the appointing power; and 

 

2. File a written statement with the filing officer declaring 

under penalty of perjury that during the period between 

appointment and resignation he or she did not make, 

participate in the making, or use the position to influence 

any decision of the agency or receive, or become entitled to 

receive, any form of payment by virtue of being appointed to 

the position. 

 

6.07 CONTENTS OF AND PERIOD COVERED BY STATEMENTS OF ECONOMIC 

INTERESTS 

 

(A) Contents of Initial Statements 

 

Initial statements shall disclose any reportable investments, 

interests in real property and business positions held on the 

effective date of the code and income received during the 12 months 

prior to the effective date of the code. 

 

(B) Contents of Assuming Office Statements 

 

Assuming office statements shall disclose any reportable 

investments, interests in real property and business positions held on 

the date of assuming office or on the date of appointment, and income 

received during the 12 months prior to the date of assuming office or 

the date of being appointed, respectively. 
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(C) Contents of Annual Statements 

 

Annual statements shall disclose any reportable investments, 

interests in real property, income and business positions held or 

received during the previous calendar year provided, however, that the 

period covered by an employee’s first annual statement shall begin on 

the effective date of the code or the date of assuming office, 

whichever is later. 

 

(D) Contents of Leaving Office Statements 

 

Leaving office statements shall disclose reportable investments, 

interest in real property, income and business positions held or 

received during the period between the closing date of the last 

statement filed and the date of leaving office. 

 

6.08 MANNER OF REPORTING 

 

Statements of economic interest shall be made on forms prescribed 

by the Fair Political Practices Commission and supplied by the agency, 

and shall contain the following information: 

 

(A) Investments and Real Property Disclosure 

 

When an investment or an interest in real property3 is required to 

be reported4, the statement shall contain the following: 

 

1. A statement of the nature of the investment or interest; 

 

2. The name of the business entity in which each investment is 

held, and a general description of the business activity in 

which the business entity is engaged; 

 

3. The address or other precise location of the real property; 

 

4. A statement whether the fair market value of the investment 

or interest in real property exceeds two thousand dollars 

($2,000), exceeds ten thousand dollars ($10,000), exceeds 

                     
3 For the purpose of disclosure only (not disqualification), an interest in real 

property does not include the principal residence of the filer. 

 
4 Investments and interests in real property which have a fair market value of less 

than $2,000 are not investments and interests in real property within the meaning of 

the Political Reform Act.  However, investments or interests in real property of an 

individual include those held by the individual’s spouse and dependent children as 

well as a pro rata share of any investment or interest in real property of any 

business entity or trust in which the individual, spouse and dependent children own, 

in the aggregate, a direct, indirect or beneficial interest of 10 percent or greater. 
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one hundred thousand dollars ($100,000), or exceeds one 

million dollars ($1,000,000). 

 

(B) Personal Income Disclosure 

 

When personal income is required to be reported5, the statement 

shall contain: 

 

1. The name and address of each source of income aggregating 

$500 or more in value or $50 or more in value if the income 

was a gift, and a general description of the business 

activity, if any, of each source; 

 

2. A statement whether the aggregate value of income from each 

source, or in the case of a loan, the highest amount owed to 

each source, was one thousand dollars ($1,000) or less, 

greater than one thousand dollars ($1,000), greater than ten 

thousand dollars ($10,000), or greater than one hundred 

thousand dollars ($100,000); 

 

3. A description of the consideration, if any, for which the 

income was received; 

 

4. In the case of a gift, the name, address and business 

activity of the donor and any intermediary through which the 

gift was made; a description of the gift; the amount or 

value of the gift; and the date on which the gift was 

received; 

 

5. File In the case of a loan, the annual interest rate and the 

security, if any, given for the loan. 

 

(C) Business Entity Income Disclosure 

 

When income of a business entity, including income of a sole 

proprietorship is required to be reported6, the statement shall 

contain: 

 

 

1. The name, address and a general description of the business 

activity of the business entity; 

                     
5 A designated employee’s income includes his or her community property interest in 

the income of his or her spouse but does not include salary or reimbursement for 

expenses received from a state, local or federal government agency. 

 
6 Income of a business entity is reportable if the direct, indirect or beneficial 

interest of the filer and the filer’s spouse in the business entity aggregates a 10 

percent or greater interest.  In addition, the disclosure of persons who are clients 

or customers of a business entity is required only if the clients or customers are 

within one of the disclosure categories of the filer. 
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2. The name of every person from whom the business entity 

received payments if the filer’s pro rata share of gross 

receipts from such person was equal to or greater than 

$10,000. 

 

(D) Business Position Disclosure 

 

When business positions are required to be reported, a designated 

employee shall list the name and address of each business entity in 

which he or she is a director, officer, partner, trustee, employee or 

in which he or she holds any position of management, a description of 

the business activity in which the business entity is engaged, and the 

designated employee’s position with the business entity. 

 

(E) Acquisition or Disposal During Reporting Period 

 

In the case of an annual or leaving office statement, if an 

investment or an interest in real property was partially or wholly 

acquired or disposed of during the period covered by the statement, 

the statement shall contain the date of acquisition or disposal. 

 

6.09 PROHIBITION ON RECEIPT OF HONORARIA 

A. No designated public official shall accept any honorarium from 

any source, if the member or employee would be required to report the 

receipt of income or gifts from that source on his or her statement of 

economic interests. 

Subdivisions (a), (b), and (c) of Government Code Section 89501 shall 

apply to the prohibitions in this section. 

This section shall not limit or prohibit payments, advances, or reim-

bursements for travel and related lodging and subsistence authorized 

by Government Code section 89506. 

 

6.10 PROHIBITION ON RECEIPT OF GIFTS IN EXCESS OF AMOUNT 

ESTABLISHED BY LAW7 

A. No designated public official shall accept gifts with a total 

value of more than the maximum amount established by law, in any 

calendar year, from any single source, if the member or employee would 

                     
7 Designated Persons are prohibited from accepting gifts from any single source in a 

calendar year with a total value in excess of designated amounts.  See Govt. Code § 

89503, sub-divisions (e), (f) and (g).  [Note: Pursuant to 2 CCR § 18940.2 (b), the 

FPPC adjusts the gift limit every odd-numbered year to reflect changes in the 

Consumer Price Index; therefore, the $390 limit adopted by the FPPC in January of 

2007 will be updated in January 2009 and every odd year thereafter, until further 

notice.] 
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be required to report the receipt of income or gifts from that source 

on his or her statement of economic interests. 

Subdivisions (e), (f), and (g) of Government Code section 89503 shall 

apply to the prohibitions in this section. 

 

6.11 LOANS TO PUBLIC OFFICIALS 

A. No elected officer of a state or local government agency shall, 

from the date of his or her election to office through the date that 

he or she vacates office, receive a personal loan from any officer, 

employee, member, or consultant of the state or local government 

agency in which the elected officer holds office or over which the 

elected officer’s agency has direction and control. 

B. No public official who is exempt from the state civil service 

system pursuant to subdivisions (c), (d), (e), (f), and (g) of Section 

4 of Article VII of the Constitution shall, while he or she holds 

office, receive a personal loan from any officer, employee, member, or 

consultant of the state or local government agency in which the public 

official holds office or over which the public official’s agency has 

direction and control. This subdivision shall not apply to loans made 

to a public official whose duties are solely secretarial, clerical, or 

manual. 

C. No elected officer of a state or local government agency shall, 

from the date of his or her election to office through the date that 

he or she vacates office, receive a personal loan from any person who 

has a contract with the state or local government agency to which that 

elected officer has been elected or over which that elected officer’s 

agency has direction and control. This subdivision shall not apply to 

loans made by banks or other financial institutions or to any 

indebtedness created as part of a retail installment or credit card 

transaction, if the loan is made or the indebtedness created in the 

lender’s regular course of business on terms available to members of 

the public without regard to the elected officer’s official status. 

D. No public official who is exempt from the state civil service 

system pursuant to subdivisions (c), (d), (e), (f), and (g) of Section 

4 of Article VII of the Constitution shall, while he or she holds 

office, receive a personal loan from any person who has a contract 

with the state or local government agency to which that elected 

officer has been elected or over which that elected officer’s agency 

has direction and control. This subdivision shall not apply to loans 

made by banks or other financial institutions or to any indebtedness 

created as part of a retail installment or credit card transaction, if 

the loan is made or the indebtedness created in the lender’s regular 

course of business on terms available to members of the public without 

regard to the elected officer’s official status. This subdivision 
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shall not apply to loans made to a public official whose duties are 

solely secretarial, clerical, or manual. 

E. This section shall not apply to the following: 

1. Loans made to the campaign committee of an elected officer 

or candidate for elective office. 

2. Loans made by a public official’s spouse, child, parent, 

grandparent, grandchild, brother, sister, parent-in-law, brother-in-

law, sister-in-law, nephew, niece, aunt, uncle, or first cousin, or 

the spouse of any such persons, provided that the person making the 

loan is not acting as an agent or intermediary for any person not 

otherwise exempted under this section. 

3. Loans from a person which, in the aggregate, do not exceed 

five hundred dollars ($500) at any given time.  

4. Loans made, or offered in writing, before January 1, 1998.  

 

6.12 LOAN TERMS 

A. Except as set forth in subdivision (B), no elected officer of a 

state or local government agency shall, from the date of his or her 

election to office through the date he or she vacates office, receive 

a personal loan of five hundred dollars ($500) or more, except when 

the loan is in writing and clearly states the terms of the loan, 

including the parties to the loan agreement, date of the loan, amount 

of the loan, term of the loan, date or dates when payments shall be 

due on the loan and the amount of the payments, and the rate of 

interest paid on the loan. 

B. This section shall not apply to the following types of loans: 

1. Loans made to the campaign committee of the elected officer. 

2. Loans made to the elected officer by his or her spouse, 

child, parent, grandparent, grandchild, brother, sister, parent-in-

law, brother-in-law, sister-in-law, nephew, niece, aunt, uncle, or 

first cousin, or the spouse of any such person, provided that the 

person making the loan is not acting as an agent or intermediary for 

any person not otherwise exempted under this section. 

3. Loans made, or offered in writing, before January 1, 1998.  

4. Nothing in this section shall exempt any person from any 

other provision of Title 9 of the Government Code. 

 

6.13 PERSONAL LOANS 



   
 

 

6-9 

A. Except as set forth in subdivision (B), a personal loan received 

by any designated public official shall become a gift to the 

designated public official for the purposes of this section in the 

following circumstances: 

1. If the loan has a defined date or dates for repayment, when 

the statute of limitations for filing an action for default has 

expired. 

2. If the loan has no defined date or dates for repayment, when 

one year has elapsed from the later of the following: 

a. The date the loan was made. 

b. The date the last payment of one hundred dollars ($100) 

or more was made on the loan. 

c. The date upon which the debtor has made payments on the 

loan aggregating to less than two hundred fifty dollars ($250) during 

the previous 12 months. 

B. This section shall not apply to the following types of loans: 

1. A loan made to the campaign committee of an elected officer 

or a candidate for elective office. 

2. A loan that would otherwise not be a gift as defined in this 

title. 

3. A loan that would otherwise be a gift as set forth under 

subdivision (A), but on which the creditor has taken reasonable action 

to collect the balance due. 

4. A loan that would otherwise be a gift as set forth under 

subdivision (A), but on which the creditor, based on reasonable 

business considerations, has not undertaken collection action.  Except 

in a criminal action, a creditor who claims that a loan is not a gift 

on the basis of this paragraph has the burden of proving that the 

decision for not taking collection action was based on reasonable 

business considerations. 

5. A loan made to a debtor who has filed for bankruptcy and the 

loan is ultimately discharged in bankruptcy. 

C. Nothing in this section shall exempt any person from any other 

provisions of Title 9 of the Government Code. 

 

6.14 DISQUALIFICATION 

 

No designated employee shall make, participate in making, or in 

any way attempt to use his or her official position to influence the 
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making of any governmental decision which he or she knows or has 

reason to know will have a reasonably foreseeable material financial 

effect, distinguishable from its effect on the public generally, on 

the official or a member of his or her immediate family or on: 

 

(A) Any business entity in which the designated employee has a 

direct or indirect investment worth $2,000 or more; 

 

(B) Any real property in which the designated employee has a 

direct or indirect interest worth $2,000 or more; 

 

(C) Any source of income, other than gifts and other than loans 

by a commercial lending institution in the regular course of 

business on terms available to the public without regard to 

official status, aggregating $500 or more in value provided 

to, received by or promised to the designated employee 

within 12 months prior to the time when the decision is 

made; 

 

(D) Any business entity in which the designated employee is a 

director, officer, partner, trustee, employee, or holds any 

position of management; or 

 

(E) Any donor of, or any intermediary or agent for a donor of, a 

gift or gifts aggregating to the maximum amount established 

by law, or more, in value provided to, received by, or 

promised to the designated employee within 12 months prior 

to the time when the decision is made. 

 

6.15 LEGALLY REQUIRED PARTICIPATION 

No designated public official shall be prevented from making or 

participating in the making of any decision to the extent his or her 

participation is legally required for the decision to be made.  The 

fact that the vote of a designated public official who is on a voting 

body is needed to break a tie does not make his or her participation 

legally required for purposes of this section. 

 

6.16 DISQUALIFICATION OF STATE OFFICERS AND EMPLOYEES 

 

In addition to the general disqualification provisions of Section 

6.14, no state administrative official shall make, participate in 

making, or use his or her official position to influence any 

governmental decision directly relating to any contract where the 

state administrative official knows or has reason to know that any 

party to the contract is a person with whom the state administrative 

official, or any member of his or her immediate family has, within 12 

months prior to the time when the official action is to be taken: 
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(A) Engaged in a business transaction or transactions on terms 

not available to members of the public, regarding any 

investment or interest in real property; or 

 

(B) Engaged in a business transaction or transactions on terms 

not available to members of the public regarding the 

rendering of goods or services totaling in value $1000 or 

more. 

 

6.17 DISCLOSURE OF DISQUALIFYING INTEREST 

 

When a designated public official determines that he or she 

should not make a governmental decision because he or she has a 

disqualifying interest in it, the determination not to act may be 

accompanied by disclosure of the disqualifying interest. 

 

6.18 ASSISTANCE OF THE COMMISSION AND COUNSEL 

 

Any designated employee who is unsure of his or her duties under 

this code may request assistance from the Fair Political Practices 

Commission pursuant to Government Code Section 83114 or from the 

attorney for his or her agency, provided that nothing in this section 

requires the attorney for the agency to issue any formal or informal 

opinion. 

 

6.19 VIOLATIONS 

 

This code has the force and effect of law.  Designated employees 

violating any provision of this code are subject to the 

administrative, criminal and civil sanctions provided in the Political 

Reform Act, Government Code Sections 81000 – 91015.  In addition, a 

decision in relation to which a violation of the disqualification 

provisions of this code or of Government Code Section 87100 or 87450 

has occurred may be set aside as void pursuant to Government Code 

Section 91003. 

 

6.20 PROHIBITED TRANSACTIONS 

 

Members of the Board of Directors and Designated Employees shall 

comply with the Prohibited Transactions policy, annexed hereto as 

Exhibit A, pursuant to California Government Code Sections 1090, et 

seq. 

 

6.21 INCOMPATIBLE ACTIVITIES 

 

Members of the Board of Directors, District officers, and all 

other District employees shall comply with the Incompatible Activities 

policy, annexed hereto as Exhibit B, pursuant to California Government 

Code Sections 1126, et seq. 



   
 

 

6-12 

APPENDIX 

 

OTAY WATER DISTRICT 

CONFLICT OF INTEREST CODE 

DESIGNATED POSITIONS 

 

The Treasurer and all District Officials who manage the investment of 

public funds are included in and governed by this Conflict of Interest 

Code only with respect to its disqualification provisions.  For 

purposes of disclosure, the Treasurer and all District Officials who 

manage the investment of public funds are governed by the statutory 

conflict of interest provisions of Article 2 of Chapter 7 of the 

Political Reform Act of 1974.  (Government Code Sections 87200, et 

seq.) 

 

DESIGNATED EMPLOYEES’ 

TITLE OR FUNCTION__   DISCLOSURE CATEGORIES ASSIGNED 

 

Members of the Board of Directors  1, 2, 3, 4, 5, 6 

 

General Manager     1, 2, 3, 4, 5, 6 

 

District Secretary     6 

 

Assistant Chief Administrative  

Services and Information Tech. 1, 2, 3, 4, 5, 6 

 

Assistant Chief of Water Operations 1, 2, 3, 4, 6, 7 

 

Assistant General Manager    1, 2, 3, 4, 5, 6, 7 

 

Chief of Administrative Services  1, 2, 3, 4, 5, 6, 7 

 

Chief Financial Officer    1, 2, 5, 6, 7 

 

Chief Information Officer   1, 2, 3, 6, 7 

 

Chief of Engineering    1, 2, 3, 4, 6, 7 

 

Chief of Water Operations   1, 2, 3, 4, 6, 7 

Associate Civil Engineer    1, 2, 3, 4, 7 

Communications Officer    6 

Customer Service Manager    2, 5, 7 

Environmental Compliance  

Specialist     1, 2, 3, 4, 7 
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Engineering Manager     1, 2, 3, 4, 7 

 

Field Services Manager     1, 2, 3, 4, 7 

 

Finance Manager, Controller, 

and Budget     2, 5, 7 

 

Finance Manager, Treasury, 

and Accounting     2, 5, 7 

GIS Manager      3, 6, 7 

Human Resources Manager    3, 6 

IT Manager      3, 6, 7 

Network Engineer     3, 6, 7 

Purchasing and Facilities Manager  2, 6 

Safety and Security AdministratorSpecialist  1, 2, 3, 4, 6 

Senior Buyer Procurement and Contracting Analyst    6 

Senior Civil Engineer    1, 2, 3, 4, 7 

System Operations Manager   1, 2, 3, 4, 7 

Utility Services Manager    1, 2, 3, 4, 7 

Water Conservation Manager   2, 3, 4, 6 

Consultant8      1, 2, 3, 4, 5, 6 

                     
8 Consultants are required to file disclosure statements where they:  (a) conduct research and arrive at 
conclusions with respect to rendition of information, advice, recommendation or counsel independent of 

control and direction of the agency or any agency official other than normal contract monitoring; and (b) 

possess no authority with respect to any agency decision beyond the rendition of information, advice, 

recommendation or counsel.  The determination as to whether a consultant shall be required to file a 

disclosure statement shall be made by the General Manager or his or her designee. 
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APPENDIX, CONTINUED 

 

DISCLOSURE CATEGORIES 

 

The disclosure categories listed below identify the types of 

investments, business entities, sources of income, or real property 

which the designated employee must disclose for each disclosure 

category to which he or she is assigned. 

 

Category 1: All investments and business positions in, and sources 

of income from, all business entities that do business or own real 

property in the District, plan to do business or own real property in 

the District within the next year or have done business or owned real 

property in the District within the past two years. 

 

Category 2: All interests in real property which are located in 

whole or in part within, or not more than two (2) miles outside the 

boundaries of the District. 

 

Category 3: All investments and business positions in, and sources 

of income from, business entities subject to the regulatory, permit or 

licensing authority of the Designated Employee’s Department, will be 

subject to such authority within the next year or have been subject to 

such authority within the past two years. 

 

Category 4: All investments, business positions, and sources of 

income from, business entities that are engaged in land development, 

construction or the acquisition or sale of real property in the 

District, plan to engage in such activities in the District within the 

next year or have engaged in such activities in the District within 

the past two years. 

 

Category 5: All investments and business positions in, and sources 

of income from, business entities that are banking, savings and loan 

or other financial institutions. 

 

Category 6: All investments and business positions in, and sources 

of income from, business entities that provide services, supplies, 

materials, machinery or equipment of a type purchased, leased, used, 

or administered by the District. 

 

Category 7: All investments and business positions in, and sources 

of income from, business entities that provide services, supplies, 

materials, machinery or equipment of a type purchased, leased, used, 

or administered by the Designated Employee’s Department. 
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EXHIBIT A 

 

Prohibited Transactions for Specified Personnel 

 

Members of the Board of Directors (“Members”) shall comply with this 

Prohibited Transactions policy pursuant to California Government Code 

§§ 1090, et seq. 

 

Members shall not be financially interested in any contract made by 

them in their official capacity, or by any body or board of which they 

are members.  Members shall not be purchasers at any sale or vendors 

at any purchase made by them in their official capacity.  Members 

shall not be deemed to be interested in a contract entered into by a 

body or board of which they are members if the Member has only a 

remote interest in the contract and if the fact of that interest is 

disclosed to the body or board of which the Member is a member and 

noted in its official records, and thereafter the body or board 

authorizes, approves, or ratifies the contract in good faith by a vote 

of its membership sufficient for the purpose without counting the vote 

or votes of the Board of Directors member with the remote interest.  

“Remote interest” shall be defined as in California Government Code  

§ 1091(b). 

 

Members shall not be considered to be financially interested in a 

contract if their interest is including, but not limited to, any of 

the following (Government Code § 1091.5): 

 

1. That of an officer in being reimbursed for his/her actual 

and necessary expenses incurred in the performance of an official 

duty; 

 

2. That of a recipient of public services generally provided by 

the public body or board of which he/she is a member, on the same 

terms and conditions as if he or she were not a member of the 

board; 

 

3. That of a landlord or tenant of the contracting party if 

such contracting party is the federal government or any federal 

department or agency, this state or an adjoining state, any 

department or agency of this state or an adjoining state, any 

county or city of this state or an adjoining state, or an public 

corporation or special, judicial or other public district of this 

state or an adjoining state unless the subject matter of such 

contract is the property in which such officer or employee has 

such interest as landlord or tenant in which even his/her 

interest shall be deemed a remote interest within the meaning of, 

and subject to, the provisions of Government Code 1091; 

 

4. That of a spouse of an officer or employee of a public 

agency if his/her spouse’s employment or office-holding has 



   
 

 

6-16 

existed for at least one year prior to his/her election or 

appointment; 

 

5. That of a non-salaried member of a nonprofit corporation, 

provided that such interest is disclosed to the board at the time 

of the first consideration of the contract, and provided further 

that such interest is noted in its official records; 

 

6. That of a non-compensated officer of a nonprofit, tax-exempt 

corporation, which, as one of its primary purposes, supports the 

functions of the board or to which the board has legal obligation 

to give particular consideration, and provided further that such 

interest is noted in its official records; 

 

7. That of compensation for employment with a governmental 

agency, other than the governmental agency that employs the 

officer or employee, provided that the interest is disclosed to 

the board at the time of consideration of the contract, and 

provided further that the interest is noted in its official 

records; 

 

8. That of an attorney of the contracting party of that of an 

owner, officer, employee or agent of a firm which renders, or has 

rendered, service to the contracting party in the capacity of 

stockbroker, insurance agent, insurance broker, real estate 

agent, or real estate broker if these individuals have not 

received and will not receive remuneration, consideration, or a 

commission as a result of the contract and if these individuals 

have an ownership interest of less than 10 percent in the law 

practice or firm, stock brokerage firm, insurance firm or real 

estate firm. 

 

In addition, Members shall not be deemed to be interested in a 

contract made pursuant to competitive bidding under a procedure 

established by law if their sole interest is that of an officer, 

director, or employee of a bank or savings and loan association with 

which a party to the contract has the relationship of borrower or 

depositor, debtor or creditor (Government Code § 1091.5). 

 

Authority: 

 

California Government Code §§ 1090, et seq. 
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EXHIBIT B 

 

Incompatible Activities Policy 

 

District officers, members of the Board of Directors, and all other 

District employees (collectively, “district personnel”) shall comply 

with this Incompatible Activities policy pursuant to California 

Government Code §§ 1126, et seq. 

 

District personnel shall not engage in any employment, activity, or 

enterprise for compensation which is inconsistent, incompatible, in 

conflict with, or inimical to his or her duties as a member of the 

Board of Directors, or with the duties, functions, or responsibilities 

of his or her appointing power or the agency by which he or she is 

employed. 

 

The outside employment, activity, or enterprise of district personnel 

is prohibited if it:  (1) involves the use for private gain or 

advantage of his or her local District time, facilities, equipment and 

supplies; or the badge, uniform, prestige, or influence of his or her 

local District office or employment or, (2) involves receipt or 

acceptance by district personnel of any money or other consideration 

from anyone other than the District for the performance of an act 

which district personnel, if not performing such act, would be 

required or expected to render in the regular course or hours of their 

local District employment or as a part of their duties as a local 

District officer or employee or, (3) involves the time demands as 

would render performance of his or her duties as a local district 

personnel member less efficient. 

 

Nothing in this policy shall be interpreted to prohibit any outside 

employment, activity, counsel, or enterprise on behalf of another 

governmental entity, subject to common law and professional conflict 

of interest rules. 

 

Copies of this regulation shall be posted in prominent places at the 

District Office.  District personnel who violate this regulation may 

be subject to discipline as set forth in the applicable Code of 

Ordinances and Policies.  Board of Directors members who violate this 

section may be subject to censure.  Disciplinary appeals by district 

personnel shall be handled pursuant to applicable Code of Ordinances 

and Policies. 

 

Authority: 

 

California Government Code §§ 1125, et seq. 

 



 

 

 

 

STAFF REPORT 
 

    
TYPE MEETING: Regular Board MEETING DATE: September 7, 2016 

  PROJECT:  DIV. NO. ALL 

SUBMITTED BY: Kelli Williamson 

Human Resources Manager 

  

APPROVED BY: 
 

 Adolfo Segura, Chief, Administrative Services  

 German Alvarez, Assistant General Manager 

 Mark Watton, General Manager 
  
SUBJECT: ADOPT RESOLUTION #4311 TO UPDATE BOARD POLICY #19, SMOKING, 

TOBACCO, AND NICOTINE FREE CAMPUS  
  

 

 

GENERAL MANAGER’S RECOMMENDATION: 

 

That the Board adopt Resolution #4311 to update Board Policy #19, 

Smoking, Tobacco, and Nicotine Free Campus, due to recent legislation 

expanding the workplace prohibition against smoking including electronic 

cigarettes. 

 

COMMITTEE ACTION: 

 

Please see “Attachment A”. 

 

PURPOSE: 

 

To request that the Board adopt Resolution #4311 to update Board Policy 

#19, Smoking, Tobacco, and Nicotine Free Campus.   

 

ANALYSIS: 

 

Consistent with the District’s Strategic Plan and Board Policy #44, 

Review of Procedures, the District regularly reviews policies and 

procedures to ensure they are streamlined and are clear and consistent 

with applicable laws. 

 

Based on recent changes to the California Legislation on electronic 

cigarettes, District staff is recommending revisions to the attached 

policy, Smoking, Tobacco, and Nicotine Free Campus (Attachment C). 
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Updates are detailed below and revisions are shown in the attached 

strike-through version of the policy (Exhibit 1).  

 

Smoking, Tobacco, and Nicotine Free Campus (Board Policy #19) 
 

The Smoking, Tobacco, and Nicotine Free Campus is being updated due to 

recent legislation expanding the workplace prohibition against smoking 

including electronic cigarettes. Therefore, the District is recommending 

to include in the policy the prohibition of various smoking products 

such as e-cigarettes, vaping (with or without nicotine) and tobacco and 

nicotine products on District property, in District vehicles and at areas 

designated as District field work sites. In addition, definitions were 

added to ensure there is clarity and consistency in administrating the 

policy.   

 

The Association has agreed to the policy as presented and General Counsel 

has reviewed the proposed updates.  

 

Based on the above, it is recommended that the Board of Directors adopt 

Resolution #4311 in support of the proposed revisions. 

 

FISCAL IMPACT:   Joe Beachem, Chief Financial Officer 
 

None.  

 

STRATEGIC GOAL: 
 

Optimize the District’s Operating Efficiency. 

 

LEGAL IMPACT: 
 

None. 

 
 

ATTACHMENTS:  
 

Attachment A – Committee Action Report 

Attachment B – Resolution #4311 

Exhibit 1 – Smoking, Tobacco, and Nicotine Free Campus  

Attachment C – Proposed Copy, Smoking, Tobacco, and Nicotine Free Campus 

(Board Policy #19) 

 

 

 

 

 

 

 

  



 

 

 
ATTACHMENT A 

 

SUBJECT/PROJECT: 
ADOPT RESOLUTION #4311 TO UPDATE BOARD POLICY #19, SMOKING, 

TOBACCO, AND NICOTINE FREE CAMPUS 

 

 

COMMITTEE ACTION: 

 

 

The Finance, Administration and Communications Committee reviewed this 

item at a meeting held on August 23, 2016 and the following comments 

were made: 

 

 Staff indicated that this report covers proposed updates to Board 

Policy  No. 19, Smoking, Tobacco and Nicotine Free Campus Policy. 

 

 The updates include adding definitions and expanding the policy 

to include newer forms of smoking such as vaping and e-cigarettes 

(with or without nicotine). The definitions mirror definitions in 

legislation that were recently adopted. The District wishes to 

ensure that it is clear that no smoking of any kind is allowed on 

the District premises, in District vehicles and at District field 

work sites. 

 

 Staff noted that the Employee Association has reviewed the policy 

and had no questions. 

 

 Staff is recommending that the board adopt Resolution No. 4311 to 

update Board Policy No. 19, Smoking, Tobacco, and Nicotine Free 

Campus. 

 

Upon completion of the discussion, the committee supported staff’s 

recommendation and presentation to the full board on the consent 

calendar. 

 



 

 1 

RESOLUTION NO. 4311 

 

RESOLUTION OF THE BOARD OF DIRECTORS  

OF THE OTAY WATER DISTRICT TO  

REVISE DISTRICT POLICY  

 
 

WHEREAS, the Board of Directors of Otay Water District 

have established policies, procedures, ordinances, and 

resolutions for the efficient operation of the District; and 

 WHEREAS, it is the policy of the District to establish 

procedures to review policies, procedures, ordinances, and 

resolutions periodically to ensure they are current and 

relevant; and  

WHEREAS, District staff has identified Board Policy #19, 

Smoking, Tobacco, and Nicotine Free Campus, as requiring 

revisions as per the attached strike-through copy. 

NOW, THEREFORE, BE IT RESOLVED that the Board of 

Directors of the Otay Water District amends the Board 

Policies indicated above in the form presented to the Board 

at this meeting. 

PASSED, APPROVED AND ADOPTED by the Board of Directors of 

the Otay Water District at a regular meeting held this 7th of 

September, 2016.     

          __________________________ 

                  President 

ATTEST: 
 

___________________________ 

       Secretary 
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OTAY WATER DISTRICT 

BOARD OF DIRECTORS POLICY 

 
Subject 
        

 Policy 
 Number 

Date 
Adopted 

Date 
Revised 

       

SMOKING, TOBACCO AND NICOTINE FREE CAMPUS 

 

19 

 

3/6/89 

 

10/7/09 

9/7/16 

 

 

Page 1 of 2 

 
PURPOSE 
 

To establish the policy regarding smoking, vaping, and the use of e-
cigarettes, tobacco, and nicotine products on District property.  This 
policy applies to all employees, consultants, volunteers and visitors 

while on District property, in District vehicles, and at areas 
designated as District field work sites.   
 

DEFINITIONS 
 
1. “Smoking” means inhaling, exhaling, burning, or carrying any 

lighted or heated cigar, cigarette, or pipe, or any other lighted 
or heated tobacco or plant product intended for inhalation, 
whether natural or synthetic, in any manner or form.  “Smoking” 
includes the use of an electronic smoking device that creates an 
aerosol or vapor, in any manner or in any form, or the use of any 
oral smoking device for the purpose of circumventing the 
prohibition of smoking. 

 

2. “Tobacco and Nicotine product” means any of the following:  
A. A product containing, made, or derived from tobacco or 

nicotine that is intended for human consumption, whether 
smoked, heated, chewed, absorbed, dissolved, inhaled, 
snorted, sniffed, or ingested by any other means, including, 
but not limited to cigarettes, cigars, little cigars, chewing 
tobacco, smokeless tobacco, dissolvable tobacco, pipe 
tobacco, or snuff. 

B. An electronic device that delivers nicotine or other 
vaporized liquids to the person inhaling from the device, 
including, but not limited to, an electronic cigarette, 
cigar, pipe, or hookah. 

C. Any component, part, or accessory of a tobacco product, 
whether or not sold separately. 

 
3. “Use” means any method of consuming Tobacco and Nicotine Products 

including, but not limited to, Smoking, inhaling, chewing, 
burning, vaping (with or without nicotine), or the use of e-
cigarettes and similar methods and devices. 

 

POLICY 
 

1. The Otay Water District is dedicated to maintaining a safe and 
productive working environment for its employees and is committed 
to taking appropriate action to eliminate threats to employees' 
health and safety posed by Smoking, vaping, e-cigarettes and the 
Uuse of Ttobacco and Nicotine Pproducts.  “Use” means a method of 

consuming tobacco products, including but not limited to smoking, 
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inhaling and chewing.  “Tobacco product” means any substance 
containing tobacco leaf, including but not limited to cigarettes, 
cigars, pipe tobacco, snuff, chewing tobacco, dipping tobacco, 
bidis or any other preparation of tobacco. 

 

2. This policy prohibits Smoking, vaping (with or without nicotine), 

e-cigarettes, and the Uuse of Ttobacco and Nicotine Pproducts 
within District- controlled properties where employees and other 
persons will be exposed to secondhand smoke, vaping and/or 
smokeless Ttobacco and Nicotine residue.  AccordinglyHence, 
Smoking, vaping, e-cigarettes and the Uuse of Ttobacco and 
Nicotine Pproducts is prohibited on all District-owned property, 
vehicles and aton District- designated field work sites.  
Notwithstanding the foregoing, the Uuse of nicotine gum and 
patches intended and used for smoking-cessation are permissible.  

 

3. No ashtrays or other ash receptacles will be placed in areas where 
Smoking, vaping, e-cigarettes or the Uuse of Ttobacco and Nicotine 
Pproducts is prohibited.  The only exceptions will be outside the 
public entrances to District facilities, in order to assist 

visitors in discarding of their tobacco products.   
 
 
RESPONSIBILITY 
 

Managers and supervisors are responsible for enforcing this policy in 
areas under their control.   
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PURPOSE 
 

To establish the policy regarding smoking, vaping, and the use of e-
cigarettes, tobacco, and nicotine products on District property.  This 
policy applies to all employees, consultants, volunteers and visitors 

while on District property, in District vehicles, and at areas 
designated as District field work sites.   
 

DEFINITIONS 
 
1. “Smoking” means inhaling, exhaling, burning, or carrying any 

lighted or heated cigar, cigarette, or pipe, or any other lighted 
or heated tobacco or plant product intended for inhalation, 
whether natural or synthetic, in any manner or form.  “Smoking” 
includes the use of an electronic smoking device that creates an 
aerosol or vapor, in any manner or in any form, or the use of any 
oral smoking device for the purpose of circumventing the 
prohibition of smoking. 

 

2. “Tobacco and Nicotine product” means any of the following:  
A. A product containing, made, or derived from tobacco or 

nicotine that is intended for human consumption, whether 
smoked, heated, chewed, absorbed, dissolved, inhaled, 
snorted, sniffed, or ingested by any other means, including, 
but not limited to cigarettes, cigars, little cigars, chewing 
tobacco, smokeless tobacco, dissolvable tobacco, pipe 
tobacco, or snuff. 

B. An electronic device that delivers nicotine or other 
vaporized liquids to the person inhaling from the device, 
including, but not limited to, an electronic cigarette, 
cigar, pipe, or hookah. 

C. Any component, part, or accessory of a tobacco product, 
whether or not sold separately. 

 
3. “Use” means any method of consuming Tobacco and Nicotine Products 

including, but not limited to, Smoking, inhaling, chewing, 
burning, vaping (with or without nicotine), or the use of e-
cigarettes and similar methods and devices. 

 

POLICY 
 

1. The Otay Water District is dedicated to maintaining a safe and 
productive working environment for its employees and is committed 
to taking appropriate action to eliminate threats to employees' 
health and safety posed by Smoking, vaping, e-cigarettes and the 
Use of Tobacco and Nicotine Products.   
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2. This policy prohibits Smoking, vaping (with or without nicotine), 
e-cigarettes, and the Use of Tobacco and Nicotine Products within 
District-controlled properties where employees and other persons 
will be exposed to secondhand smoke, vaping and/or smokeless 
Tobacco and Nicotine residue.  Accordingly, Smoking, vaping, e-
cigarettes and the Use of Tobacco and Nicotine Products is 

prohibited on all District-owned property, vehicles and at 
District-designated field work sites.  Notwithstanding the 
foregoing, the Use of nicotine gum and patches intended and used 
for smoking-cessation are permissible.  

 

3. No ashtrays or other ash receptacles will be placed in areas where 
Smoking, vaping, e-cigarettes or the Use of Tobacco and Nicotine 
Products is prohibited.  The only exceptions will be outside the 
public entrances to District facilities, in order to assist 
visitors in discarding of their products.   

 
 
RESPONSIBILITY 
 

Managers and supervisors are responsible for enforcing this policy in 
areas under their control.   



 

 

 

 

STAFF REPORT 
 

    
TYPE MEETING: Regular Board MEETING DATE: September 7, 2016 

 

 

SUBMITTED BY: 

 

 

 

 

Rita Bell, 

Finance Manager 

PROJECT:  DIV. NO. All 

APPROVED BY: 
 

 Joseph R. Beachem, Chief Financial Officer 

 German Alvarez, Assistant General Manager 

 Mark Watton, General Manager 
  
SUBJECT: Ratify Emergency Contracted Work Performed by Kirk Paving for 

the Greensview Drive Main Break Repair 
  

 

GENERAL MANAGER’S RECOMMENDATION: 

That the Board ratify the emergency contracted work performed by Kirk 

Paving for the Greensview Drive main break repair.    

 

COMMITTEE ACTION:   

 

See Attachment A. 

 

PURPOSE: 

 

To request that the Board ratify the contract entered into with Kirk 

Paving for emergency repairs associated with the Greensview main 

break as previously authorized by the General Manager under an 

emergency declaration consistent with the Code of Ordinances.  

 

ANALYSIS: 

 

On May 4, 2016, the General Manager presented to the Board a 

Declaration of Emergency (see Attachment B) due to the Greensview 

Drive main break.  This main break occurred on May 3, 2016 and 

because of the extensive damage, the repair cost exceeded $500,000. 

 

In the past, our insurance carrier, SDRMA, would contract for the 

work directly, but they changed their processes, necessitating the 

District to contract for this work and then request reimbursement 

from SDRMA.  Because the contract with Kirk Paving exceeded the 

General Manager’s authority under Code of Ordinances Section 2.01, 
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ratification of the contract with Kirk Paving is required by the 

Board. 

 

The following is a summary of the expenditures and reimbursements 

from SDRMA: 

 

Vendor Service Amount 

Kirk Paving  Emergency Paving  $   49,100.07  

 Paving  $  457,106.65  

 Sealing, Striping  $   62,552.38  

     Subtotal Kirk Paving (contract       

to be ratified)  

 $  568,759.10  

   

Hudson Safe-T-

Lite 

Traffic Control  $      567.60  

City of Chula 

Vista 

CCTV sewer main and storm drains, 

clean storm drain line 

 $    4,250.09  

Kenny's Clean 

Sweep 

Street Sweeping So. Greensview  $      600.00  

     Subtotal Other Cost  $    5,417.69  

   

 Total Cost  $  574,176.79  

 Reimbursement from SDRMA  $ (573,676.79) 

 Deductible  $      500.00  

 

 

FISCAL IMPACT:   Joe Beachem, Chief Financial Officer 

None.    

 

STRATEGIC GOAL: 

 

Ensure that all contracts are approved in accordance with the Code of 

Ordinances.  

 

LEGAL IMPACT: 

 

None. 
 

Attachments: 

A – Committee Action 

B - Declaration of Emergency Memo 

  



 
   

ATTACHMENT A 
 

SUBJECT/PROJECT: 
 

 

Ratify Emergency Contracted Work Performed by Kirk Paving 

for the Greensview Drive Main Break Repair 

 

COMMITTEE ACTION: 

 

The Finance, Administration and Communications Committee reviewed this 

item at a meeting held on August 23, 2016 and the following comments 

were made: 

 

 Staff is requesting that the Board ratify the emergency 

contracted work performed by Kirk Paving for the repair of the 

Greensview Drive main break. 

 

 Staff reviewed the information in the staff report. 

 

 Staff noted that staff will need to change its practices to adapt 

to SDRMA’s new claim procedures.  The District did not know of 

the new procedures until the Greensview Drive main break 

occurred.  Staff explained that after the pipeline is repaired, 

the damaged road would need to be repaired.  Road repair is not 

the District’s specialty and the City of Chula Vista would be the 

claimant for the road repair.  In the past, SDRMA would have 

handled and managed the road repair which has now been turned 

over to the District.  SDRMA has verbally indicated that the 

District is now responsible for the management of this repair 

along with the pipeline repair. 

 

 Now that staff is aware of the new procedures, staff is exploring 

the possibility of reimbursement of (third party) Construction 

Management. 

 

Upon completion of the discussion, the committee supported staff’s 

recommendation and presentation to the full board on the consent 

calendar. 



Declare Emergency Memo 090716 

 
 
MEMORANDUM 
 

 
TO:  
 

Board of Directors   

FROM: 
 

Mark Watton Date 5/4/16 

SUBJ: 
 

Greensview Drive Main Break -- Declaration of Emergency   

 

 
Incendent 
On May 3, 2016 at approximately 3:00 p.m. staff was notified of a main break and discovered a 16" potable water 
main broke underneath the road on Greensview and West Hunte Parkway in Chula Vista. 
 
Pipeline & Sinkhole Repair Status 
Staff have completed Greensview Drive repairs of the 16 inch pipeline and are restoring it to service at this time.  
Additionally, we expect to complete the immediate repairs of the associated sinkhole this afternoon. 
 
Road Repair Status 
Staff completed the joint meeting today and coordinated the needed immediate, interim and permanent road repairs 
needed for safe public access.  The District was to complete the immediate repairs to the sinkhole today and the 
remaining repairs were to be contracted and completed by our insurance carrier, SDRMA, per our standard 
protocol.  However, SDRMA informed us this afternoon that they can no longer contract work out directly and 
needed the District to contract the repair work and then request to be reimbursed.  The temporary repairs are 
estimated to be approximately $60k and may exceed the authority of the General Manager. 
 
Therefore, staff requested that the General Manager declare an emergency pursuant to the District Code of 
Ordinance 2.01 (I) to expedite the needed repairs to allow safe access.  Based on the declaration made by the 
General Manager, staff has contacted the emergency paving contractor who will be mobilizing this afternoon and 
commence temporary repairs. 
 
As a reminder, we anticipate full reimbursement by SDRMA of these temporary road repairs. 
 
Below is the relevant code section: 
 
I. To declare an emergency and, in such event, to have the additional powers specified in the District’s 
emergency management plan, referred to as the National Incident Management System (NIMS), and 
below, pursuant to California Contract Code Section 22050. An emergency is a sudden, unexpected 
occurrence that poses a clear and imminent danger, requiring immediate action to prevent and mitigate 
the loss or impairment of life, health, property, or essential public services. 1. In a declared emergency, 
the General Manager may direct employees, take action to continue or restore service capability, and 
execute any contracts for necessary equipment, services, or supplies directly related and required by the 
emergency. Notwithstanding the limits imposed in the prior paragraphs of this Section 2.01, or by any 
other policy or guideline of the District, in an emergency, the General Manager may award and execute 
contracts for goods, services, work, facility or improvement, without bidding and without regard to 
said limits, provided that the goods, services, work, facilities or improvements acquired or contracted 
for are of an urgent nature, directly and immediately required by the emergency. Any contract for goods 
or services with a value of more than $250,000 shall be subject to ratification by the Board at its first 
regularly scheduled meeting following the declaration of the emergency to which the contract relates. 
Any contract for work, facilities or improvements with a value of more than $500,000 shall be subject to 
ratification by the Board at its first regularly scheduled meeting following the declaration of the 
emergency to which the contract relates.  
 

   

Attachment B 



Declare Emergency Memo 090716 

2. The General Manager shall report to the Board not later than 48 hours after the emergency action or 
at the next regularly scheduled meeting, whichever is earlier. The report shall include the details of the 
emergency and reasons justifying the actions taken, and provide an accounting of the funds expended 
or yet to be expended in connection with the emergency. 
 
 



 

 

 

 

 
STAFF REPORT 

 
    
TYPE MEETING: Regular Board MEETING DATE: September 7, 2016 

  PROJECT: Various DIV. NO. ALL 

SUBMITTED BY: Kent Payne  

Purchasing and Facilities Manager 
  

APPROVED BY: 
 

 Adolfo Segura, Chief, Administrative Services 

 German Alvarez, Assistant General Manager 

 Mark Watton, General Manager 

  
SUBJECT: ADOPT ORDINANCE NO. 558 TO ESTABLISH A GENERAL MANAGER’S 

PURCHASE AUTHORIZATION AUTHORITY OF $125,000 
  

 

GENERAL MANAGER’S RECOMMENDATION: 

That the Board adopt Ordinance No. 558 amending subdivision “E” of 

Section 2.01 of the Code of Ordinance to establish a General Manager's 

signatory authority of $125,000. 

COMMITTEE ACTION:   

 

See “Attachment A”. 

 

PURPOSE: 

 

To establish a General Manager signatory authority of $125,000 to align 

with the current operating budget; to support the streamlined and 

efficient procurement of goods and services; and, to reduce project, 

service and material acquisition times. 

 

ANALYSIS: 

 

At the Board meeting held January 17, 2001, the Board of Directors 

adopted Ordinance No. 485 amending the District's Code of Ordinances 

raising the General Manager's signatory authorization limit to $50,000.  

The District’s operating budget for that fiscal year (2000-2001) was 

$33.4 million with a staffing level of 161 employees. The District’s 

current 2015-2016 operating budget is $89 million or 2.7 times that of 

2000-2001 with a staffing level of 135 for an 8.4% reduction in force. 

A General Manager’s signatory authority today, by 2000-2001 standards, 

would be equal to $133,234. 
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A sample survey of signatory authority and operating budgets of local 

and regional agencies was conducted and results are as follows: 

 

AGENCY AUTHORITY 

OPERATING 

BUDGET 

(MIL) 

OTAY 

EQUIVALENT 

AUTHORITY 

Rincon del Diablo Water District $25,000 $16 $139,063 

Padre Dam Water District $50,000 $25 $178,000 

City of Santa Cruz Water Admin $100,000 $27 $329,630 

Rainbow Water District $50,000 $34 $130,882 

Ramona Water District $30,000 $34 $78,529 

Santa Fe Irrigation District No Limit $35  

San Diego Convention Center $100,000 $36 $247,222 

Sweetwater Authority $75,000 $46 $145,109 

Olivenhain Water District $50,000 $70 $63,571 

City of Carlsbad $100,000 $72 $123,611 

Helix Water District $50,000 $73 $60,959 

City of Poway No Limit $83  

Otay Water District $50,000 $89 $50,000 

Otay Water District – 2001 $50,000 $33 $133,234 

Western Municipal Water District $100,000 $113 $78,761 

Port of San Diego $125,000 $169 $65,828 

City of Corona $125,000 $270 $41,204 

City of Chula Vista $75,000 $294 $22,704 

County Water Authority $50,000 $1,500 $2,967 

City of San Diego $1,000,000 $3,300 $26,970 

 

The average authority for the survey group is $126,764 which ranges 

from a low of $25,000 to $1 million for the City of San Diego. The 

average equivalent authority is $109,877 (equivalent authority 

calculates the differences between Agency and District operating 

budgets and adjusts the Agency authority for that difference). Making 

allowances for the agencies with no limits and throwing out the City of 

San Diego as an outlier, the equivalent authority for the survey group 

is $122,274.   

 

Neighboring water agencies Padre Dam and Sweetwater Authority each have 

an equivalent authority of $178,000 and $145,109, respectively, while 

Helix Water District is just under $61,000. The average of the three is 

equal to $128,022. 

 

Staff conducted additional analysis utilizing two inflation indexes, 

the Engineering News-Record (ENR) index, which is used widely in the 

construction industry, and the Consumer Price Index for the San Diego 

region (CPI-U). The ENR analysis resulted in an inflated authority of 

$78,864 for the 2001-2016 period and similarly, the CPI-U analysis 

resulted in an inflated authority of $78,451. While inflationary indexes 

are appropriate for tracking the cost of goods and services over a 

period of time, it does not reflect the growth in the District’s 

operations during that same time period along with the efficiencies 



required from a smaller workforce. 

 

Staff recommends establishing a General Manager's signatory authority 

of $125,000, which is consistent with the survey group and neighboring 

agency equivalent authorities and is below the District’s own equivalent 

authority of $133,234. The higher authority also positions the General 

Manager to leverage the consolidation of and savings from day-to-day 

consumables, services and other routine contracts not in need of 

additional review. Finally, in light of the changes in the manner that 

emergency repairs are managed by SDRMA, the District’s liability 

insurer, the General Manager will have greater latitude to quickly 

respond to the average emergency repair thereby limiting its impact on 

the community being served. 

 

FISCAL IMPACT:   Joe Beachem, Chief Financial Officer  

 

Although we do estimate savings, it is difficult to quantify specific 

savings at this time. 

 

STRATEGIC GOAL: 

 

Supports the Districts Strategy: Ensure financial health through 

formalized policies, prudent investing, and efficient operations. 

 

LEGAL IMPACT: 

 

None. 

 

ATTACHMENTS: 

 

Attachment A – Committee Action Report 

 

Attachment B – Ordinance No. 558 

Exhibit 1 - Section 2.01 E, Authority of the General 

Manager, of the District’s Code of Ordinances   

 

Attachment C – Proposed Copy, Section 2.01 E, Authority of the 

General Manager, of the District’s Code of Ordinances   
 

 

 

 

 

 

 

 

 

 

 

 

 



 

 
ATTACHMENT A 

 

SUBJECT/PROJECT: 
ADOPT ORDINANCE NO. 558 TO ESTABLISH A GENERAL MANAGER’S 

PURCHASE AUTHORIZATION AUTHORITY OF $125,000 

 

COMMITTEE ACTION: 

 

The Finance, Administration and Communications Committee reviewed 

this item at a meeting held on August 23, 2016 and the following 

comments were made: 

 

 In January 2001, the GM’s authorization limit of $50,000 was 

established and since that time, the District has grown 

significantly and has become more efficient with its ability 

to do more work with fewer employees over that same time 

period. 

 

 Staff indicated that, recently, there have been a few events 

and changes in both ongoing and upcoming District procedures 

that have highlighted the need to review the GM’s purchasing 

authority limit. 

 

 Last June, staff presented to the Board an amendment to 

the Caltrans Utility Agreement in the amount of $847.79 

because the change orders on the $2.25 million dollar 

project had exceed the GM’s $50,000 authority.  The GM’s 

authority represented 2% of the overall value of the 

project.  A purchasing authority equal to 5% would have 

been $112,500 and would have avoided the need to bring 

an action to the Board.  The costs to just prepare the 

action far exceeds the value of the request itself. 

 

 At the Engineering Operations & Water Resources 

Committee meeting held on August 22, staff presented and 

requested that the committee approve and refer to the 

full Board the adoption of the California Uniform 

Construction Cost Accounting Act (the Act) with its 

higher formal bid limit of $175,000 for public works 

contracts.  The District’s current formal bid limit is 

$35,000 wherein the District is required to follow 

strict guidelines.  The purpose of the Act is to raise 

bid limits and to simplify the process for agencies and 

special districts like Otay WD, to contract smaller 

projects under the California Public Contract Code.  

While staff is not asking for a GM authority equal to 



 

 

the new bid limit, a complimentary limit would allow the 

District to take greater advantage of the efficiencies 

afforded by the Act which includes soliciting and 

awarding contracts in as little as 10 days. 

 

 At today’s committee meeting, staff is requesting that 

the board ratify emergency contract work for the 

Greensview Drive main break (Item No. 5).  SDRMA is now 

requiring that the District contract and manage all 

emergency repair work and submit a reimbursement request 

for the cost.  While the Greenview Drive main break 

(costing over $500,000) is a very rare case and required 

the declaration of an emergency, the majority of the 

main break repair work falls below the $125,000 

requested limit.  Conceivably, many of these repairs 

could be managed without the need to declare an 

emergency.  For example, utility staff are currently 

working to complete street repairs on Telegraph Canyon 

Road.  The emergency repairs were completed by District 

staff in short order and temporary road repairs allowed 

for the roadway to be put back into service which 

precluded the need to declare an emergency. 

 

The challenge begins with contracting street and curb 

final repairs which is estimated to be approximately 

$86,000 in this case.  The temporary repairs are intended 

to last a couple of weeks.  However, it would take one 

to two months to solicit formal bids and request 

authorization from the Board to approve an agreement for 

the final street repairs.  With the adoption of the Cost 

Accounting Act and its limit of $175,000 along with an 

increase in the GM’s authority, the District could 

solicit and issue a contract in as little as 10 days, 

well within the two week lifespan of the temporary 

repairs.  This streamlined process would not only 

facilitate the remediation of main break third party 

losses, but can also be applied to more routine projects, 

as well as, capture cost savings through multi-year 

agreements for consumables or certain routine support 

services. 

 

 Staff reviewed the information in the staff report with regard 

to surveying surrounding and regional agencies on their GM 

authorization levels and the comparison of the District’s 

2001 budget versus today’s equivalent. 

 

 Staff is requesting that the Board adopt Ordinance No. 558 

establishing the GM’s authority at $125,000 in order to take 



 

 

further advantage of efficiencies provided under the Cost 

Accounting Act, to facilitate the timely repair of third party 

losses and to generally streamline the procurement of 

consumables and other routine goods and services. 

 

 It was discussed that the procedures that the District has in 

place provides protection from fraud and it would take a 

conspiracy of many employees to defraud the District. 

 

 The committee requested that the Board be apprised of 

expenditures handled under the GM’s authority.  Staff 

indicated that such expenditures are reported in the GM’s 

monthly report and the Capital Improvement Program quarterly 

report. 

 

Upon completion of the discussion, the committee supported staff’s 

recommendation and presentation to the full board on the consent 

calendar. 

  



 

 

ORDINANCE NO. 558 

 

 

AN ORDINANCE OF THE BOARD OF DIRECTORS OF  

THE OTAY WATER DISTRICT 

 AMENDING SECTION 2.01 E, AUTHORITY OF THE GENERAL MANAGER,  

OF THE DISTRICT’S CODE OF ORDINANCES 

 

 

 BE IT ORDAINED by the Board of Directors of Otay Water 

District that the District’s Code of Ordinances Section 2.01 E, 

Authority of the General Manager, be amended as per Exhibit 1 

(attached).  

 NOW, THEREFORE, BE IT RESOLVED that the new proposed Section 

2.01 E, Authority of the General Manager (Attachment C), of the 

Code of Ordinances, shall become effective September 7, 2016. 

 PASSED, APPROVED AND ADOPTED by the Board of Directors of the 

Otay Water District at a regular meeting duly held this 7th day of 

September 2016, by the following roll call vote: 

 AYES:  

 NOES:  

 ABSENT:  

 ABSTAIN:  

 

       ________________________________ 

        President 

 

ATTEST: 

 

 

 

_____________________________ 

 District Secretary 
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CHAPTER 2 ADMINISTRATION OF THE DISTRICT 

SECTION 2 MANAGEMENT OF THE DISTRICT 

2.01 AUTHORITY OF THE GENERAL MANAGER 

Pursuant to Sections 71362 and 71363 of the California Water 

Code, and other applicable laws of the State of California, the 

General Manager shall, subject to the approval and direction of 

the Board of Directors, operate and manage the affairs of the 

District. The General Manager shall have the following 

specifically enumerated powers and authority: 

A. To control the administration, maintenance, operation and 

construction of the water and sewer systems and facilities of the 

District in an efficient manner. 

B. To employ and discharge all employees and assistants, other 

than those referred to in Section 71340 of the California Water 

Code, and to prescribe their duties and promulgate specific rules 

and regulations for such employees and assistants. 

C. To promulgate policies and procedures necessary to enhance 

the security of the District and increase the transparency of 

District operations, including provisions for the disclosure of 

conflicts of interest by employees. 

D. To establish the terms and conditions for collection of 

receivables, thereby facilitating the efficient administration of 

the District’s receivables. The General Manager or designee is 

given this authority as well as the authority to waive, adjust, or 

reduce any receivable for amounts up to $10,000. 

E. To execute agreements, contracts, other documents, or 

commitments on behalf of the District where the amount involved 

does not exceed $50,000 $125,000, provided that Public Works 

Contracts shall be awarded in compliance with applicable laws. 
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CHAPTER 2 ADMINISTRATION OF THE DISTRICT 

SECTION 2 MANAGEMENT OF THE DISTRICT 

2.01 AUTHORITY OF THE GENERAL MANAGER 

Pursuant to Sections 71362 and 71363 of the California Water 

Code, and other applicable laws of the State of California, the 

General Manager shall, subject to the approval and direction of 

the Board of Directors, operate and manage the affairs of the 

District. The General Manager shall have the following 

specifically enumerated powers and authority: 

A. To control the administration, maintenance, operation and 

construction of the water and sewer systems and facilities of the 

District in an efficient manner. 

B. To employ and discharge all employees and assistants, other 

than those referred to in Section 71340 of the California Water 

Code, and to prescribe their duties and promulgate specific rules 

and regulations for such employees and assistants. 

C. To promulgate policies and procedures necessary to enhance 

the security of the District and increase the transparency of 

District operations, including provisions for the disclosure of 

conflicts of interest by employees. 

D. To establish the terms and conditions for collection of 

receivables, thereby facilitating the efficient administration of 

the District’s receivables. The General Manager or designee is 

given this authority as well as the authority to waive, adjust, or 

reduce any receivable for amounts up to $10,000. 

E. To execute agreements, contracts, other documents, or 

commitments on behalf of the District where the amount involved 

does not exceed $125,000, provided that Public Works Contracts 

shall be awarded in compliance with applicable laws. 
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STAFF REPORT 
 

    
TYPE MEETING: Regular Board 

 

MEETING DATE: September 7, 2016 

SUBMITTED BY: 

 

 

Dan Martin 

Engineering Manager 

 

PROJECT:  Various DIV. NO.  2 

APPROVED BY: 
 

 Rod Posada, Chief, Engineering 

 German Alvarez, Assistant General Manager 

 Mark Watton, General Manager 
  
SUBJECT: Continue the Temporary Moratorium on the Installation of New 

Recycled Water Facilities on Otay Mesa for a Period of One 

Year to July 2017  
  

 

GENERAL MANAGER’S RECOMMENDATION: 

 

That the Otay Water District (District) Board of Directors (Board) 

continue the temporary moratorium on the installation of new 

recycled water facilities on Otay Mesa for a period of one year to 

July 2017 (See Exhibit A for Project location). 

 

COMMITTEE ACTION:  

 

Please see Attachment A. 

 

PURPOSE: 

 

To continue the temporary moratorium on the installation of new 

recycled water facilities on Otay Mesa for a period of one year to 

July 2017. 

 

ANALYSIS: 

 

Currently, recycled water is not available on Otay Mesa.  The 

existing recycled water infrastructure on Otay Mesa is being 

supplied with potable water.  As the District has pursued expansion 

of the District’s recycled water supply system to the Otay Mesa 

area, the District has encountered a number of issues and risks, 
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when considered in total, challenge both the technical and financial 

feasibility of delivering recycled water to Otay Mesa.  On July 2, 

2014, staff presented information to the Board on the uncertainty of 

recycled water availability for Otay Mesa, the financial feasibility 

considerations associated with anticipated recycled water rates from 

the City of San Diego (City), the uncertainty of securing easements 

to support the Otay Mesa Recycled Water Supply Link Project, and the 

delivery horizon of Indirect Potable Reuse (IPR) and/or Direct 

Potable Reuse (DPR).  As a result of the information presented to 

the Board, the Board voted to place a temporary moratorium on the 

installation of new recycled water facilities on Otay Mesa. 

 

On July 6, 2016, staff presented to the Board an update on a number 

of efforts related to the temporary moratorium on the installation 

of new recycled water facilities on Otay Mesa.  These efforts 

included the following:   

 

 Continued efforts with the City to discuss issues and 

amendments to the agreements between the District and the City. 

 

 Close out of developer recycled water projects in the planning, 

design, and construction phases on Otay Mesa. 

 

 Meeting with representatives of the East Otay Mesa Property 

Owners Association and the Otay Mesa Property Owners 

Association. 

 

Continued Efforts with the City of San Diego to Discuss Issues and 

Amendments to the Agreements between the District and the City 

 

Since the date the Temporary Moratorium was put in place by the 

District in July of 2014, District staff has sent correspondence and 

held meetings with the City staff regarding issues related to the 

October 23, 2003 Agreement Between the Otay Water District and the 

City of San Diego for Purchase of Reclaimed Water from the South Bay 

Water Reclamation Plant ("Agreement").  District staff has presented 

proposals regarding the City’s recycled water rates, the “Take-Or-

Pay” requirement included in the Agreement, and miscellaneous terms 

missing from the Agreement.  Although District staff has met with 

City staff to discuss the issues and how they impact the delivery of 

recycled water to Otay Mesa, these items remain unresolved.  On 

November 17, 2015, the City voted to raise the rate for recycled 

water from the then current rate of $0.80/HCF ($348/AF) to a new 

Unitary Rate of $1.73/HCF ($753/AF).  This new Unitary Rate was 

effective on January 1, 2016.  District staff has met with the City 

as recently as June 6, 2016 to discuss the District’s proposals 
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outlined above.  In that meeting, the City expressed no interest in 

revising the existing Agreement.   

 

Close-out of Developer Recycled Water Projects in the Planning, 

Design, and Construction Phases on Otay Mesa 

 

As noted in the November 5, 2014 update to the Board, District staff 

completed a review of the developer projects on Otay Mesa that are 

affected by the temporary moratorium.  In total, thirty (30) 

projects were identified.  These projects, which include both 

private recycled water systems and public recycled water mains, were 

found to be in various stages of project development ranging from 

planning to construction.  Since the last update to the Board, staff 

has completed the closeout of all developer recycled water projects 

that were in the planning and design phases on Otay Mesa.  The 

associated recycled water project developer accounts have also been 

closed out.   

 

Staff has also worked cooperatively with developers on active 

recycled water projects that were in construction on Otay Mesa when 

the temporary moratorium was put into place in July 2014.  On those 

active projects that were nearing completion, staff worked with the 

developers to allow the projects to move forward to completion with 

the knowledge that potable meters will be set on the newly 

constructed infrastructure to serve the projects’ locations.  On 

projects that were in the early stages of construction when the 

temporary moratorium was placed, staff worked with the developers to 

implement changes on the projects that would delete the recycled 

water infrastructure and mitigate project impacts.  At this time, 

there is only one recycled water construction project located on 

Alta Road that remains to be closed out.  The remaining work on that 

project consists of final paving and punch list work to accept the 

developer installed main.  There is no action on the part of 

District staff other than for the developer to complete the project 

and request final reimbursement.   

 

As of July 2014, only potable water meters have been purchased and 

set on Otay Mesa for permanent service. 

 

Meeting with Representatives of the East Otay Mesa Property Owners 

Association and the Otay Mesa Property Owners Association 

 

In the July 6, 2016 report to the Board, staff reported on meetings 

held with the representatives from the East Otay Mesa Property 

Owners Association and the Otay Mesa Property Owners Association 

(EOMPOA/OMPOA) in December 2014.  It was noted that staff provided 

an in-depth review of the District’s financial analysis that 

supported the placement of a temporary moratorium on the 
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installation of new recycled water facilities on Otay Mesa.  As part 

of the discussions in December 2014, the District granted a request 

made by the EOMPOA/OMPOA representatives to extend the temporary 

moratorium on the installation of new recycled water facilities on 

Otay Mesa to July of 2016.  It was explained that during the one (1) 

year extension, the EOMPOA/OMPOA could focus on attracting 

businesses to Otay Mesa that have a high demand for recycled water 

use.  Additionally, the EOMPOA/OMPOA representatives explained that 

the District could use this time to seek funding opportunities that 

could offset the capital costs of implementing recycled water 

infrastructure on Otay Mesa. 

 

At the July 6, 2016 Board meeting, staff presented a summary update 

on the factors included in the Otay Mesa Recycled Water Financial 

Analysis in support of a staff recommendation to place a permanent 

moratorium on the installation of new recycled water facilities on 

Otay Mesa.  These factors include cost of supply, infrastructure 

cost, recycled water demand, and the expiration of recycled water 

incentives.  The summary update also included a sensitivity analysis 

that suggests that significant changes in the current trends would 

be needed with respect to the factors included in the Otay Mesa 

Recycled Water Financial Analysis in order to make delivery of 

recycled water on Otay Mesa financially feasible.  In consideration 

of the information presented, the Board requested that staff solicit 

formal feedback from the EOMPOA/OMPOA for consideration before 

taking Board action.   

 

On August 11, 2016, staff provided a formal presentation to the 

EOMPOA/OMPOA and updated the EOMPOA/OMPOA on the cost of water and 

current status of factors included in the District’s financial 

analysis contained within the July 6, 2016 report to the Board.  

Feedback was solicited from the EOMPOA/OMPOA at that meeting.  In 

consideration of the information presented, the EOMPOA/OMPOA 

provided a formal request to extend the temporary moratorium on the 

installation of new recycled water facilities on Otay Mesa for an 

additional year to July 2017.  It was explained that the outlook for 

development has improved over the last year and that the one (1) 

year extension would provide additional time for the EOMPOA/OMPOA to 

continue efforts to attract businesses to Otay Mesa that have a high 

demand for recycled water use.  Additionally, the EOMPOA/OMPOA 

representatives explained that funding opportunities that could 

offset the capital costs of implementing recycled water 

infrastructure on Otay Mesa may materialize within the requested one 

(1) year extension.  

 

In consideration of the EOMPOA/OMPOA’s request, staff is 

recommending that the Board approve a one (1) year extension of the 
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temporary moratorium on the installation of new recycled water 

facilities on Otay Mesa to July 2017. 

 

As included in the July 6, 2016 Board report, the District has not 

collected San Diego County Water Authority (SDCWA) capacity fees on 

meters set and designated as future recycled water meters in 

anticipation that recycled water would be available on Otay Mesa.  

The value of the avoided SDCWA fees based on an analysis of SDCWA 

capacity and treatment fees that would have been due at the time of 

meter purchase totals $1,340,684.00. 

 

Lastly, the approved Fiscal Year 2017 budget includes a Capital 

Improvement Program project “Repurpose Otay Mesa Recycled Water 

Lines” (R2123) (Project) to evaluate alternative uses for the 

recycled waterlines installed on Otay Mesa.  Initial work on this 

Project in FY 2017 will consist of hydraulic modeling to access the 

potential for alternative use of the existing recycled water 

infrastructure should it be determined that a permanent moratorium 

be placed at the a future date. 

 

FISCAL IMPACT:    Joe Beachem, Chief Financial Officer  

 

Overall, it has been determined that the financial benefits of a 

permanent moratorium outweigh the identified financial costs.  There 

are financial costs associated with a permanent moratorium.  Those 

costs include a potential reimbursement of $950,000 in grant funds 

that were received from the United States Bureau of Reclamation 

(USBR) and SDCWA capacity fees. 

 

STRATEGIC GOAL: 

 

This Project supports the District’s Mission statement, “To provide 

high value water and wastewater services to the customers of the 

Otay Water District in a professional, effective, and efficient 

manner” and the District’s Vision, “A District that is innovative in 

providing water services at affordable rates, with a reputation for 

outstanding customer service.”   

 

LEGAL IMPACT:  

 

None. 
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ATTACHMENT A 
 

SUBJECT/PROJECT: 
 

Various 

Continue the Temporary Moratorium on the Installation of 

New Recycled Water Facilities on Otay Mesa for a Period of 

One Year to July 2017   
  

 

 

COMMITTEE ACTION: 

 

Finance, Admin, and Communications Committee (Committee) reviewed this 

item at a meeting held on August 23, 2016, and the following comments 

were made: 

 

 The Committee inquired about the East Otay Mesa Property Owners 

Association’s and the Otay Mesa Property Owners Association’s 

(EOMPOA/OMPOA) purpose for requesting an extension of the 

temporary moratorium to July 2017.  Staff stated that the 

EOMPOA/OMPOA requested the 1-year extension to continue their 

efforts to attract businesses to Otay Mesa that have a high 

demand for recycled water use.  The Associations also noted that 

funding opportunities may occur that could offset costs of 

implementing recycled water infrastructure on Otay Mesa. 

 

 In response to a question from the Committee, staff stated that 

the temporary moratorium was implemented due to the uncertainty 

of recycled water availability for Otay Mesa, the financial 

feasibility considerations associated with recycled water rates 

from the City of San Diego, and the uncertainty of securing 

easements from the City.  Considering the capital costs of 

providing recycled water for such a limited amount of use was 

also a factor to implementing a moratorium in Otay Mesa. 

 

 The Committee suggested that staff add to their staff report a 

background of what the Board members’ recommendations/actions 

were from the July 6, 2016 board meeting associated with the 

moratorium.  In response to the Committee’s suggestion, reference 

is made to the meeting minutes of the July 6, 2016 Board meeting 

where the Board voted to table the permanent moratorium item for 

90 days to allow staff to contact interested parties in the Otay 

Mesa area and allow the parties time to review the implications 

of the moratorium and provide their comments. 

 



 

 

 After discussing the financial analysis for expanding recycled 

water to Otay Mesa, the Committee commented that a permanent 

moratorium is more likely to be considered in the future. 

 

 The Committee requested that staff invite the EOMPOA/OMPOA to the 

September 7, 2016 board meeting. 

 

Following the discussion, the Committee supported staffs’ recommendation 

and presentation to the full board on the action calendar. 

 



 

 

  



 

 

 

 

 

STAFF REPORT 
 

    
TYPE MEETING: Regular Board Meeting MEETING DATE: September 7, 2016 

SUBMITTED BY: Mark Watton, 

General Manager 

W.O./G.F. NO:  DIV. NO.  

APPROVED BY: 
 

 Susan Cruz, District Secretary 

 Mark Watton, General Manager 

SUBJECT: Board of Directors 2016 Calendar of Meetings 
  

 

GENERAL MANAGER’S RECOMMENDATION: 

At the request of the Board, the attached Board of Director’s meeting 

calendar for 2016 is being presented for discussion. 

 

PURPOSE: 

This staff report is being presented to provide the Board the 

opportunity to review the 2016 Board of Director’s meeting calendar 

and amend the schedule as needed. 

 

COMMITTEE ACTION: 

N/A 

 

ANALYSIS: 

The Board requested that this item be presented at each meeting so 

they may have an opportunity to review the Board meeting calendar 

schedule and amend it as needed. 

 

STRATEGIC GOAL: 

N/A 

 

FISCAL IMPACT:  

None. 

 

 

LEGAL IMPACT:  

None. 

 

 

 
 

Attachment: Calendar of Meetings for 2016 
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Board of Directors, Workshops 

and Committee Meetings 

2016 

 
 

Regular Board Meetings: 

 
Special Board or Committee Meetings (3rd 

Wednesday of Each Month or as Noted) 

January 6, 2016 

February 3, 2016 

March 2, 2016 

April 6, 2016 

May 4, 2016 

June 1, 2016 

July 6, 2016 

August 3, 2016 

September 7, 2016 

October 5, 2016 

November 2, 2016 

December 7, 2016 

January 20, 2016 

February 17, 2016 

March 16, 2016 

April 20, 2016 

May 18, 2016 

June 15, 2016 

July 20, 2016 

August 23, 2016 

September 14, 2016 

October 19, 2016 

November 16, 2016 

December 21, 2016 

 

 

SPECIAL BOARD MEETINGS: 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

STAFF REPORT 
 

    
TYPE MEETING: Regular Board MEETING DATE: September 7, 2016 

  PROJECT:   DIV. NO.:  ALL 

SUBMITTED BY: Adolfo Segura, Chief of Administrative Services  

  
APPROVED BY: 
 

 German Alvarez, Assistant General Manager 

 Mark Watton, General Manager 
  
SUBJECT: FY16 YEAR-END REPORT FOR THE DISTRICT’S FY15-18 STRATEGIC PLAN 
  

 

GENERAL MANAGER’S RECOMMENDATION: 

No recommendation. This is an informational item only. 

 

COMMITTEE ACTION:   

 

Please see “Attachment A”. 

 

PURPOSE: 

 

To provide a year-end report on the District’s FY15-18 Strategic 

Performance Plan for FY16. 

 

ANALYSIS: 

 

Summary 

 

The current Otay Water District Strategic Plan is a four-year plan 

ranging from the start of FY15 through the end of FY18. This report 

details the year-end results for the second year of our four-year plan.  

 

Strategic Plan Objectives – Target 90%     
 

Strategic Plan objectives are designed to ensure the District is 

executing mission designed objectives and making the appropriate high-

level changes necessary to guide the agency’s efforts to meet new 

challenges and positively adapt to change. Objective results for FY16 

year-end are below target at 88%, with 23 of 26 active items completed 

or on schedule. Two objectives are on hold and three are not scheduled 

to begin until FY17 and FY18.  
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The following objectives have been reported to be behind schedule. These 

projects have identified appropriate actions and are expected to be 

back on schedule in FY17.  
  

1. Enhance Management Control of Non-Inventory Items - Due to 

unplanned repairs and staffing issues, staff was unable to complete 

the review of non-inventory items and develop adequate 

recommendations. The review and recommendations are expected to be 

completed by FY17 Q2. 
   

2. Evaluate Efficiencies for Delivering Capital Assets - Final 

assessment and recommendation of the BIM 3D model effort will be 

completed as the 870-1 Pump Station Design reaches completion in 

FY17 Q2. 
 

3. Streamline Input of Operations Data – Staff has identified business 
processes and forms that should be automated and auto-populated. 

However, with the delay of the SCADA project closeout, a complete 

action list could not be completed. The SCADA Roadmap is expected 

to be completed in FY17 Q1. 
 

 

The following objectives have been put on hold: 
 

1. Evaluate Requirements for Future Emergency Communication System – 
The existing communication system is expected to be vendor 

supported for an additional 5 years. Staff will continue to explore 

new technologies should the communication system need to be 

replaced sooner than expected. 

 

2. Evaluate the Viability of Implementing an Indirect Potable Reuse 
Program – Staff from the District and Sweetwater Authority have 

completed the study and cost-estimate and have determined that 

this project is not feasible at this time. 

 

3. Implement a Habitat Conservation Plan that will Streamline O&M 
within District Easements – The draft habitat conservation plan 



 

 

has not been submitted to wildlife agencies. Plan preparations are 

expected to be back on schedule FY17 Q1. 

 

Performance Measures – Target 75%    
 

Performance measures are designed to track the District’s day-to-day 

performance. These items measure the effectiveness and efficiency of 

daily operations and essential services. The overall goal is that at 

least 75% of these measures be rated “on target”. FY16 year-end results 

are well above target with 37 of 41 (90%) items achieving the desired 

level or better.  

 

Three new measures have been added and staff will begin reporting in 

FY17. Staff will strive to keep as many measures the same in order to 

collect and analyze multi-year data. 

 

New measures in FY17 include: 
 

 Accounts Per FTE 

 Percent of Customers Paying Bills Electronically 

 Injury Incident Rate  

 

 
 

Items Not On Target  

 

1. CIP Project Expenditures vs. Budget – Year-to-date CIP 

expenditures amounted to $10,605,000 vs. the budgeted amount of  

$11,811,000 (-11.37%). 

 

2. Overtime Percentage – Year-to-date expenditures amounted to 

$121,164 vs. the budgeted amount of $94,000 (+28.89%).  

 

3. Water Rate Ranking – The March 2016 rate increase has moved the 
District up from number 11 in FY15, to number 12 in FY16, out of 

22 member agencies. 

 

4. Reserve Level – Year-end result is 78%, target was 85%.  
 

 



 

 

AWWA (formerly QualServe) Benchmarking Perspective  

 

As a result of AWWA modifying how indicators are calculated, the 

District has moved away from most of the AWWA benchmarks. However, the 

following performance indicators have remained unchanged and the 

District will continue to use them as benchmarks: 

 

 Collection System Integrity 

 Sewer Overflow Rate 

 Technical Quality Complaint 

 Potable Water Compliance Rate 

    

Composition of Balanced Scorecard Objectives and Measures  

 

The Balanced Scorecard continues to be used as the core methodology for 

the District’s Strategic Plan, and is widely adopted by businesses 

internationally. The Balanced Scorecard itself was developed by Kaplan 

and Norton and published in 1992 in the Harvard Business Review. The 

model has evolved over time and is now in its third-generation. In 

brief, the Balanced Scorecard emphasizes an integrated strategy 

approach for the development of goals and measures in four basic areas: 

customer, financial, business processes, and learning and growth.  

 

 
 
 

Each objective is broken down by the balanced scorecard, strategy, and 

goal required to meet the specific challenge.  
 

 

Strategy: Deliver high quality services to meet and increase 

confidence of the customer in the value the District provides 

 

Goal: Increase customer confidence in the District 



 

 

  

Objectives:  

1. Enhance communications with customers 
 

Goal: Improve and expand communications 
 

Objectives: 

1. Regularly produce and evaluate communications 

tools and explore the effective use of new media 

options 

2. Evaluate requirements for future emergency 

communication system 

 

Goal: Provide effective water services 
 

Objectives: 

1. Optimize SCADA program 

 

Strategy: Manage the financial issues that are critical to 

the District 

  

Goal: Improve financial information and systems 
 

Objectives: 

1. Streamline procurement and contractor on-boarding 

process via web-based eProcurement technology 

2. Electric power and fuel management practices 

3. Optimize operations inventory management 

 

Goal: Maintain District financial strength 
 

Objectives: 

1. Strengthen internal audit program 

2. Implement a cost-benefit program 

 

Strategy: Maximize efficiency and effectiveness 

 

Goal: Actively manage water supply as well as support for 

water and sewer services 
 

Objectives: 

1. Evaluate and enhance the District's water 

conservation programs and services 

2. Evaluate the City of San Diego’s pure water program 

planning/implementation 

3. Sewer system business evaluation 

4. Address dependency on imported water 

5. Leak detection and repair program 

6. Pressure vessel maintenance program 

$ 



 

 

7. Evaluate the viability of implementing an indirect 

potable reuse program 

  

Goal: Identify and evaluate improvements to enterprise and 

departmental business processes 
 

Objectives: 

1. Optimize asset management program 

2. Enhance District's enterprise facilities physical 

security 

3. Improve and streamline meter related processes 

4. Evaluate efficiencies for delivering capital assets 

5. Enhance District's enterprise confined space program 

6. Operations workflow process evaluation 

7. Streamline input of operations data 

8. Streamline work processes in four strategic areas 

including departmental synergies, technology, 

procurements, and alignment of business practices 

9. Revise business practices by modifying the master 

recycled water permit 

10. Implement a habitat conservation plan that will 

streamline O&M within District easements 

11. Advance business processes and operational 

efficiencies through implementation of information 

technology  

12. Evaluate implementation of an online performance 

management system 

 

Strategy: Provide leadership and management expertise 

 

Goal: Reinforce a results-oriented and accountable culture 
 

Objectives: 

1. Negotiate a Successor Memorandum of Understanding 

for represented employees for 2017 and beyond, and 

related compensation and benefits for unrepresented 

employees with emphasis on making necessary updates 

to employee health benefits related to health care 

reform 

2. Evaluate requirements for future emergency 

communication system 

  

Goal: Focus on achieving a lean flexible workforce 
  

Objectives: 

1. Evaluate opportunities to combine or transfer 

similar work functions 



 

 

2. Evaluate training and development programs for new 

and existing supervisors/managers  

 

Next Steps – FY17-18   
 

The completion of Phase 2 of the FY15-18 Strategic Plan was a 

significant accomplishment. The successful implementation and rapid 

adoption of next generation technology solutions, has allowed the 

District to continue to gain efficiencies, improve department 

functions, and sustain a growing customer base with a reduced work 

force. Staff will be tracking a number of new objectives and measures 

during FY17.  
 

 

Measurement of continuous improvement is essential to demonstrate the 

efficiency gains achieved by the District. During FY17, staff will be 

analyzing collected productivity data to further gauge efficiencies 

gained and elevate or create new performance metrics where warranted. 

Also, staff will continue to train and cross-train to further leverage 

the value-added functions of our enterprise business systems. 

Additional improvements to our Asset Management program will also be 

addressed via a recently developed SCADA roadmap. Staff will be 

targeting utility smart power management, additional remote/mobile 

capabilities, production management, and enhanced cyber security 

mechanisms. Much of this will be used to set key performance objectives 

in FY18, to include the evolution of key service programs across the 

District. The Board will receive an update of our measurements progress 

during the FY17 mid-year Strategic Plan presentation in March 2017. 

 

Committee Reports – Slideshow   

 

The Strategic Plan results are presented to both the Finance, 

Administration, and Communications Committee and the Engineering, 

Operations, and Water Resources Committee with a specific focus on the 

most relevant information for each Committee. 

 

Strategic Plan is available on the Board VPN  

  

All of the Strategic Plan results and associated details are provided 

in a real-time, interactive web-based application available to the Board 

via secured remote access, VPN. The District Secretary can facilitate 

any password or access issues. 

 

FISCAL IMPACT:   Joe Beachem, Chief Financial Officer 

 

Informational item only; no fiscal impact. 

       

STRATEGIC GOAL: 

 

Strategic Plan and Performance Measure reporting is a critical element 

in providing performance reporting to the Board and staff.  



 

 

 

LEGAL IMPACT:   

 

None.  

 

ATTACHMENTS:    
 

Attachment A – Committee Action Report 
 

Attachment B – FY16 Year-End Strategic Plan Results Presentation 



 

 

 

 
ATTACHMENT A 

 

SUBJECT/PROJECT: 
FY16 YEAR-END REPORT FOR THE DISTRICT’S FY15-18 STRATEGIC 

PLAN 

 

 

COMMITTEE ACTION: 

 

The Engineering, Operations and Water Resources Committee and 

Finance, Administration, and Communications Committee reviewed this 

item at a meetings held on August 22 and 23, 2016, respectively.  The 

following comments were made: 

 

 Staff presented the Strategic Plan’s year-end update and 

indicated that the District is currently completing its second 

year of the 4-year Plan (FY15-18). 

 

 Staff indicated that during the first year (2015) of the 

Strategic Plan, the District focused on the implementation of a 

number of next-generation productivity systems and enhance some 

enterprise processes.  In the second year (2016), the focus was 

on aligning many of the District’s enterprise processes with new 

solutions.  And in the third year (2017), the District will 

continue to populate its new systems with operational data in 

order to analyze and further measure the efficiencies gained to 

help elevate or create new performance metrics or objectives if 

warranted. 

 

 Staff will continue with the Balance Scorecard strategic 

approach which will focus on the alignment of customer service, 

financial sustainability, business processes, and learning and 

growth perspectives. 

 

 Staff indicated that AWWA’s benchmark has moved towards a Time 

approach as an element for metric calculations.  It was 

discussed that some agencies are adopting the Time approach, but 

the District will continue to use the Cost approach as staff 

believes the bottom line affect is Cost that runs services as 

opposed to Time. 

 

 Staff indicated that 88% (23 of 26) of the District’s 

“Objectives” are completed or on schedule.  The target is 90%.  



 

 

Staff noted that although the graph shows 29 “Objectives,” three 

(3) were not included in the total as those “Objectives” have no 

activity and are on hold.  Three (3) objectives have been 

completed: Update of SCADA Program, Enterprise E-Commerce 

(Purchasing/Contracting) Solution - BidSync, and Automation and 

Enhancement of District-wide Operational Forms and Workflows; 

three (3) objectives are on hold: Evaluate requirements for 

future emergency communication system, Evaluate the viability of 

implementing and indirect potable reuse program, and Implement a 

Habitat Conservation Plan that will streamline O&M within 

District easements; and three (3) objectives are behind 

schedule: Enhance management control of non-inventory items, 

Evaluate efficiencies for delivering capital assets, and 

Streamline input of Operations data. 

 

 Staff noted that the one objective on hold, evaluate the 

viability of implementing an Indirect Potable Reuse (IPR) 

program, is actually complete as District staff determined that 

IPR is not financially feasible for the District.  This 

information was presented to the board at the August 3, 2016, 

regular board meeting. 

 

 The year-end result for Performance Measures is 90% (target is 

75%), or 37 of 41 measures are on schedule. 

 

 It was indicated that during the Mid-Year Strategic Plan 

presentation, the board requested that staff provide a multi-

year trend starting with FY 2013.  Staff noted that graphical 

changes were made to the PowerPoint presentation to reflect the 

board’s request.  The Committee suggested that the “AVG” 

graphical bars in the PowerPoint presentation be changed to 

“YTD” (Year-to-Date). 

 

 Staff indicated in response to an inquiry from the Committee 

with regard to the performance measure, “Employee Turnover 

Rate,” that the turnover that the District measures is voluntary 

turnover; employees who leave to work for another agency or 

firm. 

 

 Staff stated for the measure Project Closeout Time, staff has 45 

days to closeout projects once they are completed.  The target 

was not met this quarter because of a dispute with a contractor 

related to the rehabilitation of three (3) reservoirs and, thus, 

staff could not closeout the project. 

 

 Staff indicated that the measure for the Overtime Percentage did 

not meet the set target because of unforeseen breaks within the 

District’s service area.  The target should be less than 100% of 



 

 

the budgeted overtime per quarter in a year, or $94,100; 

however, the Overtime Percentage exceeded the budgeted amount by 

approximately 28%. 

 

 Staff stated that the District ranks 12 out of 22 member 

agencies for the lowest water service provider; in FYs 2014 and 

2015 the District ranked number 11.  It was discussed that the 

District’s rank was affected by the City of San Diego’s Recycled 

Water Agreement that required the District to increase its rates 

9.9%.  In addition, water sales decreased due to customers 

conserving water due to the drought.  The Committee inquired if 

other agencies also increased their rates in response to the 

City of San Diego’s action and mandatory water conservation.  

Staff stated that they had contacted the other agencies about 

their proposed rate increases and for the agencies that did not 

respond, staff utilized the average of all the agencies 

combined.  Staff noted that current water sales is above the 

projected FY 2017 budget.  Potable water sales is more than 6% 

above budget and recycled is above budget by approximately 16%.  

This will have a positive impact on rates in the next fiscal 

year (2018) and the District may recover its position. 

 

 Staff indicated that the Reserve Level target was not met as the 

target allows for only one reserve level to be under target (the 

target is 85%).  As of June 30, 2016, the District had two (2) 

reserve levels below target.  In the rate model the CalTrans 

reimbursement of $1.9 million was included in Expansion Reserve, 

but it should have been placed in the Replacement Reserve.  This 

caused the Replacement Reserve to be approximately $2 million 

off target.  Also impacting both reserves is the actual FY 2015 

CIP spending was higher than the forecast (approximately 

$377,000) than was used in the rate model.  These caused the 

reserves to be lower than budget.  Staff noted that each year 

during the budget process the reserve targets get reset.  They 

were reset for the FY 2017 budget and unless the District has a 

large difference in CIP spending or in grant funding, the 

reserves should be on target for FY 2017.  The Committee 

commented that these were all internal targets and should not 

impact the District’s bond rating.  Staff agreed. 

 

 Staff indicated that the measure, “Percent of Customers Paying 

Bills Electronically,” is a new measure.  In response to an 

inquiry from the Committee, staff stated that the District is 

charged approximately 1.7% to process payments made by credit 

cards.  Staff indicated that they will research the percentage 

of customers using debit versus credit cards.  Staff explained 

that because this is a new measure, a target has not been set 

for FY 2016.  A baseline will be established in FY 2016 and 



 

 

staff would like to do some research and an appropriate target 

will be set next fiscal year. 

 

 The Committee inquired if staff was thinking of shutting down 

the Ralph W. Chapman Water Reclamation Facility (RWCWRF) now 

that it has been determined that IPR is not financially feasible 

for the District.  Staff indicated that they are not looking at 

shutting the plant down, but are looking into an optimization 

plan for the RWCWRF to become more automated. 

 

 In response to several inquiries from the Committee, staff 

stated that at this time there are no plans to modify the 

current four-year Strategic Plan.  However, early next calendar 

year, staff will be planning for the next four-year Strategic 

Plan and will be looking at new strategies and objectives that 

will align with AWWA standards.  Staff is also looking into new 

metrics for the District’s management and SCADA systems that 

will provide tools to enhance efficiency. Staff also discussed 

that employees collaborate with management to provide input that 

would help increase efficiencies for the District.  Pre-

evaluation forms are also made available to employees who wish 

to provide any additional input to the District.  In addition, 

staff indicated that board members have access to the Strategic 

Plan information via the extranet to review the information on 

the extranet and contact staff with any questions that they 

might have. 

 

Following the discussion, the committees recommended presentation to 

the full board as an informational item. 
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Introduction
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The completion of Phase 2 of the FY15-18 Strategic Plan was a significant accomplishment.

The successful implementation and rapid adoption of next generation technology solutions

has allowed the District to continue to gain general work efficiencies, improve department

functions, and sustain a growing customer base with a reduced work force.

Measurement of continuous improvement is essential to demonstrate the efficiency gains

achieved by the District. During FY17, staff will be analyzing collected productivity data to

further measure efficiencies gained and elevate or create new performance metrics if

warranted. Staff will also continue to train and cross-train to further leverage the value-added

functions of our enterprise business systems and work processes. Additional improvements to

our Asset Management Program will also be addressed via a recently developed multi-year

SCADA roadmap.
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1. Increase customer confidence in the District
2. Improve and expand communications
3. Provide effective water services

1. Improve financial information and systems
2. Maintain District financial strength

1. Actively manage water supply as well as support for water and sewer
services

2. Identify and evaluate improvements to enterprise and departmental
business processes

1. Reinforce a results-oriented and accountable culture
2. Focus on achieving a lean flexible workforce

Balanced Scorecard Strategies and Goals

Customer

Financial

Business
Processes

Learning 
& Growth

Provide leadership and management expertise

Maximize efficiency and effectiveness

Manage the financial issues that are critical to the District

Deliver high quality services to meet and increase confidence of
the customer

$$



5AWWA Benchmarks

1 Technical Quality Complaint

Potable Water Compliance Rate

Collection System Integrity 

Sewer Overflow Rate

2

3

4



6Objectives
88% are Completed or On Schedule

3

20

3

3

Completed
On Schedule
Behind
On Hold

Objective Reports 
26 Total
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COMPLETED

Objectives

1. Update of SCADA Program

2. Enterprise E-Commerce (Purchasing/Contracting) Solution – BidSync

3. Automation and Enhancement of District-wide Operational Forms and 
Workflows
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ON HOLD

Objectives

1. Evaluate requirements for future emergency communication system
2. Evaluate the viability of implementing an indirect potable reuse program
3. Implement a Habitat Conservation Plan that will streamline O&M within 

District easements

BEHIND SCHEDULE

1. Enhance management control of non-inventory items
2. Evaluate efficiencies for delivering capital assets
3. Streamline input of Operations data
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37

4

On Target
Not On Target

Performance Measures
90% On Target

Measure Reports 
41 Total



10Performance Measures

NOT ON TARGET

1. CIP Project Expenditures vs. Budget
2. Overtime Percentage
3. Reserve Level
4. Water Rate Ranking
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Year-End Results
Administrative Services



12Enterprise System Availability 

Target: No less than 99.5% availability per quarter in a year 

99.99 99.99 99.99 99.99 99.99

98

98.5

99

99.5

100

100.5

Q1 Q2 Q3 Q4 AVG

Target 2013 2014 2015 2016

Q&Y
Quarter & Annual Average Measurement

99.5% = 3.60 hours of downtime per month/1.83 days of downtime in 

a year

*FY14 – FY16  results are 99.99%



13Employee Turnover Rate
Target: Less than 5% turnover in a year

0 0 0 0 00

1

2

3

4

5

6

Q1 Q2 Q3 Q4 YTD

Target 2013 2014 2015 2016

Q
Quarter Measurement
# of voluntary resignations (not including 

retirements)/average # of employees

A

Annual Average Measurement 

YTD # of voluntary resignations (not including 

retirements)/average # of employees
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Training Hours Per Employee
Target: 12 hours or more general formal training per employee in a year 

(excludes safety training)

6.78
4.86 6.1 5.29

23.02

0

5

10

15

20

25

Q1 Q2 Q3 Q4 YTD

Target 2013 2014 2015 2016

Q
Quarter Measurement
Total qualified training hours for all 

employees/average # of FTEs 

A

Annual Average Measurement
YTD Total qualified training hours for all 

employees/Average # of FTEs
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Safety Training Program
Target: 24 hours or more safety training per field employee in a year

6.01
8.78

7.96

13.72

36.8
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Q1 Q2 Q3 Q4 YTD

Target 2013 2014 2015 2016

Quarter Measurement
# of safety training hours for the quarter/ # of 

field employees
Q Y

Annual Average Measurement
YTD Total qualified safety training hours for field 

employees/average # of field employees
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Engineering



17CIP Project Expenditures vs. Budget
Target: 95% of budget but not to exceed 100%

Being below target gives the measure a “not on target” status

Q
Quarter Measurement
Actual quarterly expenditures/Annual budget Y

YTD Measurement
YTD expenditures/Annual budget

18.5 18.1 26.4
28

90.4
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Q1 Q2 Q3 Q4 YTD

Target 2013 2014 2015 2016



18Construction Change Order Incidence (w/o allowances)
Target: No more than 5% per quarter in a year

3

3.7

1.6
1.8 1.8

0
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4

5

6

7

Q1 Q2 Q3 Q4 YTD

Target 2013 2014 2015 2016

Q&Y
Quarter & YTD Measurement

Total cost of Change Orders (not including allowances)/Total original 

construction contract amount (not including allowances)
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Mark-Out Accuracy 
Target: No less than 100% mark-out accuracy per quarter in a year

100 100 100 100 100

0

20

40

60

80

100

120

Q1 Q2 Q3 Q4 AVG

Target 2013 2014 2015 2016

Q&A

Quarter & Annual Average Measurement

# of mark-outs performed without an at-fault hit, which is damage to a 

District facility that results from a missing or erroneous mark-out/Total 

# of mark-outs performed

*FY13 – FY16  results are 100%



20Project Closeout Time
Target: No more than a 45 day average per quarter in a year

29.5 46
16

49.8
37.3
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Q1 Q2 Q3 Q4 YTD

Target 2013 2014 2015 2016

Q

Quarter Measurement
# of days between NOSC and NOC for all 

construction projects within the quarter/# of 

construction projects within the quarter

Y

YTD Measurement
YTD # of days between NOSC and NOC for all 

construction projects within the quarter/YTD # 

of construction projects within the quarter



21Annual Recycled Water Site Inspections
Target: 100% of recycled sites inspected in a year

(There are 112 recycled water use sites scheduled for FY16)

Quarter & YTD Measurement
Cumulative % of recycled sites inspected per 

quarter of those required by DEH

Q&Y

26.7

55

79

100 100
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Q1 Q2 Q3 Q4 YTD

Target 2015 2016

*Measure was created in FY15
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Q&Y

Recycled Water Shutdown Testing
Target: No less than 90% of recycled site shut down tests in a year

(There are 31 recycled water use sites due for shutdown in FY16) 

Quarter & YTD Measurement
Cumulative % of recycled site shutdown tests 

performed per year compared to those 

scheduled

32
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Quarter & Annual Average Measurement
Total planned maintenance costs/Total maintenance costs

Planned Recycled Water Maintenance Ratio in $
Target: No less than 70% of all labor spent on preventative maintenance 

per quarter in a year 
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24Recycled Water System Integrity
Target: No more than 6.6 leaks or breaks per 100 miles 

of recycled distribution system in a year

Q&Y
Quarter & YTD Measurement
(100 x # of leaks or breaks)/ # of miles of distribution system
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Finance



26

Q
Quarter Measurement
# of all calls answered/ # of all calls received 

during a quarter
A

Annual Average Measurement
YTD # of all calls answered/ YTD # of all calls received

Answer Rate
Target: No less than 97% average answer rate per quarter in a year
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27Gallons Per Capita Per Day
Target: Below 172 gallons per day

(Target comes from California Urban Water Control Council & the State Water Resources Control Board)

Q
Quarter Measurement
Total potable water purchased/Population 

(from SANDAG)/Number of days through the 

end of the quarter

A
Annual Average Measurement
Total annual potable water purchased/Annual 

population estimate from SANDAG/Number of days 

through the end of the quarter

119.3
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Q
Quarter Measurement
Total operations O&M costs/ # of accounts Y

YTD Measurement
YTD total operations O&M costs/ # of accounts

O&M Cost Per Account
Target: Less than $531.12 per account in a single year

(Target is based on Operating Budget)
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Q
Quarter Measurement
# of correct bills during the reporting period/ # 

of total bills during the reporting period
A

Annual Average Measurement
YTD # of correct bills during the reporting period/ 

YTD # of total bills during the reporting period

Billing Accuracy
Target: No less than 99.8% billing accuracy per quarter in a year
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30Overtime Percentage
Target: Less than 100% of budgeted overtime per quarter in a year
(Target is based on Operating Budget; FY16 Overtime Budget is $94,100) 

Q
Quarter Measurement
Actual overtime costs (including comp time)/ 

Budgeted overtime costs
Y

YTD Measurement
YTD actual overtime costs (including comp 

time)/ YTD budgeted overtime costs
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31Sewer Rate Ranking
Target: Bottom 50 percentile for the 28 sewer service providers in San Diego

(Otay ranks 7 out of 28 sewer service providers)

Quarter & YTD Measurement
Otay ranking for the average bill for sewer/ # of sewer agencies
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32Water Rate Ranking
Target: Bottom 50 percentile for the 22 member agencies in San Diego

(Otay ranks 12 out of 22 member agencies)

Quarter & YTD Measurement
Otay ranking for the average water bill among 

CWA member agencies
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*FY14 and FY15 Otay rates were 11th lowest
**FY17 Rates were compared to 22 member agencies
(Padre Dam E and Padre Dam W are now counted as one agency) 



33Debt Coverage Ratio
Target: Above 150% to have sufficient debt coverage

(This is measured at year end) 

Q&Y

Quarter & YTD Measurement
Qualified net operating revenues/debt service 

requirements (measured at year end)
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34Reserve Level
Target: Equal or exceed 85%
(This is measured at year end) 

Quarter & YTD Measurement
# of reserve funds that meet or exceed fund 

target levels/ Total # of reserve funds
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35Percent of Customers Paying Bills Electronically
Target: In development

(No set targets in FY16; a baseline will be established in FY16 and appropriate targets 
will be recommended for the FY17-18 Strategic Plan)

Q 
Quarter Measurement

A
Annual Average Measurement
YTD # of customers paying bills electronically/ 

Total # of customers
# of customers paying bills electronically/ Total # of customers
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36Distribution System Loss
Target: Less than 5% of unaccounted water loss per quarter in a year

Quarter & YTD Measurement
100 [volume purchased (from CWA) – (volume sold (to 

customers) + volume used District usage)] / 

volume purchased (from CWA))
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Operations



38Technical Quality Complaint (AWWA)
Target: No more than 9 complaints

per 1000 customer accounts in a year 

Q

Quarter Measurement
1000 (# of technical quality complaints per 

quarter)/# of active customer accounts per 

reporting period

Y
YTD Measurement
Cumulative technical quality complaints in FY
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39Planned Potable Water Maintenance Ratio in $
Target: No less than 66% of all labor dollars spent on preventative maintenance 

per quarter in a year 

Q&A
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40Planned Wastewater Maintenance Ratio in $
Target: No less than 77% of all labor dollars spent on preventative maintenance

per quarter in a year 

Quarter & Annual Average Measurement
Total planned maintenance cost/Total maintenance costQ&A
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41Direct Cost of Treatment Per MGD
Target: No more than $1050 per MG spent on wastewater treatment per quarter in a single year

(Targets each quarter will vary based on high and low demand times) 

Q&A
Quarter & Annual Average Measurement

Total O&M costs directly attributable to sewer treatment/ Total volume in MG
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42O&M Cost Per MG Processed of Wastewater
Target: No more than $1925 per MG spent on O&M for wastewater treatment in a year

(Targets each quarter will vary based on high and low demand times)

Q
Quarter Measurement
Total O&M cost/ MGP 

FYTD O&M Cost = (Power Cost) + (Staff 

Cost) + (Equipment Cost) / FYTP MGP

A
Annual Average Measurement
FYTD O&M Cost MGP/ FYTD Total MGP
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43Leak Detection Program
Target: Perform leak detection on

20% of potable distribution system 

Q&Y
Quarter & YTD Measurement
% of potable distribution pipelines surveyed. The calculation is 

miles of pipe surveyed divided by total miles of pipe times 100.
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**Measure was created in FY15



44Percent of PMs Completed – Fleet Maintenance
Target: No less than 90% of scheduled PM’s completed 

per quarter in a year

Quarter & Annual Average Measurement
# of PM’s completed/ # of PM’s scheduled to be completed 
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45Percent of PMs Completed – Reclamation Plant
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46Percent of PMs Completed – Pump/Electric Section
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47System Valve Exercising Program
Target: Exercise 770 valves per quarter or 

3080 valves by the end of fiscal year

Quarter & YTD Measurement
Actual number of valves exercised in the reporting period
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48Potable Water Distribution System Integrity
Target: No more than 16 leaks and breaks 
per 100 miles of distribution piping in a year

Q
Quarter Measurement
100 (annual total number of leaks + annual 

total number of breaks) / total miles of 

distribution piping

Y
YTD Measurement
Cumulative number of leaks and breaks per quarter in a FY
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49Potable Water Compliance Rate (AWWA)
Target: No less than 100% of all health related drinking 

water standards each quarter in a year

Quarter Measurement
100 (# of days the primary health regulations 

are met)/ # of days in the reporting period
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50Collection System Integrity (AWWA)
Target: No more than 3.6 system failures

per 100 miles of collection system pipeline in a year 

Q
Quarter Measurement
100 (total number of collection system failures 

during the year) / total miles of collection 

system piping

Y
YTD Measurement
Cumulative number of failures per quarter in a FY
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51Sewer Overflow Rate (AWWA)
Target: 0 overflows per quarter in a year

Q
Quarter Measurement
100 (total number of sewer overflows during 

the reporting period) / total miles of pipe in the 

sewage collection system

Y
YTD Measurement

0 0 0 0 0

0

1

2

3

4

5

6

7

8

Q1 Q2 Q3 Q4 YTD

Target AWWA 2013 2014 2015 2016

Cumulative number of overflows per quarter in a FY

*FY 13 – FY 16 results are 0 overflows

AW
W

A 
B

en
ch

m
ar

k



52Emergency Facility Power Testing
Target: 100% of the District’s facilities tested per year

(The District currently has 29 powered ready facilities)

Q
Quarter Measurement
Number of facilities tested / total facilities Y

YTD Measurement
YTD number of facilities tested / total facilities 
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53Tank Inspection and Cleaning
Annual Target: Clean and inspect 8 tanks or more per year

Quarter & YTD Measurement
Number of tanks cleaned and inspected in a 

reporting period
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54Main Flushing and Fire Hydrant Maintenance
Target: 215 or more mains flushed and fire hydrants maintained in a single year 

(The target of 215 is comprised of 165 hydrants and 50 mains)

Quarter & YTD Measurement
Number of mains flushed and hydrants maintained in a 

reporting period

Q&Y
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55Critical Valve Exercising
Target: No less than 631 identified critical valves exercised in a year

Quarter & YTD Measurement
# of critical valves exercised in a reporting period
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Next Steps
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1 Monitor Deliverables from Project Plans

Utilize Updated Systems to Collect Performance Data

Begin to Analyze Performance-Based Data

Set New Targets Based on Data Collected

2

3

4



 

 

 

 

STAFF REPORT 
 

    
TYPE MEETING: Regular Board 

 

MEETING DATE: September 7, 2016 

SUBMITTED BY: 

 

Dan Martin 

Engineering Manager 

PROJECT: VARIOUS DIV. NO. ALL 

APPROVED BY: 
 

 Rod Posada, Chief of Engineering 

 German Alvarez, Assistant General Manager 

 Mark Watton, General Manager 

 
SUBJECT: Informational Item – Fourth Quarter Fiscal Year 2016 Capital 

Improvement Program Report 
  

 

GENERAL MANAGER’S RECOMMENDATION: 

No recommendation. This is an informational item only. 

 

COMMITTEE ACTION:   

 

Please see Attachment A. 

 

PURPOSE: 

 

To update the Board about the status of all CIP project expenditures 

and to highlight significant issues, progress, and milestones on 

major projects. 

 

ANALYSIS: 

 

To keep up with growth and to meet our ratepayers' expectations to 

adequately deliver safe, reliable, cost-effective, and quality water, 

each year the District staff prepares a Six-Year CIP Plan that 

identifies the District’s infrastructure needs.  The CIP is comprised 

of four categories consisting of backbone capital facilities, 

replacement/renewal projects, capital purchases, and developer's 

reimbursement projects.

tita.ramos-krogman
Typewritten Text
AGENDA ITEM 10b



The Fourth Quarter Fiscal Year 2016 update is intended to provide a 

detailed analysis of progress in completing these projects within the 

allotted time and budget of $11.8 million.  Expenditures through the 

Fourth Quarter totaled approximately $10.6 million.  Approximately 

90% of the Fiscal Year 2016 expenditure budget was spent (see 

Attachment B).   

 

FISCAL IMPACT:  Joe Beachem, Chief Financial Officer 

 

No fiscal impact as this is an informational item only. 

 

STRATEGIC GOAL: 

 

The Capital Improvement Program supports the District’s Mission 

statement, “To provide high value water and wastewater services to 

the customers of the Otay Water District, in a professional, 

effective, and efficient manner” and the General Manager’s Vision, “A 

District that is at the forefront in innovations to provide water 

services at affordable rates, with a reputation for outstanding 

customer service.” 

 

LEGAL IMPACT:  

 

None.  
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ATTACHMENT A 
 

SUBJECT/PROJECT: 
 

VARIOUS 

Informational Item – Fourth Quarter Fiscal Year 2016 

Capital Improvement Program Report 

 

COMMITTEE ACTION: 

 

The Engineering, Operations, and Water Resources Committee (Committee) 

reviewed this item at a Committee Meeting held on August 22, 2016, and 

the following comments were made: 

 

 Staff provided a PowerPoint presentation to the Committee and 

indicated that the expenditures through the fourth quarter of 

FY 2016 totaled $10.6 million, which is about 90% of the 

District’s fiscal year budget.   

 

 Staff indicated that the District’s FY 2016 CIP budget consists 

of 80 projects that total $11.8 million and is divided into 

four categories: 

 

o Capital Facilities= $3.5 million 

o Replacement/Renewal= $7.2 million 

o Capital Purchases= $1.1 million 

o Developer Reimbursement= $1.0 thousand 

 

 The PowerPoint presentation included the following: 

 

o Total Life-to-Date Expenditures 

o CIP Budget Forecast vs. Expenditures  

o Major CIP Projects 

o CIP Projects in Construction 

o Construction Contract Status of projects, contract amount 

with allowances, net change orders, and percent of project 

completion 

o Consultant Contract Status of contract amounts, approve 

payments to date, change orders, dates when contracts were 

signed and the end date of contracts 

 

 Staff provided an update of the following construction projects 

that were active during the fourth quarter: 

 



 

 

o 980-1 Reservoir Interior/Exterior Coating and Upgrades 

(P2545) that was completed and put into service on August 

22, 2016. 

o 711-1 and 711-2 Reservoirs Interior/Exterior Coating and 

Upgrades (P2530 and P2529) that is estimated to be 

completed by September 2016. 

o Operations Yard Property Acquisition Improvements (P2537) 

that was completed in June 2016. 

o Rancho San Diego Basin Sewer Rehabilitation – Phase I 

(S2033-003103) that is estimated to be completed by 

November 2016. 

 

 Staff highlighted that during the fourth quarter of FY 2016 the 

rate for Change Orders with Allowance Credit equaled to -1.3%.   

 

 The Committee commented that the total CIP Budget Expenditures 

for FY 2016 were previously projected to be approximately 80-

85% and inquired how staff was able to increase it to 90%.  

Staff stated that they were conservative in their projection 

for the FY 2016 total CIP Budget Expenditures and that they 

were able to accelerate some projects such as the 980-1 

Reservoir Interior/Exterior Coating & Upgrades (P2545).  In 

addition, it was noted that invoices were received and payments 

were made by the District for County of San Diego reimbursement 

projects that reached substantial completion.       

 

Following the discussion, the Committee supported staffs’ 

recommendation and presentation to the full board as an informational 

item. 

 

 

 



 FISCAL YEAR 2016

4th QUARTER REPORT
(Expenditures through 06/30/2016)

($000)

Attachment B

2016 06/30/16

CIP No. Description

Project 

Manager

FY 2016 

Budget Expenses Balance

Expense to 

Budget % Budget Expenses Balance

Expense to 

Budget % Comments

CAPITAL FACILITY PROJECTS -                

P2040 Res - 1655-1 Reservoir 0.5 MG Cameron 25$               6$                   19$                24% 2,200$           484$             1,716$               22%

Project was delayed one year during the FY 2017 

budget process.

P2083 PS - 870-2 Pump Station Replacement Marchioro 350               345                 5                    99% 15,000           1,664            13,336               11% On target.

P2267 36-Inch Main Pumpouts and Air/Vacuum Ventilation Installations Marchioro 50                 49                   1                    98% 735                459               276                    62% On target.

P2325

PL-10" to 12" Oversize, 1296 Zone, PB Road-Rolling Hills Hydro PS/PB 

Bndy Beppler 1                   19                   (18)                 1900% 22                  19                 3                        86%

Developer reimbursement request approved.  

Request came in earlier than anticipated.  Overall 

project is complete and under budget.

P2451 Otay Mesa Desalination Conveyance and Disinfection System Kennedy 350               310                 40                  89% 30,000           3,570            26,430               12%

Spending more than expected, but less than 

budgeted.

P2466 Regional Training Facility Coburn-Boyd 8                   1                     7                    13% 300                288               12                      96%

There was minimal work/reporting on this project 

in FY 2016.

P2469 Information Technology Network and Hardware Kerr 175               174                 1                    99% 1,684             2,061            (377)                   122% No further expenditures on this project.

P2470 Financial System Enhancements Kerr 100               40                   60                  40% 1,765             1,707            58                      97% Spent $5K for reporting services for CityWorks.  

P2486 Asset Management Plan Condition Assessment and Data Acquisition Zhao 75                 20                   55                  27% 1,015             879               136                    87%

We negotiated $20K initial service contract for 

infoMaster Pilot Study towards final 

implementation.

P2511 Otay Interconnect Pipeline Marchioro 420               450                 (30)                 107% 2,601             2,535            66                      97% On target.

P2537 Operations Yard Property Acquisition Improvements Beppler 450               562                 (112)               125% 775                728               47                      94%

Construction contract accepted within this fiscal 

year.  FY 2016 expenses exceeded FY 2016 

budget, but not overall project budget.

P2540 Work Order Management System Replacement Kerr 60                 169                 (109)               282% 500                466               34                      93% No further expenditures for this CIP.

P2541 624 Pressure Zone PRSs Marchioro 525               518                 7                    99% 750                742               8                        99% Construction contract accepted.  On target.

P2547 District Administration Vehicle Charging Stations Beppler 1                   9                     (8)                   900% 60                  20                 40                      33%

Overall budget increased to $125,000 for FY 

2017 to reflect design cost estimate.  Design 

accelerated and included with P2555.  Cost to 

date well within project budget.

P2549 Fuel System Upgrade Payne 30                 29                   1                    97% 30                  29                 1                        97% Complete.

P2551 Blossom Lane Helix WD and Otay WD Interconnection Beppler 150               161                 (11)                 107% 193                168               25                      87%

Construction mostly complete at end of this fiscal 

year.  Billing from Helix WD received, exceeded 

this fiscal year budget, but remains under the 

overall project budget.

P2552 South Barcelona Helix WD and Otay WD Interconnection Beppler 150               157                 (7)                   105% 200                165               35                      83%

Construction mostly complete at end of this fiscal 

year.  Billing from Helix WD received, exceeded 

this fiscal year budget, but remains under the 

overall project budget.

P2554 640/340 PRS at Energy Way and Nirvana Avenue Marchioro 1                   1                     -                 100% 400                1                   399                    0% On target.

P2555 Administration and Operations Parking Lot Improvements Cameron 10                 48                   (38)                 480% 500                48                 452                    10%

Project has been accelerated.  Design began in 

Q3.

P2561 Res - 711-3 Reservoir Cover/Liner Replacement Marchioro 5                   1                     4                    20% 1,800             1                   1,799                 0% No progress anticipated in FY 2016.

P2562 Res - 571-1 Reservoir Cover/Liner Replacement Marchioro 1                   -                  1                    0% 2,600             -                2,600                 0% On target.

P2563 Res - 870-1 Reservoir Cover/Liner Replacement Marchioro 1                   -                  1                    0% 1,000             -                1,000                 0% On target.

P2568 Technology Business Processes Improvement Kerr 40                 25                   15                  63% 115                25                 90                      22% No expenditure for 4th quarter 2016.

P2569 Metro Ethernet Implementation/ District Facilities - Pilot Kerr 100               106                 (6)                   106% 100                106               (6)                       106%

On target. Project budget increased to $145K for 

FY 2017.

P2570 SCADA Equipment & Infrastructure Enhancement Kerr -                -                  -                 0% 300                -                300                    0% No expenditures anticipated in FY 2016.

P2571

Datacenter Network Enhancement & Replacement of Infrastructure 

Componets Kerr -                -                  -                 0% 200                -                200                    0%
No expenditures anticipated in FY 2016.

P2572 Enterprise Resource Planning (ERP) Replacement Kerr -                -                  -                 0% 250                -                250                    0% No expenditures anticipated in FY 2016.

R2077 RecPL - 24-Inch, 860 Zone, Alta Road - Alta Gate/Airway Beppler 5                   2                     3                    40% 2,850             2,811            39                      99% Project on hold during temporary moratorium.

R2107 RWCWRF Screening Compactor and Chlorine Injectors Enclosure Vaclavek 7                   3                     4                    43% 215                180               35                      84% Project is complete. 

R2108 Res - 927-1 Reservoir Cover Replacement Marchioro 10                 4                     6                    40% 1,090             1,086            4                        100%

Final warranty inspection completed FY 2016.  

Project will be closed out.

R2110 RecPS - 944-1 Optimization and Pressure Zone Modifications Marchioro 25                 46                   (21)                 184% 200                130               70                      65%

Construction contract completed FY 2016.  

Overall project within budget.

R2114 Large Recycle Pump Replacement at the RWCWRF 927-1 Pump Station Anderson 40                 -                  40                  0% 120                89                 31                      74% Project is complete. 

R2117 RWCWRF Disinfection System Improvements Beppler 110               7                     103                6% 2,500             111               2,389                 4%

Waiting on results of IPR/DPR study, WRF 

Master Plan, and force main condition 

assessment before determining the next step.  No 

additional costs this fiscal year.

FISCAL YEAR-TO-DATE, 06/30/16 LIFE-TO-DATE, 06/30/16
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 FISCAL YEAR 2016

4th QUARTER REPORT
(Expenditures through 06/30/2016)

($000)

Attachment B

2016 06/30/16

CIP No. Description

Project 

Manager

FY 2016 

Budget Expenses Balance

Expense to 

Budget % Budget Expenses Balance

Expense to 

Budget % Comments

FISCAL YEAR-TO-DATE, 06/30/16 LIFE-TO-DATE, 06/30/16

R2118 Steele Canyon Sewer PS Chopper Pump Beppler 40                 5                     35                  13% 40                  5                   35                      13%

Change to scope of work required structural 

design.  This necessitated waiting for the new as-

needed engineering design contract to be 

awarded as not enough budget remained in 

previous one.

R2119 Treatment Plant Automation & Security Upgrades Beppler 50                 33                   17                  66% 200                33                 167                    17%

Master Plan scope not anticipated during 

budgeting of the project, accelerated the 

spending on this.  Project remains within overall 

budget.

R2121 Res - 944-1 Reservoir Cover/Liner Replacement Marchioro 25                 19                   6                    76% 1,400             19                 1,381                 1%

Final design of replacement cover/liner postponed 

until FY 2017 since inspection diver suggested 

replacement might be postponed a few years.

R2122 Emergency Recycled Water Fire Hydrant Installations Cameron 75                 32                   43                  43% 75                  32                 43                      43%

Project is on schedule.  Construction to be 

completed in Q4.  Approval for use will be 

received in FY 2017.

S2043 RWCWRF Sludge Handling System Beppler 1                   -                  1                    0% 47                  40                 7                        85%

No spending on this project during the past fiscal 

year.  Budget allowance was for any unexpected 

activity.

Total Capital Facility Projects Total: 3,466            3,351              115                97% 73,832           20,701          53,131               28%

REPLACEMENT/RENEWAL PROJECTS

P2382 Safety and Security Improvements Ramirez 300               315                 (15)                 105% 2,667             2,573            94                      96%

Facility security and access enhancements on 

schedule; unanticipated trenching expenses 

pushed over FY 2016 budget.

P2453 SR-11 Utility Relocations Marchioro 5                   180                 (175)               3600% 2,250             1,598            652                    71%

Construction contract not completed in FY 2015 

as anticipated; however, two construction 

contracts completed FY 2016.  Overall project 

within budget.

P2485 SCADA Communication System and Software Replacement Segura 75                 257                 (182)               343% 2,014             1,667            347                    83%

Project on schedule for FY 2016.  Accelerating 

project increased spending for FY 2016.

P2493 624-2 Reservoir Interior/Exterior Coating Cameron 55                 6                     49                  11% 1,675             1,543            132                    92%

Warranty inspection was rescheduled for FY 2017 

to group it with another inspection.  This helped 

reduce cost.  Expenditures will be done FY 2017 

Q1.

P2494 Multiple Species Conservation Plan Coburn-Boyd 87                 7                     80                  8% 950                853               97                      90%

Will not use any additional budget this FY, project 

was delayed waiting for information from WFMP.

P2495 San Miguel Habitat Management/Mitigation Area Coburn-Boyd 120               102                 18                  85% 2,100             1,241            859                    59% On track; will not use 15% of budget.

P2496 Otay Lakes Road Utility Relocations Martin 20                 1                     19                  5% 325                283               42                      87%

Contract accepted in June 2016.  Phase II work 

complete.

P2504 Regulatory Site Access Road and Pipeline Relocation Cameron 50                 -                  50                  0% 900                330               570                    37% Project is driven by County Fire.

P2507 East Palomar Street Utility Relocation Cameron 25                 23                   2                    92% 940                717               223                    76%

Awaiting Punch List items to be completed.  

Request for reimbursement to be requested in FY 

2017.

P2508 Pipeline Cathodic Protection Replacement Program Marchioro 150               65                   85                  43% 725                249               476                    34%

Pace slowed.  Limited activity for the remainder of 

FY 2016.

P2515 870-1 Reservoir Paving Beppler 15                 4                     11                  27% 510                510               -                     100%

Project warranty inspection performed in February 

2016.  Project is complete. 

P2518 803-3 Reservoir Interior/Exterior Coating Cameron 20                 7                     13                  35% 700                645               55                      92%

Project is in the warranty period, dive inspection 

performed in Q3.  Warranty repairs to be 

executed in FY 2017.

P2519 832-2 Reservoir Interior/Exterior Coating Cameron 20                 8                     12                  40% 750                670               80                      89%

Project is in the warranty period, dive inspection 

performed in Q3.  Warranty repairs to be 

executed in FY 2017.

P2520 Motorola Mobile Radio Upgrade Martinez 30                 2                     28                  7% 135                79                 56                      59%

Project on target.  Anticipate the balance to be 

spent as per the FY 2017 budget plan.

P2529 711-2 Reservoir Interior & Exterior Coating Cameron 600               344                 256                57% 790                360               430                    46%

Project construction began in Q2.  Project was 

delayed due to unforeseen necessary structural 

upgrades.  Project scheduled to complete in FY 

2017 Q1.

P2530 711-1 Reservoir Interior & Exterior Coating Cameron 800               889                 (89)                 111% 1,040             905               135                    87%

Reservoir placed into service in May 2016.  

Project on schedule.
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 FISCAL YEAR 2016

4th QUARTER REPORT
(Expenditures through 06/30/2016)

($000)

Attachment B

2016 06/30/16
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Project 

Manager

FY 2016 

Budget Expenses Balance

Expense to 

Budget % Budget Expenses Balance

Expense to 

Budget % Comments

FISCAL YEAR-TO-DATE, 06/30/16 LIFE-TO-DATE, 06/30/16

P2531 944-1 Reservoir Interior & Exterior Coating Cameron 205               300                 (95)                 146% 390                311               79                      80%

Contract accepted in April 2016.  Close out of 

project pending release of Stop Payment Notices 

filed against project.

P2532 944-2 Reservoir Interior & Exterior Coating Cameron 101               50                   51                  50% 946                937               9                        99%

Contract accepted in April 2016.  Close out of 

project pending release of Stop Payment Notices 

filed against project.

P2533 1200-1 Reservoir Interior & Exterior Coating Cameron 5                   -                  5                    0% 565                -                565                    0% Project rescheduled for FY 2018.

P2534 978-1 Reservoir Interior & Exterior Coating Cameron -                -                  -                 0% 325                -                325                    0% No expenditures for FY 2016.

P2535 458-2 Reservoir Interior & Exterior Coating & Upgrades Cameron 294               400                 (106)               136% 839                774               65                      92%

Contract accepted in April 2016.  Close out of 

project pending release of Stop Payment Notices 

filed against project.

P2538

Administration and Operations Building Fire Sprinkler Replacement 

Program Cameron 5                   25                   (20)                 500% 110                89                 21                      81%

Project is complete and in the 1 year warranty 

period.

P2539 South Bay Bus Rapid Transit (BRT) Utility Relocations Cameron 100               49                   51                  49% 940                879               61                      94%

SANDAG driven project.  SANDAG has notified 

the District that they are behind schedule and 

expenditures are not expected until FY 2017.

P2542 850-3 Reservoir Interior Coating Cameron 230               382                 (152)               166% 530                527               3                        99%

Construction Contract accepted in Q2.  Project is 

in the 2 yr. warranty period.

P2543 850-1 Reservoir Interior/Exterior Coating Cameron -                -                  -                 0% 575                -                575                    0% No expenditures for FY 2016.

P2544 850-2 Reservoir Interior/Exterior Reservoir Coating Cameron 5                   -                  5                    0% 940                -                940                    0%

Inspection work was rescheduled for FY 2017 to 

group it with other work and reduce cost.

P2545 980-1 Reservoir Interior Exterior Coating Cameron 950               997                 (47)                 105% 1,495             997               498                    67%

Project is on schedule.  Construction began in the 

3rd Qtr FY 2016.  Project completion anticipated 

in FY 2017 Q1.

P2546 980-2 Reservoir Interior/Exterior Coating Cameron -                -                  -                 0% 1,450             -                1,450                 0% No expenditures for FY 2016.

P2550 Fuel Island Upgrade Payne 75                 -                  75                  0% 75                  -                75                      0%

Contract issued; permit application and 

construction pending.  Estimated completion 

beginning of  FY 2017 Q2.

P2553 Heritage Road Bridge Replacement and Utility Relocation Cameron 10                 5                     5                    50% 1,200             5                   1,195                 0% City of Chula Vista driven project.

P2557

520 Res Recirculation Pipeline Chemical Supply and Analyzer Feed 

Replacement Project Beppler 1                   9                     (8)                   900% 100                9                   91                      9%

Spending exceeded fiscal year budget in 

response to operations request.  Upon 

determining an action plan, design was delayed 

until FY 2017.

P2558 Additional Pump Station Fuel Storage Rahders 25                 5                     20                  20% 25                  5                   20                      20%

$15K savings.  Unable to retrofit one site due to 

power requirements.  No further activity in this 

area for Fiscal Year 2016.

P2559 Pressure Vessel Repair and Replacement Program Marchioro 50                 47                   3                    94% 300                47                 253                    16% On target.

P2564 Administration Carpet Replacement Program Payne 65                 -                  65                  0% 215                -                215                    0%

Project pushed to FY 2018 due to budget 

constraints.

P2565 803-2 Reservoir Interior/Exterior Coating & Upgrades Cameron -                -                  -                 0% 725                -                725                    0% No expenditures for FY 2016.

P2566 520-2 Reservoir Interior/Exterior Coating & Upgrades Cameron -                -                  -                 0% 1,790             -                1,790                 0% No expenditures for FY 2016.

P2567 1004-2 Reservoir Interior/Exterior Coating & Upgrades Cameron -                -                  -                 0% 565                -                565                    0% No expenditures for FY 2016.

R2109

Sweetwater River Wooden Trestle Improvement for the Recycled Water 

Forcemain Beppler 400               233                 167                58% 516                353               163                    68%

Project construction is complete.  Warranty work 

is budgeted for next fiscal year.  Project is under 

budget.

R2111 RWCWRF - RAS Pump Replacement Beppler 250               406                 (156)               162% 600                555               45                      93%

Project construction is complete. Warranty work is 

budgeted for next fiscal year. Project is under 

budget.

R2112 450-1 Disinfection Facility Rehabilitation Cameron 40                 62                   (22)                 155% 265                213               52                      80% Project is in the warranty period.  

R2116 RecPL - 14-Inch, 927 Zone, Forcemain Assessment and Repair Marchioro 225               290                 (65)                 129% 1,750             656               1,094                 37%

Pace accelerated; however, overall project within 

budget.

R2120 RWCWRF Filtered Water Storage Tank Improvements Beppler 10                 -                  10                  0% 500                -                500                    0%

Scope of work requires structural design, 

necessitating waiting for the new as-needed 

engineering design contract to be awarded as not 

enough budget remained in previous one.

S2012

San Diego County Sanitation District Outfall and RSD Outfall 

Replacement Beppler 50                 -                  50                  0% 1,935             1,020            915                    53%

County design project, costs are as invoiced by 

them.  Project is within overall budget.

S2024 Campo Road Sewer Main Replacement Beppler 500               512                 (12)                 102% 5,500             1,115            4,385                 20%

Design is complete.  Easement acquisition will be 

in next fiscal year.  Project is within overall 

budget.

S2027 Rancho San Diego Pump Station Rehabilitation Beppler 320               226                 94                  71% 3,500             300               3,200                 9%

County design project costs are as invoiced by 

them.  Project is within overall budget.
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($000)

Attachment B
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Budget % Budget Expenses Balance
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FISCAL YEAR-TO-DATE, 06/30/16 LIFE-TO-DATE, 06/30/16

S2033 Sewer System Rehabilitation Beppler 900               430                 470                48% 6,000             2,000            4,000                 33%

Construction of the RSD Sewer Phase 1 is behind 

schedule due to contractor's delay in starting.  

Pushing much of the unspent budget into FY 

2017.  Construction completion anticipated in FY 

2017 Q2.

Total Replacement/Renewal Projects Total: 7,188            6,638              550                92% 53,137           25,015          28,122               47%

CAPITAL PURCHASE PROJECTS

P2282 Vehicle Capital Purchases Rahders 556               529                 27                  95% 5,191             3,635            1,556                 70% No further activity in this area for FY 2016.

P2285 Office Equipment and Furniture Capital Purchases Payne 15                 15                   -                 100% 589                551               38                      94% FY 2016 complete.

P2286 Field Equipment Capital Purchases Rahders 50                 56                   (6)                   112% 1,808             1,359            449                    75%

Overage due to $26.2K non-budgeted purchase 

of a replacement forklift to the Warehouse.  No 

further activity in this area for FY 2016.

P2366 APCD Engine Replacements and Retrofits Rahders 535               16                   519                3% 3,835             2,551            1,284                 67% No further activity in this area for FY 2016.

-                  

Total Capital Purchase Projects Total: 1,156            616                 540                53% 11,423           8,096            3,327                 71%

DEVELOPER REIMBURSEMENT PROJECTS

P2556 HWY 94 Upsized Utility Relocations at Melody Lane Beppler 1                   -                  1                    0% 250                -                250                    0% No activity this fiscal year.

Total Developer Reimbursement Projects Total: 1                   -                  1                    0% 250                -                250                    0%

89 11,811$        10,605$          1,206$           90% 138,642$       53,812$        84,830$             39%

Y:\Board\CurBdPkg\ENGRPLAN\2017\BD 09-07-16\Fourth Quarter FY 16 CIP Update\Attachment B - 4th qtr expenditures.xlsx Page 4 of 4 8/16/2016



Otay Water District

Capital Improvement Program

Fiscal Year 2016

Fourth Quarter

(through June 30, 2016)

Attachment C

Operations Yard Property Acquisition Improvements - Parking Lot

06/08/16



Background
The approved CIP Budget for Fiscal Year 2016 
consists of 80 projects that total $11.8 million.  These 
projects are broken down into four categories.

1. Capital Facilities $  3.5 million

2. Replacement/Renewal $  7.2 million

3. Capital Purchases $  1.1 million

4. Developer Reimbursement $  1.0 thousand

Overall expenditures through the Fourth Quarter of 
Fiscal Year 2016 totaled $10.6 million, which is 
approximately 90% of the Fiscal Year budget.  
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Fiscal Year 2016

Fourth Quarter Update
($000)

CIP

CAT
Description

FY 2016 

Budget 

FY 2016 

Expenditures 

%

FY 2016 

Budget 

Spent

Total Life-to-

Date Budget

Total

Life-to-Date 

Expenditures

%

Life-to-

Date 

Budget 

Spent

1 Capital 

Facilities $3,466 $3,351 97% $73,832 $20,701 28%

2 Replacement/

Renewal $7,188 $6,638 92% $53,137 $25,015 47%

3 Capital 

Purchases $1,156 $616 53% $11,423 $8,096 71%

4 Developer 

Reimbursement $1 $0 0% $250 $0 0%

Total:

$11,811 $10,605 90% $138,642 $53,812 39%
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Fiscal Year 2016
Fourth Quarter

CIP Budget Forecast vs. Expenditures
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Annual CIP Expenditures vs. Budget
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CIP Projects in Construction

 980-1 Reservoir 

Interior/Exterior 

Coating & Upgrades 

(P2545)

 Remove and Replace 

Deteriorating Reservoir 

Coatings.

 Structural Modifications 

to Increase Service Life. 

 $1.50M Budget

 Start:  February 2016

 Estimated Completion:  

August 2016

7

980-1 Reservoir (5.0 MG) – Exterior 

Containment and Sandblasting

Location:  

North End of 

Salt Creek Golf 

Course, Hunte 

Parkway, Chula 

Vista

Division No. 5



CIP Projects in Construction

 711-1 & 711-2 

Reservoirs 

Interior/Exterior 

Coating & Upgrades 

(P2530, P2529)

 Remove and Replace 

Deteriorating Reservoir 

Coatings.

 Structural Modifications 

to Increase Service Life. 

 $1.88M Budget

 Start:  November 2015

 Estimated Completion:  

September 2016

8

711-2 Reservoir (2.3 MG) – Exterior Scaffold 

Installation

Location:  

Park Meadows 

Road,  Chula 

Vista. Adjacent 

to East Lake 

County Club 

Golf Course

Division No. 1



CIP Projects in Construction

 Operations Yard 

Property Acquisition 

Improvements (P2537)

 Provide parking to 

separate employee 

vehicles from District 

equipment.

 Will serve as 

Emergency staging area.

 $0.78M Budget

 Start:   January 2016

 Completed:  June 2016

9

Operations Yard Property Acquisition 

Improvements –Asphalt Concrete Paving

Division No. 3

Location:  

Sweetwater 

Springs 

Boulevard, Spring 

Valley.   Adjacent 

to District 

Operations Yard

05/02/16



CIP Projects in Construction
 Rancho San Diego 

Basin Sewer 

Rehabilitation – Phase 

1 (S2033-003103)

 Sewer system repairs 

at 14 locations

 3,250 LF of 8-inch 

sewer

 4 new sewer 

manholes

 $3.00M Budget

 Start:  March 2016

 Estimated Completion: 

November 2016

10

Trench Restoration in Singing Hills Mobile 

Estates Easement 

Division No. 5

Locations:  

14 locations 

including Hillsdale 

Road, Donahue 

Drive, Juliana 

Street, Vista 

Grande Road, and 

Sundale Road.

05/24/16



Construction Contract Status

PROJECT 

TOTAL
%

P2453-

002103

SR-11 Potable 

Water Utility 

Relocations - 

Sequence 1

Coffman 

Specialties, Inc.
$947,380 $992,380 $29,480 3.1% $976,860 $976,860 -1.6% 100.0%

Completed 

June 2016

P2531 

P2532 

P2535

944-1, 944-2, &                        

458-2 Reservoirs 

Interior/Exterior 

Coating & Upgrades

Olympus and 

Associates Inc.
$1,146,008 $1,206,008 $88,738 7.7% $1,294,746 $1,286,355 7.4% 99.4%

Completed 

April 2016

R2111

RWCWRF RAS 

Pumps 

Replacement

Cora 

Constructors 

Inc.

$295,315 $315,315 $0 0.0% $300,087 $300,087 -4.8% 100.0%

Completed 

February 

2016

R2112

450-1 Disinfection 

Facility 

Rehabilitation

Fordyce 

Construction, 

Inc.

$108,350 $128,350 ($360) -0.3% $107,990 $107,990 -15.9% 100.0%

Completed 

August 

2015

S2033

Calavo Basin Sewer 

Rehabilitation 

Phase 1

Arrieta 

Construction 

Inc.

$521,890 $529,490 ($34,531) -6.6% $494,959 $494,959 -6.5% 100.0%

Completed 

August 

2015

P2542
850-3 Reservoir 

Interior Coating

Abhe & 

Svoboda Inc.
$336,720 $366,720 $22,533 6.7% $389,253 $389,253 6.1% 100.0%

Completed 

November 

2015

FY 2016 CIP CONSTRUCTION PROJECTS

CURRENT 

CONTRACT 

AMOUNT

TOTAL                  

EARNED                     

TO DATE

CIP NO. PROJECT TITLE CONTRACTOR
BASE BID 

AMOUNT

CONTRACT 

AMOUNT W/ 

ALLOWANCES

% CHANGE 

ORDERS W/ 

ALLOWANCE 

CREDIT**

%                

COMPLETE

EST.                  

COMP.                

DATE

NET CHANGE 

ORDERS LTD*
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Construction Contract Status

PROJECT 

TOTAL
%

R2109

Sweetwater River 

Trestle 

Improvements

Fordyce 

Construction, 

Inc.

$153,740 $173,740 $0 0.0% $157,047 $157,047 -9.6% 100.0%

Completed 

January 

2016

P2537

Operations Yard 

Property Acquisition 

Improvements

Montgomery 

Construction 

Services, Inc.

$401,456 $449,611 $2,319 0.6% $422,668 $406,033 -6.0% 96.1%
Completed 

June 2016

P2529 

P2530

711-1 &711-2 

Reservoir 

Interior/Exterior 

Coating & Upgrades

Advanced 

Industrial 

Services, Inc.

$1,103,715 $1,195,695 $0 0.0% $1,120,535 $863,220 -6.3% 77.0%
September 

2016

P2545

980-1 Reservoir 

Interior/Exterior 

Coating & Upgrades

Advanced 

Industrial 

Services, Inc.

$769,000 $876,500 $8,000 1.0% $882,600 $819,100 0.7% 92.8%
August 

2016

S2033

Rancho San Diego 

Basin Sewer 

Rehabilitation - 

Phase 1

Transtar $951,470 $970,970 $0 0.0% $951,470 $211,154 -2.0% 22.2%
November 

2016

P2541 

R2110

624 Zone PRSs & 

944-R PRS 

Improvements

CCL 

Contracting Inc.
$445,209 $455,209 $15,777 3.5% $460,986 $460,986 1.3% 100.0%

Completed 

May 2016

TOTALS: $7,180,253 $7,659,988 $131,957 1.8% $7,559,201 $6,473,043 -1.3%

FY 2016 CIP CONSTRUCTION PROJECTS

CURRENT 

CONTRACT 

AMOUNT

TOTAL                  

EARNED                     

TO DATE

**THIS CHANGE ORDER RATE INCLUDES THE CREDIT FOR UNUSED ALLOWANCES

*NET CHANGE ORDERS DO NOT INCLUDE ALLOWANCE ITEM CREDITS.  IT'S A TRUE CHANGE ORDER PERCENTAGE FOR THE PROJECT

CIP NO. PROJECT TITLE CONTRACTOR
BASE BID 

AMOUNT

CONTRACT 

AMOUNT W/ 

ALLOWANCES

% CHANGE 

ORDERS W/ 

ALLOWANCE 

CREDIT**

%                

COMPLETE

EST.                  

COMP.                

DATE

NET CHANGE 

ORDERS LTD*
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PM Consultant

CIP 

No. Project Title

 Original 

Contract  

Amount 

 Total 

Change 

Orders 

 Revised 

Contract 

Amount 

 Approved 

Payment To 

Date 

%

Change 

Orders

%

Project 

Complete

Date of 

Signed 

Contract

End Date 

of 

Contract

PLANNING

BK ATKINS Varies 2015 WATER FACILITIES MASTER PLAN UPDATE  $        434,731.00  $                     -    $        434,731.00  $      355,261.69 0.0% 81.7% 1/28/2014 12/31/2016

SB CAROLLO ENGINEERS, INC. VARIES

2015 INTEGRATED WATER RESOURCES PLAN 

UPDATE  $          99,993.00  $         6,300.00  $        106,293.00  $        69,823.37 6.3% 65.7% 11/17/2014 6/30/2016

CH2M HILL ENGINNERS INC Varies

2015 URBAN WATER MANAGEMENT PLAN 

UPDATE  $          49,839.00  $          49,839.00  $        45,697.77 0.0% 91.7% 9/10/2015 6/30/2018

SB WATER SYSTEMS CONSULTING INC VARIES AS-NEEDED HYDRAULIC MODELING FY15/16  $        175,000.00  $                     -    $        175,000.00  $        93,789.00 0.0% 53.6% 7/15/2014 6/30/2017

DESIGN

BK AECOM P2451

OTAY MESA CONVEYANCE AND DISINFECTION 

SYSTEM (DESIGN ENGINEER)  $     3,910,297.00  $   (109,434.00)  $     3,800,863.00  $   1,356,484.17 -2.8% 35.7% 1/6/2011 6/30/2018

BK ARCADIS U.S., INC.

P2434, 

P2511

VALUE ENGINEERING AND CONSTRUCTIBILITY 

REVIEW  $        153,628.00  $                     -    $        153,628.00  $        70,208.73 0.0% 45.7% 1/24/2012

6/30/2016

COMPLETED

SB ARCADIS U.S. INC VARIES AS-NEEDED DESIGN FY 15-16  $        300,000.00  $                     -    $        300,000.00  $      211,336.02 0.0% 70.4% 9/11/2014 6/30/2017

JM ATKINS Varies

AS-NEEDED ENGINEERING DESIGN SERVICES 

FY12-13  $        175,000.00  $                     -    $        175,000.00  $      173,861.56 0.0% 99.3% 10/26/2011

6/30/2016

COMPLETED

SC
BROWNSTEIN HYATT FARBER 

SCHRECK P2451

OTAY MESA CONVEYANCE AND DISINFECTION 

SYSTEM (BINATIONAL WATER AND RELATED 

ISSUES)  $        100,000.00  $                     -    $        100,000.00  $        47,609.50 0.0% 47.6% 7/1/2015 6/30/2017

KC BSE ENGINEERING INC Varies AS-NEEDED ELECTRICAL SERVICES  $        100,000.00  $                     -    $        100,000.00  $        56,829.87 0.0% 56.8% 7/1/2012 6/30/2017

JM CAROLLO ENGINEERS INC P2083 DESIGN/CONSTRUCTION FOR 870-2 PS  $        624,910.00  $    135,500.00  $        760,410.00  $      508,823.29 21.7% 66.9% 10/11/2013 12/31/2017

JM HDR ENGINEERING INC Varies CORROSION SERVICES FY14-FY16  $        684,750.00  $       45,000.00  $        729,750.00  $      637,525.69 6.6% 87.4% 11/22/2013 12/31/2016

BK LATITUDE 33 P1210 SALT CREEK GOLF COURSE STUDY  $             9,000.00  $             9,000.00  $          9,000.00 0.0% 100.0% 4/20/2016 12/31/2016

JM LEE & RO INC P2511 OTAY INTERCONNECT PIPELINE  $     2,769,119.00  $                     -    $     2,769,119.00  $   1,112,174.73 0.0% 40.2% 11/4/2010

12/31/2015

COMPLETED

Consultant Contract Status



Consultant Contract Status
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Consultant

CIP 

No. Project Title

 Original 

Contract  

Amount 

 Total 

Change 

Orders 

 Revised 

Contract 

Amount 

 Approved 

Payment To 

Date 

%

Change 

Orders

%

Project 

Complete

Date of 

Signed 

Contract

End Date 

of 

Contract

MICHAEL D.KEAGY REAL ESTATE Varies AS-NEEDED APPRAISAL SERVICES FY13-14  $          45,000.00  $                     -    $          45,000.00  $        43,000.00 0.0% 95.6% 9/17/2012

6/30/2016

COMPLETED

NINYO & MOORE Varies GEOTECHNICAL SERVICES  $        175,000.00  $                     -    $        175,000.00  $        63,382.25 0.0% 36.2% 4/9/2015 6/30/2018

PIPELINE INSPECTION & CONDITION 

ANALYSIS CORPORATION R2116

INSPECTION AND CONDITION ASSESSMENT OF 

THE RALPH W. CHAPMAN WATER RECYCLING 

FACILITY 14-INCH FORCE MAIN  $        302,092.00  $       18,000.00  $        320,092.00  $      105,500.00 6.0% 33.0% 12/18/2014 4/30/2017

PSOMAS VARIES AS-NEEDED DESIGN FY 15-16  $        300,000.00  $                     -    $        300,000.00  $        37,916.83 0.0% 12.6% 9/11/2014 6/30/2017

RFYEAGER Varies

AS-NEEDED CORROSION ENGINEERING AND 

RESERVOIR COATING INSPECTION  $        175,000.00  $                     -    $        175,000.00  $      161,636.50 0.0% 92.4% 2/9/2015 12/31/2016

RICK ENGINEERING COMPANY S2024

CAMPO ROAD SEWER MAIN REPLACEMENT 

PROJECT  $        805,705.00  $                     -    $        805,705.00  $      687,231.45 0.0% 85.3% 5/27/2014 12/31/2017

RICK ENGINEERING COMPANY Varies TRAFFIC ENGINEERING SERVICES FY 16-18  $        175,000.00  $                     -    $        175,000.00  $          5,878.88 0.0% 3.4% 7/1/2015 6/30/2018

SILVA SILVA CONSULTING P2451

OTAY MESA CONVEYANCE AND DISINFECTION 

SYSTEM (BINATIONAL WATER AND RELATED 

ISSUES)  $        115,000.00  $                     -    $        115,000.00  $        72,289.05 0.0% 62.9% 5/1/2014

6/30/2016

COMPLETED

CONSTRUCTION SERVICES

AIRX UTILITY SURVEYORS Varies AS-NEEDED SURVEYING SERVICES FY 14-15  $        175,000.00  $       45,000.00  $        220,000.00  $      219,933.00 25.7% 100.0% 9/18/2013

6/30/2016

COMPLETED

AIRX UTILITY SURVEYORS Varies UTILITY LOCATING SERVICES FY 16-18  $        350,000.00  $        350,000.00  $        54,222.00 0.0% 15.5% 10/12/2015 6/30/2018

ALYSON CONSULTING Varies CONSTRUCTION MGMT/INSPECTION FY 13-15  $        350,000.00  $       41,820.00  $        391,820.00  $      391,706.25 11.9% 100.0% 10/24/2012

6/30/2016

COMPLETED

ALYSON CONSULTING Varies CONSTRUCTION MGMT/INSPECTION FY 16-17  $        350,000.00  $       (6,820.00)  $        343,180.00  $      138,400.00 -1.9% 40.3% 7/1/2015 6/30/2017

CORRPRO COMPANIES INC Varies COATING INSPECTION FY 2016-2018  $        175,000.00  $        175,000.00  $        55,598.25 0.0% 31.8% 1/7/2016 6/30/2018

HUNSAKER & ASSOCIATES Varies LAND SURVEYING FY16-18  $        175,000.00  $                     -    $        175,000.00  $        20,298.00 0.0% 11.6% 1/20/2016 6/3/2018

MICHAEL BAKER INT'L INC P2083

870-2 PS CONSTRUCTION MANAGEMENT AND 

INSPECTION SERVICES  $        853,457.00  $                     -    $        853,457.00  $        27,220.50 0.0% 3.2% 7/30/2014 12/31/2017
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Consultant CIP No. Project Title

Original 

Contract  

Amount 

Total Change 

Orders 

Revised 

Contract Amount 

Approved 

Payment To 

Date 

%

Change 

Orders

%

Project 

Complete

Date of 

Signed 

Contract

End Date of 

Contract

ENVIRONMENTAL

HELIX ENVIRONMENTAL VARIES

MAINTENANCE AND MONITORING OF THE SAN 

MIGUEL HABITAT MANAGEMENT AREA AND CIP 

ASSOCIATED MITIGATION PROJECTS $        476,173.00 $                     - $        476,173.00 $      185,954.54 0.0% 39.1% 12/19/2014 12/31/2017

ICF INTERNATIONAL JONES & STOKES 

INC VARIES AS-NEEDED ENVIRONMENTAL SERVICES FY 15/16/17 $        375,000.00 $                     - $        375,000.00 $      180,822.81 0.0% 48.2% 7/18/2014 6/30/2017

RECON P2494 PREPARATION OF THE SUBAREA PLAN           $        270,853.00 $                     - $        270,853.00 $      220,133.36 0.0% 81.3% 3/28/2008 6/30/2018

WATER RESOURCES

MICHAEL R. WELCH Varies ENGINEERING PLANNING SVCS. $        100,000.00 $                     - $        100,000.00 $        16,800.00 0.0% 16.8% 4/9/2014 6/30/2019

PUBLIC SERVICES

AEGIS Varies AS-NEEDED DEVELOPER PROJECTS FY 15-16 $        400,000.00 $                     - $        400,000.00 $      188,703.01 0.0% 47.2% 2/12/2015 6/30/2017

TOTALS: $   15,729,547.00 $    175,366.00 $   15,904,913.00 $   7,625,052.07 1.1%
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  STAFF REPORT 
 

    

TYPE 

MEETING: 

 

Regular Board 

MEETING 

DATE: 

 

September 7, 2016 

    

SUBMITTED 

BY: 

Mark Watton  

General Manager 

W.O./G.F. 

NO: 

N/A DIV. 

NO. 

N/A 

APPROVED BY: 
 

 Mark Watton, General Manager 

 

SUBJECT: General Manager’s Report 

  

 

 

ADMINISTRATIVE SERVICES: 

 

 Purchasing and Facilities: 
 

 Cal-Card Oversight through Analytics – The District has made an 

effort to move low value transactions to Cal-Card to reduce 

purchasing and payment processing costs. However, to maintain 

oversight, the District is deploying US Bank’s complimentary online 

analytics service that monitors 100% of all Cal-Card 

transactions. The service looks for uses that do not conform to the 

District’s policies based on standard and customized rules. If a 

transaction profile matches one or more of these rules, a 

notification is sent immediately to a designated supervisor. Under 

certain circumstances, an investigative case file is opened for 

additional review and resolution. 
 

 Security and Access Upgrade Program – The District and its security 

services provider have begun the second and final year of the 

upgrade program approved by the Board at its regular meeting held 

June 3, 2015. The Administration building is currently being 

upgraded with new wiring, access controllers, and break glass 

sensors to detect intruders entering through ground floor 

windows. The new management software, Entré, will go-live when the 

Administrative facility is completed. The finalized program will 

give the District real-time access control and reliable intrusion 

detection across all of its facilities. 

 

Human Resources:      
  

 Employee Recognition Luncheon – Mark your calendars to attend the 

District’s Recognition Luncheon scheduled for Wednesday, October 

12th, at 11:30 am, at the Operations Center. 
 

tita.ramos-krogman
Typewritten Text
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 Benefits – HR is working with our benefits consultant to prepare for 

Open Enrollment, which will be held during the month of October. The 

rates for 2017 came in at a minimal increase rate of 3.7% for the 

EPO and PPO plans, and a 9% decrease for the HMO plan. In addition, 

our benefits consultant is comparing rates for our life insurance 

plans since the District is at the end of its three-year rate 

guarantee. 

 

 Recruitments/New Hires - The District is currently recruiting for a 

Communications Assistant, Senior Procurement and Contracting 

Analyst, and a Utility Worker. These positions are critical to 

District operations.  

 

Safety & Security:    
 

 Emergency Preparedness – Staff completed the monthly WebEOC 

exercise, which consisted of accessing the County of San Diego 

Office of Emergency Services status board, and providing a test 

update of the District’s EOC status under a simulated proclamation 

of an emergency. In addition, the District’s WebEOC Committee 

reviewed and agreed to add paper copies of the following: draft 

condensed emergency response plan; Levels 1 thru 3 emergency 

response flow chart; WebEOC quick user reference guide; and a copy 

of EPA’s starter guide for water and wastewater utilities “Hazard 

Mitigation for Natural Disasters.”   
 

       

INFORMATION TECHNOLOGY AND STRATEGIC PLANNING: 
     

 SCADA Roadmap – Staff, with the assistance from an outside 

consultant, completed a multi-year enterprise SCADA Roadmap. The 

comprehensive and detailed report provides a strategic outline of 

goals for the District’s new SCADA system. The roadmap is a multi-

year plan designed to leverage additional value-added functions such 

as enhanced remote/mobile control of system, enterprise view and 

reporting of system activities, smart energy monitoring and 

analytics, operator process improvements, and system security 

enhancements, to name a few. Staff will be coordinating information 

meetings with the Engineering and Operations departments to discuss 

next steps.    
 

 ArcGIS Portal - Staff completed the deployment of ArcGIS Portal, 

ESRI’s new web platform. The ArcGIS Portal will enable staff to 

quickly build and share maps, applications, and provide greater 

mobility to many of the District’s current GIS resources. The ArcGIS 

Portal technology will also help to further streamline the 

District’s yearly assessment effort, and improve the ease of use in 

order to extend GIS services to additional staff. 

 

FINANCE: 
 

o Budget Book – Staff is preparing the FY17 Budget books and will 

be submitting them to the GFOA for award consideration. The 
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deadline for submission is September 30, 2016.  
 

o Audited Financial Statements – Outside auditors have concluded 

their audit field work. A draft report will be sent to the 

District for review prior to completion. 

 

 Financial Reporting: 

 

o For the first month ending July 31, 2016, there are total 

revenues of $8,996,848 and total expenses of $8,129,088.  The 

revenues exceeded expenses by $867,760. 
 

o The market value shown in the Portfolio Summary and in the 

Investment Portfolio Details as of July 31, 2016 total 

$83,647,098 with an average yield to maturity of 0.95%.  The 

total earnings year-to-date are $70,250. 
 

ENGINEERING AND WATER SYSTEM OPERATIONS: 
 

Engineering:  

 

 Fred C. Sanders Jr. 2015 Revocable Trust Sewer Annexation to 

Improvement District (ID) No. 18:  On August 3, 2016, the Board 

approved Resolution No. 4312 approving the annexation to the Otay 

Water District ID No. 18 (APN: 498-153-47-00) “11996 Paseo Fuerte, 

El Cajon, CA.”  The Resolution included a term and condition that 

requested the applicant pay the State Board of Equalization filing 

fee in the amount of $3,500.  This was a typographical error and 

should have indicated only $350.  This is just to inform the board 

of the oversight, which did not cause any delays in the annexation.  
   

 927 Zone, Force Main Assessment and Repair Project:  This Project 

consists of inspection, condition assessment, and repair of the 

existing Ralph W. Chapman Water Reclamation Facility (RWCWRF) 1980 

era, 16,000 feet long, 14-inch diameter steel force main.  Pipeline 

Inspection and Condition Analysis Corporation (PICA) will return to 

inspect the lower 12,000 feet of force main in December 2016.  A 

construction contract was awarded to Charles King, Inc. at the 

August Board Meeting for blow off replacements, cathodic protection 

system rehabilitation, and other improvements.  The Notice to 

Proceed for that contract was issued on August 18, 2016 to allow 

time for submittal review and materials procurement ahead of the 

planned work in October 2016.  A fourth amendment to PICA’s 

agreement has been negotiated to coordinate work with Charles King’s 

construction contract award and delays due to cultural resources 

(artifacts) found at several sites.  The fourth amendment includes a 

credit for dewatering the main. (R2116) 
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 36-Inch Main Pumpouts and Air/Vacuum Ventilation Installations:  

This project consists of inspection, repairs, and improvements to 

the District’s La Presa 36-Inch Pipeline between San Diego County 

Water Authority Flow Control Facility Number 11 and the District’s 

Regulatory site.  Formal bids to relocate six (6) existing 

air/vacuum valves from underground vaults to above ground locations 

were opened August 2, 2016.  Award is scheduled for the October 5, 

2016 Board Meeting.  The project is within budget and on schedule to 

be completed in February 2017. (P2267) 

 

 978-1 & 850-2 Reservoir Interior/Exterior Coatings & Upgrades:  This 

project consists of removing and replacing the interior and exterior 

coatings of the 978-1 0.5 MG Reservoir and the 850-2 3.1 MG 

Reservoir, along with providing structural upgrades, to ensure the 

tanks comply with both State and Federal OSHA standards as well as 

the American Water Works Association and the County Health 

Department standards.  This project was advertised for construction 

on August 4, 2016, and the bid opening was held on August 25, 2016.  

The results of the bid opening will be presented at the September 

Committee/October Board Meetings. (P2534 & P2544) 

 

 SR-11 Potable Water Utility Relocations:  Construction for the first 

two (2) rounds of relocations associated with the SR-11 freeway are 

complete.  A second amendment to Caltrans Utility Agreement Number 

33622 was executed on July 11, 2016.  Caltrans provided final 

reimbursement payments for both Caltrans Utility Agreement Numbers 

33592 and 33622 early August 2016.  The overall project is within 

budget and on schedule. (P2453) 

 

 944-1, 944-2, & 458-2 Reservoir Interior/Exterior Coatings & 

Upgrades:  This project consists of removing and replacing the 

interior and exterior coatings of the 944-1 0.3 MG Reservoir, the 

944-2 3.0 MG Reservoir, and the 458-2 1.8 MG Reservoir, along with 

providing structural upgrades to ensure the tanks comply with both 

State and Federal OSHA standards as well as the American Water Works 

Association and the County Health Department standards.  A Notice of 

Completion for the project was recorded with the County of San Diego 

on May 5, 2016.  The District has received a total of four (4) Stop 

Payment Notices from subcontractors on the project.  The District 

has been notified that three (3) of the Stop Payment Notices have 

been resolved.  In accordance with applicable State law, the 

District is withholding funds and retaining contract bonding for the 

final Stop Payment Notice.  Olympus & Associates Inc., Crosno 

Construction Inc., and the District have entered into an agreement 

to resolve the final Stop Payment Notice.  The agreement allows the 

District to distribute the final payment and retention funds due.  

The project is within budget. (P2531, P2532, P2535) 
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 711-1 & 711-2 Reservoir Interior/Exterior Coatings & Upgrades:  This 

project consists of removing and replacing the interior and exterior 

coatings of the 711-1 3.1 MG Reservoir and the 711-2 2.3 MG 

Reservoir, along with providing structural upgrades, to ensure the 

tanks comply with both State and Federal OSHA standards as well as 

the American Water Works Association and the County Health 

Department standards.  The contractor, Advanced Industrial Services, 

Inc., has completed the work on the 711-1 Reservoir and the 

reservoir has been placed into service.  The contractor has 

completed the interior coating work and is currently coating the 

exterior of the 711-2 Reservoir.  It is anticipated that removal and 

replacement of the exterior coating will be completed in early 

September 2016.  The project is within budget and on schedule to be 

completed in late September 2016. (P2529 & P2530) 

 

 

 980-1 Reservoir Interior/Exterior Coatings & Upgrades:  This project 

consists of removing and replacing the interior and exterior 

coatings of the 980-1, 5.0 MG, Reservoir, along with providing 

structural upgrades, to ensure the tank complies with both State and 

Federal OSHA standards as well as the American Water Works 

Association and the County Health Department standards.  The 

contractor, Advanced Industrial Services, Inc., completed the 

interior and exterior coating work in July.  The test results of the 

newly filled reservoir indicated that the water met all requirements 

of the State of California and as a result, the 980-1 reservoir was 

placed into service on August 22, 2016.  The project is within 

budget and the construction contract was accepted by the District in 

August 2016. (P2545) 

 

 Rancho San Diego Basin Sewer Rehabilitation – Phase 1:  This project 

consists of sewer system improvements at fourteen (14) locations 

within the Rancho San Diego Basin.  The work includes replacement of 

approximately 3,250 linear feet of 8-inch gravity sewer main and the 

installation of four (4) new manholes.  The contractor, Transtar 

Pipeline, Inc., has installed sewer along Hillsdale Road, Juliana 

Street, and Donahue Drive with final paving and punch list work 

pending.  Sewer replacement work located within Vista Grande Road is 

currently under construction.  The project is within budget, however, 

the construction is significantly behind schedule as a result of a 

late start by the contractor and slow contractor progress.  It is 

anticipated that construction will be completed in November 2016.  

The contractor has been notified that the project is subject to 

liquidated damages associated with late delivery. (S2033) 

 

 Operations Yard Property Acquisition Improvements:  This project 

consists of the construction of an approximate 27,700 square-foot 

asphalt concrete parking lot, including storm drainage facilities, 

chain-link fence, and area lighting.  The District accepted the 

construction contract performed by Montgomery Construction Services, 
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Inc. on June 30, 2016.  A Notice of Completion for the construction 

contract was recorded by the District with the County of San Diego on 

July 14, 2016.  The parking lot is currently in use.  Since the date 

of contract acceptance, the District has been notified by eight (8) 

separate suppliers and subcontractors regarding non-payment by 

Montgomery Construction Services, Inc.  Effective Stop Payment 

Notices for the contract currently total $123,203.61 on an accepted 

contract amount of $422,667.64.  As a result of the Stop Payment 

Notices received by the District, the District is currently 

withholding final payment, retention, and bonding as required by 

State law.  The project is within budget. (P2537) 

 

 Water Facilities Master Plan Update:  This project will update the 

District’s existing Water Resources Master Plan that was previously 

updated in October 2008 and revised in May 2013.  The draft Program 

Environmental Impact Report (PEIR) 45-day public comment period 

began August 3, 2016.  The final PEIR and Water Facilities Master 

Plan Update should be ready for Board consideration before the end 

of the year. (P1210) 

 

 Pure Water Cost Allocation Update:  On August 4, 2016, the City of 

San Diego and Bureau of Reclamation filed a Notice of the 

Preparation of an Environmental Impact Report and Scoping Meetings 

for the first phase of the Pure Water Program to construct a pump 

station, pipeline, expanded wastewater treatment at the North City 

Water Reclamation Plant from 30 MGD to 52 MGD, 30 MGD advanced water 

purification facility, and conveyance pipeline to Miramar Reservoir.  

At the Metro TAC Meeting held on August 17, 2016, the City of San 

Diego presented an update on the cost allocation discussions for the 

project.  This is the first of several meetings to go over the 

framework for project cost allocation between Metro Wastewater and 

City of San Diego Water Departments. 

    

 Groundwater Basin Boundary Modification:  On August 16, 2016, staff 

met with AECOM and Gillingham Water Planning to get an update on the 

basin boundary modification for the San Diego Formation and the next 

steps.  The City of San Diego filed an application with the 

California Department of Water Resources (DWR) for a scientific-

based modification to the boundaries of the San Diego Formation 

Groundwater Aquifer, and on April 8, 2016, DWR classified the 

application as complete and ready for public review.  DWR is 

expected to classify the basin as a medium priority basin as early 

as September 2016 after which the District will have two (2) years 

to establish a Groundwater Sustainability Agency (GSA) or form a 

Joint Powers Authority (JPA) with other stakeholders.  The District 

will have five (5) years from the classification date to submit a 

Groundwater Sustainability Plan (GSP) to DWR.  A GSP may be a single 

plan for the entire basin developed and implemented by one GSA or it 

could be a single plan covering the entire basin developed and 

implemented by multiple GSAs.  An alternative, subject to Water Code 
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Section 10727.6, multiple GSP implemented by multiple GSAs would 

need to be coordinated pursuant to a single coordination agreement 

that covers the entire basin. 

 

 Recycled Water Fire Hydrant Installations:  This project consists of 

installing fire hydrants/filling stations on the recycled water 

system for fire suppression.  The project includes meeting Title 22 

requirements, obtaining regulatory approval, establishing protocol, 

and site selection.  On April 13, 2016, a fill station was 

constructed at the end of Hunte Parkway.  The facility is a locked 

enclosure within a District easement with easy access to fire 

department trucks and street sweepers.  Staff submitted the project 

to be enrolled in Order WQ 2014-0090-DWQ, General Waste Discharge 

Requirements for Recycled Water Use (General Order).  On July 20, 

2016, the District received approval of the Rules and Regulations 

for Recycled Water Use by the Regional Board, however, the State 

Board will require the District to transition to Order WQ 2016-0068-

DDW, the new statewide permit that was adopted on June 7, 2016.  

Staff contacted potential users again to remind them that the 

recycled water fill station is available for use, subject to the 

restrictions identified by the Rules and Regulations. (R2122) 

 

 Ralph W. Chapman Water Reclamation Facility (RWCWRF) Facility Master 

Plan:  On February 29, 2016, the District issued a Task Order to 

Arcadis to prepare a Master Plan for the RWCWRF to develop a phased 

approach to implement improvements with prioritizing identified 

improvements considering the needs, overall costs, long-term payback 

on investment, and other factors.  The District assembled a list of 

projects to begin the study, but Arcadis will draw upon their 

expertise to identify additional work that would improve the 

operation of the facility.  Improved instrumentation to enhance the 

operation and automation is also being studied.  A draft of the 

master plan was submitted to the District at the end of July 2016.  

The final plan will be completed in September 2016 and will be used 

for prioritizing future CIP projects. (R2119) 

 

 Rosarito Desalination:  NSC Agua, a subsidiary of Consolidated Water 

Company (CWCO), has emerged as the top-ranked bidder for the 

seawater desalination plant at Playas de Rosarito, Mexico.  NSC Agua 

finalized a definitive public-private partnership agreement with the 

State on August 25, 2016.  District staff and representatives from 

NSC Agua continue to coordinate on complying with the California 

Water Resources Control Board Drinking Water Program regulatory 

requirements related to source water quality testing.  On June 23, 

2016, the 45-day public review period ended for the draft EIR/EIS.  

District staff, U.S. Department of State, and AECOM are working on 

the responses to the comments for certification of the EIR/EIS by 

the September 7, 2016 Board Meeting.  An update of the project was 

presented to the Desalination Committee on August 29, 2016. (P2451) 
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 For the month of July 2016, the District sold 3 meters (26 EDUs), 

generating $247,140 in revenue.  Projection for this period was 9.7 

meters (28.5 EDUs), with budgeted revenue of $270,175.  Total 

revenue for Fiscal Year 2017 is $247,140 against the annual budget 

of $3,242,100. 

 

 The following table summarizes Engineering's project purchases and 

Change Orders issued during the period of June 24, 2016 through 

August 30, 2016 that were within staff signatory authority: 

 

Date 

 

Action 

 

Amount 

 

Contractor/ 

Consultant 
Project 

 

08/04/16 C.O. $42,700.00 Carollo Engineers, Inc 
870-2 Pump 

Station (P2083) 

08/22/16 P.O. $6,511.37 Watchlight Corporation 

944-1 & 2 

Reservoir/1296-

1 Pump Station 

(P2531) 

08/24/16 P.O. $10,661.66 Watchlight Corporation 
980-1 Reservoir 

(P2545) 

 

Water System Operations (reporting for July): 

 

 As previously mentioned, on July 14, the District experienced an 

emergency main break on the 24-inch 624 pressure zone line on 

Telegraph Canyon Rd. between Apache Drive and Buena Vista. Three 

customers were initially affected and water trailers were provided 

until they were high-lined and their water service restored. The 

cause of the break was a steel saddle for a 2-inch service and the 

overall condition of about 27-inches of pipe that failed. The main 

was repaired on July 18, due to the difficulty of the repair, 

proximity with other utilities, depth, and extremely hard soil. 

 

 On August 1, an APCD inspector came to the District to inspect nine 

sites. Five gensets and four engines were inspected. No violations 

were noted. The inspector was so impressed with the necessary 

documentation by staff that he noted in an email to staff that the 

level of records organization and professionalism from Otay Water 

was outstanding and the inspection went quickly and with no 

violations and saved a lot of time for both agencies. 

 

 Staff has completed the second and final round of special lead and 

copper sampling as required by the State Water Resources Control 

Board. The samples have been collected and sent to a lab for 

testing. The results are expected to be available by the second week 

of September. 
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 Conservation – District customers continue to conserve water, 

however, the overall conservation rate in July was the lowest it has 

been since February 2016. July 2016 usage was 14% lower than July 

2013 usage. Since the State’s conservation mandate began in June 

2015, customers have saved an average of 19%.  

 

 

 

o  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 The July potable water purchases were 2,891.6 acre-feet which is 

8.9% above the budget of 2,656.4 acre-feet. 
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 The July recycled water purchases and production were 519.5 acre-

feet which is 14.8% above the budget of 452.7.0 acre-feet. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 

Potable, Recycled, and Sewer (Reporting up to the month of July): 

 Total number of potable water meters is 49,547. 

 

 Recycled water consumption for the month of July is as follows: 

 

o Total consumption was 539.7 acre-feet or 175,802,440 gallons and 

the average daily consumption was 5,671,046 gallons per day. 

o Total cumulative recycled water consumption since July 1, 2016 is 

539.7 acre-feet. 

o Total number of recycled water meters is 710. 

 

 Wastewater flows for the month of July were as follows: 

 

o Total basin flow, gallons per day: 1,532,568. This is an increase 

of 3.61% from June 2015. 

o Spring Valley Sanitation District Flow to Metro, gallons per day: 

506,769. 

o Total Otay flow, gallons per day: 1,025,774. 

o Flow Processed at the Ralph W. Chapman Water Recycling Facility, 

gallons per day: 936,742. 

o Flow to Metro from Otay Water District was 89,051 gallons per day. 

 

 By the end of July there were 6,101 wastewater EDUs. 
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COMPARATIVE BUDGET SUMMARY

NET REVENUES AND EXPENSES

FOR ONE MONTH ENDED JULY 31, 2015

YTD Actual Net Revenues

YTD Budget Net

YTD Variance in Net Revenues
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o
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The July actual net revenues were positive 5867,760, which is 5L67,779 below the year-to-date budgeted positive net revenues of $699,981



OTAY WATER DISTRICT

COMPARATIVE BUDGET SUMMARY

FOR ONE MONTH ENDED JULY 3I, 2016

Actual Budget
YTD

Variance

Exhibit A

Yar o/o

10.9%

9.8o/o

7.5o/o

0.2%
0.2%

(32.7%)

REVENUES:
Potable'Water Sales

Recycled Water Sales

Potable Energy Charges

Potable System Charges

Potable MV/D & CWA Fixed Charges
Potable Penalties

Total Water Sales

Sewer Charges
Meter Fees

Capacity Fee Revenues

Non-Operating Revenues

Tax Revenues

Interest

Total Revenues

EXPENSES:
Potable Water Purchases

Recycled Water Purchases

CWA-Infrastructure Access Charge

CVy'A-Customer Service Charge

CWA-Reliability Charge

CWA-Emergency Storage Charge
MWD-Capacity Res Charge

MWD-Readiness to Serve Charge

Subtotal Vy'ater Purchases

Power Charges
Payroll & Related Costs
Material & Maintenance
Administrative Expenses

Legal Fees

Transfer to General Fund Reserve

Expansion Reserve

Betterment Reserve

Replacement Reserve

Transfer to Sewer General Fund

OPEB Trust
New Supply Reserve

Total Expenses

EXCESS REVENUES(EXPENSE)

4,782,157 $

l,l43,g5g
292,166

I,105,857
1,093,301

59,409

4,311,700 $

l,o4l,4oo
271,900

I,103,300
1,091,000

88,300

470,457

102,558

20,266
2,557

2,301
(28,8e1)

$

9,476,949 7,907,600 569,248 7.2o/o

255,166
4,961

94,944
122,769

30,117

12,044

257,000
5,500

104,000

149,100

25,300
1 3,1 00

(1,834)
(53e)

(9,0s6)
(26,331)

4,877
(1,056)

(0.7o/o)

(9.8o/o)

(8.7o/o)

(17.7o/o)

19.0%
(8.1%)

$ 8,996,848 $ 8,461,600 $ 535,248 6.3%

$ 3,368,714 $

326,412
161,143

145,549

158,342

383,671
80,037

105,680

3,093,700 $

266,950
l6l,l00
145,500

15 8,300

383,700
80,000

132,300

(275,014)
(59,462)

(43)
(4e)
(42)
29

(37)
26,620

(8.9%o)

(223%)
(0.0%)
(0.0%)
0.0o/o

0.0o/o

(0.0%)
20.1o/o

4,729,548 4,421,550 (307,ee8) (7.0%)

371,021
1,545,687

200,695
267,637

25,000
123,500

341,100
288,900

38,700

114,300

80, I 00
2,900

296,300
1,553,800

203,140
276,49s

20,833
123,500
341,100
288,900

38,700

114,300

80,100
2,900

(74,721)
8,1 l3
2,445
8,858

(4,167)

(2s.2%)
0.5o/o

LZo/o

3.2o/o

(20.0%)

0.0%
0.0%
0.0o/o

0.0o/o

0.0o/o

0.0o/o

0.0%

$

$

8,129,088 $

867,760 $

7,761,619

699,981

s (367,469) (4.7o/o)

_$ t67JJ2_

Ànnual
Budget

$ 44,450,600
g,goo,3oo

2,164,200
12,204,600

12,535,200

884,000

81,138,900

2,918,900
66,200

1,,248,200

2,179,300
4,033,100

1s6,900

$ 91,741,500

$ 31,271,300
3,615,900
1,976,400
1,714,200

1,949,000

4,579,800
998,800

1,429,000

47,422,400
2,938,000

20,899,900
3,456,300
4,900,100

250,000

1,482,500

4,og3,600

3,466,400

464,500

1,371,800

961,000
35,000

$ 91,741,500

$

F:/MORPT/F52017-0716 812912016 9:46 AM



OTAY WATER DISTRICT
INVESTMENT PORTFOLIO REVIE\il

July 31,2016

INVESTMENT OVERVIEW & MARKET STATUS:
The federal funds rate has remained constant for over 5 years. On December 16, 2015, at the Federal Reserve Board's regular scheduled
meeting, the federal funds rate was increased from 0.25o/o to 0.50o/o" in response to the nation's gradual economic improvement. The
Committee judges that there has been considerable improvement in labor market conditions this year, and it is reasonably confident that
inflation will rise, over the medium term, to its 2 percent objective. The stance of monetary policy remains accommodative after this
increase, thereby supporting further improvement in labor market conditions and a return to 2 percent inflation. There have been no further
changes made to the federal funds rate at the Federal Reserve Board's subsequent regular meetings, the most recent of which was held on
July 27,2016. In determining the timing and size of future adjustments to the target range for the federal funds rate, they went on to say:
"the Committee will assess realized and expected economic conditions relative to its objectives of maximum employment and 2 percent
inflation. This assessment will take into account a wide range of information, including meqsures of labor market conditions, indicators of
inflation pressures and inflation expectations, and readings onfinancial and international developments. In light of the curcent shortfall of
inflationfrom 2 percent, the Committee will carefully monitor actual and expected progress toward its inflation goal. The Committee
expects that economic conditions will evolve in a mqnner that will warrant only gradual increases in the federal funds rate; the federal
funds rate is likely to remain, þr some time, below levels that are expected to prevail in the longer run. However, the actual path of the

federal funds rate will depend on the economic outlook as informed by incoming deta. "

The District's overall effective rate of return at July 31,2016 was 0.95%, which was thirteen basis points higher than the previous month.
At the same time the LAIF retum on deposits has improved over the previous month, reaching an average effective yield of 0.588% for the
month of July 2016. Based on our success at maintaining a competitive rate of return on our portfolio during this extended period of low
interest rates, no changes in investment strategy regarding returns on investment are being considered at this time. The desired portfolio
mix is important in mitigating any liquidity risk from unforeseen changes in LAIF or County Pool policy.

In accordance with the District's Investment Policy, all District funds continue to be managed based on the objectives, in priority order, of
safety, liquidity, and return on investment.

PORTF'OLIO COMPLIANCE: July 31, 2016
Investment

8.01: Treasury Securities
8.02: Local Agency Investment Fund (Operations)
8.02: Local Agency Investment Fund (Bonds)
8.03: Federal Agency Issues

8.04: Certificates of Deposit
8.05: Short-Term Commercial Notes
8.06: Medium-Term Commercial Debt
8.07: Money Market Mutual Funds
8.08: San Diego County Pool
12.0: Maximum Single Financial Institution

State Limit
100%
$65 Million
100%
100%
30%
25%
30%
20%
r00%
100%

Otay Limit
100%
$65 Million
t00%
100%
ls%
l0%
t0%
r0%
t00%
s0%

Otav Actual
0

$5.34 Million
0

73.83%
.10%

0

0

0

t6.04%
3.64%



Target: Meet or Exceed 100% of LAIF

1.20

1.00

0.60

0.20

0.80
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o
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Performance Measure FY-1 7
Return on lnvestment

Month

¡LAIF rotay trDifference

0.40

0.00

rl¡l I

Apr
FYI5

May
FYI5

June
FY I5

4th

Qtr
FYI5

July
FYI6

Aug
FY16

sep
FYI6

lst Qtr
FYI6

Oct
FYI6

Nov
FYI6

Dec
FYI6

2nd

Qtr
FY16

Jan

FYI6
Feb

FY I6
Mar

FYI6

3rd

Qh
FYI6

Apr
FYI6

May
FYI6

Jun
FY I6

4fh

Qtr
FYI6

July
FYIT

¡LAIF 0.28 0.29 0.30 0.29 0.32 0.33 0.34 0.33 0.36 0.37 0.40 0.38 0.45 0.47 0.5 t 0.47 0.53 0.55 0.58 0.55 0.59

lOtay 0.71 0.73 0.76 0.73 0.75 0.78 0.78 0.77 0.76 0.79 0.79 0.78 0.80 0.85 0.87 0.84 0.87 0.89 0.96 0.9 r 0.95

O Difference 0.43 0.44 0.46 0.44 0.43 0.45 0.44 0.44 0.40 0.42 0.39 0.40 0.35 0.38 0.36 0.37 0.34 0.34 0.38 0.35 0.36



Otay Water District
Investment Portfolio: 07 / Br/ zot6

$61,733,519
73.83"Â

3,129,964
3.740h

180750,843
22.430Â

Total Cash and lnvestments: 583,614,326

tr Banks (Passbook/Checking/CD) lPools (LAIF & County) trAgencies & Corporate Notes



Par

Month End
Portfolio Management

Portfolio Summary
July 31,2016

Market
Value

Book
Value

%of
Portfolio Term

Days to
Maturity

YTM
360 Equiv.

YTM
365 Equ¡v.lnvestments Value

Federal Agency lssues- Callable

Federal Agency lssues - Coupon

Cert¡ficates of Deposit - Bank

Local Agency lnvestment Fund (LAIF)

San Diego County Pool

71.66

4.96

0.10

6.63

16.65

131

539

1

1

57,735,000.00

4,000,000.00

8'l,833.21

5,340,374.48

13,410,468.41

s7 ,763,341.70

4,000,100.00

81,833.21

5,343,692.04

13,410,000.00

57,735,000.00

3,998,51 9.06

81,833.21

5,340,374.48

13,410,468.41

932

759

731

1

1

1.052

0.610

0.030

0.580

0.868

1.066

0.618

0.030

0.588

0.880

80,567,676.10 80,598,966.95 80,566,195.16 100.00% 706 561 0.967 0.980
lnvestments

Cash

Passbook/Checkino
(not included ¡n y¡efd calculations)

Total Cash and lnvestments

3,048,1 30.55 3,048,1 30.55 3,048, I 30.55 0.128

0.967

0.130

83,615,806.65 83,647,097.50 83,614,325.71 706 561 0.980

Total Earnings July 3l Month Ending Fiscal Year To Date

Current Year 70,250.01 70,250.01

Average Daily Balance 87,308,177.54 87,308,177.54

Effective Rate of Return 0.95% 0,95%

information Data Corporation. The ¡nvestments provide sufficient liquidity to meet the cash flow requ¡rements of the D¡strict for the next six months of expenditures.

f-z¿-/6
Chief Officer

Reporting petiod OZ 10112016-07 131 12016

Data Updated: SET_ME8: 08/251201 6 09:33
Run Dãte: 08/2512016 - 09:33

Portfolio OTAY

NL! AP
PM (PRF_PM1) 7.3.0

Report Ver. 7.3.5



CUSIP

Month End
Portfolio Management

Portfolio Details - Investments
July 31, 2016

Market Value
Stated

BookValue Ratê

Page 1

YTM Days to Matur¡ty
360 Matur¡tv Dalelnvestment # lssuer

Average Purchase
DateBelance Par Value s&P

Federal Agency lssues- Callable

2301

2304

2345

2349

2363

2320

2355

2346

2350

2362

2358

2348

2354

2336

2353

2334

2338

2360

.2340
2342

2343

2344

2347

2351

2352

2357

2359

2356

2361

3134G5A47

31 36G23G0

3134G8NM7

3134G8WW5

3134G9D38

3133EEYE4

3'13048547

3130A7H73

3134G9AF4

3,I33EGJUO

3130A8KR3

3134G8X42

3133EGBG9

3135G0G64

31 34G9G87

31 36G2R665

313046U28

3134G92R1

3134G8KL2

3136G22W0

3136G22W0

3134G8Q44

3134G94\^r/

3134G82M4

313047WK7

3133EGCZ6

3133EGGS8

31 34G9SL2

31 33EGJR7

0613012014

0811512014

03t29t2016

04t27t2016

06t29t2016

0411612015

0512612016

0312912016

0412612016

0710512016

0612312016

0412712016

05t23t2016

10t30t2015

0510212016

11t19t2015

1212812015

0612812016

02t2612016

0212612016

02t26t2016

0312912016

04t26t2016

04t29t2016

0512412016

06/06i2016

0612712016

0612812016

0710512016

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

1,030,000.00

2,705,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,005,060.00

2,000,300.00

2,000,720.00

2,000,360.00

1,998,720.00

2,000,000.00

2,000,160.00

2,002,700.00

2,000,280.00

1,997,660.00

1,999,760.00

2,O01,440.O0

2,000,460.00

1,997,700.00

2,000,000.00

2,000,460.00

2,005,040.00

1,999,180.00

2,000,680.00

1,030,226.60

2,705,595.1 0

2,000,520.00

2,001,940.00

2,001,380.00

2,005,440.00

2,005,680.00

2,000,320.00

2,004,900.00

1,996,660.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2.000,000.00

2,000,000.00

2,000,000.00

1,030,000.00

2,705,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

1230t2016

08115t2017

0912912017

1012712017

1212912017

01t16t201e

0?J26t2018

03t29t2018

0412612A18

07t05t2018

07t06t2018

0712712018

0812312018

1012912018

11t02t2018

1111912018

1212812018

1212812018

0212612015

0?J26t2019

0212612019

0312912019

0412612019

0412912019

0512412019

06/06/2019

0612712019

06t28t2019

07t05t2019

Federal Home Loan Mortgage

Federal National Mortage Assoc

Federal Home Loan Mortgage

Federal Home Loan Mortgage

Federal Home Loan Mortgage

Federal Farm Credit Bank

Federal Home Loan Bank

Federal Home Loan Bank

Federal Home Loan Mortgage

Federal Farm Credit Bank

Federal Home Loan Bank

Federal Home Loan Mortgâge

Federal Farm Cred¡t Bank

Fann¡e Mae

Federal Home Loan Mortgage

Fann¡e Mae

Federal Home Loan Bank

Federal Home Loan Mortgage

Federal Home Loan Mortgage

Federal National Mortage Assoc

Federal Nat¡onal Mortage Assoc

Federal Home Loan Mortgage

Federal Home Loan Mortgage

Federal Home Loan Mortgage

Federal Home Loan Bank

Federal Farm Cred¡t Bank

Federal Farm Credit Bank

Federal Home Loan Mortgage

Federal Farm Credit Bank

Subtotal and Average

0.650

1.050

0.850

0.850

0.700

1.000

0.900

1.000

1.050

0.820

0.820

1.000

1.000

1.100

1.200

1.150

1.375

1.000

1.300

1.125

1.'125

1.350

1.150

1.300

1.250

1.300

1.200

1.300

1.020

AA

AA

AA

0.641

1.036

0.838

0.838

0.690

0.986

0.888

0.986

1.036

0.809

0.809

0.986

0.986

1.085

1.184

1.134

1.356

0.986

1.282

1.1 10

1.110

1.332

1.134

1.282

1.233

1.282

1.184

1.282

1.006

151

379

424

452

515

533

574

605

633

703
704

725

752

819

423

840

879

879

939

939

939

970

998

1,001

1,026

1,039

1,060

1,061

1,068

AA

AA

AAA

AAA

AA

AA

AA

AA

59,618,870.97 57,735,000.00 57,763,341.70 57,735,000.00 1.052 773

Federal Agency lssues - Coupon

2286

2329

Federal National Mortage Assoc

Federal Farm Credil Bank

3135G0YE7

3l 33EEC73

04t0112014

0612612015

2,000,000.00

2,000,000.00

2,000,460.00

1,999,640.00

2,000,080.92

1,998,438.14

0.558

AA 0.661

25 081?612016

238 03t27t20't7

Portfolio OTAY

NL! AP
Ptv (PRF_PM2) 7.3.0

0.625

0.550

Data Updated : SET_ME8: O8l25l2O1 6 09133
Run Date: 08125/20'16 - 09:33

Report Ver. 7.3.5



CUSIP lnvestrnent # lssuer
Average
Balance

Month End
Portfolio Management

Portfolio Details - lnvestments
July 31,2016

Purchase
Date Par Value Mârkêt Vâlue

Stated
BookValue Rate

Page 2

YTM Days to Matur¡ty
360 Matur¡ty Dates&P

Subtotaf and Average 3,998,47{.62 4,000,000.00 4,000,100.00 3,998,519.06 0.610 131

Certificates of Deposit - Bank

2050003183-7 2341 0112?/2016 81,833.21 81,833.21Californ¡a Bank & Trust

Subtotal and Average 81,833,21 81,833.21 81,833.21 81,833.21

81,833.21 0.030 0.030 539 01t22t2018

0.030 539

Local Agency lnvestment Fund (LAIF)

LAIF

LAIF BABS 2O1O

STATE OF CALIFORNIA

STATE OF CALIFORNIA

Subtotal and Average

9001

9012 071o112016

5,340,374.48

0.00

5,343,692.04

0.00

5,340,374.48

0.00

0.588

0.267

0.580

0.263

6,525,791.31 5,340,374.48 5,343,692.04 5,340,374.48 0.580 I

San Diego County Pool

SD COUNTY POOL 9OO7 13,410,468.41 13,410,000.00 13,410,468.41 0.880 0.868San D¡ego County

Subtotal and Average 13,396,523.32 13,410,468.41 13,410,000.00 13,410,468.41 0.868 1

Tota¡ end Avêrage 87,308,177.54 80,567,676,10 80,598,966.95 80,566,195.16 0.967 561

Data Updated: SET_ME8: 08/2512016 09:33
Portfolio OTAY

NL! AP
PM (PRF_PM2) 7.3.0Run Date: 08125/2016 - 09:33



Month End
Portfolio Management
PoÉfolio Details - Cash

July 31, 2016

Page 3

CUSIP lnvestment # lssuer
Average
Balance

Purchase
Date Par Value Market Value

Stated
BookValue Rate

YTM Daysto
360 MeturityS&P

Union Bank

UNION MONEY

PETTY CASH

UNION OPERATING

PAYROLL

RESERVE.IO COPS

RESERVE-10 BABS

UBNA-2o10 BOND

UBNA-FLEX ACCT

9002

9003

9004

9005

901 0

901 1

9013

9014

STATE OF CALIFORNIA

STATE OF CALIFORNIA

STATE OF CALIFORNIA

STATE OF CALIFORNIA

STATE OF CALIFORNIA

STATE OF CALIFORNIA

STATE OF CALIFORNIA

STATE OF CALIFORNIA

Average Balance

07t01t2016

2,025,006.69

2,950.00

941,320.46

27,861.29

2,263.76

5,945.58

0.00

42,782.77

2,025,006.69

2,950.00

941,320.46

27,861.29

2,263.76

5,945.58

0.00

42,782.77

2,025,006.69

2,950.00

941,320.46

27,861.29

2,263.76

5,945.58

0.00

42,782.77

0710112016

0710112016

0.010

0.400

0.010

0.010

0.010

0.000

0.395

0.000

0.010

0.0'f 0

0.000

0.000

0.00

Total Cash and lnvestments

Data Updated: SET_ME8: 08/2512016 09:33

87,308,177.54 83,615,806.65 83,647,097.50 83,614,325,71 0.967 561

Portfolio OTAY

NL! AP
PM (PRF_PM2) 7.3.0Run Date: 08125/2016 - 09:33



Month End
GASB 31 Compliance Detail

Sorted by Fund - Fund
July l, 2016 - July 31, 2016

Adjustment in Value

CUSIP lnvestment# Fund
lnvesünent
Class

MaturiÇ
Date

Beg¡nn¡ng
lnvested Value

Purchese
of Principal

Addit¡on
to Principal

Redempt¡on
of Principal

Amort¡zation
Adjustment

Change in
llilarket Value

Ending
lnvested Value

Fund: Treasury Fund

3134G8KL2 2340

3134G8X42 2348

3I34G9AW7 2347

3134G8NM7 234s

3134G8Q44 2344

3134G8\ 
^/i/5 

2349

3134G5447 2301

3134G9AF4 2350

3134G92R1 2360

3134G9D38 2363

3134G82M4 2351

3134G9SL2 2356

3134G9G87 23s3

3136G23G0 2304

3136G22W0 2342

3136G22W0 2343

3135G0YE7 2286

3I30A8KR3 2358

313048547 2355

3130A7H73 2346

3I30A7WK7 2352

313045680 2325

3130A72G9 2339

3í30A6UZ8 2338

UBNA-2010 BOND 9013

RESERVE-IOBABS 9011

PAYROLL 9OO5

RESERVE.IOCOPS 9OIO

UNION MONEY 9OO2

PETTY CASH 9OO3

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

27,861.29

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1.13

0_00

0.34

9,186,1 12.58

0.00

99
oo

oô

oo

oô

oo

99
ôô

99

99

99

99
oo

99
ôo

99

99

99

99

99

99

99
ôo

99

99

99
oo

99
ôô

Amortized

Fair Value

Fair Value

Amortized

Fair Value

Fair Value

Fa¡r Value

Fair Value

Fair Value

Fair Value

Fair Value

Amortized

Fair Value

Fair Value

Amortized

Fa¡r Value

Fair Value

Fair Value

Fair Value

Fa¡r Value

Fair Value

Fair Value

Amortized

Amortized

Amortized

Amortized

Amortized

Amortized

Amortized

Amortized

02126t2019

07t27t2018

04t26t2019

0912912017

0312912019

1012712017

1213012016

04t26t20't8

1212812018

12t29t2017

0412912019

0612812019

1110212018

08115t2017

02126t2019

0212612019

0812612016

0710612018

02t2612018

0312912018

05t24t2019

05t0412018

0112912019

12t28t2018

2,000,000.00

2,002,300.00

2,002,900.00

2,000,000.00

2,001,020.00

2,000,180.00

2,005,720.00

2,000,900.00

2,000,360.00

1,999,940.00

2,000,480.00

2,000,000.00

2,000,160.00

2,001,040.00

I,030,000.00

2,706,460.70

2,000,460.00

2,002,680.00

2,000,480.00

2,003,680.00

2,006,780.00

1,200,048.00

2,000,000.00

2,000,000.00

0-00

5,944.45

0.00

2,263.42

59,205.66

2,950.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1,200,000.00

2,000,000.00

0.00

0.00

0.00

0.00

0.00

7 ,220,311.55

0.00

0.00

-860.00

-960.00

0.00

-500.00

180.00

-660.00

-620.00

-1,1 80.00

-1,220.00

900.00

0.00

-160.00

-740.00

0.00

-865.60

0.00

-2,920.00

-320.00

-980.00

-1,340.00

-48.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

2,000,000.00

2,001,440.00

2,001,940.00

2,000,000.00

2,000,520.00

2,000,360.00

2,005,060.00

2,000,280.00

1,999,180.00

1,998,720.00

2,001,380.00

2,000,000.00

2,000,000.00

2,000,300.00

1,030,000.00

2,705,595.1 0

2,000,460.00

I,999,760.00

2,000,160.00

2,002,700.00

2,005,440.00

0.00

0.00

2,000,000.00

0.00

5,945.58

27 ,861.29

2,263.76

2,025,006.69

2,950.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Data Updated: SET_ME8: 08/2512016 09:33
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Month End
GASB 3l Gompliance Detail

Sorted by Fund - Fund
Page2

Adjusûnent ¡n value

CUSIP lnvesûnent# Fund
lnvestment
Glass

Matur¡ty
Date

Beg¡nning
lnvested Valuê

Purchase
of Pr¡nc¡pal

Addition
to Pr¡ncipal

Redemption
of Princípal

Amort¡zation
Adjustment

Change in End¡ng
Market value lnvestêd Valuê

Fund: Treasury Fund

UNION OPERATING 9OO4

LAIF BABS 2010 9012

UBNA.FLEXACCT 9014

LA|F 9001

3133E8C73 2329

3133EGJR7 2361

3133EGGS8 2359

3133EGJU0 2362
3133EEXC9 2323

3133EGCZ6 23s7

3133EELR9 2317

3133EEYE4 2320

3133EGBG9 23s4
20s0003183-7 2341

3136G2R66s 2334

3135G0G64 2336

SD COUNTY POOL 9OO7

99

99

99

99

99
oo

ôô

oo

ôo

oô

99

99

99

99

99

99

99

Amortized

Fair Value

Amortized

Fair Value

Amort¡zed

Amortized

Fair Value

Fair Value

Fair Value

Fair Value

Fair Value

Fâir Value

Fa¡r Value

Amortized

Amorlized

Amortized

Fair Value

03t27t2017

0710512019

0612712019

0710512018

04t06t2017

06t06t2019

0112712017

0111612018

08t23t2018

0112212018

11t19t20't8

101291201A

1,266,016.03

0_00

0.00

6,33 1,635.28

1,998,239.59

0.00

2,001,060.00

0.00

2,000,040.00

2,007,080.00

2,000,000.00

2,000,020.00

2,000,940.00

81,833.21

2,000,000.00

2,000,000.00

13,386,000.00

0.00

0.00

50,891.84

0.00

0.00

2,000,000.00

0.00

2,000,000.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1,485,316.56

0.00

0.00

4,510,'t 38.56

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

22,752.51

1,810,012.1 3

0.00

8,109.07

5,500,000.00

0.00

0.00

0.00

0.00

2,000,000.00

0.00

2,000,000.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1 98.55

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1,918.20

0.00

0.00

-740.00

-2,340.00

-40.00

-1,400.00

0.00

-20.00

-480.00

0.00

0.00

0.00

1,247.49

941,320.46

0.00

42,782.77

5,343,692.04

1,998,438.14

2,000,000.00

2,000,320.00

1,997,660.00

0.00

2,005,680.00

0.00

2,000,000.00

2,000,460.00

8l,833.21

2,000,000.00

2,000,000.00

13,410,000.00

Subtotâl 86,108,816.34 4,078,753,13 15,204,321.68 21,738,432,75 r98.55 -14,147.91 83,639,509.04

Data Updated: SET_ME8: 08/2512016 09:33

Total 86,108,816.34 4,078,753.13 16,204,321.68 21,738,432.75 198.55 -14,147.91 83,639,509,04
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Month End
Activity Report
Sorted By lssuer

July 1, 2016 - July 31 ,2016

Par Value Par Value

custP lnvestment #
Pêrcent

lssuer ofPortfolio
Transaction

Date
Purchases or

Deposits
Redemptions or

Wthdrawals
Beginn¡ng

Balance
Current

Rate
Ending

Balance

lssuer: STATE OF CALIFORNIA

Union Bank

UNION MONEY

UNION OPERATING

PAYROLL

RESERVE-10 COPS

RESERVE-10 BABS

UBNA-FLEX ACCT

9002

9004

9005

9010

90l l
9014

STATE OF CALIFORNIA

STATE OF CALIFORNIA

STATE OF CALIFORNIA

STATE OF CALIFORNIA

STATE OF CALIFORNIA

STATE OF CALIFORNIA

0.010

0.400

9,186,1 12.58

1,485,316.56

27,861.29

0.34

1.13

50,891.84

7,220,311.55

1,8 t0,012.13

0.00

0.00

0.00

8,109.07

0.010

0.010

Subtotal and Balance 1,336,379,56 10,750,183.74 9,038,432.75 3,048,r30.55

Local Agency ¡nvestment Fund (LAIF)

LAIF 0.588 4,510,138.56 5,500,000.009OO1 STATE OF CALIFORNIA

Subtotal and Balance

lssuerSubtotal 10.032%

6,330,235,92

7,666,61s.48

4,510,138.56 5,500,000.00 5,340,374.48

15,260,322.30 14,538,432.75 8,388,505.03

lssuer: California Bank & Trust

CeÉ¡ficates of Deposit - Bank

Subtotal and Balance

lssuer Subtotal

81,833.21

0.098% 81,833.21

8l,833.21

0.00 0.00 81,833.21

lssuer: Fannie Mae

Federal Agency lssues- Callable

Subtotal and Balancê

lssuer Subtotal

4,000,000.00

4.784% 4,000,000.00

4,000,000.00

0.00 0.00 4,000,000.00

lssuer: Federal Farm Credit Bank

Data Updated: SET_ME8: 08/2512016 09:33
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Month End
Activity Report

July l, 2016 -July 31, 2016

Page 2

Par Value Pâr Valuê

CUSIP lnvestment #
Percent

lssuer of Portfol¡o
Beginn¡ng

Balance
Curfent

Rate
Transact¡on

Date
Purchases or

Deposits
Redemplions or

Withdrawals
Ending

Balance

lssuer: Federal Farm Credit Bank

Federa! Agency lssues- Callable

3133EELR9 2317

3133EEXC9 2323

3í33EGJR7 2361

3I33EGJU0 2362

Federal Fârm Credit Bank

Federal Farm Credit Bank

Federal Farm Credit Bank

Federal Farm Credit Bank

0.625

0.690

1.020

0.820

0710112016

07106t2016

0710512016

0710512016

0.00

0.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

0.00

0.00

Subtotal and Balance 12,000,000.00 4,000,000.00 4,000,000.00 12,000,000.00

Federal Agency lssues - Coupon

Subtotal and Balance

lssuer Subtôtâl

2,000,000.00 2,000,000.00

16.743% 14,000,000.00 4,000,000,00 4,000,000.00 14,000,000.00

lssuer: Federal Home Loan Bank

Federal Agency lssues- Callable

313045680

31 30A72G9

2325 Federal Home Loan Bank

2339 Federal Home Loan Bank

Subtotal and Balance

lssuerSubtotal 11.959%

1.120

1.500

0710812016

0712912016

0.00

0.00

I,200,000.00

2,000,000.00

13,200,000.00

13,200,000.00

0.00 3,200,000.00 10,000,000.00

0.00 3,200,000,00 10,000,000.00

lssuer: Federal Home Loan Mortgage

Federal Agency lssues. Callable

Subtotal and Balance

lssuer Subtotel

26,000,000.00 26,000,000.00

31.095% 26,000,000.00 0.00 0.00 26,000,000.00

lssuer: Federal National Mortage Assoc

Federal Agency lssues- Gallable

Subtotal and Balance 5,735,000.00 5,73s,000.00

Federal Agency lssues - Coupon

Subtotal and Balance

Data Updated: SET_ME8: 08/2512016 09:33

2,000,000.00 2,000,000.00
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Month End
Activity Report

July '1,2016 - July 31, 2016

Page 3

Par Vâlue Par Valuê

CUSIP lnvestment #
Percent

lssuer of Portfolio
Beginning

Belance
Current

Ratê
Transact¡on

Date
Purchases or

Depos¡ts
Redemptions or

VV¡thdrawals
Ending

Balance

lssuerSubtotal 9.251o/" 7,735,000.00 0.00 0.00 7,735,000.00

lssuer: San Diego County

San Diego County Pool

SD COUNTY POOL 9OO7 0.880 22,752.51 0.00San D¡ego County

Subtotal and Balance

lssuer Subtotal 16.038%

13,387,715.90 22,752.51 0.00 13,410,468.41

13,387,7{5.90 22,752.51 0.00 13,410,468.41

Total 100.000% 86,071,164.59 19,283,074.81 21,738,432,75 83,615,806.65

Data Updated: SET_ME8: 08/251201 6 09:33
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NL! AP
DA (PRF_DA) 7.2.0

Report Ver. 7.3.5
Run Date: 08/2512016 - 09:33



Month End
Duration Report

Sorted by lnvestment Type - lnvestment Type
Through 0713112016

lnvesûnent
Glass

Book
Value

Market
Value

Current
Rate

Current
Y¡eld

Par YTM Maturity/ Modif¡ed
Call Datê DurationSecurity lD lnvestment # Fund lssuer Value 360

3134GsA47

3136G23G0

3I33EEYE4

3136G2R665

3135G0G64

313046U28

31 34G8KL2

3136G22W0

3136G22W0

3134G8Qrt4

3134G8NM7

313047H73

3134G94W/

3134G8XA2

3134G8WW5

3134G9AF4

3134GAZM4

3130A7WK7

3134G9G87

3133EGBG9

313048547

3't34G9SL2

3133EGCZ6

3130A8KR3

3133EGGS8

3134G92R1

3133EGJR7

3133EGJUO

3134G9D38

2301

2304

2320

2334

2336

2338

2340

2342

2343

2344

2345

2346

2347

2348

2349

2350

2351

2352

2353

2354

2355

2356

2357

2358

2359

2360

2361

2362

2363

99

99

oo

ôô

oo

99

99

oo

99

oo

99

99

oo

99

oo

99

99

99

oô

oo

99

99

99

99

99

99

99

99

Federal Home Loan Mortgage

Federal National Mortage Assoc

Federal Farm Credit Bank

Fann¡e Mae

Fann¡e Mae

Federal Home Loan Bank

Federal Home Loan Mortgaqe

Federal National Mortage Assoc

Federal National Mortage Assoc

Federal Home Loan Mortgage

Federal Home Loan Mortgage

Federal Home Loan Bank

Federal Home Loan Mortgage

Federal Home Loan Morlgage

Federal Home Loan Mortgage

Federal Home Loan Mortgage

Federal Home Loan Mortgage

Federal Home Loan Bank

Federal Homè Loan Mortgage

Federal Farm Credit Bank

Federal Home Loan Bank

Federal Home Loân Mortgage

Federal Farm Credit Bank

Federal Home Loan Bank

Federal Farm Credit Bank

Federal Home Loan Mortgage

Federal Farm Credit Bank

Federal Farm Credit Bank

Federal Home Loan Morlgage

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

1,030,000.00

2,705,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,005,060.00

2,000,300.00

2,000,000.00

2,000,460.00

1,997,700.00

2,005,040.00

2,000,680.00

1,030,226.60

2,705,595.10

2,000,520.00

2,000,720.00

2,002,700.00

2,001,940.00

2,001,440.00

2,000,360.00

2,000,280.00

2,001,380.00

2,005,440.00

2,000,000.00

2,000,460.00

2,000,160.00

2,004,900.00

2,005,680.00

1,999,760.00

2,000,320.00

1 ,999,1 80.00

1,996,660.00

1,997,660.00

1,998,720.00

1213012016 0.413

0811512017 1.026

0111612018 1.443

11t't9t2018 2.257

1012912018 2.204

1212812018 2.359

02t26t2019 2.505

02t2612019 2.513

0212612019 2.513

0312912019 2.594

09t29t2017 1.149

03l29l2UA 1.638

04t26t20't9 2.678

0712712018 1.960

1012712017 1.227

04126t2018 1.711

0412912019 2.679

o5124t2019 2.751

'1110212018 2.210

0812312018 2.031

0212612018 1.552

061281?019 2.843

06/06/2019 2.782

0710612018 1.909

0612712019 2.A44

12t28t2018 2.371

0710512019 2.874

0710512018 1.907

12t2912017 1.400

Portfolio OTAY

NL! AP
DU (PRF_DU) 7.1.1

Report Ver. 7.3.5

Fair

Fair

Fair

Amort

Amort

Amorl

Amorl

Amort

Fair

Fair

Amort

Fair

Fair

Fair

Fair

Fair

Fair

Fair

Fair

Fair

Fa¡r

Amort

Fair

Fair

Fair

Fair

Amort

Fa¡r

Fâir

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

1,030,000.00

2,705,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

2,000,000.00

.6500000

1.050000

1.000000

1.1 50000

1.1 00000

1.375000

1.300000

1.1 25000

1.1 25000

't.350000

.8500000

1.000000

'1.150000

1.000000

.8500000

1.050000

1.300000

1.250000

1.200000

1.000000

.9000000

1.300000

1.300000

.8200000

1.200000

1.000000

1.020000

.8200000

.7000000

0.641

1.036

0.986

1.134

1.085

1.356

1.282

1.1 10

1.110

1.332

0.838

0.986

1.134

0.986

0.838

1.036

'1.282

1.233

1.184

0.986

0.888

1.282

1.282

0.809

1.184

0.986

1.006

0.809

0.690

0.144

1.036

1.000

1.140

1.152

1.269

't.287

1.116

1.116

1.340

0.819

0.918

'1.114

0.963

0.836

1.042

1.275

1.1s2

1.200

0.989

0.895

1.214

1.198

0.826

1.194

1.017

1.078

0.881

0.746

Data Updated: SET_ME8: 08/2512016 09:33
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Month End
Duration Report

Sorted by lnvestment Type - lnvestment Type
Through 0713112016

lnvestment
Class

Book
Value

Pa¡ Market
Value

Cufrent
Rate

YTM Current
360 Y¡eld

Maturity, Mod¡fled
Call Date Durat¡onSecurity lD lnvestment# Fund lssuer Value

3135G0Y87 2286

3133EEC73 2329

2050003183-7 2341

LA|F 9001

LAIF BABS 2010 9012

SD COUNTY 9OO7

99

99

99

99

99

99

Federal Nal¡onal Mortage Assoc

Federal Farm Credit Bank

Californ¡a Bank & Trust

STATE OF CALIFORNIA

STATE OF CALIFORNIA

San Diego County

Fair

Amort

Amorl

Fair

Fair

Fair

2,000,080.92

1,998,438.14

81,833.21

5,340,374.48

0.00

13,410,468.41

2,000,000.00

2,000,000.00

81,833.21

5,340,374.48

0.00

13,410,468.41

2,000,460.00

1,999,640.00

8l,833.21

5,343,692.04

0.00

13,410,000.00

.6250000

.5500000

.0300000

.5880000

.2670000

.8800000

08t2612016

0312712017

0112212018

0.068

0.652

1.4ß t
0.000

0.000

0.000

0.558

0.661

0.030

0.580

0.263

0.868

0.579

0.578

0.030

0.588

o.267

0.880

Report Total

t = Duration can not be calculated on these investments due to incomplete Markel price dala.

Data Updated: SET_ME8: 08/25l20f6 09:33

80,566,195.16 80,567,676.10 80,598,966.95 0.954 1.s09 t
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Month End
lnterest Earnings

Sorted by Fund - Fund
July 1, 2016 - July 31 ,2016

Yield on Beginning Book Value

Adjusted lnterest Earn¡ngs

CUSIP lnvestment# Fund
Security
Type

Ending
Par Value

Begínning
Book Value

Ending
Book Value

MaturiÇ CurrentAnnualized
Date Rate Y¡eld

lnterest
Earned

Amortizatíon/ Adjusted lnterest
Accret¡on Earn¡ngs

Fund: Treasury Fund

3134G8K12 2340

3134G8XA2 2348

3134G9AW 2347

3134G8NM7 2345

3134G8044 2344

3134G8\ 
^rus 

2349

3134G5447 2301

3134G94F4 2350

3134G92R1 2360

3134G9D38 2363

3134G82M4 2351

3í34G9SL2 2356

3134G9G87 2353

3136G23G0 2304

3136G22W0 2342

3136G22W0 2343

3135G0YE7 2286

313048KR3 2358

313048547 2355

3130A7H73 2346

3130A7WK7 2352

313045680 2325

3130A72G9 2339

3130A6U28 2338

RESERVE-IOBABS 9OI1

RESERVE.IOCOPS 9OIO

UNION MONEY 9OO2

UNION OPERATING 9OO4

LAIF 9001

99

99

99

99

99

99

99
oo

99

99
oo

99

99

99

99

99
oo

99
ôô

99

99

99

99

99

99

99
oo

ôô

99

MC1

MCr

MC1

MCl
MC1

MCl
MC1

MCl
MC1

MCl
MC1

MC1

MCl
MCl
MC1

MCl
FAC

MC1

MC1

MC1

MCl
MC1

MCr

MC1

PAl
PA1

PAl
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Check Total

10,695.52

8,820.73

220,553.90

4,621.00

18,470.00

1,000.00

85.59 85.59

2046566 08/17/16 17456 ANNA VALDEZ 5329081216 08/12/16 CUSTOMER REFUND 1,000.00

SOFTWARE LICENSE (8/1/16-7/31/17) 8,201.00 8,201.00

2046524 08/10/16 17441 ANN FELICIANO Ref002464682 08/08/16 UB Refund Cst #0000069303

CM201650 07/05/16 MGMT/INSP (6/1/16-6/30/16) 2,850.00

2046480 08/03/16 11590 AMERICAN DIGITAL CARTOGRAPHY 21316 07/25/16

CM201649 07/05/16 MGMT/INSP (6/1/16-6/30/16) 3,300.00

CM201651 07/05/16 MGMT/INSP (6/1/16-6/30/16) 3,150.00

35.75

2046479 08/03/16 14462 ALYSON CONSULTING CM201652 07/05/16 MGMT/INSP (6/1/16-6/30/16) 9,170.00

83.60 83.60

2046605 08/24/16 17480 ALLEXIS GAWORECKI Ref002464832 08/22/16 UB Refund Cst #0000217650 35.75

UTILITY LOCATING SERVICES (6/28/16-7/15/16) 8,268.00 8,268.00

2046523 08/10/16 17443 ALEJANDRO YBARRA Ref002464684 08/08/16 UB Refund Cst #0000123015

07/31/16 BREATHING AIR BOTTLES 52.02 52.02

2046565 08/17/16 15024 AIRX UTILITY SURVEYORS INC 607312016 07/28/16

3,096.00

131447865 07/21/16 AQUA AMMONIA 1,525.00

2046564 08/17/16 13753 AIRGAS USA LLC 9938337518

UB Refund Cst #0000225744 100.00 100.00

2046563 08/17/16 07732 AIRGAS SPECIALTY PRODUCTS INC 131447866 07/21/16 AQUA AMMONIA

607312016 07/30/16 980-1 RESERVOIR (ENDING 7/31/16) 51,371.25

2046439 07/27/16 17418 AGUSTIN GALEANA Ref002463573 07/25/16

13.75 13.75

2046562 08/17/16 13901 ADVANCED INDUSTRIAL SVCS INC 807312016 07/30/16 711-1 & 2 RESERVOIR (ENDING 7/31/16) 169,182.65

SHAREPOINT SERVICES (7/6/16-7/27/16) 1,200.00 1,200.00

2046522 08/10/16 17447 ABRIL GRUBER Ref002464688 08/08/16 UB Refund Cst #0000204359

990108 07/14/16 SODIUM HYPOCHLORITE 115.25

2046561 08/17/16 08488 ABLEFORCE INC 6972 08/08/16

989313 07/05/16 SODIUM HYPOCHLORITE 576.27

990107 07/14/16 SODIUM HYPOCHLORITE 537.85

989546 07/08/16 SODIUM HYPOCHLORITE 1,440.67

989547 07/08/16 SODIUM HYPOCHLORITE 816.38

SODIUM HYPOCHLORITE 2,825.63

990036 07/14/16 SODIUM HYPOCHLORITE 2,508.68

991243 07/28/16 SODIUM HYPOCHLORITE 624.29

2046478 08/03/16 01910 ABCANA INDUSTRIES 989464 07/07/16

991238 07/28/16 SODIUM HYPOCHLORITE 1,026.72

990648 07/21/16 SODIUM HYPOCHLORITE 768.36

991084 07/27/16 SODIUM HYPOCHLORITE 1,161.18

990647 07/21/16 SODIUM HYPOCHLORITE 1,032.48

990510 07/19/16 SODIUM HYPOCHLORITE 2,401.11

990646 07/21/16 SODIUM HYPOCHLORITE 1,215.92

 Amount 

2046560 08/17/16 01910 ABCANA INDUSTRIES 991237 07/28/16 SODIUM HYPOCHLORITE 2,465.46

CHECK REGISTER

Otay Water District

Date Range:  7/21/2016 - 8/24/2016

Check # Date Vendor Vendor Name Invoice Inv. Date Description
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Check Total Amount 

CHECK REGISTER

Otay Water District

Date Range:  7/21/2016 - 8/24/2016

Check # Date Vendor Vendor Name Invoice Inv. Date Description

70,692.50

908.00

UB Refund Cst #0000000857 74.89 74.89

85817 07/31/16 BACTERIOLOGICAL TESTING (7/12/16) 378.00

2046531 08/10/16 17437 CLIFFORD B SMITH Ref002464678 08/08/16

129.00

2046608 08/24/16 04119 CLARKSON LAB & SUPPLY INC 85816 07/31/16 BACTERIOLOGICAL TESTING (7/6/16) 530.00

999.99 999.99

2046607 08/24/16 17471 CLARENCE PURVIS Ref002464823 08/22/16 UB Refund Cst #0000088850 129.00

AD&D & SUPP LIFE INS (AUG 2016) 4,210.84 4,210.84

2046571 08/17/16 00234 CITY TREASURER 1000174969 08/05/16 LABORATORY ANALYSIS (JULY 2016)

2046606 08/24/16 15256 CIGNA GROUP INSURANCE / LINA 9267081016 08/24/16

175.00

2046442 07/27/16 15256 CIGNA GROUP INSURANCE / LINA 9267071016 07/10/16 AD&D & SUPP LIFE INS (JULY 2016) 4,612.24 4,612.24

1,787.09 1,787.09

2046530 08/10/16 01719 CHULA VISTA CHAMBER OF 15658 08/05/16 MEMBERSHIP RENEWAL 175.00

UB Refund Cst #0000221245 11.10 11.10

2046529 08/10/16 17453 CHRISTIANSEN AMUSEMENTS INC Ref002464694 08/08/16 UB Refund Cst #0000229853

2046441 07/27/16 17409 CHELSY MARTIN Ref002463564 07/25/16

19,289.12

2046528 08/10/16 12130 CHAVEZ, KIM 08082016KC 08/08/16 TUITION REIMBURSEMENT 95.00 95.00

23,049.31 23,049.31

2046488 08/03/16 16746 CH2M HILL ENGINEERS INC 381071544 07/08/16 2015 UWMP UPDATE (3/26/16-6/24/16) 19,289.12

COLOCATION SERVICES 2,098.25 2,098.25

2046527 08/10/16 10571 CCL CONTRACTING 00016521 08/04/16 RETAINAGE RELEASE

150110 07/08/16 2015 IWRP UPDATE (ENDING 6/30/16) 19,903.00

2046487 08/03/16 17022 CASTLE ACCESS INC 0223091809 08/01/16

346.75

2046486 08/03/16 15177 CAROLLO ENGINEERS INC 150262 07/11/16 DESIGN FOR 870-2 PS (6/1/16-6/30/16) 50,789.50

45.00 45.00

2046526 08/10/16 02758 CARMEL BUSINESS SYSTEMS INC 8040 06/20/16 REPROGRAPHICS SERVICES 346.75

LEGISLATIVE ADVOCACY (THRU 7/31/16) 4,100.00 4,100.00

2046525 08/10/16 04071 CAPITOL WEBWORKS LLC 27983 07/31/16 OTHER AGENCY FEES

2046570 08/17/16 08156 BROWNSTEIN HYATT FARBER 647790 08/12/16

4,345.00

2046440 07/27/16 17412 BRIAN AXTHELM Ref002463567 07/25/16 UB Refund Cst #0000221667 7.80 7.80

2,164.29 2,164.29

2046569 08/17/16 15570 BEYOND IDEAS LLC OWD0717 08/09/16 WEB CONSULTING 4,345.00

DRUM PUMP 2,126.89 2,126.89

2046568 08/17/16 00145 BARRETT ENGINEERED PUMPS 100565 07/25/16 DRUM PUMP

2046485 08/03/16 00145 BARRETT ENGINEERED PUMPS 100340 07/08/16

2,825.00

2046567 08/17/16 12468 ATLAS COPCO COMPRESSORS LLC 712652 07/25/16 HSI BLOWER SERVICE 1,033.14 1,033.14

8,521.40 8,521.40

2046484 08/03/16 12810 ATKINS NORTH AMERICA INC 1841064 07/11/16 DESIGN SERVICES (ENDING 6/30/16) 2,825.00

LEGAL SERVICES (JUNE 2016) 20,836.91 20,836.91

2046483 08/03/16 12810 ATKINS NORTH AMERICA INC 18409791841010 07/08/16 2015 WFMP UPDATE (5/16/16-6/30/16)

2046482 08/03/16 17264 ARTIANO SHINOFF 214425 07/26/16

1,000.00

2046481 08/03/16 13171 ARCADIS US INC 0793172 07/07/16 AS-NEEDED DESIGN (5/23/16-6/30/16) 34,183.18 34,183.18

2046566 08/17/16 17456 ANNA VALDEZ 5329081216 08/12/16 CUSTOMER REFUND 1,000.00
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Check Total Amount 

CHECK REGISTER

Otay Water District

Date Range:  7/21/2016 - 8/24/2016

Check # Date Vendor Vendor Name Invoice Inv. Date Description

2,176.00

1,400.00

975.00

1,295.00

EQUIPMENT MAINTENANCE (AUG 2016) 135.00 135.002046579 08/17/16 02591 FITNESS TECH 10135 08/01/16

763.32

2046449 07/27/16 16469 FIRST CHOICE SERVICES 063911 07/18/16 COFFEE SERVICES 744.41 744.41

99.00 99.00

2046610 08/24/16 16469 FIRST CHOICE SERVICES 065505 08/16/16 COFFEE SERVICES 763.32

INVENTORY 1,294.92 1,294.92

2046578 08/17/16 12187 FIRST AMERICAN DATA TREE LLC 9003400716 07/31/16 ONLINE DOCUMENTS (MONTHLY)

2046577 08/17/16 03546 FERGUSON WATERWORKS # 1083 0562240 07/26/16

L0277862 08/18/16 OUTSIDE LAB SERVICES (8/3/16) 60.00

L0277734 08/17/16 OUTSIDE LAB SERVICES (8/9/16) 15.00

705.00

L0274788 07/28/16 OUTSIDE LAB SERVICES (7/5/16) 265.00

L0277864 08/18/16 OUTSIDE LAB SERVICES (8/1/16-8/2/16) 250.00

SAFETY BOOTS REIMBURSEMENT 136.07 136.07

2046609 08/24/16 14320 EUROFINS EATON ANALYTICAL INC L0274256 07/26/16 OUTSIDE LAB SERVICES (7/11/16)

2046576 08/17/16 02939 ESCARCEGA, LUIS 072916 08/15/16

LAB ANALYSIS (7/14/16-7/21/16) 490.00

6070952 07/25/16 LAB ANALYSIS (7/8/16-7/18/16) 485.00

6070425 07/11/16 LAB ANALYSIS (6/29/16-6/30/16) 90.00

2046575 08/17/16 03227 ENVIROMATRIX ANALYTICAL INC 6080433 08/01/16

LAB ANALYSIS (6/17/16-6/28/16) 800.00

6070693 07/18/16 LAB ANALYSIS (7/1/16-7/7/16) 510.00

2046491 08/03/16 03227 ENVIROMATRIX ANALYTICAL INC 6070384 07/11/16

18,447.00

2046448 07/27/16 17402 EMMA SEWELL Ref002463557 07/25/16 UB Refund Cst #0000196561 10.14 10.14

50.44 50.44

2046574 08/17/16 17356 E-MEDIA PLUS INC 0056899IN 07/27/16 SMARTNET RENEWAL (7/1/16-6/30/17) 18,447.00

UB Refund Cst #0000222924 25.58 25.58

2046447 07/27/16 17413 EIAD MATARIYEN Ref002463568 07/25/16 UB Refund Cst #0000221765

2046446 07/27/16 17416 DOMINIC FERRO Ref002463571 07/25/16

150.00

2046445 07/27/16 17398 DARRELL BILLINGS Ref002463553 07/25/16 UB Refund Cst #0000059995 40.32 40.32

4,553.64 4,553.64

2046573 08/17/16 00693 CSDA, SAN DIEGO CHAPTER 08182016 08/11/16 BUSINESS MEETING 150.00

EASEMENT REVIEW 2,000.00 2,000.00

2046490 08/03/16 02756 COX COMMUNICATIONS INC 6702072416 07/24/16 TELECOMM SVCS / METRO-E (7/24/16-8/23/16)

2046444 07/27/16 00615 COUNTY OF SAN DIEGO 072516 07/25/16

UPFP PERMIT RENEWAL (8/31/16-8/31/17) 1,689.00

2137061716 06/17/16 UPFP PERMIT RENEWAL (8/31/16-8/31/17) 487.00

2046532 08/10/16 00184 COUNTY OF SAN DIEGO 3584061716 06/17/16

4,993.00

2046489 08/03/16 00099 COUNTY OF SAN DIEGO DPWAROTAYMWD061607/12/16 EXCAVATION PERMITS (JUNE 2016) 4,075.00 4,075.00

1,333.00 1,333.00

2046572 08/17/16 03288 COMPUTER PROTECTION 202571PMA 07/20/16 PREVENTATIVE MAINTENANCE 4,993.00

UB Refund Cst #0000000857 74.89 74.89

2046443 07/27/16 15616 COGENT COMMUNICATIONS INC 0002070116 07/01/16 INTERNET CIRCUITS (JULY 2016)

2046531 08/10/16 17437 CLIFFORD B SMITH Ref002464678 08/08/16
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Check Total Amount 

CHECK REGISTER

Otay Water District

Date Range:  7/21/2016 - 8/24/2016

Check # Date Vendor Vendor Name Invoice Inv. Date Description

239.76

91.07

2,715.00

4,957.90

19,540.84

1,837.80 1,837.80

UB Refund Cst #0000206624 150.00 150.00

2046583 08/17/16 10563 JCI JONES CHEMICALS INC 695035 07/19/16 CHEMICALS

2046454 07/27/16 17405 JANETTE NOVOA Ref002463560 07/25/16

116.46

2046535 08/10/16 17440 JAMES FLYNN Ref002464681 08/08/16 UB Refund Cst #0000043555 102.60 102.60

316.39 316.39

2046534 08/10/16 17445 JAIME ESCOBEDO Ref002464686 08/08/16 UB Refund Cst #0000187738 116.46

SHIPPING CHARGES 8.17 8.17

2046616 08/24/16 08969 INFOSEND INC 108145 07/11/16 BILL PRINTING SERVICES (6/1/16-6/28/16)

109226 07/29/16 BILL PRINTING SERVICES (JULY 2016) 2,100.74

2046496 08/03/16 08969 INFOSEND INC 108146 07/11/16

BILL PRINTING SERVICES (JULY 2016) 11,539.13

108872 07/29/16 BILL PRINTING SERVICES (JULY 2016) 5,900.97

2046582 08/17/16 08969 INFOSEND INC 108873 07/29/16

07/19/16 LABORATORY SUPPLIES 4,303.96

3005110185 07/19/16 LABORATORY SUPPLIES 653.94

1,615.00

0115772 07/06/16 ENVIRONMENTAL SERVICES (5/28/16-6/30/16) 1,100.00

2046581 08/17/16 01649 IDEXX DISTRIBUTION INC 3005110183

MAINTENANCE AGREEMENT (7/1/16-6/30/17) 2,538.96 2,538.96

2046495 08/03/16 15622 ICF JONES & STOKES INC 0115768 07/06/16 ENVIRONMENTAL SERVICES (5/28/16-6/30/16)

08/22/16 UB Refund Cst #0000004731 86.66 86.66

2046494 08/03/16 16769 HEWLETT PACKARD ENTERPRISE CO 60081879 07/05/16

47.52

3300081016 08/10/16 WATER USAGE (6/7/16-8/4/16) 43.55

2046615 08/24/16 17467 HERNANY DELEON Ref002464819

UB Refund Cst #0000052180 10.37 10.37

2046614 08/24/16 00062 HELIX WATER DISTRICT 4283081016 08/10/16 WATER USAGE (6/8/16-8/3/16)

2046453 07/27/16 17397 HECTOR TORRES Ref002463552 07/25/16

329.88

2046452 07/27/16 09715 GUTIERREZ, JUAN 071516 07/21/16 SAFETY BOOTS 150.00 150.00

17.58 17.58

2046613 08/24/16 17473 GUSTAVO V NUNEZ Ref002464825 08/22/16 UB Refund Cst #0000141597 329.88

LANDSCAPING SERVICES (JUNE 2016) 8,909.50 8,909.50

2046612 08/24/16 17481 GREGORY HOUSKA Ref002464833 08/22/16 UB Refund Cst #0000225363

2046451 07/27/16 12907 GREENRIDGE LANDSCAPE INC 14430 06/30/16

2,799.36

2046493 08/03/16 15852 GFS CHEMICALS INC 550252 07/18/16 LABORATORY SUPPLIES 978.45 978.45

100.00 100.00

2046492 08/03/16 03094 FULLCOURT PRESS 30365 06/10/16 OUTSIDE SERVICES 2,799.36

BI-WEEKLY PAYROLL DEDUCTION 100.00 100.00

2046611 08/24/16 01612 FRANCHISE TAX BOARD Ben2464873 08/25/16 BI-WEEKLY PAYROLL DEDUCTION

08/11/16 BI-WEEKLY PAYROLL DEDUCTION 100.00 100.00

2046450 07/27/16 01612 FRANCHISE TAX BOARD Ben2463605 07/28/16

168.48

x823239 07/29/16 VEHICLE WASHING (7/29/16) 71.28

2046533 08/10/16 01612 FRANCHISE TAX BOARD Ben2464737

2046580 08/17/16 11962 FLEETWASH INC x823238 07/22/16 VEHICLE WASHING (7/22/16)

Page 4 of 10

file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1231295EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@2357350EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432763EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1227859EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@2366222EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432330EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1230376EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@2366305EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432687EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1230381EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@2366310EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432686EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1232734EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@2355715EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432816EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432762EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1228902EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@2355715EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432386EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432761EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1231293EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@2355715EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432760EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432759EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432385EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1231279EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@1649EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432758EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1228915EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@2362726EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432384EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1228924EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@2364894EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432383EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432814EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1232744EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@2366333EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432815EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1232726EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@62EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432813EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1227852EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@2366214EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432329EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1227842EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@2356476EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432328EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1232750EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@2366339EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432812EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1232758EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@2366347EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432811EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1227844EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@2359780EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432327EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1228918EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@2362969EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432382EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1228896EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@3094EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432381EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1232730EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@1612EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432810EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1227840EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@1612EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432326EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432757EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1230356EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@1612EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432685EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesackhsh@@1231297EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesavendr@@2358797EDEN Customer documentsstddocs,apdocs#
file:///C:/Users/devenr/AppData/Local/Microsoft/Windows/Temporary Internet Files/Content.Outlook/QX4G7LVB/eagleesainhsh@@2432756EDEN Customer documentsstddocs,apdocs#


Check Total Amount 

CHECK REGISTER

Otay Water District

Date Range:  7/21/2016 - 8/24/2016

Check # Date Vendor Vendor Name Invoice Inv. Date Description

397.78 397.78

UB Refund Cst #0000224766 2,046.00 2,046.00

2046625 08/24/16 17479 MYRNA RIVERA Ref002464831 08/22/16 UB Refund Cst #0000208152

2046461 07/27/16 17417 MONTGOMERY CONSTRUCTIONS SVCS Ref002463572 07/25/16

15,803.21

2046584 08/17/16 16956 MONTGOMERY CONST SVCS INC 606302016 07/05/16 OPS YARD IMPROVEMENTS (ENDING 6/30/16) 15,803.21 15,803.21

62.50 62.50

2046543 08/10/16 16956 MONTGOMERY CONST SVCS INC 606302016 07/05/16 OPS YARD IMPROVEMENTS (ENDING 6/30/16) 15,803.21

ENGINEERING SERVICES (11/2/15-6/30/16) 900.00 900.00

2046542 08/10/16 16613 MISSION RESOURCE CONSERVATION 367 08/01/16 HOME WATER USE EVALUATION

2046499 08/03/16 09581 MICHAEL R WELCH PHD PE 7145 07/07/16

9,335.15

2046541 08/10/16 17444 MELISSA VELZIS Ref002464685 08/08/16 UB Refund Cst #0000157435 67.70 67.70

69.99 69.99

2046540 08/10/16 17295 MCMILLIN LOMAS VERDES MASTER 080416 08/04/16 CLAIM SETTLEMENT 9,335.15

UB Refund Cst #0000204378 7.11 7.11

2046460 07/27/16 17404 MAYRA PINEDA Ref002463559 07/25/16 UB Refund Cst #0000199073

2046624 08/24/16 17478 MARIO PEGUERO Ref002464830 08/22/16

11.62

2046623 08/24/16 17475 MARIE FERNANDEZ Ref002464827 08/22/16 UB Refund Cst #0000193853 30.52 30.52

22.60 22.60

2046622 08/24/16 17482 MARIA QUINTERO Ref002464834 08/22/16 UB Refund Cst #0000225886 11.62

UB Refund Cst #0000087611 17.03 17.03

2046459 07/27/16 17408 MARGARITA SANTAMARIA Ref002463563 07/25/16 UB Refund Cst #0000217080

2046621 08/24/16 17470 LUCILE PERSON Ref002464822 08/22/16

708.00

2046620 08/24/16 15615 LAYFIELD USA CORPORATION E06682 07/31/16 TESTING SERVICES 4,754.90 4,754.90

135.52 135.52

2046498 08/03/16 02063 LA MESA - SPRING VALLEY 3986 07/05/16 GARDEN TOUR (06/03/16-06/10/16) 708.00

UB Refund Cst #0000194760 66.75 66.75

2046458 07/27/16 17406 KRISTEN THOMPSON Ref002463561 07/25/16 UB Refund Cst #0000208831

2046619 08/24/16 17477 KITTY HAWK REALTY Ref002464829 08/22/16

123.85

2046457 07/27/16 17419 KIRK PAVING INC Ref002463574 07/25/16 UB Refund Cst #0000229358 1,707.19 1,707.19

18.64 18.64

2046456 07/27/16 17414 KATHERINE ROGERS Ref002463569 07/25/16 UB Refund Cst #0000222394 123.85

UB Refund Cst #0000031159 76.00 76.00

2046618 08/24/16 17474 JOSIE SANDNESS Ref002464826 08/22/16 UB Refund Cst #0000162685

2046617 08/24/16 17469 JOSEPH BONIN Ref002464821 08/22/16

1,588.98

2046539 08/10/16 17446 JORGE SANCEZ VALOIS Ref002464687 08/08/16 UB Refund Cst #0000188475 83.64 83.64

14.79 14.79

2046497 08/03/16 17420 JOJIE AQUINO 1225080216 08/02/16 CUSTOMER REFUND 1,588.98

UB Refund Cst #0000070749 56.19 56.19

2046538 08/10/16 17450 JOEL RABAGO Ref002464691 08/08/16 UB Refund Cst #0000222286

2046537 08/10/16 17442 JENNIFER WHITSITT Ref002464683 08/08/16

5.75

2046455 07/27/16 17399 JENNIFER HULL Ref002463554 07/25/16 UB Refund Cst #0000085470 154.97 154.97

2046536 08/10/16 17448 JENNIFER CLARK Ref002464689 08/08/16 UB Refund Cst #0000218081 5.75
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Check Total Amount 

CHECK REGISTER

Otay Water District

Date Range:  7/21/2016 - 8/24/2016

Check # Date Vendor Vendor Name Invoice Inv. Date Description

723.36

386.21

94.33

2046590 08/17/16 00078 PUBLIC EMPLOYEES RET SYSTEM Ben2464729 08/11/16 BI-WEEKLY PERS CONTRIBUTION 194,718.71 194,718.71

29.35 29.35

2046504 08/03/16 03613 PSOMAS 119799 07/07/16 AS-NEEDED DESIGN (ENDING 6/30/16) 94.33

UB Refund Cst #0000124503 14.91 14.91

2046466 07/27/16 17407 PROPERTY PREPARATION SERVICES Ref002463562 07/25/16 UB Refund Cst #0000214487

2046627 08/24/16 17472 PRISCILLA CARBALLO Ref002464824 08/22/16

954.69

2046503 08/03/16 07346 PRIME ELECTRICAL SERVICES INC 16191 07/12/16 RECONFIGURATION ELECTRICAL WORK 3,909.00 3,909.00

54.10 54.10

2046465 07/27/16 00137 PETTY CASH CUSTODIAN 072616 07/26/16 PETTY CASH 954.69

UB Refund Cst #0000030406 50.25 50.25

2046589 08/17/16 05497 PAYPAL INC 52914893 07/31/16 PHONE PAYMENT SVCS (JULY 2016)

2046546 08/10/16 17438 PAL SEGUI Ref002464679 08/08/16

7,971.81

2046545 08/10/16 17452 ORTIZ CORPORATION Ref002464693 08/08/16 UB Refund Cst #0000225971 1,853.49 1,853.49

64,737.32 64,737.32

2046588 08/17/16 15856 OLYMPUS AND ASSOCIATES INC 13 01/22/16 RESERVOIR COATING (ENDING 12/31/15) 7,971.81

OFFICE SUPPLIES 707.56 707.56

2046587 08/17/16 15856 OLYMPUS AND ASSOCIATES INC 00015861 08/15/16 RETAINAGE RELEASE

2046464 07/27/16 00510 OFFICE DEPOT INC 848050048001 07/01/16

848856407001 07/05/16 OFFICE SUPPLIES 81.42

848856460001 07/05/16 OFFICE SUPPLIES 6.25

OFFICE SUPPLIES 152.47

849401860001 07/08/16 OFFICE SUPPLIES 146.07

2046502 08/03/16 00510 OFFICE DEPOT INC 851063344001 07/15/16

851171946001 07/15/16 OFFICE SUPPLIES 21.62

851782757001 07/20/16 OFFICE SUPPLIES 9.71

853605725001 07/28/16 OFFICE SUPPLIES 80.61

852559906001 07/22/16 OFFICE SUPPLIES 57.81

230.59

851782794001 07/19/16 OFFICE SUPPLIES 222.72

851171808001 07/15/16 OFFICE SUPPLIES 100.30

GEOTECHNICAL SERVICES (5/28/16-6/30/16) 744.00 744.00

2046586 08/17/16 00510 OFFICE DEPOT INC 854123983001 08/01/16 OFFICE SUPPLIES

2046501 08/03/16 00761 NINYO & MOORE GEOTECHNICAL AND 199808 07/06/16

440.00

2046585 08/17/16 16505 NIGHTCLUBPOOL LLC 110 07/06/16 WEB CONSULTING 990.00 990.00

8,005.12 8,005.12

2046500 08/03/16 16505 NIGHTCLUBPOOL LLC 111 08/01/16 WEB CONSULTING 440.00

BI-WEEKLY DEFERRED COMP PLAN 8,005.12 8,005.12

2046626 08/24/16 16255 NATIONWIDE RETIREMENT Ben2464863 08/25/16 BI-WEEKLY DEFERRED COMP PLAN

2046544 08/10/16 16255 NATIONWIDE RETIREMENT Ben2464727 08/11/16

47.67

2046463 07/27/16 16255 NATIONWIDE RETIREMENT Ben2463595 07/28/16 BI-WEEKLY DEFERRED COMP PLAN 8,005.12 8,005.12

397.78 397.78

2046462 07/27/16 17415 NATALIE YOUNG Ref002463570 07/25/16 UB Refund Cst #0000222595 47.67

2046625 08/24/16 17479 MYRNA RIVERA Ref002464831 08/22/16 UB Refund Cst #0000208152
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Check Total Amount 

CHECK REGISTER

Otay Water District

Date Range:  7/21/2016 - 8/24/2016

Check # Date Vendor Vendor Name Invoice Inv. Date Description

115,050.99

81,438.64

UTILITY EXPENSES (MONTHLY) 62,624.632046630 08/24/16 00121 SAN DIEGO GAS & ELECTRIC 080216a 08/02/16

072516 07/25/16 UTILITY EXPENSES (MONTHLY) 29,471.77

072716a 07/27/16 UTILITY EXPENSES (MONTHLY) 202.56

35,002.58 35,002.58

2046550 08/10/16 00121 SAN DIEGO GAS & ELECTRIC 080316 08/03/16 UTILITY EXPENSES (MONTHLY) 51,764.31

UTILITY EXPENSES (MONTHLY) 11,922.03 11,922.03

2046596 08/17/16 00121 SAN DIEGO GAS & ELECTRIC 080216 08/02/16 UTILITY EXPENSES (MONTHLY)

072416 07/24/16 UTILITY EXPENSES (MONTHLY) 306.13

2046470 07/27/16 00121 SAN DIEGO GAS & ELECTRIC 072016 07/20/16

071916 07/19/16 UTILITY EXPENSES (MONTHLY) 31,458.30

072616 07/26/16 UTILITY EXPENSES (MONTHLY) 29,086.99

60.00 60.00

2046510 08/03/16 00121 SAN DIEGO GAS & ELECTRIC 072716 07/27/16 UTILITY EXPENSES (MONTHLY) 54,199.57

MWD SCWS - HEWS 50.00 50.00

2046629 08/24/16 00003 SAN DIEGO COUNTY WATER AUTH 0000001415 07/01/16 MWD SCWS - HEWS

2046595 08/17/16 00003 SAN DIEGO COUNTY WATER AUTH 0000001442 07/19/16

171.42

2046594 08/17/16 02586 SAN DIEGO COUNTY ASSESSOR 201600552 08/01/16 ASSESSOR DATA (7/6/16) 125.00 125.00

135.54 135.54

2046549 08/10/16 17439 SAMANTHA MAJICA Ref002464680 08/08/16 UB Refund Cst #0000034597 171.42

UB Refund Cst #0000011406 14.33 14.33

2046469 07/27/16 17401 SALLY CONRAD Ref002463556 07/25/16 UB Refund Cst #0000187422

2046628 08/24/16 17468 SABRINA DIXON Ref002464820 08/22/16

300,067.20

2046509 08/03/16 09148 S & J SUPPLY COMPANY INC S100072981001 07/11/16 INVENTORY 5,985.36 5,985.36

134.88 134.88

2046508 08/03/16 12228 ROCKWELL ENGINEERING & 15746 07/05/16 CP #17 REPLACEMENT PORTABLE PUMPS 300,067.20

UB Refund Cst #0000051738 64.50 64.50

2046507 08/03/16 16587 ROCHA, DAVID 073116 08/01/16 SAFETY BOOTS

2046468 07/27/16 17396 ROBERT HELM Ref002463551 07/25/16

16,361.42

2046593 08/17/16 00521 RICK POST WELD & WET TAPPING 11235 07/24/16 DEVELOPER WET TAPS (7/20/16-7/21/16) 1,550.00 1,550.00

7.71 7.71

2046506 08/03/16 08972 RICK ENGINEERING COMPANY 0049592 07/06/16 CAMPO ROAD SUPPORT (6/1/16-6/30/16) 16,361.42

CONSORTIUM TRAINING FEE (2016-2017) 1,779.00 1,779.00

2046467 07/27/16 17400 RICARDO ZUNIGA DIAZ Ref002463555 07/25/16 UB Refund Cst #0000121557

2046592 08/17/16 01196 REGIONAL TRAINING CENTER 13092 07/21/16

7.73

2046591 08/17/16 00021 RCP BLOCK & BRICK INC 30886269 07/26/16 CONCRETE 1,265.75 1,265.75

1,125.00 1,125.00

2046548 08/10/16 17449 RAYMOND HANNA Ref002464690 08/08/16 UB Refund Cst #0000221687 7.73

BI-WEEKLY PERS CONTRIBUTION 198,099.78 198,099.78

2046547 08/10/16 17436 RALPH BAUM 080416 08/04/16 CLAIM SETTLEMENT

2046505 08/03/16 00078 PUBLIC EMPLOYEES RET SYSTEM Ben2463597 07/28/16

2046590 08/17/16 00078 PUBLIC EMPLOYEES RET SYSTEM Ben2464729 08/11/16 BI-WEEKLY PERS CONTRIBUTION 194,718.71 194,718.71
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Check Total Amount 

CHECK REGISTER

Otay Water District

Date Range:  7/21/2016 - 8/24/2016

Check # Date Vendor Vendor Name Invoice Inv. Date Description

97,648.71

12,341.30

73.00

30.12

7,885.00

CUBICLE RECONFIGURATION 11,396.88

993549 07/24/16 ADM FEES FOR ID 27 (7/1/16-6/30/17) 635.00

2046515 08/03/16 16036 UNISOURCE SOLUTIONS INC 634926 07/11/16

993435 07/24/16 ADM FEES FOR 2013 BOND (7/1/16-6/30/17) 2,013.00

993449 07/24/16 ADM FEES FOR COPS 2007 (7/1/16-6/30/17) 1,907.00

555.00 555.00

2046554 08/10/16 13047 UNION BANK NA 993469 07/24/16 ADM FEES 2010 BOND (7/1/16-6/30/17) 3,330.00

RSD SEWER REHAB PHASE 1 (ENDING 6/30/16) 136,683.34 136,683.34

2046600 08/17/16 00427 UNDERGROUND SERVICE ALERT OF 720160497 08/01/16 UNDERGROUND ALERTS (MONTHLY)

060116063016b 08/02/16 EXPENSE REIMBURSEMENT (JUNE 2016) 15.00

2046514 08/03/16 17000 TRANSTAR PIPELINE INC 406302016 07/07/16

7,133.00

2046553 08/10/16 14177 THOMPSON, MITCHELL 070116073116 08/01/16 MILEAGE REIMBURSEMENT (JULY 2016) 15.12

184.61 184.61

2046559 08/11/16 17455 THOMAS LA FLAM 0129081116 08/11/16 CUSTOMER REFUND 7,133.00

BI-WEEKLY PAYROLL DEDUCTION 184.61 184.61

2046634 08/24/16 15926 TEXAS CHILD SUPPORT UNIT Ben2464875 08/25/16 BI-WEEKLY PAYROLL DEDUCTION

2046474 07/27/16 15926 TEXAS CHILD SUPPORT UNIT Ben2463609 07/28/16

93.74

2046552 08/10/16 15926 TEXAS CHILD SUPPORT UNIT Ben2464739 08/11/16 BI-WEEKLY PAYROLL DEDUCTION 184.61 184.61

10,000.00 10,000.00

2046633 08/24/16 17476 TERRIE WALKER Ref002464828 08/22/16 UB Refund Cst #0000194580 93.74

TUITION REIMBURSEMENT 201.00 201.00

2046632 08/24/16 03770 TEAMAN RAMIREZ & SMITH INC 77196 08/18/16 AUDIT SERVICES FY 2016 (THRU 7/31/16)

013539 08/11/16 NOTARY PUBLIC BOND RENEWAL 35.00

2046513 08/03/16 14576 SWIATKOWSKI, KEITH 07282016KS 08/01/16

4,000.00 4,000.00

2046599 08/17/16 01554 SWANSON INSURANCE AGENCY 013538 08/11/16 NOTARY PUBLIC BOND RENEWAL 38.00

RED DYED DIESEL FUEL TREATMENT PLANT 3,636.24 3,636.24

2046512 08/03/16 16610 SVPR COMMUNICATIONS 1115 06/01/16 OUTSIDE SERVICES

426531 07/13/16 DIESEL FUEL 4,326.05

2046598 08/17/16 10339 SUPREME OIL COMPANY 425456 06/16/16

5,070.45 5,070.45

2046511 08/03/16 10339 SUPREME OIL COMPANY 426530 07/13/16 UNLEADED FUEL 8,015.25

MONTHLY CONTRIBUTION TO LTD 5,072.69 5,072.69

2046473 07/27/16 15974 SUN LIFE FINANCIAL Ben2463593 07/28/16 MONTHLY CONTRIBUTION TO LTD

2046631 08/24/16 15974 SUN LIFE FINANCIAL Ben2464861 08/25/16

32.45

2046472 07/27/16 17410 STEVE ODEKIRK Ref002463565 07/25/16 UB Refund Cst #0000221582 22.51 22.51

3,500.00 3,500.00

2046471 07/27/16 17411 STEPHANIE GRUNWALD Ref002463566 07/25/16 UB Refund Cst #0000221649 32.45

CERTIFICATION REIMBURSEMENT 140.00 140.00

2046551 08/10/16 10670 STANDARD & POOR'S FINANCIAL 11311932 07/13/16 ANALYTICAL SERVICES (7/1/16-6/30/17)

2046597 08/17/16 03514 SANTOS, MARCIANO 0341081116 08/11/16

081716 08/17/16 UTILITY EXPENSES (MONTHLY) 35,024.08
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Check Total Amount 

CHECK REGISTER

Otay Water District

Date Range:  7/21/2016 - 8/24/2016

Check # Date Vendor Vendor Name Invoice Inv. Date Description

13,691.88

258.13

319.97

121,034.09

4,192.58

3,034.33

BEE REMOVAL (7/14/16) 115.00 115.002046604 08/17/16 01343 WE GOT YA PEST CONTROL 106574 07/14/16

480295 07/12/16 SECURITY AND ACCESS UPGRADE (6/24/16) 319.52

480294 07/12/16 SECURITY SYSTEM SERVICE CALL (6/28/16) 136.00

ALARM MONITORING (AUG 2016) 1,548.92

472199 05/11/16 CAMERA RELOCATION (5/3/16) 1,029.89

2046520 08/03/16 15807 WATCHLIGHT CORPORATION, THE 480154 07/15/16

480296 07/12/16 SECURITY SYSTEM SERVICE CALL (7/7/16) 729.64

480293 07/12/16 SECURITY AND ACCESS UPGRADE (7/5/16) 651.90

6,511.37

2046603 08/17/16 15807 WATCHLIGHT CORPORATION, THE 480298 07/12/16 SECURITY AND ACCESS UPGRADE 2,811.04

76.20 76.20

2046639 08/24/16 15807 WATCHLIGHT CORPORATION, THE 460637 03/02/16 ALARM FOR 944-1 RESERVOIR 6,511.37

REFUND SITE 00411085 5,245.40 5,245.40

2046558 08/10/16 17451 W PARTNERS LLC Ref002464692 08/08/16 UB Refund Cst #0000223063

2046519 08/03/16 04441 VERIZON WIRELESS 1085072816 07/28/16

1,120.77

2046477 07/27/16 12686 VANTAGEPOINT TRANSFER AGENTS Ben2463607 07/28/16 401A TERMINAL PAY 25,524.41 25,524.41

1,320.77 1,320.77

2046638 08/24/16 06414 VANTAGEPOINT TRANSFER AGENTS Ben2464871 08/25/16 BI-WEEKLY 401A PLAN 1,120.77

BI-WEEKLY 401A PLAN 1,220.77 1,220.77

2046476 07/27/16 06414 VANTAGEPOINT TRANSFER AGENTS Ben2463603 07/28/16 BI-WEEKLY 401A PLAN

2046557 08/10/16 06414 VANTAGEPOINT TRANSFER AGENTS Ben2464735 08/11/16

14,595.55

2046637 08/24/16 01095 VANTAGEPOINT TRANSFER AGENTS Ben2464869 08/25/16 BI-WEEKLY DEFERRED COMP PLAN 14,625.67 14,625.67

14,853.97 14,853.97

2046556 08/10/16 01095 VANTAGEPOINT TRANSFER AGENTS Ben2464733 08/11/16 BI-WEEKLY DEFERRED COMP PLAN 14,595.55

SUN SHIELDS 4,200.41 4,200.41

2046475 07/27/16 01095 VANTAGEPOINT TRANSFER AGENTS Ben2463601 07/28/16 BI-WEEKLY DEFERRED COMP PLAN

2046602 08/17/16 11606 USA BLUE BOOK 014114 07/22/16

2046601 08/17/16 06829 US SECURITY ASSOCIATES INC 1358773 07/31/16 PATROLLING SERVICES (JULY 2016) 110.00 110.00

6,000.00 6,000.00

2046518 08/03/16 07674 US BANK CC20160722063 07/22/16 CAL CARD EXPENSES (MONTHLY) 121,034.09

PORTABLE TOILET RENTALS (8/3/16-8/30/16) 79.98 79.98

PREPAID POSTAGE MACHINE2046636 08/24/16 00350 UNITED STATES POSTAL SERVICE 3951082216 08/22/16

2046635 08/24/16 15675 UNITED SITE SERVICES INC 1144316998 08/10/16

1144274022 07/26/16 PORTABLE TOILET RENTALS (7/22/16-8/18/16) 79.98

1144274020 07/26/16 PORTABLE TOILET RENTALS (7/23/16-8/19/16) 79.98

PORTABLE TOILET RENTALS (7/22/16-8/18/16) 80.03

1144274021 07/26/16 PORTABLE TOILET RENTALS (7/22/16-8/18/16) 79.98

1144213936 07/12/16 PORTABLE TOILET RENTALS (7/6/16-8/2/16) 79.98

2046555 08/10/16 15675 UNITED SITE SERVICES INC 1144274023 07/26/16

PORTABLE TOILET RENTALS (7/14/16-8/10/16) 98.17

1144241942 07/19/16 PORTABLE TOILET RENTALS (7/15/16-8/11/16) 79.98

2046516 08/03/16 15675 UNITED SITE SERVICES INC 1144241857 07/19/16

634954 07/12/16 DESIGN SERVICES 2,295.00
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Check Total Amount 

CHECK REGISTER

Otay Water District

Date Range:  7/21/2016 - 8/24/2016

Check # Date Vendor Vendor Name Invoice Inv. Date Description

115.00 115.00

Amount Pd Total: 2,241,611.34

Check Grand Total: 2,241,611.34

BEE REMOVAL (7/14/16) 115.00 115.00

2046521 08/03/16 01343 WE GOT YA PEST CONTROL 106498 07/08/16 BEE REMOVAL (7/8/16)

2046604 08/17/16 01343 WE GOT YA PEST CONTROL 106574 07/14/16
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