OTAY WATER DISTRICT
ENGINEERING, OPERATIONS & WATER RESOURCES COMMITTEE MEETING
and
SPECIAL MEETING OF THE BOARD OF DIRECTORS

2554 SWEETWATER SPRINGS BOULEVARD
SPRING VALLEY, CALIFORNIA
Board Room

FRIDAY
May 25, 2012
11:30 A.M.

This is a District Committee meeting. This meeting is being posted as a special meeting
in order to comply with the Brown Act (Government Code Section 854954.2) in the event that
a quorum of the Board is present. Items will be deliberated, however, no formal board actions
will be taken at this meeting. The committee makes recommendations
to the full board for its consideration and formal action.

AGENDA

ROLL CALL

PUBLIC PARTICIPATION — OPPORTUNITY FOR MEMBERS OF THE PUBLIC TO
SPEAK TO THE BOARD ON ANY SUBJECT MATTER WITHIN THE BOARD'S JU-
RISDICTION BUT NOT AN ITEM ON TODAY'S AGENDA

DISCUSSION ITEMS

3.

APPROVE THE ISSUANCE OF A PURCHASE ORDER TO KIRK PAVING IN AN
AMOUNT NOT-TO-EXCEED $175,000 FOR AS-NEEDED ASPHALT PAVING SER-
VICES FROM JULY 1, 2012 THROUGH JUNE 30, 2012 (ANDERSON) [5 minutes]

APPROVE AMENDMENT NO. 2 TO THE GROUND LEASE AND JOINT USE
AGREEMENT WITH THE SAN MIGUEL CONSOLIDATED FIRE PROTECTION DIS-
TRICT FOR THE HEARTLAND REGIONAL FIRE & PUBLIC SAFETY TRAINING FA-
CILITY AND AUTHORIZE THE GENERAL MANAGER TO EXECUTE THE AMEND-
MENT (COBURN-BOYD) [5 minutes]

APPROVE THE STATE OF CALIFORNIA DEPARTMENT OF TRANSPORTATION
(CALTRANS) PROPOSED JOINT USE AGREEMENT NO. 31875-1 AND 31872-1
AND OTAY WATER DISTRICT CONSENT TO COMMON USE AGREEMENT NO.
31867-1 WITH CALTRANS FOR THE SR-125 UTILITY RELOCATIONS AND AU-
THORIZE THE GENERAL MANAGER TO EXECUTE THE AGREEMENTS (KENNE-
DY) [5 minutes]

CAPITAL IMPROVEMENT PROJECT UPDATE REPORT FOR THE 3R° QUARTER
OF FISCAL YEAR 2012 (RIPPERGER) [5 minutes]



7. SAN DIEGO COUNTY WATER AUTHORITY UPDATE (WATTON) [10 minutes]

8. ADJOURNMENT

BOARD MEMBERS ATTENDING:
Gary Croucher, Chair
Mitch Thompson

All items appearing on this agenda, whether or not expressly listed for action, may be delib-
erated and may be subject to action by the Board.

The Agenda, and any attachments containing written information, are available at the Dis-
trict’'s website at www.otaywater.gov. Written changes to any items to be considered at the
open meeting, or to any attachments, will be posted on the District’'s website. Copies of the
Agenda and all attachments are also available through the District Secretary by contacting
her at (619) 670-2280.

If you have any disability that would require accommodation in order to enable you to partici-
pate in this meeting, please call the District Secretary at 670-2280 at least 24 hours prior to
the meeting.

Certification of Posting

| certify that on May 18, 2012 | posted a copy of the foregoing agenda near the regular
meeting place of the Board of Directors of Otay Water District, said time being at least 24
hours in advance of the meeting of the Board of Directors (Government Code Section
§54954.2).

Executed at Spring Valley, California on May 18, 2012.

/s/ Susan Cruz, District Secretary



http://www.otaywater.gov/

AGENDA ITEM 3

STAFF REPORT

TYPE MEETING: Regular Board MEETING DATE: June 6, 2012

Frank Anderson PROJECT: Various DIV.NO.
Utility Services Manager

SUBMITTED BY:

APPROVEDBY: [X] Pedro Porras, Chief of Water Operations

X] German Alvarez, Asst. General Manager

X] Mark Watton, General Manager

SUBJECT: Award Purchase Order to Kirk Paving for Annual As-Needed

Paving Services

ALL

GENERAL MANAGER’'S RECOMMENDATION:

The Board authorize issuing a blanket purchase order to Kirk
Paving in an amount not to exceed $175,000 for as-needed asphalt
paving services from July 1, 2012 through June 30, 2013.

COMMITTEE ACTION:

Please see Attachment “A”.
PURPOSE :

To present bid results and request that the Board authorize
issuing a blanket purchase order to Kirk Paving, Lakeside, CA
for as-needed asphalt paving services from July 1, 2012 through
June 30, 2013 in an amount not to exceed $175,000.

ANALYSIS:

As a regular course of business, the District is required to
maintain and repair its water delivery infrastructure. Routinely
this work requires the removal and re-installation of asphalt
paving in public roadways. It has been proven more effective and
efficient for the District to use outside contractors for its




asphalt paving work. Therefore, the District has used outside
asphalt paving contract services for more than seven (7) years.

As-needed paving services has been included in the FY 2013
Operating Budget under Contracted Services. The FY 2013 budget
for Contracted Services is $175,000.

In accordance with District’s purchasing requirements, a notice
was published and bids were solicited for this work on a “unit
price” basis. On April 30, 2012 twelve (12) contractors attended
a mandatory pre-bid meeting and on May 7, 2012 bids were
received and publicly opened with the following results from
six (6) bidders:

Bidder Weighted
Score
Kirk Paving 703.10
Hardy & Harper, Inc. 718.00
ATP General Engineering Contractors 790.00
KCEI Construction, Inc. 817.70
SealRight Paving 920.06
TC Construction Company 1047.75

The low bidder was determined to be Kirk Paving, Lakeside CA.
Attachment B was produced by the purchasing manager and is
attached.

Kirk Paving served as the FY-2012 as-needed paving service
contractor for the District for a yearly contract of $175,000
with no change orders. We are confident that they will be able
to perform the required work.

FISCAL IMPACT:

The FY 2013 budget request includes $175,000 for as-needed
paving services. The project manager has projected that this
requested amount is sufficient to meet the paving needs in the
2013 fiscal year.

STRATEGIC GOAL:

Strategy: Stewards of Public Infrastructure
Goal: Conduct the best practice preventative maintenance
activities.



LEGAL IMPACT:

None.

Attachment “A”, Committee Action



ATTACHMENT A

Award Purchase Order to Kirk Paving for Annual As-Needed
SUBJECT/PROJECT: Paving Services

COMMITTEE ACTION:

The Engineering/Operations and Water Resources Committee reviewed this
item at a meeting held on May 25, 2012. The Committee supported
Staff’s recommendation.

NOTE:

The “Committee Action” is written in anticipation of the Committee
moving the item forward for board approval. This report will be sent
to the Board as a Committee approved item, or modified to reflect any
discussion or changes as pdirected from the Committee prior to
presentation to the full board.




ATTACHMENT B

FY 2013 As-Needed Paving Services Bid Score Sheet

Months 1-6
Kirk Paving Hardy & Harper SealRight KCEI TC Const ATP

Unit Bid Total | Unit Bid Total | Unit Bid Total | Unit Bid Total | Unit Bid Total | Unit Bid Total

Item Wght Type of Service | Price Score | Price Score Price Score Price Score Price Score Price Score
1 10 Asphalt 0"-6" $17.00 170 | $16.10 161.00 | $16.78 167.80 | $19.70 197.00 | $19.50 195.00 | $20.00 200.00

2 5 Asphalt 7"-12" $17.50 875 |$18.10 90.50 | $19.69 98.45 | $20.10 100.50 | $22.80 114.00 | $21.00 105.00

3 5 Cap/Sheet 0"-1" | $ 1.50 75 |$ 220 11.00 |$ 457 2285 |$ 250 1250 ($ 8.15 40.75 |$ 5.00 25.00

4 1 Satin Seal $ 025 025 |%$ 040 040 |$ 115 1.15 |$ 040 040 |$ 0.65 0.65 $ 200 2.00

5 1 Traffic Stripping | $ 1.00 1 $ 100 100 |$ 143 143 |$ 090 090 |$ 130 1.30 $ 2.00 2.00

6 1 Grinding $ 2.50 25 |$ 180 180 |$ 416 416 |$ 250 250 |($ 4.00 4.00 $ 200 2.00

7 1 Traffic Loops $10.00 10 $18.00 18.00 | $53.35 53.35 | $14.00 14.00 | $13.15 13.15 | $ 5.00 5.00

8 1 Sand/Seal $ 1.00 1 $ 08 08 |$175 175 |$ 100 100 |($ 350 350 $ 200 2.00

9 1 Base Rem/Rep | $15.00 15 $20.00 20.00 | $37.70 37.70 | $25.00 25.00 | $64.00 64.00 | $10.00 10.00

10 10 Saw Cut 0"-6" $ 3.00 30 $ 200 20.00 |$ 295 2950 |$ 200 20.00 [$ 2.40 2400 |$ 2.00 20.00
11 10 Saw Cut6"-12" | $ 2.00 20 $ 3.00 30.00 |$ 3.45 3450 |$ 250 25.00 |$ 460 46.00 |$ 2.00 20.00
12 1 Saw Cut 12" + $ 3.00 3 $ 450 450 |$ 465 465 |$ 350 350 |$ 6.90 6.90 $ 200 2.00
Score Month 1-6 | 347.75 359 | 457.29 | 402.3 | 513.25 395

Months 7-12

Unit Bid Total | Unit Bid Total | Unit Bid Total | Unit Bid Total | Unit Bid Total | Unit Bid Total

Item Score Type of Service | Price Score | Price Score Price Score Price Score Price Score Price Score
1 10 Asphalt 0"-6" $1750 175 | $16.10 161.00 | $16.85 168.5 | $19.77 197.7 | $20.80 208.00 | $20.00 200.00

2 5 Asphalt 7"-12" $18.00 90 $18.10 90.50 | $19.79 98.95 | $21.00 105 | $24.00 120.00 | $21.00 105.00

3 5 Cap/Sheet 0"-1" | $ 1.50 75 |$ 220 11.00 | $ 4.60 23 $ 3.20 16 $ 855 4275 |$ 5.00 25.00

4 1 Satin Seal $ 025 025 |$ 040 040 |$ 116 1.16 |$ 0.50 0.5 $ 0.70 0.70 $ 2.00 2.00

5 1 Traffic Stripping | $ 1.00 1 $ 1.00 1.00 |$ 148 148 |$ 0.90 0.9 $ 1.30 1.30 $ 2.00 2.00

6 1 Grinding $ 2.50 25 |$ 180 180 |$ 4.20 4.2 $ 3.00 3 $ 400 4.00 $ 200 2.00

7 1 Traffic Loops $10.00 10 $18.00 18.00 | $55.00 55 $14.00 14 $13.15 13.15 |$ 500 5.00

8 1 Sand/Seal $ 1.10 1.1 $ 080 080 |$ 283 283 |%$ 1.00 1 $ 3.70 3.70 $ 200 2.00

9 1 Base Rem/Rep | $15.00 15 $20.00 20.00 | $37.90 37.9 | $25.60 25.6 |$64.00 64.00 | $10.00 10.00

10 10 Saw Cut 0"-6" $ 3.00 30 $ 2.00 20.00 | $ 3.00 30 $ 2.20 22 $ 240 24.00 |$ 2.00 20.00
11 10 Saw Cut6"-12" | $ 2.00 20 $ 3.00 30.00 | $ 3.50 35 $ 2.60 26 $ 460 46.00 [$ 2.00 20.00
12 1 Saw Cut 12" + $ 3.00 3 $ 450 450 |$ 475 475 |$ 3.70 3.7 $ 6.90 6.90 $ 200 2.00
Score Month 7-12 355.35 359 462.77 415.4 534.5 395
Total Score 703.1 718 920.06 817.7 1047.75 790




AGENDA ITEM 4

STAFF REPORT

TYPE MEETING: Regular Board MEETING DATE:  June 6, 2012
Lisa Coburn-Boyd PROJECT: P2382- DIV. NO. 5
Environmental Compliance 004000

SUBMITTED BY: Specialist

Ron Ripperger
Engineering Manager
APPROVEDBY: [X] Rod Posada, Chief of Engineering
X] German Alvarez, Asst. General Manager

X] Mark Watton, General Manager

SUBJECT: Amendment #2 to the Ground Lease and Joint Use Agreement with
the San Miguel Consolidated Fire Protection District

GENERAL MANAGER’S RECOMMENDATION :

That the Otay Water District's (District) Board of Directors (Board)
approve Amendment #2 to the Ground Lease and Joint Use Agreement with
the San Miguel Consolidated Fire Protection District (San Miguel) for
the Heartland Regional Fire & Public Safety Training Facility and
authorize the General Manager to execute the Amendment (see Exhibit A
for Project location and Exhibit B for Training Facility Site Plan).

COMMITTEE ACTION:

See Attachment A.

PURPOSE :

That the Board authorize the General Manager to execute Amendment #2
(see Attachment B) to the Ground Lease and Joint Use Agreement with
San Miguel for the lease and joint use of the Heartland Regional Fire
& Public Safety Training Facility.




ANALYSIS:

On December 21, 2007, San Miguel entered into a Ground Lease and
Joint Use Agreement with the District. According to this Agreement,
San Miguel was to construct a state-of-the-art regional training
facility at the District’s Regulatory site. Construction of the
facility began in May 2011. Also, in May 2011, San Miguel entered
into an agreement with the Heartland Fire Training Facility Authority
for the operation of the training facility now known as the Heartland
Regional Fire and Public Safety Training Facility.

Amendment #1 to the lease concerned the Major Use Permit (MUP) and
Stormwater Agreement that was obtained from the County of San Diego
for the training facility. The first amendment specified that all
obligations and duties set forth in the MUP and Stormwater Agreement
were the responsibility of San Miguel. Amendment #2 concerns any
improvements that might be done by the District within the training
facility site, including, but not limited to, the confined space
training prop. This Amendment specifies that the District may
construct and/or install certain improvements on the training
facility site provided that the District improvements may be included
in the training facility’s construction contract and that any costs
for the District improvements that are incurred by San Miguel will be
reimbursed by the District. Additional specifications of the
amendment include the conditions for the use of the District
improvements by San Miguel, and the requirements for their
maintenance and repair. Lastly, the amendment clearly states that
the District improvements shall be and will remain the property of
the District and that San Miguel will not waste, destroy, demolish,
or remove any of the District improvements except as approved by the
District.

FISCAL IMPACT: Eﬂ Joe Beachem, Chief Financial Officer

None.

STRATEGIC GOAL:

This project supports the District’s Mission Statement, “To provide
customers with the best quality water, wastewater and recycled water
service in a professional, effective, and efficient manner.”

LEGAL IMPACT:

None.
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Attachments: Attachment A - Committee Action
Attachment B - Amendment #2 to the Ground Lease and
Joint Use Agreement
Exhibit A - Location Map
Exhibit B - Training Facility Site Plan



ATTACHMENT A

SUBJECT/PROJECT:

P2382-004000

Amendment #2 to the Ground Lease and Joint Use Agreement
with the San Miguel Consolidated Fire Protection District

COMMITTEE ACTION:

The Engineering, Operations, and Water Resources Committee reviewed
this item at a meeting held on May 25, 2012. The Committee supported
Staff’s recommendation.

NOTE :

The “Committee Action” is written in anticipation of the Committee
moving the item forward for Board approval. This report will be sent
to the Board as a Committee approved item, or modified to reflect any
discussion or changes as directed from the Committee prior to
presentation to the full Board.




ATTACHMENT B

SECOND AMENDMENT TO GROUND LEASE AND JOINT USE AGREEMENT
BETWEEN OTAY WATER DISTRICT AND
SAN MIGUEL CONSOLIDATED FIRE PROTECTION DISTRICT FOR REGIONAL TRAINING
CENTER

This Second Amendment (“Amendment”) to the original Ground Lease and Joint Use

Agreement is made and entered into as of the day of , 2012 and is

effective as of April 4, 2012, by and between OTAY WATER DISTRICT ("Otay"), and SAN

MIGUEL CONSOLIDATED FIRE PROTECTION DISTRICT ("San Miguel").

RECITALS

A. District and San Miguel entered into that certain Ground Lease and Joint Use
Agreement dated December 21, 2007 (the "Lease"), under which Otay leased certain real
property to San Miguel for the construction and operation of a regional training center (the
“Training Center”).

B. In May 2011, Otay and San Miguel amended the Lease with regard to County of
San Diego stormwater requirements.

C. Otay desires to construct and/or install facilities at the Training Center and to
properly address such improvements and future improvements in the Lease.

D. Otay and San Miguel desire to enter into this Amendment to amend certain
specific terms and conditions of the Lease as indicated below.

E. All terms in this Amendment shall have the same meaning as provided in the
Lease unless otherwise noted.

NOW, THEREFORE, in consideration of the foregoing and the mutual promises and
covenants hereinafter contained, the parties agree as follows:

1. Section 3.7 is hereby added to the Lease as follows:



3.7 Construction of OWD Improvements. Throughout the term of this Lease,

OWD may construct and/or install certain improvements on the Premises (the “OWD
Improvements”), provided the OWD Improvements do not interfere with the Improvements or
San Miguel’s use of the Premises. The OWD Improvements shall become a part of and subject
to the terms of this Lease upon written notice to and acknowledgment by San Miguel. If
construction and/or installation of OWD Improvements coincides with any construction by San
Miguel, San Miguel agrees to include the OWD Improvements in its construction contracts upon
request by OWD and in compliance with California public contracting laws. OWD agrees to
provide sufficient funding to San Miguel to cover the cost of such OWD Improvements.

2. Section 4.5 is hereby added to the Lease as follows:

4.5 Use of OWD Improvements. OWD and San Miguel agree that San Miguel shall

be allowed to make use of the OWD Improvements in the following manner:

a. Reserved Use. San Miguel staff, volunteers, employees, agents or
invitees may reserve the use of any OWD Improvements during hours of non-operation by
OWD, at no charge, upon the conditions agreed upon by San Miguel and OWD.

b. Shared Use. San Miguel staff, volunteers, employees, agents or invitees
shall have access to and be able to use the OWD Improvements at any time upon reasonable
notice of not less than 24 hours to OWD provided said use does not conflict with planned use
by OWD.

C. Indemnification for San Miguel Use. San Miguel shall, to the fullest

extent permitted by law, hold harmless, protect, defend (with attorneys approved by OWD) and
indemnify OWD, its Board of Directors, and each member thereof, its officers, agents,
employees, representatives, and their successors and assigns, from and against any and all
losses, liabilities, claims, suit damage, expenses and costs including reasonable attorney's fees
and costs, and expert costs and investigation expenses (“Claims”), which arise out of or are in

any way connected to San Miguel’'s use of the OWD Improvements under this Lease or any
2



negligent or wrongful act or omission by San Miguel, its officers, employees, representatives,
subcontractors, or agents regardless of whether or not such claim, loss or liability is caused in
part by a party indemnified hereunder. San Miguel shall have no obligation, however, to defend
or indemnify OWD if it is determined by a court of competent jurisdiction that such Claim was
caused by the sole negligence or willful misconduct of OWD.

3. Section 7.3 is hereby added to the Lease as follows:

7.3 Ownership of OWD Improvements. All OWD Improvements constructed or

installed on the Premises by OWD shall be and remain the property of OWD. San Miguel shall
have no right to waste the OWD Improvements, or to destroy, demolish or remove any OWD
Improvements except as approved by OWD pursuant to a written amendment to this Lease.
San Miguel agrees and acknowledges that it shall have no right, title, or claim in the OWD
Improvements and that it shall not allow any liens, encumbrances, or claims other than those
expressly allowed by OWD.

4. Section 9.1 of the Lease shall be amended and replaced with the following:

9.1 Maintenance and Repair. OWD places prime importance on quality

maintenance to ensure the safety and well being of its staff, visitors and volunteers and any

other person using the Improvements or OWD Improvements and/or participating in any

Training Programs. Except as otherwise provided in this Lease, San Miguel assumes full
responsibility for the construction, operation and maintenance of the Improvements, and

maintenance of the OWD Improvements, without any expense to OWD, and agrees to perform

all repairs and replacements necessary to maintain and preserve the Improvements, the OWD
Improvements and the premises in a clean and safe condition reasonably satisfactory to OWD
and in compliance with all applicable laws. Normal wear and tear of the Improvements_and the

OWD Improvements will be acceptable to OWD assuming San Miguel regularly constructs and

performs all necessary repairs to maintain the Improvements and OWD Improvements in first-

class condition, similar to their condition on the date the Improvements and OWD
3



Improvements are accepted from the contractor. In addition, San Miguel shall keep the

premises and the Improvements and OWD Improvements free from all graffiti and any

accumulation of debris or waste material.

5. The parties agree that all terms and conditions of the Lease not modified or
amended by this Amendment, including without limitation all indemnity and insurance
requirements, are and shall remain in full force and effect.

6. This Amendment is subject to the venue, choice of law and interpretation
provisions of the Lease.

IN WITNESS WHEREOF, the parties have caused this Amendment to the Lease to be

executed as of the day and year first above written.

OTAY WATER DISTRICT SAN MIGUEL CONSOLIDATED FIRE
PROTECTION DISTRICT

By: By:

Mark Watton August F. Ghio
Its: General Manager Its: Fire Chief
Date: Date:

Approved as to form: Approved as to form:

By: By:

General Counsel General Counsel
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AGENDA ITEM 5

STAFF REPORT

TYPE MEETING: Regular Board MEETING DATE: June 6, 2012
SUBMITTED BY: BRob Kennedy PROJECT/ P2416- DIV. N/A
Sr. Civil Engineer SUBPROJECT: 001103  No.

APPROVEDBY: [X] Rod Posada, Chief, Engineering
X] German Alvarez, Asst. General Manager

X] Mark Watton, General Manager

SUBJECT: CALTRANS Joint Use Agreements and Otay Water District Consent
to Common Use Agreement with CALTRANS for the SR-125 Utility
Relocations

GENERAL MANAGER’'S RECOMMENDATION:

That the Otay Water District's (District) Board of Directors (Board)
approve the State of California Department of Transportation
(CALTRANS) proposed Joint Use Agreements No. 31875-1 and 31872-1 and
Otay Water District Consent to Common Use Agreement No. 31867-1 with
CALTRANS for the SR-125 Utility Relocations and authorize the General
Manager to execute the agreements (see Exhibit A for project
location) .

COMMITTEE ACTION:

Please see Attachment A.
PURPOSE:

That the Board authorize the General Manager to execute the CALTRANS
Joint Use Agreements (JUAs) No. 31875-1 and 31872-1 (see Attachments
B and C) and Otay Water District Consent to Common Use Agreement
(CCUA) No. 31867-1 (see Attachment D) with CALTRANS for the SR-125
Utility Relocations.

ANALYSIS:
On February 23, 2000, Caltrans filed a notice of preparation for the

10-mile State Route 125 (SR-125) Project. On April 8, 2004, the Otay
Water District (District) entered into a Master Utility Relocation




Agreement with Otay River Constructors (ORC) for the expected utility
conflicts for the construction of the SR-125 Project. The Master
Agreement established the relationship between the District and ORC
and defined the roles and responsibilities of each party during the
process of identifying, designing, and constructing the required
utility relocations along SR-125. The District has superior and
prior rights for the water facilities traversing the SR-125 Toll Road
at the three locations noted on the Agreements (see Exhibit A for
locations).

The JUAs and the CCUA are documents that perpetuate the District’s
rights-of-way for utilities that are within CALTRANS highway right-
of-way. Both documents place limiting restrictions on the District’s
use to ensure the District’s use is compatible with highway traffic
safety. The District otherwise retains all its original easement use
rights.

The JUAs are for District facilities that will remain on land used
for highway purposes, but will be relocated outside the District’s
existing right-of-way where the District had prior rights. The JUAs
also quitclaim to CALTRANS all of the District’s right, title, and
interest to the original District easement.

The JUA No. 31875-1 is for an 8-inch potable water pipeline
relocation at San Miguel Road. The JUA No. 31872-1 is for a 10-inch
recycled water pipeline relocation east of Jonel Way and north of
Mount Miguel Ranch.

The CCUA is used when all of the District’s facilities, whether
rearranged or not, will remain within the highway area covered by the
District’s existing easement. The CCUA is for the relocation of two
existing 42-inch potable water pipelines and a 20-inch potable water
pipeline north of Olympic Parkway and south of Otay Lakes Road.

The attached JUAs and the CCUA provide the terms and conditions and
also include a plat for each respective location and facility.

FISCAL IMPACT: [X] Joe Beachem, Chief Financial Officer

The JUAs and the CCUA restrict the District’s use in these areas to
ensure the District’s use is compatible with highway traffic safety.
This restriction was also included in the Master Agreement between
the District and Otay River Contractors dated April 8, 2004. The
traffic control requirements for freeway work and limiting work to
nighttime hours to mitigate the impact to traffic could increase
maintenance and construction costs. The location of the facilities
and the material selection made during the relocation phase should
minimize this future cost. The JUAs and the CCUA also state any



CALTRANS initiated relocation to District facilities will be paid by
CALTRANS.

STRATEGIC GOAL:

This Project supports the District's Mission Statement, "To provide
the best quality of water and wastewater service to the customers of
the Otay Water District in a professional, effective, and efficient
manner," and the District's strategic goal, "To satisfy current and
future water needs for potable, recycled, and wastewater services."

LEGAL IMPACT:

None.

BK/RP:7f

Attachments: Exhibit A - Location Map
Attachment A - Committee Action
Attachment B - Joint Use Agreement No. 31875-1
Attachment C - Joint Use Agreement No. 31872-1
Attachment D - Consent to Common Use Agreement No.
31867-1
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ATTACHMENT A

SUBJECT/PROJECT: | CALTRANS Joint Use Agreements and Otay Water District
Consent to Common Use Agreement with CALTRANS for the SR-
P2416-001103 | 125 Utility Relocations

COMMITTEE ACTION:

The Engineering, Operations, and Water Resources Committee reviewed
this item at a meeting held on May 25, 2012. The Committee supported
Staff's recommendation.

NOTE:

The "Committee Action" is written in anticipation of the Committee
moving the item forward for Board approval. This report will be sent
to the Board as a Committee approved item, or modified to reflect any
discussion or changes as directed from the Committee prior to
presentation to the full Board.




ATTACHMENT B

STATE OF CALIFORNIA HIGHWAY USAGE
STATE BUSINESS FREE GOVT CODE 6103
DEPARTMENT OF TRANSPORTATION

When recorded mail to:

State of California

Department of Transportation
District 11, Right of Way

Utilities Relocation Branch Chief
4050 Taylor Street, MS-310

San Diego, CA 92110

STATE OF CALIFORNIA » DEPARTMENT OF TRANSPORTATION Space above this line for Recorder's Use

JOINT USE AGREEMENT

11 S.D. 125 16.6/10.3
Dist Co Rte KP/PM

Document No. 31875-1
ORC Ref No. 26325-04C

THIS AGREEMENT, entered into this day of , 200___, by and between OTAY WATER
DISTRICT, a Municipal Water District, hereinafter called "Owner", and the STATE OF CALIFORNIA, acting by and through
its Department of Transportation, hereinafter called "State".

WITNESSETH

WHEREAS, Owner is in possession of certain rights of way and easements, hereinafter referred to as "Owner's
easement”, and described as follows:

A Right of Way Deed to Otay Water District its successors and assigns recorded November 1, 1971 at File/Page No.
252871, of the Office County Recorder of San Diego County, California. The purpose of said right of way deed is for
constructing, re-constructing, replacing, repairing, and maintaining a pipeline or pipelines together with necessary fixtures and
appurtenances thereto, including, but not limited to, power lines for transmission and communication purposes, pumps,
regulators, valves, and access roads within said right of way, together with the right of ingress thereto and egress therefrom.

And

WHEREAS, State has acquired certain lands for highway purposes in the County of San Diego, on State Route 125,
hereinafter referred to as "highway right of way", which said highway right of way is subject to Owner's easement; and

WHEREAS, Owner's facilities on said highway right of way will interfere with or obstruct the construction,
reconstruction, maintenance or use of said highway, and State desires to eliminate such interference or obstruction.

NOW, THEREFORE, Owner and State hereby mutually agree as follows:

1. The location of Owner's easement so far as it now lies within said highway right of way be and it hereby is
changed to the strip of land within said highway right of way hereinafter referred to as "new location",
described as follows:
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The area of joint use is shown on “Joint Use Agreement Map No. 31875-1 (Sheets 1 and 2) copies of which
are attached to and made a part of this agreement.

2. Owner will rearrange, relocate or reconstruct within said new location any of its facilities now installed
pursuant to Owner's easement within said highway right of way and Owner does hereby surrender and
quitclaim to the State all of Owner's right, title and interest under and by virtue of Owner's easement in the
old location within said highway right of way and not included in said new location. Owner hereby consents
to the construction, reconstruction, maintenance or use by State of a highway over, along and upon Owner's
easement both in the old location and in the new location within said highway right of way upon and subject
to the terms and conditions herein contained.

3. State acknowledges Owner's title to Owner's easement in said new location and priority of Owner's title over
the title of State therein. Owner has and reserves the right and easement to use, in common with the public's
use of said highway, said new location for all of the purposes for which Owner's easement was acquired,
without need for any further permit or permission from State. Except in emergencies, Owner shall give
reasonable notice to State before performing any work on Owner's facilities in said new location where Such
work will be performed in, on or over the traveled way or improved shoulders of said highway or will
obstruct traffic. In all cases, Owner shall make adequate provision for the protection of the traveling public.

4. So long as Owner shall have a right to exercise its right of way along its easement by the means hereinafter
described, or a reasonable substitute therefore, provided by State, Owner shall not pass through or over the
freeway fence constructed by State across Owner’s easement except in emergencies or when necessary to
permit the construction, reconstruction or replacement of Owner’s facilities. Said means are described as
follows:

a. Pipelines located East and West of the SR-125 access control line reached via Access Roads for “AC1”
and “WOI1B” respectively.

5. In the event that the future use of said highway right of way shall at any time or times necessitate a
rearrangement, relocation, reconstruction or removal of any of Owner's facilities then existing in said new
location the State shall notify Owner in writing of such necessity and agree to reimburse Owner on demand
for its costs incurred in complying with such notice. Owner will provide State with plans of its proposed
rearrangement and an estimate of the cost thereof and, upon approval of such plans by State, Owner will
promptly proceed to effect such rearrangement, relocation, reconstruction or removal. Owner shall make
adequate provisions for the protection of the traveling public. No further permit or permission from State for
such rearrangement shall be required and State will (1) enter into a Joint Use Agreement on the same terms
and conditions as are herein set forth covering any such subsequent relocation of Owner's facilities within
said highway right of way, (2) provide executed document(s) granting to. Owner good and sufficient
easement outside of the highway right of way if necessary to replace Owner's easement or any part thereof,
and (3) reimburse Owner for any costs which it may be required to expend to acquire such easement,
provided it is mutually agreed in writing that Owner shall acquire such easement.

6. Except as expressly set forth herein, this Agreement shall not in any way alter, modify or terminate any
provision of Owner's easement. Both State and Owner shall use said new location in such a manner as not to
interfere unreasonably with the rights of the other. Nothing herein contained shall be construed as a release
or waiver of any claim for compensation or damages which Owner or State may now have or may hereafter
acquire resulting from the construction of additional facilities or the alteration of existing facilities by either
State or Owner in such a manner as to cause an unreasonable interference with the use of said new location
by the other party.

7 This Agreement shall inure to the benefit of and be binding upon the successors and assigns of both parties.

IN WITNESS WHEREQOF, the parties hereto have caused this Agreement to be executed in duplicate by their respective
officials thereunto duly authorized.
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RECOMMENDED FOR APPROVAL:

Utility Relocation Branch
Right of Way Division

OWNER: OTAY WATER DISTRICT,
a Municipal Water District

By

Mark Watton
General Manager

APPROVED AS TO FORM

By

General Counsel

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Director of Transportation

JANET SCHAFFER
District Division Chief
Right of Way Division
Attorney in Fact
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ATTACHMENT C

STATE OF CALIFORNIA HIGHWAY USAGE
STATE BUSINESS FREE GOVT CODE 6103
DEPARTMENT OF TRANSPORTATION

When recorded mail to:

State of California

Department of Transportation
District 11, Right of Way
Utilities Relocation Branch Chief
4050 Taylor Street, MS-310
San Diego, CA 92110

STATE OF CALIFORNIA ¢ DEPARTMENT OF TRANSPORTATION Space above this line for Recorder’s Use

JOINT USE AGREEMENT

11 S.D. 125 10.1/16.3
Dist Co  Rte KP/PM

Document No. 31872-1
ORC Ref No. 26325-04H

THIS AGREEMENT, entered into this day of , 200, by and between OTAY WATER
DISTRICT. a Municipal Water District, hereinafter called "Owner", and the STATE OF CALIFORNIA, acting by and
through its Department of Transportation, hereinafter called "State".

WITNESSETH

WHEREAS, Owner is in possession of certain rights of way and easements, hereinafter referred to as "Owner's
easement”, and described as follows:

A Right of Way Deed to Otay Water District its successors and assigns recorded May 28, 1987 as File No. 87-
294788, in the of the Office County Recorder of San Diego County, California. The purpose of said right of way deed is
for the construction, repair, replacement, maintenance and/or use of underground water pipelines and laterals, main sewer
lines, sewer trunk lines, collection lines and laterals, sewer manholes, and other underground and surface structures
appurtenant to said water and sewer lines as now exist or as may hereafter be constructed, enlarged or otherwise changed.
Any use of said right of way easement shall not determine or limit the extent of the said easement granted herein. Together
with all rights and privileges necessary to the full enjoyment thereof, including all necessary or convenient means of ingress
and egress to and from said right of way. .

And

WHEREAS, State has acquired certain lands for highway purposes in the County of San Diégo, on State Route 125,
hereinafter referred to as "highway right of way", which said highway right of way is subject to Owner's easement; and

WHEREAS, Owner's facilities on said highway right of way will interfere with or obstruct the construction,
reconstruction, maintenance or use of said highway, and State desires to eliminae such interference or obstruction.

NOW, THEREFORE, Owner and State hereby mutually agree as follows:
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The location of Owner's easement so far as it now lies within said highway right of way be and it hereby is
changed to the strip of land within said highway right of way hereinafter referred to as "new location”,
described as follows:

The area of joint use is shown on “Joint Use Agreement Map No. 31872-1 (Sheets 1 and 2) copies of
which are attached to and made a part of this agreement.

Owner will rearrange, relocate or reconstruct within said new location any of its facilities now installed
pursuant to Owner's easement within said highway right of way and Owner does hereby surrender and
quitclaim to the State all of Owner's right, title and interest under and by virtue of Owner's easement in the
old location within said highway right of way and not included in said new location. Owner hereby
consents to the construction, reconstruction, maintenance or use by State of a highway over, along and
upon Owner's easement both in the old location and in the new location within said highway right of way
upon and subject to the terms and conditions herein contained.

State acknowledges Owner's title to Owner's easement in said new location and priority of Owner's title
over the title of State therein. Owner has and reserves the right and easement to use, in common with the
public's use of said highway, said new location for all of the purposes for which Owner's easement was
acquired, without need for any further permit or permission from State. Except in emergencies, Owner
shall give reasonable notice to State before performing any work on Owner's facilities in said new location
where such work will be performed in, on or over the traveled way or improved shoulders of said highway
or will obstruct traffic. In all cases, Owner shall make adequate provision for the protection of the
traveling public.

So long as Owner shall have a right to exercise its right of way along its easement by the means hereinafter
described, or a reasonable substitute therefore, provided by State, Owner shall not pass through or over the
freeway fence constructed by State across Owner’s easement except in emergencies or when necessary to
permit the construction, reconstruction or replacement of Owner’s facilities. Said means are described as
follows:

a. Existing pipeline located East of Jonel Way and West of the SR-125 access control line reached via
Grant of Easement and Right of Way recorded September 9, 1983 as File No. 83321840, in the of the
Office County Recorder of San Diego County, California.

b. Existing pipeline located East of.the SR-125 access control line reached via Access Easement recorded
10/24/08 as Document No. 2008-0557381, in the of the Office County Recorder of San.Diego County,
California.

In the event that the future use of said highway right of way shall at any time or times necessitate a
rearrangement, relocation, reconstruction or removal of any of Owner's facilities then existing in said new
location the State shall notify Owner in writing of such necessity and agree to reimburse Owner on demand
for its costs incurred in complying with such notice. Owner will provide State with plans of its proposed
rearrangement and an estimate of the cost thereof and, upon approval of such plans by State, Owner will
promptly proceed to effect such rearrangement, relocation, reconstruction or removal. Owner shall make
adequate provisions for the protection of the traveling public. No further permit or permission from State
for such rearrangement shall be required and State will (1) enter into a Joint Use Agreement on the same
terms and conditions as are herein set forth covering any such subsequent relocation of Owner's facilities
within said highway right of way, (2) provide executed document(s) granting to Owner good and sufficient
easement outside of the highway right of way if necessary to replace Owner's easement or any part
thereof, and (3) reimburse Owner for any costs which it may be required to expend to acquire such
easement, provided it is mutually agreed in writing that Owner shall acquire such easement.

Except as expressly set forth herein, this Agreement shall not in any way alter, modify or terminate any
provision of Owner's easement. Both State and Owner shall use said new location in such a manner as not
to interfere unreasonably with the rights of the other. Nothing herein contained shall be construed as a
release or waiver of any claim for compensation or damages which Owner or State may now have or may
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hereafter acquire resulting from the construction of additional facilities or the alteration of existing
facilities by either State or Owner in such a manner as to cause an unreasonable interference with the use of

said new location by the other party.

7. This Agreement shall inure to the benefit of and be binding upon the successors and assigns of both parties.

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed in duplicate by their respective
officials thereunto duly authorized.

RECOMMENDED FOR APPROVAL: OWNER: OTAY WATER DISTRICT,
A Municipal Water District

— : By
U.m}llty }E%z/oca’;l)c.)n .B.ranCh Mark Watton
Right of Way Division General Manager
APPROVED AS TO FORM
By

General Counsel

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Director of Transportation

By

JANET SCHAFFER
District Division Chief
Right of Way Division
Attorney in Fact
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ATTACHMENT D

STATE OF CALIFORNIA HIGHWAY USAGE
STATE BUSINESS FREE GOVT CCDE 6103
DEPARTMENT OF TRANSPORTATION

‘When recorded malil to:

State of Califormia
Department of Transporfation
4050 Taylor Street M.S. 310
San Diego, CA 82110

Attn: R/W Ulilities

STATE OF CALIFORNIA » DEPARTMENT OF TRANSPORTATION Space above this line for Recorder’s Use
CONSENT TO COMMON USE AGREEMENT

11 SD 125 11.3/7.0
Dist Co Rte KP./PM.

Document No. 31867-1
ORC Ref. No. 26325-04G

THIS AGREEMENT, entered into this day of s , by and between Otay
Water District, hereinafier called "Owner”, and the STATE OF CALIFORNIA, acting by and throogh its
Department of Transportation, hereinafter called "State".

WITNESSETH

WHEREAS, Owner is in possession of certain rights of way and easements, hereinafter referred to as
"Owner's rights", and described as follows:

The Owners superior and prior right for the WATER FACILITIES TRAVERSING THE SR125 TOLL
ROAD is based on the following:

A Grant Deed to Eastlake Development Company, a California general partncrship recorded March 19,
1993 at Document No. 1993-0172612 with the Office County Recorder of San Diego County, California. The Otay
Water District reserved from said Grant Deed a permanent easement for a storm drain, water pipelines, and other
underground and surface structures appurienant to said water pipelines, but not limited to, power lines, for
transmission and communication purposes, pumps, regulators, valves, and access roads within said easement,

hereinaficr referred to as the “facilities” together with the right to construct, operate, maintain, repair, and replace
- said facilities and the right of ingress and egress for such purposes.

An Easement Deed to Otay Water District recorded November 2, 1992 at Document No. 1992-0699337
with the Office County Recorder of San Diego County, California. The purpose of said easement deed is for the
construction and use of an underground water pipeline together with all rights and privileges necessary fo the full
enjoyment thereof; including all necessary or convenient means of ingress and egress to and from said easement.

Prior fee ownership of Otay Water District of cerfain lands, said lands being more particularly described as
follows:

That portion of the Northwest Quarter of Section 3, Township 18 South, Range 1 West, San Bemardino
Meridian in the County of San Diego, State of California, said portion being more particularly described in
Parcel 32026 and Parcel 32028 of a Deed recorded September 28, 2005 at Document No. 2005-08382035
with the Office County Recorder of said County of San Diego.
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and

WHEREAS, State has acquired certain fands for highway purposes in the vicinity of the City of Chula Vista
County of San Diego, on the State Road 125, hereinafter referred to as "highway right of way®,

and

WHEREAS, the highway right of way occupies a portion of Owner’s easement and is subject to said
casement which said portion is hereinafter referred fo as "area of common use”, and is described as follows:

The area of common use is shown on Consent to Common Use Agreement Map No. 31867-1 (Sheets | & 2)
copies of which are attached to and made a part of this agreement.

NOW, THEREFORE, Owner and State hereby mutually agree as follows:

E

Owner hereby consents to the constraction, reconstruction, maintenance or use by State of a highway
over, along and upon Owner’s easement in the area of common use upon and subject to the terms and
conditions herein contained.

State acknowledges Owner's title to Owner’s casement in said area of common use and the priority of
Owner’s title over the title of State therein. Owner has and reserves the right and easement fo use, in
common with the public's use of said roads, said area of common use for all of the purposes for which
Owner’s easement was acquired, without need for any forther permit or permission from State. Except
in emergencies, Owner shall give reasonable nofice to State before performing any work on Owner's
facilities in said area of common use where such work will be performed in, on or over the traveled
way or improved shoulders of said roads or will obstruct traffic. In all cases, Owner shall make
adequate provision for the protection of the traveling public.

Owner shall exercise the rights of way solely by the use of the gate installed in the frecway fence (right
and left) of Engineer’s Stations 110+20 together with the road approach thereto constructed within the
freeway. The said gate and road approach shall not be used for any purpose other than construction,
reconsfruction, operation, inspection, repair or maintenance of Owner’s facilities now or hereafier
installed pursuant to Owner’s easement. Owner shall close and Jock said gate afler each use thereof by
Owner.

In the event that the future use of said roads shall at any time or times necessitate a rearrangement,
relocation, reconsfruction or removal of any of Owner’s facilities then existing in said area of common
use the State shall notify Owner in writing of such necessity and agree to reimburse Owner on demand
for ifs costs incurred in complying with such notice. Owner will provide State with plans of its
proposed rearrangement and an estimate of the cost thereof and, upon approval of such plans by State,
Owner will promptly proceed to effect such rearrangement, relocation, reconstruction or removal.
Owner shall make adequate provisions for the protection of the traveling public. No further permit or
permission from State for such rearrangement shall be required and if such rearrangement shall require
the relocation of any of Owner's facilities outside of said area of common use, State will (1) enter into
the standard form of Joint Use Agreement covering the new location of Owner's easement within the
highway right of way, (2) provide executed document(s) granting to Owner good and sufficient
easement outside of the highway right of way if necessary to replace Owner’s easement or any part
thereof, and (3) reimburse Owner for any costs it may be required to expend to acquire such easement,
provided it is mutually agreed in writing that Owner shall acquire such easement.

Except as expressly st forth herein, this Agreement shall not in any way alter, modify or terminate any
provision of Owner's easement. Both State and Owner shall use said area of common use in such a
manner as not to inferfere unreasonably with the rights of the other. Nothing herein contained shall be
construed as a release or waiver of any claim for compensation or damages which Owner or State may
now have or may hereafler acquire resulting from the construction of additional facilities or the

RW 13-2 (Rev. 9/96) TR W8 W9 W10 CCUA 31867-1.doc

Page 2 of 3



alteration of existing facilities by either State or Owner in such a manner as to cause an
unreasonable interference with the use of said area of common use by the other party.

6. This Agreement shall inure to the benefit of and be binding upon the successors and assigns of
both parties.

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed in duplicate by their
respective officials thereunto duly authorized.

RECOMMENDED FOR APPROVAL:
OWNER: OTAY WATE DISTRICT,

A Municipal Water District

Utility Relocation Branch By
Right of way Division Mark Watton
General Manager
APPROVED AS TO FORM
By
General Counsel
STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

Director of Transportation

By

Janet Schaffer

Deputy District Director

Right of Way Division
Attorney in Fact

RW 13-2 (Rev. 9/96) TR W8 W9 W10 CCUA 31867-1.doc
Page 3 of 3



COUNTY OF SAN,DIEGO

; RESERVDIR

- PRDCTDR VALLEY RDAD

\A‘ H STREET

EASTLAKE PARKWAY

BASIS OF BEARINGS

COORDINATES. AND. BEARINGS FOR TH]S SURVEY ARE BASEDR

ON THE CAL IFORNIA COORDINATE SYSTEM OF 1983, ZONE 6.
HPGN EPOCH 1991.35, AS SHOWN ON RECORD OF SURVEY

NO. 15374. MULTIPLY DVSTANCES BY ©.999 997 2 TO OBTAIN

GROUND LEVEL DI ST.ANCES.

DTAY LAKES RDAD

OLYMP1C PARKWAY

BIRCH RGAD STATE ROUTE 125

WATERLINE C.C.U.2.
TD OTAY WATER DISTRICT

CCUA 31867-1_ |

This maop has been prepored by me,
or under my direction, in eonformance
with +he Professiongl Land Surveyors’

KEY MAP

STATE OF CALIFORNIA

BUSINESS & TRANSPORTATION- AGENCY

DEPARTMENT OF TRANSPORTATION
DISTRICT 11

OTAY MESA ROAD )

Act. A
Signature & M
Date Z{/IZI/"?'

CONSENT TO COMMON USE
AGREEMENT NO. 31867-1

i Caltrans:

RIGHT .OF WAY Por. 52022m

MAP. NO.
COUNTY | ROUTE | KILOMETER .POST SCALE
7.0711.3 NONE

SD 125
SHEET 1 OF 2




CITY OF CHULA VISTA =&

& ™\ .
N I, 18 5. R, | W. por. s.€. V4 OF
= N28°10° 30"E | LOT P
NL1"550 300 15.241 m N.W. Vs OF MAP 13962
[ 29.925°2"E SEC. 3
) 18.705 m
PRIOR FEE OWNERSHIP - NOO® 15’ 19"E 119.083 m
OF OTAY WATER DIST. |111H|1HL|||1HT\LO_LJ!HHH

PER FILE NO. 1991-0599686
REC.: NOV. 20, 1991

TO: OTAY
WATER DISTRICT

p— YR

EASEMENT GRANTED TO
OTAY WATER DISTRICT

128.390 m

= ~ )2~ 1 PER FILE NO. 1992-0699337 .
MAJ‘) J\:) 062 - 'l 1 E REC.: 11/02/92 LOT "R
. ‘?‘a \ | Y
/ DO
CENTER 109+96.739 “A" LINE | l;"; 110+36. 668 "A" LINE MAP 13962
SECTION 3 N 552 192, 486 1 :: N 552 232 414
E 1 932 308B.978 : - £ 1 932 309.214 R=914, 400
by A=10" 2455+«
—_—— 103 0° 20° 00"E 1922.713 110 456

- A —g 11 L6826

| §
: WEST LINE OF —7 Nm
C 110+33.774 B.C. MAP NO. 14003
N 552 229.520 - - 7\
11-SD-125 2 5 1

E 1 832 309.193

- EASEMENT RESERVED TO

OTAY WATER DISTRICT UNFENCED

SBY® 46’ 26"E

PER FILE NO. 1093-0172612 B RIGHT OF WAY
PARCEL 14 -~ REC.: 3/19/93 ::
5%: <po* 467 26°E LOT "A"
10,302 ™ _
T (' T TT11 |
s NO® 327 07"W 104, f 4&\m 36.811 M . .
o : I I I I I I By o S
————— L TT 1
T Noo3traany e \&\\ ] 7m
. 39.932 —
PV : el 3 S\ PARCEL 2
| : —
|92 B \\PM | B559
Z T \
vy L STATE OF CALIFORNIA
v | | 2 BUSINESS & TRANSPORTATION AGENCY
PARCEL |2 : ] DEPARTMENT OF TRANSPORTATION
PARCEL 2 : it DISTRICT 11
PM| 18492 = N CONSENT TO COMMON USE
LEGEND 2 tl——— B AGREEMENT NO. 31867-1
LEULENY g S
ST ACCESS CONTROLLED RIGHT OF WAY — \‘: - Ty Al l Por. 52022m
=xwuwumw | IMITS OF C.C.U.A. \\ A COUNTY | ROUTE |KILOMETER POST SCALE
L\ ; SD 125 {'7.0711.3 NONE
NN SHEET 2 OF 2




AGENDA ITEM 6

STAFF REPORT

TYPE MEETING: Regular Board MEETING DATE: June 6, 2012

Daniel Kay PROJECT: Various DIV.NO. ATT
Associate Civil Engineer

SUBMITTED BY:
Ron Ripperger

Engineering Manager
X] Rod Posada, Chief of Engineering
X] German Alvarez, Asst. General Manager

APPROVED BY:
X] Mark Watton, General Manager

SUBJECT: Informational Item - Third Quarter Fiscal Year 2012 Capital
Improvement Program Report

GENERAL MANAGER’S RECOMMENDATION:

That the Otay Water District (District) Board of Directors (Board)
accept the Third Quarter Fiscal Year 2012 Capital Improvement Program
(CIP) Report for review and receives a summary via PowerPoint
presentation.

COMMITTEE ACTION:

Please see Attachment A.
PURPOSE :

To update the Board about the status of all CIP project expenditures
and to highlight significant issues, progress, and milestones on
major projects.

ANALYSIS:

To keep up with growth and to meet our ratepayers' expectations to
adequately deliver safe, reliable, cost-effective, and quality water,
each year the District staff prepares a Six-Year CIP Plan that
identifies the District’s infrastructure needs. The CIP is comprised
of four categories consisting of backbone capital facilities,
replacement/renewal projects, developer's reimbursement projects, and
capital purchases.




The Third Quarter Fiscal Year 2012 update is intended to provide a
detailed analysis of progress in completing these projects within the
allotted time and budget of $24.1 million. Expenditures through the
Third Quarter totaled approximately $12.6 million. Approximately 52%
of the Fiscal Year 2012 expenditure budget was spent.

FISCAL IMPACT: [X] Joe Beachem, Chief Financial Officer

None.

STRATEGIC GOAL:

The Capital Improvement Program supports the District’s Mission
statement, “To provide customers with the best quality water,
wastewater, and recycled water service in a professional, effective,
and efficient manner” and the District’s Vision, “A District that is
innovative in providing water services at affordable rates, with a
reputation for outstanding customer service.”

LEGAL IMPACT:

None.

DK/RR/RP:jf

P:\CIP\CIP Quarterly Reports\2012\Q3\Staff Report\BD 06-06-12, Staff Report, Third Quarter FY 2012 CIP Report, (DK-RR-RP).docx

Attachments: Attachment A - Committee Action
Attachment B - Fiscal 2012 Third Quarter CIP Expense
Report

Attachment C - Presentation



ATTACHMENT A

SUBJECT/PROJECT:

Various Improvement Program Report

COMMITTEE ACTION:

The Engineering, Operations, and Water Resources Committee reviewed
this item at a Committee Meeting held on May 25, 2012. The Committee
supported Staff’s recommendation.

NOTES:

The “Committee Action” is written in anticipation of the Committee
moving the item forward for Board approval. This report will be sent
to the Board as a Committee approved item, or modified to reflect any
discussion or changes as directed from the Committee prior to
presentation to the full Board.

Informational Item - Third Quarter Fiscal Year 2012 Capital




ATTACHMENT B

FISCAL YEAR 2012 3rd QUARTER CIP EXPENSE REPORT
(Expenditures through 3/31/12)
($ Thousands)

FISCAL YEAR-TO-DATE, 03/31/12 LIEE-TO-DATE

Project FY 2012 Expense to Expense to
CIP No. Description M Budg Expenses Balance Budget % Budget Expenses Balance Budget % Comments
CAPITAL FACILITY. PROJECTS

P2009 PL - 36-Inch, SDCWA Otay FCF No. 14 to Regulatory Site Ripperger $ 800 $ 545 § 255 68% 19 20,8001 § 20,634 § 166 99% Project complete. IEC fitigation.

P2083 PS - 870-2 Pump Station Replacement (28,000 GPM) Ripperger = - - 0% 12581 581 12,000 5% On hold due to CIP 2451 delay.
Construction will be completed in a few months.
The final closeout change order will include a credit
for unused allowances and other work items.

P2370 La Presa System Improvements Marchioro 875 580 295 66% 1,235 618 617 50% Construction phase managed by Daniel Kay.
90% design submittal nearly complete. Working
with City of Chula Vista conceming brine disposal.
Draft sewer agreement submitted to City

P2434  Rancho Del Rey Groundwater Well Development Marchioro 850 558 292 66% 6250 3,275 2,975 52% 2/22/2012.
Spending adjusted based on limited Notice to

P2451 Otay Mesa Desalination Conveyance and Disinfection System Kennedy 2,350 217 2,133 9% 30,000 1,010 28,990 3% Proceed.

P2466 Regional Training Facility Coburn-Boyd 20 20 - 100% 272 272 - 100% On budget for FY 2012.
Spending estimated to be $40K for FY 12 for

P2467 San Diego Formation Groundwater Feasibility Study Kennedy 400 15 385 4% 1:800 774 1,026 43% monitoring water quality.

P2473 PS-711-1 Pump Station Improvement Cameron 300 331 (31) 110% 800 417 83 83% Project completed.
Less money spent than expected due to not hiring

P2486  Asset Management Plan Condition Assessment and Data Acquisition Stevens 400 68 332 17% 1,380 718 632 53% a consultant and doing the work in-house.

P2488 Del Rio Road Helix and Otay Interconnection Kay 150 37 113 25% ::: 300 338 (38) 113% Construction complete.

P2489  Gillespie Drive Helix & Otay Agency Conn Kay 150 17 133 11% 300 318 (18) 106% Construction complete.

Study complete, but recommends waiting for better
P2497  Solar Power Feasibility Study Kennedy 25 15 10 60% 250 60 190 24% economic conditions.

All VFDs, ALCs, rewound motors, and HVAC units
installed. The balance of some rewound motors
may need to be improved, however, the District is
waiting on analysis of additional motor vibration
test data to confirm. SCADA work to begin in the
P2502 803-1 Pump Station Modifications Marchioro 425 471 (46) 111% 575 535 40 93% next few months.
P2503 850-2 Pump Station Modifications Marchioro 325 371 (46) 114% 475 449 26 95% See P2502

Proctor Valley Road initial studies underway
including a CWA parallel encroachment feasibility
study. District staff are studying a new alignment
proposed by the Bonita Highlands Homeowner's
Association. Met with CWA on 2/7/2012 and
USF&WS on 2/16/2012 to discuss the Proctor

P2511  North District - South District Interconnection System Marchioro 1:400 671 729 48% 37,300 1,369 35,931 4% Valley Road alignment.
P2514  PL - 30-Inch, 880 Zone, Hunte Parkway - Proctor Valley/Use Area Ripperger 750 145 605 19% 1,500 145 1,355 10% Project on schedule.
P2516 PL - 12-Inch, 640 Zone, Jamacha Road - Darby/Osage Marchioro = - - 0% 450 - 450 0% No anticipated expenditures for FY 2012.
P2517 Chase Avenue Helix and Otay tnterconnection Kay 100 10 90 10% 400! 10 390 3% Project on hold.
R2048 RecPL - Otay Mesa Distribution Pipelines and Conversions Kay 100 95 5 95% 12200 354 1,846 16% Project in design.
R2058 RecPL - 16-Inch, 860 Zone, Airway Road - Otay Mesa/Alta Kennedy 150 39 111 26% 3,500 1,329 2,171 38% Project on hold.
R2077 RecPL - 24-Inch, 860 Zone, Alta Road - Alta Gate/Airway Kay 350 265 85 76% 4,500, 1,986 2,514 44% Spending for developer reimbursement.
R2087 RecPL - 24-Inch, 927 Zone, Wueste Road - Olympic/Otay WTP Cameron 150 70 80 47% 7,000 935 6,065 13% Project on hold.

RecPS - 927-1 Pump Station Upgrade (10,000 GPM) and System g
R2091 Enhancements Kay 1,500 885 615 59% 3,950 1,355 2,595 34% Project in construction.
R2084 Potable Irigation Meters to Recycled Water Conversions Charles 200 99 101 50% 3,100 1,493 1,607 48% Project on track.

Total Capital Eacility: Projects Total: 117470 5524 140,588 381975 101,613

REPLACEMEN.T/RENEWAL PROJECTS

P2267 36-Inch Main Pumpouts and Air/Vacuum Ventilation Installations Vasquez S - - 0% 435 234 201 54% No anticipated expenditures for this Fiscal 2012.
P2366 APCD Engine Replacements and Retrofits Rahders 295 88 207 30% 3488 2,083 1,435 59% 100% of budget wilt be spent in FY 2012.

SMFD project engineering $95,000; Security Maps -
$22,000; Reservoir tank inspection - $25,000; 850
safety updates - $45,000. Total = $187,000. Q4
P2382 Safety and Security Improvements Munoz 480 54 426 1% 3,397 1,645 1,852 45% security maintenance approx. $150,000.
P2416 SR-125 Utility Relocations Kennedy 48 9 39 18% 963 930 33 97% Legal Counsel collecting from ORC.

An acceptance letter/notice of completion was sent
to Caltrans 4/2/2012. Caltrans waiting on the City
of San Diego to complete a sewer line before they
can reconcile the project and issue a $33K credit
P2440 1-905 Utility Relocations Marchioro 25 8 17 32% 1,600 1,579 21 99% to Otay.
P2453 SR-11 Utility Relocations Kay 50 13 37 26% 155 20 135 13% Project in design.
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ATTACHMENT B

FISCAL YEAR 2012 3rd QUARTER CIP EXPENSE REPORT
(Expenditures through 3/31/12)

($ Thousands)
FISCAL YEAR-TO-DATE,.03/31/12 LIFE-TO-DATE
Project FY 2012 Expense to Expense to
CIP No. Description Manager Budget Exp Bal Budget % Budg Expenses Balance Budget % Comments
Program has been accelerated. Approx. 150% of
P2458 AMR Manuail Meter Replacement Keeran 1,400 1,684 (284) 120% 10,298 7,316 2,982 71% budget will be spent in FY 2012,
PDR complete. District review of draft design is
underway. Construction scheduled for winter FY
P2477 Res - 624-1 Reservoir Cover Replacement Marchioro 200 12 188 8% 450 41 409 9% 2013
P2484  Large Water Meter Replacement Program Keeran 220 18 202 8% 835 257 578 31% 100% of budget will be spent in FY 2012.
P2485 SCADA Communication System and Software Replacement Stalker 350 54 296 15% 1,325 736 589 56% 28.6% ($100K) will be spent in FY 2012
P2491  850-3 Reservoir Exterior Coating Cameron 200 29 171 15% 300 31 269 10% Construction began April 2012,
P2493  624-2 Reservoir Interior Coating Cameron 30 2 28 % 950 2 948 0% Design to begin in Fiscal Year 2014.
Project has been slowed due to being under
agency review; estimate spending 30% by end of
P2494  Multiple Species Conservation Plan Coburn-Boyd 90 18 72 20% 930 772 158 83% Fiscal Year.
Will spend about 85% of Fiscal Year budget due to
P2495  San Miguel Habitat Management/Mitigation Area Cobum-Boyd 250 165 85 66% 1,975 718 1,267 36% new contractor at lower cost.
P2496 Otay Lakes Road Utility Relocations Kay 25 51 (26) 204% 250 195 55 78% Phase Il is on hold until 2013.
P2504 Regulatory Site Access Road and Pipeline Relocation Cameron 100 116 {186) 116% 600 125 475 21% 30% design to be completed June 2012.
P2505  657-1 Reservoir Interior/Exterior Coating Cameron 25 - 25 0% 375 375 - 100% Completed.
P2506 657-2 Reservoir Interior/Exterior Coating Cameron 25 198 (173) 792% 375 370 5 99% Completed.
Caltrans driven project. Construction to begin
P2507 East Palomar Street Utility Relocation Cameron 350 103 247 29% 800 150 650 19% early 2013.
P2508  Pipeline Cathodic Protection Replacement Program Kay 50 2 48 4% 150 2 148 1% Project in design.
Project is 99% complete in design. Plans are in
P2513 East Orange Avenue Bridge Crossing Cameron 5 112 (107) 2240% 750 112 638 15% review with outside agencies.
P2515 870-1 Reservoir Paving Cameron 25 2 23 8% 300 2 298 1% Design to begin in Fiscal Year 2013.
P2518  803-3 Reservoir Interior/Exterior Coating Cameron = - - 0% 450 - 450 0% Design to begin in Fiscal Year 2013.
P2519  832-2 Reservoir Interior/Exterior Coating Cameron = - - 0% 450 - 450 0% Design to begin in Fiscal Year 2013.
P2520  Motorola Mobile Radio Upgrade Anderson 50 2 48 4% 100 2 98 2% Will expend 100% of FY 2012 budget.
P2521  Large Meter Vault Upgrade Program Keeran 200 44 156 22% 600! 44 556 7% 75% of budget to be spent in Fiscal Year 2012.
R2096 RWCWREF - Upgrades and Modifications Kay 2,250 2,842 (592) 126% 4,950 3,728 1,222 75% Project in construction.
Project has been accelerated in FY 2012 so that
overall the total program will be completed earlier
than originally pianned and cheaper. Plan to
R2099 Recycled System Air and Vacuum Value Retrofit Holly 234 241 7) 103% 700 241 459 34% spend an additional $80K by end of FY 2012,
R2100 Recycled Force Main Access Road Repairs Cameron 210 197 13 94% 210 - 210 0% Project completed.
$2012  SVSD Outfall and RSD Replacement and OM Reimbursement Kennedy 642 - 642 0% 4:392 751 3,641 17% Money to be spentin Q4 FY 2012.
Construction began March 2012. Part of S2020,
S2019  Avocado Boulevard 8-Inch Sewer Main Improvement Cameron 1,850 118 1,432 8% 2,050 426 1,624 21% $2022, S2026.
Construction began March 2012, Part of $2019,
$2020 Calavo Drive 8-Inch Sewer Main Replacement Cameron 420 21 399 5% 600 77 523 13% S2022, S2026.
Construction began March 2012. Part of $2019,
S2022 Hidden Mesa Drive 8-Inch Sewer Main Rehabilitation Cameron 100 113 (13) 113% 170 141 29 83% $2020, S2026.
S2023 Calavo Drive Sewer Main Utility Relocation Cameron 50 1 49 2% 65 15 50 23% County driven project.
§2024 Campo Road Sewer Main Replacement Cameron 10 - 10 0% 3.250 2 3,248 0% To be assessed in the Sewer Master Plan.
Construction began March 2012. Part of S2019,
S2026 Challenge Boulevard 8-Inch Sewer Main Replacement Cameron 55 39 16 71% 280 39 241 14% $2020, S2022.
S$2027 Rancho San Diego Pump Station Rehabilitation Kennedy 100 6 94 6% 2,800 6 2,794 0% County of San Diego driven project.
Prioritized and phased sewer replacement projects
District-wide based on merged data from an in-
house hydraulic analysis and CCTV data. Created
§2028 Explorer Way 8-Inch Sewer Main Replacement Marchioro 20 9 11 45% 125 9 116 7% new CIP group projects based on basin areas.
§2029 Chase Avenue 8-Inch Sewer Main Replacement Marchioro 20 9 11 45% 125 9 116 7% see 52028
S$2030 Avocado Boulevard 8-Inch Sewer Main Replacement Marchioro 50 5 45 10% 325 5 320 2% see 52028
S2031  Julianna Street 8-Inch Sewer Main Replacement Marchioro 20 5 15 25% 150 5 145 3% see S2028
S2032  Puebla Drive 8-Inch Sewer Main Replacement Marchioro 20 5 15 25% 125 5 120 4% see 52028
S2033  Sewer System Various Locations Rehabilitation Marchioro 100 13 87 13% 800 13 787 2% see 52028
82034  Vista Grande and Paseo Grande 8-inch Sewer Main Replacement Marchioro 25 5 20 20% 250 5 245 2% see S2028
Total:Replacement/Renewal Projects Total: 10,369 6,413 53,668 23,088 30,580
CAPITAL PURCHASE PROJECTS :
P2282 Vehicle Capital Purchases Rahders 395 57 338 14% 5,346 2,684 2,762 48% 100% of budget will be spent in FY 2012.
P2285  Office Equipment and Fumiture Capital Purchases Dobrawa 60 33 27 55% 571 504 67 88% No additional expenditures in Fiscal Year 2012.
P2286  Field Equipment Capital Purchases Rahders 278 66 212 24% 1,668 964 704 58% 100% of budget will be spentin FY 2012.
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FISCAL YEAR:TO-DATE, 03/31/12 LIFE-TO-DATE

ATTACHMENT B

FISCAL YEAR 2012 3rd QUARTER CIP EXPENSE REPORT
{Expenditures through 3/31/12)
($ Thousands)

|

Project FY 2012 Expense to Expense to
CIP No. Description Manager Budget Expenses Balance Budget % Budget Exp Bal Budget % Comments
Continued development of the South District Plan.
P2443  Information Technology Mobile Services Stevens 250 6 244 2% 1,652 1,102 550 67% Contractor work on hold.
P2461 Records Management System Upgrade Stevens 100 52 48 52% 506 315 191 62% Project on schedule.
P2469  Information Technology Network and Hardware Stevens 460 167 293 36% 2173 1,321 852 61% Project on schedule.
P2470  Application Systems Development and Integration Stevens 430 229 201 53% 2448 1,426 1,022 58% Project on schedule.
FY 2011 Project closed on 06/30/11; FY 2012
additional expenses authorized by GM in
P2501  Telecommunications Equipment Upgrade Jenkins = 49 (49) 4900% 400 400 - 100% September 2011.
Total Capital:Rurchase Projects Total: 1,973 659 1,314 14,764 8616 6,148
DEVELOPER REIMBURSEMENT PROJECTS.
P2104  PL - 12-Inch, 711 Zone, La Media Road - Birch/Rock Mountain Charles = - - 0% 833 - 833 0% No anticipated expenditures for Fiscal Year 2012.
P2107 PL - 12-Inch, 711 Zone, Rock Mountain Road - La Media/SR 125 Charles - - - 0% 722 - 722 0% No anticipated expenditures for Fiscal Year 2012.
PL - 10" to 12" Oversize, 1296 Zone, PB Road - Rolling Hills Hydro PS/PB .
P2325 Bndy Charles 1 - 1 0% 50 - 50 0% No anticipated expenditures for Fiscal Year 2012,
P2402  PL - 12-Inch, 624 Zone, La Media Road - Village 7/Otay Valley Charles o - - 0% 444 - 444 0% No anticipated expenditures for Fiscal Year 2012.
P2403  PL - 12-inch, 624 Zone, Heritage Road - Olympic/Otay Valley Charles = - - 0% 925 - 925 0% No anticipated expenditures for Fiscal Year 2012.
R2028 RecPL - 8-Inch, 680 Zone, Heritage Road - Santa Victoria/Otay Valley Charles b - - 0% 600 - 600 0% No anticipated expenditures for Fiscal Year 2012.
R2042 RecPL - 8-Inch, 927 Zone, Rock Mountain Road - SR-125/EastLake Charles = - - 0% 140 - 140 0% No anticipated expenditures for Fiscal Year 2012.
R2047 RecPL - 12-Inch, 680 Zone, La Media Road - Birch/Rock Mountain Charles = - - 0% 450 - 450 0% No anticipated expenditures for Fiscal Year 2012.
R2082 RecPL - 24-Inch, 680 Zone, Olympic Parkway - Village 2/Heritage Charles 1 - 1 0% 1747 - 1,747 0% No anticipated expenditures for Fiscal Year 2012.
R2083 RecPL - 20-Inch, 680 Zone, Heritage Road - Village 2/Olympic Charles 1 - 1 0% 400 - 400 0% No anticipated expenditures for Fiscal Year 2012.
R2084 RecPL - 20-Inch, 680 Zone, Village 2 - Heritage/lLa Media Charles 1 - 1 0% 974 1 970 0% No anticipated expenditures for Fiscal Year 2012.
R2085 RecPL - 20-Inch, 680 Zone, La Media - State/Olympic Charles 1 - 1 0% 600 - 600 0% No anticipated expenditures for Fiscal Year 2012.
Total'Developer Reimbirsement Projects Total: 5 - bk 7,882 1 7.881
GRAND TOTAL: $ 2417 % 12,596 % 11,521 216,902. '$ 70,680 % 146,222
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Otay Water District
Capital Improvement Program

Fiscal Year 2012
3rd Quarter Update
(through March 31,2012)

Calavo Gardens Sewer Rehabitaton



Background

The approved CIP Budget for Fiscal Year 2012 consists
of 75 projects that total $24.1 million. These projects
are broken down into four categories.

I.  Capital Facilities $11.8 million
2. Replacement/Renewal $10.3 million
3. Capital Purchases $ 2.0 million
4. Developer Reimbursement $ 0.0 million

Overall expenditures through the third quarter Fiscal
Year 2012 totaled $12.6 million which is 52% of our
fiscal year budget.
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Fiscal Year 2012

3rd Quarter Update

($1,000%)
0
% Total Life/?to-
CIP - FY 2012 FY 2012 FY 2012 Total Life-to- :
Description . Life-to-Date Date
CAT Budget Expenditures Budget Date Budget .
Expenditures | Budget
Spent
Spent
1 Capital
Facilities $11,770 $5,524 47% $140,588 $38,975 28%
2 Replacement/
Renewal $10,369 $6,413 62% $53,668 $23,088 43%
3 Capital
Purchases $1,973 $659 33% $14,764 $8,616 58%
4 Developer
Reimbursement $5 $0 0% $7,882 $1 0%
Total:
$24,117 $12,596 52% $216,902 $70,680 33%




Fiscal Year 2012
3rd Quarter
CIP Budget Forecast vs. Expenditures
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District Map of Major CIP Projects
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MAJOR CIP PROJECTS

P2504 -- Regulatory Site Access Road & Pipe Relocation

$1210 -- Wastewater Management Plan

P2434 -- Rancho Del Rey Groundwater Well

P2451 -- Otay Mesa Conveyance and Disinfection System
P2453 -- SR-11 Utility Relocations

P2477 -- 624-1 Reservoir Cover Replacement

P2493 -- 624-2 Reservoir Interior Coating & Upgrades

P2496 -- Otay Lakes Road Utility Relocations Phase ||

P2507 -- East Palomar Utility Relocation

P2511 -- North District / South District Interconnection System
P2513 -- East Orange Avenue Bridge Crossing

P2515 -- 870-1 Reservoir Paving

P2518 -- 803-3 Reservoir Interior/Exterior Coating

R2048 -- Otay Mesa Distribution Pipelines and Conversions
P2370 -- La Presa System Improvements

P2491 -- 850-3 Reservoir Coating Upgrades

P2502 & P2503 -- 803-1 and 850-2 Pump Station Modifications
P2514 -- 30-Inch Potable Water Pipeline in Hunte Parkway
R2091 -- 944-1R Recycled Water Pump Station Upgrade

R2096 -- Ralph W. Chapman Water Reclamation Facility -
Upgrades and Modifications

S$2019, S2020, S2022 & S2026 -- Sanitary Sewer Replacement
P2488 & P2489 -- Helix WD & Otay WD Agency Interconnections
P2490 & P2492 - 1296-1 & 1296-2 Reservoir Coating

P2505 & P2506 -- 657-1 & 657-2 Reservoir Coating

R1501 -- Recycled Water Force Main Access Road Repairs
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CIP Projects in Construction

N

Phase | of 944-1R Recycled Water
Pump Station Improvements

Installation of New Pump
New Instrumentation
New Suction Header Piping

Three (3) New Pressure Reducing |# e i i ,
Stations [ g” B e 4 Lt
$3.95M Budget =k

Above: New Suction Header and New
Pump No. 3

Left:  View of Suction Header from
Other Side. Fans & Duct System
Installed on Wall to the Right



» RWCRWEF Upgrades -
e New Aeration System, -/

Blower System, and
Electrical Instrumentation

* $4.95M Budget

CIP Projects in Construction

Above: New Aeration Panels Installed in
Refurbished Aeration Basin

Left: New Floating Mixers Inside
Aeration Basin



CIP Projects in Constructlon

La Presa System Improvements B . N

Demolition of 850-1 and 657-1 Pump
Stations and Forebay Reservoir

Multiple Interconnections Throughout
Spring Valley

Demolition of Dorchester Reservoir
and Pressure Reducing Station

$1.24M Budget

“?’ f?“ .,f%.,m»ﬂms 2012 10 23

‘-.\‘»‘\

Above: New PRYV Installed at La Presa Site

Left:  Installing |6-Inch Interconnection at
Paradise Valley Road



CIP Projects in Construction

Calavo Gardens Sewer Rehabilitation

Replacement of 4,500 Linear Feet of
Sewer

Manhole Rehabilitation/Replacement
Capacity Upgrades

New Flow Control and Diversion
Vault for Calavo Lift Station

$3.10M Budget

Left:

Above: Sewer Replacement on Hidden

Mesa Drive

8-Inch Sewer Pipe Installation on
Louisa Drive



Construction Contract Status

NET CHANGE 9
BASE BID CONTRACT ORCDEng CURRENT TOTAL (?R(S-EigNS?I{/E/ EST.
CIP NO. PROJECT TITLE CONTRACTOR AMOUNT AMOUNT W/ CONTRACT | EARNED ALLOWANCE % COMPLETE COMP.
ALLOWANCES |PROJECT| o | AMOUNT | TO DATE N DATE
TOTAL CREDIT
657-1 & 657-2 Reservoir o 200 o Complete
P2505/P2506 | Coating & Upgrades Blastco Inc. $582,500 $632,500 $5,627 | 1.0% | $607,912 $607,912 3.9% 100.0% Oct 2011
Del Rio Road & Gillispie Complete
P2488/P2489 Drive Emergency LH Woods $339,000 $379,000 $9,699 |2.9% | $368,105 $368,105 -2.9% 100.0% AU 2011
Interconnections 9
944-1R RecycledPump
R2091 Station Upgrade & System| Sepulveda $1,099,423 $1,162,423 $0 0.0% | $1,121,384 | $794,947 0.0% 70.9% June 2012
Enhancments
R2096 RWCWRF Upgrades Newest $3,349,000 $3,499,000 $17,896 | 0.5% | $3,366,896 | $2,870,627 0.0% 85.3% May 2012
HVAC Improvements at Combplete
P2502/P2503 | 803-1 & 850-2 Pump |3-D Enterprises| $48,500 $53,500 $2,919 | 6.0% $56,419 $56,419 5.5% 100.0% Feb 2012
Stations
Jamacha Rd. Meter o 0 o o Complete
P2370 Relocations Pacific Meters $27,350 $30,350 $0 0.0% $30,350 $30,350 0.0% 100.0% Dec 2011
P2370 La Presa System |y o hiruction|  $938,995 $978,995 | $31,906 |3.4% | $990,901 | $504,939 0.0% 51.0% Aug 2012
Improvements
Recycled Water Force . . 0 090 o Complete
R1501 Main Access Rd. Repairs Skyline Services| $99,195 $109,195 $0 0.0% $99,195 $99,195 9.2% 100.0% Jan 2012
S2019/S2020/| Calavo Gardens Sewer | Garcia Juarez o o o
S2022/S2026 Rehabilitation Construction $2,232,275 $2,316,275 $0 0.0% | $2,232,275 $361,200 0.0% 16.2% May 2013
\&\\\‘\\. \‘\.\\\\\\ TOTALS: $8,716,238 $9,161,238 $68,047 | 0.8% | $8,873,436 | $5,693,694 -3.1% \‘\.\\\\\\

*NET CHANGE ORDERS DO NOT INCLUDE ALLOWANCE ITEM CREDITS. IT'S A TRUE CHANGE ORDER PERCENTAGE FOR THE PORJECT

**THIS CHANGE ORDER RATE INCLUDES THE CREDIT FOR UNUSED ALLOWANCES




Consultant Contract Status

Original Total Revised Approved 9% 9, Date of
CIP Contract Change Contract |Payment To |Change| Project | Signed | End Date
Consultant No. Project Title Amount Orders Amount Date Orders | Complete | Contract jof Contract
PLANNING
ARCADIS U.S., INC. Varies |WASTEWATER MANAGEMENT PLAN $  349,979.36| § - | $ 34997936] $ 204,533.41] 0.0% 58.4% 8/3/2011 6/30/2013
SALVADOR LOPEZ-CORDOVA P2451 |DESALINATION PROJECT $ 45,000.00| $ - 1S 45,000.00| $ 4,172.90] 0.0% 9.3% 9/10/2010 | 8/31/2012
SANITARY SEWER CCTV INSPECTION AND
TRAN CONSULTING ENGINEERS $1201 |CONDITION ASSESSMENT $  560,025.00| § - | $§ 56002500 $ 549,013.25] 0.0% 98.0% | 1/20/2010 | 6/30/2013
DESIGN
OTAY MESA CONVEYANCE AND DISINFECTION
AECOM P2451 |SYSTEM $ 3,910,297.00[ $ - | $ 3910297.00] $ 33,215.00] 0.0% 0.8% 1/3/2011 6/30/2016
P2434, |VALUE ENGINEERING AND CONSTRUCTIBILITY
ARCADIS U.S., INC. P2511 |REVIEW $  153,628.00| § - | $ 15362800 $ -| 0.0% 0.0% 1/18/2012 |  6/30/2014
ATKINS Varies |DESIGN SERVICES $  175,000.00| § - | $ 17500000 $ 12,391.00] 0.0% 71% | 10/25/2011 | 6/30/2013
BUSTAMANTE & ASSOCIATES Varies | GOVERNMENT AFFAIRS ADVISOR $ 50,000.00| $ - |18 50,000.00] $  10,500.00] 0.0% 21.0% 6/1/2011 5/31/2012
CPM PARTNERS Varies |AS-NEEDED SCHEDULING SERVICES $  175,000.00| § - | $ 17500000 $ 171,412.50] 0.0% 98.0% | 518/2010 | 6/30/2012
AS-NEEDED TRAFFIC ENGINEERING SERVICES
DARNELL & ASSOCIATES Varies |FOR FY2010 AND FY2011 $  175,000.00]$ 49,330.00 | § 224330.00] § 197,817.50] 28.2% 88.2% | 1/20/2010 | 6/30/2012
ENGINEERING PARTNERS INC, THE | Varies |AS-NEEDED ELECTRICAL DESIGN SERVICES $  100,000.00| § - | § 100,00000] $ 81540.00] 0.0% 81.5% | 10/7/2009 | 6/30/2012
HECTOR MARES-COSSIO P2451 |BINATIONAL WATER AND RELATED ISSUES $ 45,000.00| $ - 13 45,000.00] $  10,800.00] 0.0% 24.0% 2/9/2011 | 12/31/2012
P2502, 3/31/2011
HVAC ENGINEERING INC P2503 |HVAC SERVICES FOR 850-2 PS & 803-1 PS $ 19,421.00 $ -1 S 19,421.00] $  19,421.00] 0.0% 100.0% | 9/17/2010 | COMPLETE
LEE & RO INC Varies |AS-NEEDED ENGINEERING DESIGN SERVICES | $  175,000.00|$ 13,754.00 | $  188,754.00] $ 180,779.56] 7.9% 95.8% | 6/30/2010 | 6/30/2012




Consultant Contract Status

Original Total Revised Approved v, 9, Date of
CIP Contract Change Contract | Payment To | Change| Project | Signed | End Date
Consultant No. Project Title Amount Orders Amount Date Orders | Complete | Contract |of Contract
NORTH DISTRICT/SOUTH DISTRICT
LEE & RO INC P2511 |INTERCONNECTION $ 2769,119.00| $ - | $ 2769,119.00] § 905452.37] 0.0% 327% | 11/412010 | 12/31/2015
AS-NEEDED GEOTECHNICAL CONSULTING
MTGL INC. Varies |SERVICES $  175,000.00] $ - | $ 17500000 $ 107,439.00] 0.0% 61.4% | 6/23/2010 | 6/30/2012
R2096,
R2095,
MWH AMERICAS INC. $2018 |RWCWRF UPGRADE PROJECT $  458,813.00|$ 143,548.00 | § 602,361.00] $ 580,863.47| 31.3% 96.4% | 10/14/2009 | 6/30/2013
NARASIMHAN CONSULTING Varies |HYDRAULIC MODELING SERVICES $  175,000.00] $ - | $ 17500000 $ 39,391.25] 0.0% 22.5% 5/2/2011 6/30/2013
SILVA SILVA CONSULTING P2451 |BINATIONAL DESAL PROJECT $ 50,000.00] $ - 18 50,000.00] $  40,000.00] 0.0% 80.0% 7/1/2011 6/30/2014
TETRA TECH, INC P2434 |RANCHO DEL REY WELL - PHASE 2 $  724,493.50|$ 23749.00 | § 74824250| § 369,962.17| 3.3% 49.4% | 42172011 | 12/31/2014
V & A CONSULTING Varies |PROFESSIONAL CORROSION SERVICES $  392,729.00] $ - | § 392729001 § 48922.50] 0.0% 12.5% | 6/23/2011 | 6/30/2013
CONSTRUCTION SERVICES
8/31/2011
ALTA LAND SURVEYING, INC. Varies |ALTA LAND SURVEYING $ 45,000.00| $ -1 8 45,000.00] $ 18,836.25| 0.0% 41.9% 6/1/2011 | COMPLETE
ALTA LAND SURVEYING, INC. Varies |SURVEYING SERVICES FY12-FY13 $  175,000.00] $ - | $ 17500000 $ 4064875 0.0% 232% | 81152011 | 6/30/2013
R2058, |CONSTRUCTION MANAGEMENT SERVICES FOR
R2077, |THE OTAY MESA RECYCLED WATER SUPPLY
RBF CONSULTING R2087 |LINK $  708,560.00 $  708,560.00] § 13,960.00] 0.0% 2.0% 31242010 | 12/31/2012
SAIC ENERGY, ENVIRONMENT &
INFRASTRUCTURES, LLC R2096 |CONSTRUCTION MANAGEMENT $  359,013.32|$ - | § 359,013.32| § 225104.30] 0.0% 62.7% | 8/15/2011 | 6/30/2012
VALLEY CONSTRUCTION AS-NEEDED CONSTRUCTION MANAGEMENT
MANAGEMENT Varies |AND INSPECTION SERVICES $  175,000.00 $  175,000.00] $ 141,305.00] 0.0% 80.7% | 3117/2010 | 6/30/2012
VALLEY CONSTRUCTION AS-NEEDED CONSTRUCTION MANAGEMENT
MANAGEMENT Varies |AND INSPECTION SERVICES $  175,000.00| $ - |8 17500000 $ - 0.0% 0.0% | 10/25/2011] 6/30/2013




Consultant Contract Status

Original Total Revised Approved % % Date of
CIP Contract Change Contract |Payment To | Change| Project | Signed | End Date
Consultant No. Project Title Amount Orders Amount Date Orders | Complete | Contract |of Contract
ENVIRONMENTAL
A.D. HINSHAW Varies |CONSULTING SERVICES FOR JWA's CEQA $ 34,625.25| $ - | 8 34,625.25| $ 8,500.51] 0.0% 24.6% | 3/25/2010 | 6/30/2012
ICF INTERNATIONAL (aka JONES & 12/31/2011
STOKES ASSOCIATES) P1253 |SAN MIGUEL HABITAT MANAGEMENT AREA $  987,807.00[ § - | $ 987,807.00] $ 974,628.65] 0.0% 98.7% 2/3/2009 | COMPLETE
ICF INTERNATIONAL (aka JONES & AS-NEEDED ENVIRONMENTAL CONSULTING
STOKES ASSOCIATES) Varies |SERVICES $  375,000.00 - | $ 37500000 $ 170,329.40] 0.0% 45.4% 9/9/2010 6/30/2013
SAN MIGUEL HABITAT MANAGEMENT AREA
MERKEL & ASSOCIATES Varies |AND CIP-ASSOCIATED MITIGATION PROJECTS | $  359,079.00| $ - | $  359079.00 $ 28,636.50] 0.0% 8.0% | 12142011 | 12/31/2014
RECON P2494 |PREPARATION OF THE SUBAREA PLAN $  270,853.00| § - | $ 270853.00[ $ 190,221.86] 0.0% 70.2% | 3/28/2008 | 6/30/2015
TECHNOLOGY ASSOCIATES P2494 |CONSULTING SERVICES FOR JWA's NCCP $ 34,625.25|$ 41,825.26 | $ 76,450.51) $  42,422.49| 120.8% | 555% 4/5/2010 6/30/2013
THE RICK ALEXANDAR COMPANY
(TRAC) P2494 |CONSULTING SERVICES FOR JWA's NCCP $ 20,201.75| $ - | $ 20,201.75| $§  12,990.62] 0.0% 64.3% | 3117/2010 | 6/30/2013
WATER RESOURCES
CITY OF CHULA VISTA R2093 |WASTEWATER RECLAMATION FACILITY STUDY | §  150,000.00| $ - | $ 150,000.00[ $ 109,302.18] 0.0% 72.9% | 9/24/2009 | 12/31/2012
MICHAEL R. WELCH P2481 |ENGINEERING PLANNING SVCS. $ 40,000.00| $ - | s 40,000.00) $§  24,975.00] 0.0% 62.4% | 3/25/2009 | 6/30/2013
PUBLIC SERVICES
RECYCLED WATER PLAN CHECKING,
AEGIS ENGINEERING RETROFIT, AND INSPECTION SERVICES FOR
MANAGEMENT Varies |DEVELOPER PROJECTS $  300,000.00| § - | $ 30000000[ $ 239,676.20] 0.0% 79.9% | 1/20/2010 | 6/30/2012
RECYCLED WATER PLAN CHECKING,
AEGIS ENGINEERING RETROFIT, AND INSPECTION SERVICES FOR
MANAGEMENT Varies |DEVELOPER PROJECTS $  300,000.00| § - | $ 30000000 $ 105892.11] 0.0% 353% | 11/24/2010 | 6/30/2013
TOTALS: $ 15,188,269.43[ § 272,206.26 | $§ 15460,475.69| $ 5915,056.70| 1.8%
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